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Carson City School District
Carson High 
School

9‐12 98 2141 2141 964 964 2141 100% 45.03% 100%

Carson City School District
Pioneer High 
School

9‐12 15 176 176 86 176 176 100% 48.86% 100%

Carson City School District
Carson Middle 
School

6‐8 89 1,172 1,172 574 574 1,172 100% 48.98% 100%

Carson City School District
Eagle Valley 
Middle School

6‐8 46 620 620 326 326 620 100% 52.58% 100%

TOTAL 6‐12 248 4,109 4,109 1,950 2,040 4,109 100% 47.46% 100%

Grantee Name: Carson City School District
Participating Students

Table (A)(2): Approach to Implementation
School Demographics

Raw Data
Actual numbers or estimates Percentages
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Methodology for determining status (e.g., percent proficient and above): 

• The Nevada Criterion Reference Test (CRT/HSPE): The Nevada CRT/HSPE exam will be used to measure status (ESEA). The district will report the number and percentage of students who have 
met adequate yearly progress. (CRT - Grades 3-8 and HSPE Grades 11) in the content areas of reading and mathematics. 

• High School Graduation Rates (HSGR): Adjusted Cohort Graduation Rate (ACGR) that has been set by Nevada Department of Education. 

Decreasing Achievement Gaps (as defined in this notice)
 

Reducing the Gap: The district will be addressing the achievement gap utilizing CRT/HSPE exams.  The 

CRT/HSPE GAP: The target in this area is to reduce the gap between the percent of proficient students in ELA and Math in the American Indian/Alaskan Native, Asian, Hispanic, Black / African 
American, Caucasian, Two or more Races, Pacific Islander, IEP, LEP, and FRL subgroups.  This district selected the Caucasian subgroup as the target sup-group for setting gap reduction measures 
since it is the highest performing group with that holds an adequate "N" number for all grade levels and assessment types used in this scope of work. . 

Grantee Name: Carson City School District
Student Outcome Performance Measures

Table (A)(4): LEA-wide goals for improved student outcomes

(A)(4)(a) Performance on summative assessments (proficiency status and growth)

Summative assessments being used (e.g., name of ESEA assessment or end-of-course test): 

• The Nevada Criterion Reference Test (CRT/HSPE): Summative assessment CRT/HSPE Reading and Math (ESEA) (Status)
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SY 2016‐17
(Post‐Grant)

65.83 68.92 72.02 75.11 78.21 81.30
District ‐ Overall 70.56 71.00 72.02 75.11 78.21 81.30
American Indian / Alaskan 
Native 72.97 74.00 75.00 75.11 78.21 81.30
Asian 86.67 87.00 88.00 89.00 90.00 91.00
Hispanic / Latino  58.43 68.92 72.02 75.11 78.21 81.30

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 79.93 80.00 81.00 82.00 83.00 84.00
Two or more Races 76.36 77.00 78.00 79.00 80.00 81.30
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander 80.00 81.00 82.00 83.00 84.00 85.00
IEP 46.59 68.92 72.02 75.11 78.21 81.30
LEP 56.21 68.92 72.02 75.11 78.21 81.30
FRL 61.48 68.92 72.02 75.11 78.21 81.30

ESEA Target

Carson City School District Elementary School Status Table: Each number presented above represents the percent of proficient and above students. (Based on a Meets 
Standards Projection on CRT) ‐ Current baseline status for 2012‐2013 not available 4.23.13 ‐ utilized 10‐11 data and will update the table once 12‐13 data becomes 
available. 

Carson City School District Status  Elementary School Results (A)(4)

Goal area Subgroup
Baseline(s) Goals

SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16

Summative Assessments being used: Nevada State Criterion Reference Exam
Methodology for determining status:  Proficient and above
Methodology for determining growth: NA

ELA Nevada Criterion Reference Test (CRT) 
% of proficient and above students Grades 3‐
5
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SY 2016‐17

(Post‐Grant)
73.56 76.56 79.55 82.54 85.54 88.53

District 77.08 78.00 79.55 82.54 85.54 88.53
American Indian / Alaskan 
Native 75.68 76.56 79.55 82.54 85.54 88.53
Asian 100.00 100.00 100.00 100.00 100.00 100.00
Hispanic / Latino  68.49 76.56 79.55 82.54 85.54 88.53

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 83.17 84.00 85.00 86.00 87.00 88.53
Two or more Races 80.00 81.00 82.00 82.54 85.54 88.53
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander 100.00 100.00 100.00 100.00 100.00 100.00
IEP 63.45 76.56 79.55 82.54 85.54 88.53
LEP 68.64 76.56 79.55 82.54 85.54 88.53
FRL 70.53 76.56 79.55 82.54 85.54 88.53

Summative Assessments being used: Nevada State Criterion Reference Exam
Methodology for determining status:  Proficient and above
Methodology for determining growth: NA

Carson City School District Status  Elementary School Results (A)(4)

Goal area Subgroup

Baseline(s)

ESEA Target

Carson City School District Elementary School Status Table: Each number presented above represents the percent of proficient and above students. (Based on a Meets 
Standards Projection on CRT) ‐ Current baseline status for 2012‐2013 not available 4.23.13 ‐ utilized 10‐11 data and will update the table once 12‐13 data becomes 
available. 

Mathematics Nevada Criterion Reference 
Test (CRT) % of proficient and above 
students
Grades 3‐5

Goals

SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16
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SY 2016‐17
(Post‐Grant)

56.43 59.19 61.96 64.73 67.49 70.26
District 60.21 61.00 61.96 64.73 67.49 70.26
American Indian / Alaskan 
Native 52.94 59.19 61.96 64.73 67.49 70.26
Asian 91.43 92.00 93.00 94.00 95.00 96.00
Hispanic / Latino  47.39 59.19 61.96 64.73 67.49 70.26

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 69.53 70.00 71.00 72.00 73.00 74.00
Two or more Races 57.41 59.19 61.96 64.73 67.49 70.26
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander 89.47 90.00 91.00 92.00 93.00 94.00
IEP 24.46 59.19 61.96 64.73 67.49 70.26
LEP 41.08 59.19 61.96 64.73 67.49 70.26
FRL 47.78 59.19 61.96 64.73 67.49 70.26

Summative Assessments being used: Nevada State Criterion Reference Exam
Methodology for determining status:  Proficient and above
Methodology for determining growth: NA

Carson City School District Status  Middle School Results (A)(4)

ESEA Target

Goals
Goal area Subgroup

Baseline(s)

SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16

Carson City School District Middle School Status Table: Each number presented above represents the percent of proficient and above students. (Based on a Meets 
Standards Projection on CRT) ‐ Current baseline status for 2012‐2013 not available 4.23.13 ‐ utilized 10‐11 data and will update the table once 12‐13 data becomes 
available. 

ELA Nevada Criterion Reference Test (CRT) 
% of proficient and above students
Grades 6‐8
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SY 2016‐17
(Post‐Grant)

69.98 72.61 75.24 77.87 80.5 83.13
District 81.12 82.00 83.00 84.00 85.00 86.00
American Indian / Alaskan 
Native 70.59 72.61 75.24 77.87 80.50 83.13
Asian 97.14 98.00 99.00 100.00 100.00 100.00
Hispanic / Latino  76.45 77.00 78.00 79.00 80.50 83.13

Black / African American N < 10 N <10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 85.11 86.00 87.00 88.00 89.00 90.00
Two or more Races 77.78 78.00 79.00 80.00 81.00 83.13
Pacific Islander N < 10 N <10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander 94.74 95.00 96.00 97.00 98.00 99.00
IEP 52.17 72.61 75.24 77.87 80.50 83.13
LEP 73.95 74.00 75.24 77.87 80.50 83.13
FRL 75.70 76.00 77.00 77.87 80.50 83.13

Summative Assessments being used: Nevada State Criterion Reference Exam
Methodology for determining status:  Proficient and above
Methodology for determining growth: NA

Subgroup
Baseline(s) Goals

SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16

Carson City School District Status  Middle School Results (A)(4)

Goal area

Mathematics Nevada Criterion Reference 
Test (CRT) % of proficient students and 
above
Grades 6‐8

Carson City School District Middle School Status Table: Each number presented above represents the percent of proficient students. (Based on a Meets Standards 
Projection on CRT) ‐ Current baseline status for 2012‐2013 not available 4.23.13 ‐ utilized 10‐11 data and will update the table once 12‐13 data becomes available. 

ESEA Target
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Goal area Subgroup Baseline(s) Goals
SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16 SY 2016‐17

(Post‐Grant)
76.92 81.42 85.92 90.42 94.92 99.42

District 82.83 83.00 85.92 90.42 94.92 99.42
American Indian / Alaskan 
Native N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Hispanic / Latino  69.81 81.42 85.92 90.42 94.92 99.42

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 90.07 91.00 92.00 93.00 94.92 99.42
Two or more Races 92.59 93.00 94.00 95.00 96.00 99.42
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
IEP 35.19 81.42 85.92 90.42 94.92 99.42
LEP 65.29 81.42 85.92 90.42 94.92 99.42
FRL 69.82 81.42 85.92 90.42 94.92 99.42

Summative Assessments being used: Nevada State High School Proficiency Exam
Methodology for determining status:  Proficient and above
Methodology for determining growth: NA

Carson City School District Status  High School Grades 9‐12

Carson City School District High School Status Table: Each number presented above represents the percent of proficient and above students. (Based on a Meets Standards 
Projection on CRT) ‐ Current baseline status for 2012‐2013 not available 4.23.13 ‐ utilized 10‐11 data and will update the table once 12‐13 data becomes available. 

Nevada High School Proficiency Exam(HSPE) 
% Proficient and above
English Language Arts (ELA)

Grade 11

ESEA Target
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Goal area Subgroup Baseline(s) Goals

SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16 SY 2016‐17

(Post‐Grant)
81.51 85.04 88.58 92.17 95.65 99.19

District 87.03 88.00 88.58 92.17 95.65 99.19
American Indian / Alaskan 
Native N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Hispanic / Latino  78.62 85.04 88.58 92.17 95.65 99.19

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 91.06 92.00 93.00 94.00 95.65 99.19
Two or more Races 92.59 93.00 94.00 95.00 95.65 99.19
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
IEP 48.15 85.04 88.58 92.17 95.65 99.19
LEP 76.03 85.04 88.58 92.17 95.65 99.19
FRL 78.70 85.04 88.58 92.17 95.65 99.19

SY 2016‐17
(Post‐Grant)

Target: Asian 86.67 87.00 88.00 89.00 90.00 91.00
American Indian / Alaskan 
Native ‐13.69 ‐10.95 ‐8.22 ‐5.48 ‐2.74 0.00

Summative Assessments being used: Nevada State High School Proficiency Exam
Methodology for determining status:  Proficient and above
Methodology for determining growth: NA

Carson City School District Status High School Grades 9‐12

ESEA Target

Mathematics  Nevada High School 
Proficiency Exam(HSPE) % Proficient and 
above
Grade 11

Carson City School District High School Status Table: Each number presented above represents the percent of proficient and above students. (Based on a Meets Standards 
Projection on CRT) ‐ Current baseline status for 2012‐2013 not available 4.23.13 ‐ utilized 10‐11 data and will update the table once 12‐13 data becomes available. 

Baseline(s) Goals

SY 2011‐12 SY 2012‐13 SY 2013‐14

Carson City School District Elementary School Gap Reduction Targets

Goal area Identify subgroup and 
comparison group

Specific methodology for determining achievement gap (as defined in this notice): The district selected the highest performing subgroup from within the 
district with a minimum population of 10.

SY 2014‐15 SY 2015‐16
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Asian 0.00 0.00 0.00 0.00 0.00 0.00
Hispanic / Latino  ‐28.23 ‐22.59 ‐16.94 ‐11.29 ‐5.65 0.00

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10

White / Caucasian ‐6.74 ‐5.39 ‐4.04 ‐2.70 ‐1.35 0.00
Two or more Races ‐10.30 ‐8.24 ‐6.18 ‐4.12 ‐2.06 0.00
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander ‐6.67 ‐5.33 ‐4.00 ‐2.67 ‐1.33 0.00

ELA Nevada Criterion Reference Test (CRT) 
Elementary
Grades 3‐5
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IEP ‐40.08 ‐32.06 ‐24.05 ‐16.03 ‐8.02 0.00

LEP
‐30.45 ‐24.36 ‐18.27 ‐12.18 ‐6.09 0.00

FRL
‐25.18 ‐20.15 ‐15.11 ‐10.07 ‐5.04 0.00

SY 2016‐17
(Post‐Grant)

Target: Asian 100.00 100.00 100.00 100.00 100.00 100.00
American Indian / Alaskan 
Native ‐24.32 ‐19.46 ‐14.59 ‐9.73 ‐4.86 0.00

Asian 0.00 0.00 0.00 0.00 0.00 0.00
Hispanic / Latino  ‐31.51 ‐25.21 ‐18.91 ‐12.60 ‐6.30 0.00

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10

White / Caucasian ‐16.83 ‐13.47 ‐10.10 ‐6.73 ‐3.37 0.00
Two or more Races ‐20.00 ‐16.00 ‐12.00 ‐8.00 ‐4.00 0.00
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander 0.00 0.00 0.00 0.00 0.00 0.00

Carson City School District Elementary School Gap Reduction Targets

Goal area Identify subgroup and 
comparison group

Baseline(s) Goals

SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16

Specific methodology for determining achievement gap (as defined in this notice): The district selected the highest performing subgroup from within the 
district with a minimum population of 10.

Math Nevada Criterion Reference Test (CRT) 
Elementary
Grade 3‐5
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IEP ‐36.55 ‐29.24 ‐21.93 ‐14.62 ‐7.31 0.00

LEP

‐31.36 ‐25.09 ‐18.82 ‐12.54 ‐6.27 0.00

FRL
‐29.47 ‐23.58 ‐17.68 ‐11.79 ‐5.89 0.00

SY 2016‐17
(Post‐Grant)

Target: Asian 91.43 92.00 93.00 94.00 95.00 96.00
American Indian / Alaskan 
Native ‐38.49 ‐30.79 ‐23.09 ‐15.39 ‐7.70 0.00

Asian 0.00 0.00 0.00 0.00 0.00 0.00
Hispanic / Latino  ‐44.04 ‐35.23 ‐26.42 ‐17.61 ‐8.81 0.00

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10

White / Caucasian ‐21.90 ‐17.52 ‐13.14 ‐8.76 ‐4.38 0.00
Two or more Races ‐34.02 ‐27.22 ‐20.41 ‐13.61 ‐6.80 0.00
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander ‐1.95 ‐1.56 ‐1.17 ‐0.78 ‐0.39 0.00

Goals

SY 2014‐15 SY 2015‐16
Goal area

SY 2013‐14

Carson City School District Middle School Gap Reduction Targets
Specific methodology for determining achievement gap (as defined in this notice): The district selected the highest performing subgroup from within the 
district with a minimum population of 10.

ELA Nevada Criterion Reference Test (CRT) 
Middle School 
Grade 6‐8

Baseline(s)

SY 2011‐12 SY 2012‐13
Identify subgroup and 
comparison group
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IEP ‐66.97 ‐53.58 ‐40.18 ‐26.79 ‐13.39 0.00
LEP ‐50.35 ‐40.28 ‐30.21 ‐20.14 ‐10.07 0.00

FRL ‐43.65 ‐34.92 ‐26.19 ‐17.46 ‐8.73 0.00

SY 2016‐17
(Post‐Grant)

Target: Asian 97.14 98.00 99.00 100.00 100.00 100.00
American Indian / Alaskan 
Native ‐26.55 ‐21.24 ‐15.93 ‐10.62 ‐5.31 0.00

Asian 0.00 0.00 0.00 0.00 0.00 0.00
Hispanic / Latino  ‐20.69 ‐16.55 ‐12.41 ‐8.28 ‐4.14 0.00

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10

White / Caucasian ‐12.03 ‐9.63 ‐7.22 ‐4.81 ‐2.41 0.00
Two or more Races ‐19.37 ‐15.49 ‐11.62 ‐7.75 ‐3.87 0.00
Pacific Islander N <10 N <10 N <10 N <10 N <10 N <10
Asian/Pacific Islander ‐2.41 ‐1.92 ‐1.44 ‐0.96 ‐0.48 0.00

Baseline(s) Goals

SY 2011‐12 SY 2013‐14 SY 2014‐15 SY 2015‐16
Identify subgroup and 
comparison group

Math Nevada Criterion Reference Test (CRT) 
Middle School 
Grade 6‐8

Specific methodology for determining achievement gap (as defined in this notice): The district selected the highest performing subgroup from within the 
district with a minimum population of 10.

Carson City School District Middle School Gap Reduction Targets

Goal area
SY 2012‐13
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IEP ‐44.97 ‐35.98 ‐26.98 ‐17.99 ‐8.99 0.00

LEP ‐23.20 ‐18.56 ‐13.92 ‐9.28 ‐4.64 0.00
FRL ‐21.44 ‐17.15 ‐12.87 ‐8.58 ‐4.29 0.00

SY 2016‐17
(Post‐Grant)

Target: Two or more 
Races 92.59 93.00 94.00 95.00 96.00 99.42
American Indian / Alaskan 
Native N < 10 N < 10 N < 10 N < 10 N < 10 N < 10

Asian N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Hispanic / Latino  ‐22.78 ‐18.23 ‐13.67 ‐9.11 ‐4.56 0.00

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10

White / Caucasian ‐2.53 ‐2.02 ‐1.52 ‐1.01 ‐0.51 0.00
Two or more Races 0.00 0.00 0.00 0.00 0.00 0.00
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10

Reading Nevada Criterion Reference Test 
HSPE

Specific methodology for determining achievement gap (as defined in this notice): The district selected the highest performing subgroup from within the 
district with a minimum population of 10.

SY 2011‐12 SY 2012‐13 SY 2013‐14
Identify subgroup and 
comparison group

Baseline(s) Goals
Goal area

Carson City School District High School Gap Reduction Targets

SY 2014‐15 SY 2015‐16
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IEP ‐57.41 ‐45.93 ‐34.44 ‐22.96 ‐11.48 0.00

LEP

‐27.30 ‐21.84 ‐16.38 ‐10.92 ‐5.46 0.00

FRL ‐22.77 ‐18.22 ‐13.66 ‐9.11 ‐4.55 0.00

SY 2016‐17
(Post‐Grant)

Target: White /Caucasian 92.59 93.00 94.00 95.00 95.65 99.19
American Indian / Alaskan 
Native N < 10 N < 10 N < 10 N < 10 N < 10 N < 10

Asian N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Hispanic / Latino  ‐13.98 ‐11.18 ‐8.39 ‐5.59 ‐2.80 0.00

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10

White / Caucasian ‐1.53 ‐1.23 ‐0.92 ‐0.61 ‐0.31 0.00
Two or more Races 0.00 0.00 0.00 0.00 0.00 0.00
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10

Asian/Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10

Specific methodology for determining achievement gap (as defined in this notice): The district selected the highest performing subgroup from within the 
district with a minimum population of 10.

Math Nevada Criterion Reference Test HSPE

Carson City School District High School Gap Reduction Targets

Goal area Identify subgroup and 
comparison group

Baseline(s) Goals

SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16
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IEP ‐44.44 ‐35.56 ‐26.67 ‐17.78 ‐8.89 0.00

LEP ‐16.56 ‐13.25 ‐9.94 ‐6.62 ‐3.31 0.00
FRL ‐13.89 ‐11.12 ‐8.34 ‐5.56 ‐2.78 0.00

Goal area Subgroup Baseline(s) Goals
SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16 SY 2016‐17

(Post‐Grant)

ESEA Target
District 81.0% 85.0% 86.0% 87.0% 88.0% 89.0%
American Indian / Alaskan 
Native 50.0% 85.0% 85.0% 85.0% 85.0% 85.0%
Asian 84.6% 87.0% 88.0% 89.0% 90.0% 91.0%
Hispanic / Latino  72.3% 85.0% 85.0% 85.0% 85.0% 85.0%

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 85.9% 87.0% 88.0% 89.0% 90.0% 91.0%
Two or more Races 85.7% 87.0% 88.0% 89.0% 90.0% 91.0%
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
IEP 42.2% 85.0% 85.0% 85.0% 85.0% 85.0%

(A)(4)(c) Graduation rates (as defined in this notice): Combination graduation rates Carson High School and Pioneer High School

High school graduation rate
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LEP 51.6% 85.0% 85.0% 85.0% 85.0% 85.0%
FRL 65.3% 85.0% 85.0% 85.0% 85.0% 85.0%

Goals
SY 2016‐17

(Post‐Grant)

Alaskan/Native American 41% 41% 46% 51% 56% 61%

Asian 41% 41% 46% 51% 56% 61%
Pacific Islander 41% 41% 46% 51% 56% 61%
Hispanic 41% 41% 46% 51% 56% 61%
African American 41% 41% 46% 51% 56% 61%
Caucasian 41% 41% 46% 51% 56% 61%
Two or more races 41% 41% 46% 51% 56% 61%
Pacific Islander 41% 41% 46% 51% 56% 61%

(A)(4)(d) College enrollment (as defined in this notice) rates: Carson High School and Pioneer High School Combined

o   College Enrollment for Carson City School District: Data represents number and percentage of students enrolled in Nevada Community College/University System.

SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16

41% 46%

Goal area Subgroup

Baseline(s)

SY 2011‐12

The table above is developed through a combined graduation rate between Pioneer High School and Carson High School

51% 56% 61%OVERALL 41%

College enrollment rate Number and 
percent of students enrolled
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Asian/Pacific Islander 41% 41% 46% 51% 56% 61%

IEP 41% 41% 46% 51% 56% 61%

LEP 41% 41% 46% 51% 56% 61%
FRL 41% 41% 46% 51% 56% 61%

Carson City School District post‐secondary enrollment rate: Two hundred and four students were enrolled in the Nevada post‐secondary system. Slightly more than fifty percent of these students required 
remediation in one or more classes. (Current data for 2012 and 2013 is not yet available as of 4.24.13)
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
Choose:

Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent 
Activities

(in other projects)
Budget Reference

1.1.0.
Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District including Carson High School Year 

1.1.2013 6.30.13

1.1.1. Task: Introduce RTT-D project to staff 
members at the High School Campus. 

Stokes, Keema, Delfin, 
Pradere, Beck

1.30.13 2.20.13 Completed 
1.30.13

On Track

Presented RTT-D project to 
campus leadership team and 
planned for full staff roll out All Projects

DW B6-B7

CHS B6-B7

1.1.2.
Activity: Full staff introduction and recruit 
staff members to apply for implementation 
specialists positions

Stokes, Keema, Delfin, 
Pradere, Beck

1.30.13 2.20.13 Completed 
1.30.13

On Track

Presented RTT-D project to full 
staff at campus faculty meeting

All Projects

DW B6-B7

CHS B6-B7

1.1.3.

Activity: Meet with Individual Departments 
and review the RTT-D plan, also recruit staff 
members to serve in Implementation 
Specialists roles

Stokes, Keema, Delfin, 
Pradere, Beck

1.20.13 2.20.13 Completed 
2.15.13

On Track Met with each department and 
introduced the RTT-D project. 

All Projects

DW B6-B7

CHS B6-B7

1.1.0. Activity: Year (1) - (1.1.0.) Informational 
Meetings Continued. 

1.1.13 6.30.13

Milestone: Year (1) - (1.1.0.) Information 
Meetings Deliverable and Milestone

1.1.13 6.30.13

Milestone:  Meet with all district staff 
members in order to introduce RTT-D 
requirements and impact on each campus. 
This will allow the district to recruit staff 
members to serve in newly created RTT-D 
positions

Stokes, Keema, Delfin, 
Pradere, Beck

2.20.13 2.20.13 Completed 2.20.13 On Track Completed Roll Out Meetings with 
staff

All Projects

1.1.0. Activity: Year (2) - (1.1.0.) Informational 
Meetings

Stokes, Keema, Delfin, 
Pradere, Beck 7.1.13 6.30.14

1.1.0. Activity: Year (3) - (1.1.0.) Informational 
Meetings

Stokes, Keema, Delfin, 
Pradere, Beck 7.1.14 6.30.15

1.1.0. Activity: Year (4) - (1.1.0.)
Informational Meetings

Stokes, Keema, Delfin, 
Pradere, Beck 7.1.15 6.30.16

1.1.0. Activity: 2016 - (Continued)
Informational Meetings

Stokes, Keema, Delfin, 
Pradere, Beck 7.1.16 12.30.16

1.2.0. Activity: Year (1) - (1.2.0.)
Project Staffing

Stokes, Keema, Delfin, 
Pradere, Beck 1.1.13 6.30.13

1.2.1.  Task: Hire Transformation Office Director Stokes, Keema, Delfin, 12.20.12 1.3.13 Completed 
1.03.13

On Track
District Hired Dr. Steven Pradere 
to serve as the Transformation 
office Director

District Office 
Project - This 
activity is 
identified and 
funded at the 
District Office 
Level

District 
B6-B7

1.2.2.

Task: Hire Implementation Specialists (IS) (4)
(3) Teachers on Special Assignment (TOSA)
(1) Administrator on Special Assignment 
(AOSA)

Pradere, Keema, 
Delfin, Medina 2.15.13 3.27.13

Completed
3.27.13 On Track

(4) Candidates selected and began 
service 3.27.13.  
1. Jennifer (Mena) Dedmon 
(TOSA)
2. Sarah Lobsinger (TOSA)
3. Cheryl Macy (TOSA)
4. Michele Lewis (AOSA)

Staff will work 
primarily on 
CHS project but 
will also 
support system 
improvement on 
each of the 
remaining 
campuses

CHS 
B6-B7

1.2.2.
Task: Hire implementation specialist (1) 
(Career and technical education focus) (TOSA)

Pradere, Keema, 
Delfin, Medina 2.15.13 3.27.13

Completed
3.27.13 On Track

(1) Candidate selected and began 
service 3.27.13. 
Ben Contine

CHS 
B6-B7

1.2.2. Task: Hire implementation specialists (1) 
(TOSA)

Pradere, Keema, 
Delfin, Medina

2.15.13 4.23.13 Completed
3.27.13

On Track

(1) Candidates selected 4.23.13 
Allen Gosselin (Hired from outside 
the district will be paid partial 
salary stipend until 
May 31, 2013 and will be 
connected to full salary as of June 
1, 2013.)

Staff will work 
primarily on 
CHS project but 
will also 
support system 
improvement on 
each campus

CHS 
B6-B7

1.2.0. Activity: Year (1) - (1.2.0.)  (Continued) 
Project Staffing 

1.1.13 6.30.13

1.2.3. Task: Hire administrative assistants (1) Pradere 3.15.13 6.15.13 Completed
3.27.13

On Track

Candidate selected: Page Ellis and 
will begin service 4.29.13. Office 
located at Carson High School this 
person will support the 
development of school to career 
opportunities for students as well 
as data collection and reporting 
related to the grant. 

District Office 
Project - This 
activity is 
identified and 
funded at the 
District Office 
Level

District Office 
B6-B7

Project #1 Carson High School - Learner Centered Campus
Project Goals/Desired Outcomes: 1. Standards: Adopting standards and assessments that prepare students to succeed in college and the work place so that they are prepared to compete in a global economy; 2. Data 
Systems: Employ a data subsystem to measure student growth and success, and inform teachers and principals with data about how they can improve instruction; 3. Strong teachers and administrators: Recruiting, 
developing, rewarding, and retaining effective teachers and principals, especially where they are needed most. 4. School Improvement: Turning around the lowest achieving schools. 

Narrative: This project is based on a full system redesign and program implementation addressing curriculum, assessment, instruction, and organizational development (leadership). Organizational development includes system 
improvements in Central Office Leadership, Establish Transformation Office and fully staff that office, Implementation Specialists services, site administrator skills and practices, teacher leader development including department 
chairs and other site educators, mastery student data system, individualized student portfolios, family and community engagement; this project will review current practices and then will revise and improve those practices.  

Key Performance Measures: Staffing: Implementation specialists hired and trained to begin work with transformation office to facilitate development of the project.  Standards:  Redesign curriculum in all courses to align with common 
core standards, the process will include setting the learning targets for all courses taught grades 9-12. Horizontal and vertical alignment to match college and career expectations. Assessment: Common unit and semester assessments 
will be designed, developed, and aligned with learning targets established within the curriculum. Data Systems: Mastery data system will be designed or purchased to measure mastery of each standard or identified skill. Individualized 
student portfolios that provides an academic and career pathway as well as connect the student data mastery information to each student. Data system will be used by all stakeholders to define success within the system. Instruction will 
be based on mastery, data collected within the data system will be used to verify that every student meets mastery in all courses and in all grade levels.  Parents will have access to the student e-portfolio and all the components.  Strong 
Teachers and Administrators:  Teacher and administrator practices change from delivery-centered to learner-centered practices. Training will be provided to help these site leaders reflect about current and future practices so that they 
can effectively work in a Learner-Centered System. Work in Professional Learning communities will shift to focus on students meeting mastery targets. This professional conversation will center on students meeting learning targets 
and the use of data to verify success or a catalyst for future interventions and program improvement. Finally a program evaluation will be developed to verify the successful development and implementation of each component of this 
model. 

Cross-reference to other projects: Each of the four projects are connected to the development of the four components of the Learner-Centered Model. Carson High School and Pioneer High school are the least developed of the projects 
and will require significant effort to move this component of the project forward. 
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
Choose:

Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent 
Activities

(in other projects)
Budget Reference

1.2.3. Task: Hire administrative assistant (2) Pradere 6.1.13 7.1.13 In progress On Track

Services same as above cell. The 
district will place two of these 
positions in June 2013 when a 
work station is available. 

District Office 
Project - This 
activity is 
identified and 
funded at the 
District Office 
Level

District Office 
B6-B7

1.2.4. Task: Hire the additional counselor (1) Pradere - Beck 3.15.13 4.24.13 Completed
3.27.13

On Track

Candidate selected: Tim McCarthy 
service began 4.24.13. This hiring 
of the 6th counselor will verify that 
there will be at least one counselor 
on the campus to address each of 
the six career pathways

CHS 
B6-B7

1.2.5.
Activity: Assign service parameters for each IS 
candidate Pradere 3.15.13 4.30.13

Completed
3.27.13 On Track

Aligning services to departments 
and project pillars including 
program evaluation

CHS 
B6-B7

1.2.6.

Activity: Department chair interviews - hire 
replacements or rehire existing department 
chair candidates for Carson High School - 
Candidates must move through a performance 
interview. 

Beck 4.1.13 6.01.13 In progress On Track

Rewrite department chair 
descriptions, interview and hire 
department chairs with 
expectations that align with RTT-D 
grant

CHS 
B6-B7

1.2.0. Activity: Year (2) - (1.2.0.) 
Project Staffing

7.1.13 6.30.15

1.2.7.

Task: Assign additional prep period to all 
department chairs so they can support the 
reform initiative on each campus (prep period 
buy out for each department chair)

Beck 8.1.13 6.30.14 Not Begun On Track

Purchase prep period to provide 
training and professional work time 
to department chairs to lead the 
RTT-D change initiative within 
each department. 

CHS 
C6-C7

1.2.0. Activity: Year (3) - (1.2.0.) 
Project Staffing

7.1.14 6.30.15

1.2.8.

Task: Assign additional prep period to all 
department chairs so they can support the 
reform initiative on each campus (prep period 
buy out for each department chair)

Beck 8.1.14 6.1.15 Not Begun On Track

Purchase prep period to provide 
training and professional work time 
to department chairs to lead the 
RTT-D change initiative within 
each department. 

CHS
D6-D7

1.2.0. Activity: Year (4) - (1.2.0.) 
Project Staffing

7.1.15 6.30.16

1.2.9.

Task: Assign additional prep period to all 
department chairs so they can support the 
reform initiative on each campus (prep period 
buy out for each department chair)

Beck 8.1.15 6.1.16 Not Begun On Track

Purchase prep period to provide 
training and professional work time 
to department chairs to lead the 
RTT-D change initiative within 
each department. 

CHS 
E6-E7

1.2.0. Activity: 2016 (Continued) - (1.2.0.) 
Project Staffing

7.1.15 12.30.16

1.2.10.

Task: Assign additional prep period to all 
department chairs so they can support the 
reform initiative on each campus (prep period 
buy out for each department chair)

Beck 8.1.16 12.31.16 Not Begun On Track

Purchase prep period to provide 
training and professional work time 
to department chairs to lead the 
RTT-D change initiative within 
each department. 

CHS 
E6-E7

1.3.0.
Activity: Year (1) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS)

1.1.13 7.1.13

1.3.1.

Activity: Introductory Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the 
project. 
6. Purchase books and instructional materials 
to support project PD

Pradere-Pryor-Ward-
Medina

4.23.13 6.30.13 In progress On Track

Intense training will take place 
4.23.13 to 6.7.13 and then will 
occur regularly throughout the life 
of the grant. This ongoing training 
will serve as baseline knowledge 
and skills necessary for IS staff 
members to lead professional 
development opportunities for both 
teachers and administrators. 

CHS 
B6-B7

DW
B6-B7

B8
B10

1.3.0.
Activity: Year (2) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS)

7.1.13 6.30.14

1.3.2.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the 
project. 
6. Purchase books and instructional materials 
to support project PD

Pradere - Pryor -
Medina - Gosselin - 

Ward-DeJoseph
Burton 

7.1.13 6.30.14 Not Begun On Track

Intense training will occur regularly 
throughout the life of the grant. 
This ongoing training will serve as 
baseline knowledge and skills 
necessary for IS staff members to 
lead professional development 
opportunities for both teachers and 
administrators. 

CHS 
C6-C7

DW
C6-C7

C8
C10

1.3.0.
Activity: Year (3) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS)

7.1.14 6.30.15
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1.3.3.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue 
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the 
project. 
6. Purchase books and instructional materials 
to support project PD

Pradere - Pryor -
Medina - Gosselin - 

Ward-DeJoseph
Burton 

7.1.14 6.30.15 Not Begun On Track

Intense training will occur regularly 
throughout the life of the grant. 
This ongoing training will serve as 
baseline knowledge and skills 
necessary for IS staff members to 
lead professional development 
opportunities for both teachers and 
administrators. 

CHS 
D6-D7

DW
D6-D7

D8
D10

1.3.0.
Activity: Year (4) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS)

7.1.15 6.30.16

1.3.4.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the 
project. 

Pradere - Pryor -
Medina - Gosselin - 

Ward-DeJoseph
Burton 

7.1.15 12.30.16 Not Begun On Track

Intense training will occur regularly 
throughout the life of the grant. 
This ongoing training will serve as 
baseline knowledge and skills 
necessary for IS staff members to 
lead professional development 
opportunities for both teachers and 
administrators. 

CHS 
E6-E7
DW

E6-E7
E8

E10

1.3.0.
Activity: 2016 (Continued) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS)

1.3.5.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the 
project. 
6. Purchase books and instructional materials 
to support project PD

Pradere - Pryor -
Medina - Gosselin - 

Ward-DeJoseph
Burton 

7.01.16 12.30.16 Not Begun On Track

Intense training will occur regularly 
throughout the life of the grant. 
This ongoing training will serve as 
baseline knowledge and skills 
necessary for IS staff members to 
lead professional development 
opportunities for both teachers and 
administrators. 

CHS 
E6-E7
DW

E6-E7
E8

E10

1.4.0. Activity: Year (1) - (1.4.0.) Professional 
Development for Site Administrators

1.1.13 6.30.13

1.4.1.

Activity: Develop an organizational reform 
team made up of Director of Transformation, 
Associate Superintendent; Director of 
Accountability; Site administration team 
including the principal, vice principal, and four 
deans and the six IS team members assigned to 
the school site. Team is know as CHS 
Administrative Team (CHS-A-Team = IS 
Team)

Pradere-Keema-
Medina 2.15.13 6.30.13 In Progress On Track

Intense training will take place 
2.15.13 to 6.30.13 and then will 
occur regularly throughout the life 
of the grant. This ongoing training 
will serve as baseline knowledge 
and skills necessary for IS staff 
members to lead professional 
development opportunities for both 
teachers and administrators. 

DW
B6-B7
CHS

B6-B7

1.4.2.
Activity: Set weekly meeting times to meet 2-3 
hours per week for (CHS-A-Team = IS Team) Pradere 2.15.13 6.30.13 In progress On Track

Current time set and team is 
meeting weekly. Current work is 
developing organizational 
structures including PLC times, 
start and end times, etc. 

DW
B6-B7
CHS

B6-B7

1.4.3 Activity: Develop the organizational structures 
including schedule, planning times, PLC's etc.

Pradere - Gosselin- 
Beck

3.15.13 6.30.13 In progress On Track

Meeting times for leadership teams 
are easily set. PLC schedules will 
be set in August once master 
schedule is finalized

DW
B6-B7
CHS

B6-B7

1.4.4

Activity: Provide training on utilizing 
performance interview practices and methods 
for selecting most qualified and effective 
teachers. 

Pradere-Keema-
Medina

3.15.13 6.30.13 In progress On Track

Performance interview for teacher 
or administrator positions requires 
applicants to demonstrate learner 
centered practices related to the 
position that they are applying for. 

DW
B6-B7
CHS

B6-B7

1.4.0.
Activity: Year (1) - (1.4.0.) (Continued) 
Professional Development for Site 
Administrators

1.1.13 6.30.13

1.4.5.
Activity: Complete hiring and staff placement 
for the 2013-2014 school year utilizing the 
performance interview process. 

Pradere-Keema-
Medina 3.15.13 6.30.13 In progress On Track

Staff hiring and staff placement 
will be completed for 2013-2014 
school year by 8.01.13

DW
B6-B7
CHS

B6-B7

1.4.0. Deliverable: Year (1) - (1.4.0.) Professional 
Development for Site Administrators 

1.1.13 6.30.13

Deliverable:  Job Description for the new 
department chair position Pradere IS Team 5.31.13 5.31.13 In progress On Track Department Chair Job Description All Projects

Deliverable:  Scoring rubric for performance 
interviews including new staff and 
department chair positions Pradere IS Team 5.31.13 5.31.13

In progress On Track
Performance interview rubric for 
Department Chairs and new 
Instructional Staff Members All Projects

1.4.0.
Milestone: Year (1) - (1.4.0.) Professional 
Development for Site Administrators 
(Deliverables and Milestones)

1.1.13 6.30.13

Milestone:  Site staff utilizes performance 
interview process to complete all hiring 
including department chair positions as well 
as new staff coming to the campus. This also 
includes requests for transfers into new 
content areas on each campus.

Stokes, Keema, Delfin, 
Pradere, Beck 2.20.13 2.20.13 Completed 2.20.13 On Track All Projects

1.4.0.
Activity: Year (2) - (1.4.0.)
Professional development for Site 
Administrators

7.1.13 6.30.14
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1.4.6.
Activity: A-Team (SST) organizational reform 
meetings

Pradere-Keema-
Medina 7.1.13 6.30.14 Not Begun On Track

Weekly meetings that are used to 
monitor progress and adjust the 
reform project as needed.

DW C6-C7

1.4.7.
Activity: Administrator Training and Support 
in Curriculum Design and Development 

Pradere-Keema-
Medina 7.1.13 6.30.14 Not Begun On Track

Review curriculum and student 
performance then complete follow 
up training for administrators. 

DW C6-C7
CHS C6-C7

1.4.8. Activity: Administrator Training and Support 
in Assessment Design and Development 

Pradere-Keema-
Medina

7.1.13 6.30.14 Not Begun On Track

Review the assessments and 
assessment data related to the 
project. Complete follow up 
training in support of this work. 

DW C6-C7
CHS C6-C7

1.4.9.
Activity: Administrator Training on PLC 
observation, and utilizing PLC's to move 
student performance by content areas. 

Pradere-Pryor- CHS 
IS Team 7.1.13 6.30.14 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, 
and data collection. The focus is on 
moving student achievement.  

DW C6-C7
CHS C6-C7

1.4.10.
Activity: Administrator Training and Support 
in Instructional Observation and Data 
Collection

Pradere-Keema-
Medina

7.1.13 6.30.14 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the 
element. 

DW C6-C7
CHS C6-C7

1.4.11.
Activity: Administrator development in the 
area of family engagement. Pradere - IS Team 7.1.13 6.30.14 Not Begun On Track

Training on creating, monitoring, 
and promoting parent engagement 
in a Learner-Centered System

DW C6-C7
CHS C6-C7

1.4.12.
Activity: Training on data driven dialogue. 
Using data to create systemic reform and 
increased student performance for all students

IS Team 7.1.13 6.30.14 Not Begun On Track
Data driven dialogue training to 
support systemic growth in student 
achievement. 

CHS C6-C7

1.4.0. Deliverable: Year (2) - (1.4.0.) Professional 
Development for Site Administrators 

7.1.13 6.30.14

Deliverable: Assessment documents 
available for site leaders to support student 
mastery in new curriculum 

Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

Deliverable:  Classroom observation 
utilizing the T4S Observation Model, and 
data gathered to verify quality 
implementation

Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

1.4.0. Milestone:  Year (2) - (1.4.0.)  Professional 
Development for Site Administrators 

7.1.13 6.30.14

Milestone: Curriculum finalized for all 
content and all grade levels. Documents and 
data available for administrators to support 
student mastery in the area of curriculum. Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

Milestone: Leadership Continues to utilize a 
performance interview process for hiring 
staff members. 

Stokes, Keema, Delfin, 
Pradere, Beck 6.30.14 6.30.14 Not Begun On Track

1.4.0. Activity: Year (3) - (1.4.0.) Professional 
development for Site Administrators

7.1.14 6.30.14

1.4.13.
Activity: A-Team (SST) organizational reform 
meetings

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Weekly meetings that are used to 
monitor progress and adjust the 
reform project as needed.

DW D6-D7

1.4.14.
Activity: Administrator Training and Support 
in Curriculum Design and Development

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Review curriculum and student 
performance then complete follow-
up training for administrators. 

DW D6-D7
CHS D6-D7

1.4.15. Activity: Administrator Training and Support 
in Assessment Design and Development

Pradere-Keema-
Medina

7.1.14 6.30.15 Not Begun On Track

Review the assessments and 
assessment data related to the 
project. Complete follow-up 
training in support of this work. 

DW D6-D7
CHS D6-D7

1.4.16.
Activity: Introductory Administrator Training 
on PLC observation, and utilizing PLC's to 
move student performance by content areas

Pradere-Pryor- CHS 
IS Team 7.1.14 6.30.15 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, 
and data collection. The focus is on 
moving student achievement.  

DW D6-D7
CHS D6-D7

1.4.17.
Activity: Introductory Administrator Training 
and Support in Instructional Observation and 
Data Collection

Pradere-Keema-
Medina

7.1.14 6.30.15 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the 
element. 

DW D6-D7
CHS D6-D7

1.4.18.
Activity: Introductory Administrator 
development in the area of family engagement. Pradere - IS Team 7.1.14 6.30.15 Not Begun On Track

Training on creating, monitoring, 
and promoting parent engagement 
in a Learner-Centered System

DW D6-D7
CHS D6-D7

1.4.19.
Activity: Training on data driven dialogue. 
Using data to create systemic reform and 
increased student performance for all students

IS Team 7.1.14 6.30.15 Not Begun On Track
Data driven dialogue training to 
support systemic growth in student 
achievement. 

DW D6-D7
CHS D6-D7

1.4.0.
Milestone: Year (3) - (1.4.0.) Professional 
Development for Site Administrators 
(Milestones)

7.1.14 6.30.14

Milestone: Leadership Continues to utilize a 
performance interview process for hiring 
staff members. 

Stokes, Keema, Delfin, 
Pradere, Beck 6.30.14 6.30.14 Not Begun On Track

Milestone: Curriculum and Assessment Data 
uploaded and utilize to verify student 
mastery. Administrators used data  to 
monitor progress. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: Student Mastery data utilized by 
administrators to support work conducted 
within each PLC. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all classrooms. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: Data Driven Dialogue central to 
the use on all PLC's and CHS School Reform 
Team.

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

1.4.0.
Activity: Year (4) - (1.4.0)
Professional development for Site 
Administrators

7.1.15 6.30.16
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1.4.20.
Activity: A-Team (SST) organizational reform 
meetings

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Weekly meetings that are used to 
monitor progress and adjust the 
reform project as needed.

DW E6-E7

1.4.21.
Activity: Administrator Training and Support 
in Curriculum Design and Development

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Review curriculum and student 
performance then complete follow 
up training for administrators. 

DW E6-E7
CHS E6-E7

1.4.22. Activity: Administrator Training and Support 
in Assessment Design and Development

Pradere-Keema-
Medina

7.1.15 6.30.16 Not Begun On Track

Review the assessments and 
assessment data related to the 
project. Complete follow up 
training in support of this work. 

DW E6-E7
CHS E6-E7

1.4.23.
Activity: Introductory Administrator Training 
on PLC observation, and utilizing PLC's to 
move student performance by content areas

Pradere-Pryor- CHS 
IS Team 7.1.15 6.30.16 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, 
and data collection. The focus is on 
moving student achievement.  

DW E6-E7
CHS E6-E7

1.4.24.
Activity: Introductory Administrator Training 
and Support in Instructional Observation and 
Data Collection

Pradere-Keema-
Medina

7.1.15 6.30.16 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the 
element. 

DW E6-E7
CHS E6-E7

1.4.25.
Activity: Introductory Administrator 
development in the area of family engagement. Pradere - IS Team 7.1.15 6.30.16 Not Begun On Track

Training on creating, monitoring, 
and promoting parent engagement 
in a Learner-Centered System

DW E6-E7
CHS E6-E7

1.4.26.
Activity: Training on data driven dialogue. 
Using data to create systemic reform and 
increased student performance for all students

IS Team 7.1.15 6.30.16 Not Begun On Track
Data driven dialogue training to 
support systemic growth in student 
achievement. 

DW E6-E7
CHS E6-E7

1.4.0. Milestones: Year (4) - (1.4.0.) Professional 
Development for Site Administrators 

7.1.15 6.30.16

Milestone: Leadership Continues to utilize a 
performance interview process for hiring 
staff members. 

Stokes, Keema, Delfin, 
Pradere, Beck 6.30.16 6.30.16

Not Begun On Track

Milestone:  Curriculum and Assessment Data 
uploaded and utilize to verify student 
mastery. (System reviewed and revised as 
needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestone:  Student Mastery data utilized by 
administrators to support work conducted 
within each PLC. (System reviewed and 
revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all classrooms. 
(System reviewed and revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestone:  Data Driven Dialogue central to 
the use on all PLC's and CHS School Reform 
Team.(System reviewed and revised as 
needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

1.4.0.
Activity: 2016 Continued - (1.4.0) 
Professional development for Site 
Administrators

1.4.27.
Activity: A-Team (SST) organizational reform 
meetings

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Weekly meetings that are used to 
monitor progress and adjust the 
reform project as needed.

DW E6-E7

1.4.28.
Activity: Administrator Training and Support 
in Curriculum Design and Development

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Review curriculum and student 
performance then complete follow 
up training for administrators. 

DW E6-E7
CHS E6-E7

1.4.29. Activity: Administrator Training and Support 
in Assessment Design and Development

Pradere-Keema-
Medina

7.1.16 12.31.16 Not Begun On Track

Review the assessments and 
assessment data related to the 
project. Complete follow up 
training in support of this work. 

DW E6-E7
CHS E6-E7

1.4.30.
Activity: Introductory Administrator Training 
on PLC observation, and utilizing PLC's to 
move student performance by content areas

Pradere-Pryor- CHS 
IS Team 7.1.16 12.31.16 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, 
and data collection. The focus is on 
moving student achievement.  

DW E6-E7
CHS E6-E7

1.4.31.
Activity: Introductory Administrator Training 
and Support in Instructional Observation and 
Data Collection

Pradere-Keema-
Medina

7.1.16 12.31.16 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the 
element. 

DW E6-E7
CHS E6-E7

1.4.32.
Activity: Introductory Administrator 
development in the area of family engagement. Pradere - IS Team 7.1.16 12.31.16 Not Begun On Track

Training on creating, monitoring, 
and promoting parent engagement 
in a Learner-Centered System

DW E6-E7
CHS E6-E7

1.4.33.
Activity: Training on data driven dialogue. 
Using data to create systemic reform and 
increased student performance for all students

IS Team 7.1.16 12.31.16 Not Begun On Track
Data driven dialogue training to 
support systemic growth in student 
achievement. 

DW E6-E7
CHS E6-E7

1.4.0. Milestone: 2016 cont. (1.4.0.) - Professional 
Development for Site Administrators 

7.1.13 12.31.16

Milestone: Leadership Continues to utilize a 
performance interview process for hiring 
staff members. 

Stokes, Keema, Delfin, 
Pradere, Beck 12.31.16 12.31.16

Not Begun On Track

Milestone:  Curriculum and Assessment Data 
uploaded and utilize to verify student 
mastery. (System reviewed and revised as 
needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

Milestone:  Student Mastery data utilized by 
administrators to support work conducted 
within each PLC. (System reviewed and 
revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all classrooms. 
(System reviewed and revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track
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Milestone:  Data Driven Dialogue central to 
the use on all PLC's and CHS School Reform 
Team.(System reviewed and revised as 
needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

1.5.0.

Activity: Year (1) - (1.5.0)
Teacher professional development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

1.1.13 6.30.13
Teacher PD portion supported by 
the University of Nevada. 

1.5.1. Activity: Professional support for Learner-
Centered Practices

CHS-IS Team 6.7.13 6.30.13 Not Begun On Track

This is the process of connecting 
all teacher professional 
development to the Learner-
Centered Model in order to 
reinforce or shift teacher stance to 
this model.

CHS B6-B7

1.5.2 Activity: Curriculum development CHS-IS Team 6.7.13 6.1.14 Not Begun On Track

Establishing the Learning Targets 
to align with the common core. 
Once established the learning 
targets are revisited weekly to 
verify clarity for stakeholders in 
order for students to meet 
performance expectations. 

CHS B6-B7

1.5.3. Activity: Assessment development CHS-IS Team 6.7.13 6.1.14 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered 
System. Initially teacher teams will 
develop the assessments and then 
during implementation data will be 
gathered and used to verify student 
mastery. This data will serve as the 
basis of the student mastery data 
system or the unit data system. 

CHS B6-B7

1.5.4.
Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly)

Evaluation Team 4.15.13 6.30.13 In progress On Track
Weekly evaluation and progress 
monitoring team meeting. 

CHS B6-B7
DW B6-B7

1.5.0. Milestone: Year (1) - (1.5.0.) Teacher 
Professional Development

1.1.13 6.30.13

Milestone:  Professional Development will 
begin for classroom teachers with a focus on 
curriculum and common assessment 
development. 

Stokes, Keema, Delfin, 
Pradere, Beck 6.30.13 6.30.13 Not Begun On Track All Projects

1.5.0.

Activity: Year (2) - (1.5.0)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.13 6.30.14

1.5.5.
Activity: Develop a schedule that allows all 
teachers with common classes to have a weekly 
PLC.

CHS-IS Team 7.1.13 6.30.14
Completed

5.14.13 On Track

This is the process of connecting 
all teacher professional 
development to the Learner-
Centered Model in order to 
reinforce or shift teacher stance to 
this model.

CHS C6-C7

1.5.6.
Activity: Professional support for Learner-
Centered Practices CHS-IS Team 7.1.13 6.30.14 Not Begun On Track

This is the process of connecting 
all teacher professional 
development to the Learner-
Centered Model in order to 
reinforce or shift teacher stance to 
this model.

CHS C6-C7

1.5.7. Activity: Curriculum development - CHS-IS Team 7.1.13 6.30.14 Not Begun On Track

Establishing the Learning Targets 
to align with the common core. 
Once established the learning 
targets are revisited weekly to 
verify clarity for stakeholders in 
order to meet performance 
expectations. (Includes a one year 
review of curriculum expert from 
the districts and local University in 
each content area)

CHS C6-C7

1.5.8. Activity: Assessment development CHS-IS Team 7.1.13 6.30.14 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered 
System. Initially teacher teams will 
develop the assessments and then 
during implementation data will be 
gathered and used to verify student 
mastery. This data will serve as the 
basis of the student mastery data 
system or the unit data system. 

CHS C6-C7

1.5.9.
Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly)

Evaluation Team 7.1.13 6.30.14 In progress On Track
Weekly evaluation and progress 
monitoring team meeting. 

CHS C6-C7
DW C6-C7

1.5.10.

Activity: Training teachers on access of student 
data system and student e-portfolio systems - 
Training to be provided by IS Staff and 
Counseling team

CHS-IS Team
CHS Counselors

1.1.14 6.30.14 Not Begun On Track

Initial training will take place 
second semester. Staff will learn 
how to access and support student 
use of student data and e-portfolio 
systems

CHS C6-C7

 1.5.0. 

 Activity: Year (2) (Continued) - (1.5.0)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department.  

 7.1.13  6.30.14 
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1.5.11. Activity: Instructional development CHS-IS Team 7.1.13 6.30.14 Not Begun On Track

Practices will be expected to shift 
away from the delivery of 
information toward mastery of 
selected knowledge and skills. This 
Learner-Centered approach will 
result in changes in planning, 
practice, and student performance. 
Teachers will regularly be checking 
for understanding and making 
adjustments in instruction as the 
data warrants it. This includes 
training in HQSI for all staff 
members who have not completed 
this training. 

CHS C6-C7

1.5.12. Activity: Professional Learning Communities CHS-IS Team 7.1.13 6.30.14 Not Begun On Track

PLC's in a Learner Centered 
System focus on the mastery 
progress of students within each 
course. Training will focus on the 
effective use of data and changes in 
practice that will maximize student 
performance within each 
classroom. 

CHS C6-C7

1.5.0.

Activity: Year (2) (Continued) -(1.5.0)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.13 6.30.14

1.5.13.
Activity: Data Driven Dialogue including use 
of the data matrix and unit data system CHS-IS Team 7.1.13 6.30.14 Not Begun On Track

All teachers must be effective users 
of performance data. They must 
know how to access, identify, and 
utilize appropriate data to meet the 
needs of all students. This 
information will be critical to 
provide early interventions to 
students. Training and data 
collection of practices will be 
ongoing in order to verify that 
teacher practices align with 
selected data driven practices 
system wide. 

CHS C6-C7

1.5.14. Activity: Parent and Family Engagement CHS-IS Team 7.1.13 6.30.14 Not Begun On Track

Parents must take an active role in 
support student success in a 
Learner-Centered System. Training 
will be provided to instructional 
staff to help encourage and follow 
up with all parents on a regular 
basis. Data will be collected to 
verify that parents are contacted 
and respond to interactions with 
teachers on a regular basis.  

CHS C6-C7

1.5.0. Deliverable: Year (2) (1.5.0.) Teacher 
Professional Development

7.1.13 6.30.14

Milestone: 
2. Common Unit and Semester assessments 
developed and in some cases field tested in 
all content areas grades 9-12 by June 30, 
2013
Documentation will be in place so that all 
stakeholders can access this information

CHS-IS Team 6.30.14 6.30.14 Not Begun On Track

1.5.0. Milestone: Year (2) - (1.5.0.) Teacher 
Professional Development

7.1.13 6.30.14

Milestone: 
Learning Targets set and Curriculum aligned 
in all grades and all content areas grades 9-
12 
Documentation will be in place so that all 
stakeholders can access this information

CHS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: 
Curriculum developed, mapped, and paced 
for all high school courses in all content 
areas grades 9-12 

CHS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: 
Common Unit and Semester assessments 
developed and in some cases field tested in 
all content areas grades 9-12 

CHS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: 
Student Learning Guides developed for every 
unit and ready to field test in all content 
areas and all grade levels grades 9-12 

CHS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone:
Student self assessment tools developed every 
unit and ready to field test in all content 
areas and all grade levels grades 9-12 

CHS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone:
Data from field tested assessments uploaded 
into student mastery data system. 

CHS-IS Team 6.30.14 6.30.14 Not Begun On Track

1.5.0.

Activity: Year (3)  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.14 6.30.15
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1.5.15. Activity: Professional support for Learner 
Centered Practices

CHS-IS Team 7.1.14 6.30.15 Not Begun On Track

In order to shift teacher stance from 
Delivery Centered to Learner 
Centered instructional staff will be 
part of professional conversations 
in PLC's that allow staff members 
to focus on the change in practice. 
In additional each professional 
development opportunity will 
connect learning opportunities that 
allow staff to anchor knowledge 
and change practices to better 
support student learning. 

CHS D6-D7

1.5.16. Activity: Curriculum development CHS-IS Team 7.1.14 6.30.15 Not Begun On Track

Establishing the Learning Targets 
to align with the common core. 
These learning targets become 
essential to stakeholder connection 
to the curriculum.  The Learning 
targets are used as guide posts for 
student progress on assessments, 
they serve as markers in the student 
data system and in PLC 
conversations. Teachers are 
expected to connect to these weekly 
in the planning, implementation, 
and evaluation of student 
performance within each unit. (This 
includes a review of curriculum 
experts from the district and 
university system in each content 
area, this review occurs at least one 
time per year)

CHS D6-D7

1.5.17. Activity: Assessment development CHS-IS Team 7.1.14 6.30.15 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered 
System. Initially teacher teams will 
develop the common assessments. 
Once the common assessments go 
live then student progress will be 
monitored in alignment with 
learning targets placed within each 
assessment. Student will take 
assessments, results placed in the 
student data system. Teachers 
reflect on the lesson and determine, 
based on assessment results 
whether to reteach or revisit 
essential content. Data will also be 
used to guide daily lesson planning 
and facilitate common course 
conversation within the PLC.  
Finally teachers will use the 
information to spiral and reteach 
and as needed aligned students to 
additional out of class 
interventions. In some cases this 
leads to IC intervention. 

CHS D6-D7

1.5.18.
Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly)

Evaluation Team 7.1.14 6.30.15 Not Begun On Track

The Evaluation Team will meet 
weekly to determine the quality of 
curriculum and assessment tools as 
well as the quality of 
implementation of all by 
stakeholders in each area 
(curriculum, instruction, 
assessment, and organizational 
leverage development ... PLC, SST 
teams etc.)

CHS D6-D7
DW D6-D7

1.5.19.

Activity: Training teachers on access of student 
data system and student e-portfolio systems - 
Training to be provided by IS Staff and 
Counseling team - Includes academic and 
career expectations for students - Review and 
follow up training as needed. 
Curriculum Review - A team of school district 
and University experts will review the 
curriculum and offer for suggestions for 
improvement. This review will occur once per 
year

CHS-IS Team
CHS Counselors 7.1.14 6.30.15 Not Begun On Track

Review and follow up training as 
needed CHS D6-D7

1.5.0.

Activity: Year (3) (Continued)  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.14 6.30.15

1.5.20. Activity: Instructional development CHS-IS Team 7.1.14 6.30.15 Not Begun On Track

Practices will be expected to shift 
away from the delivery of 
information toward mastery of 
selected knowledge and skills. This 
Learner-Centered approach will 
result in changes in planning, 
practice, and student performance. 
Teachers will regularly be checking 
for understanding and making 
adjustments in instruction as the 
data warrants it. This includes 
training in HQSI for all staff 
members who have not completed 
this training. 

CHS D6-D7
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1.5.21. Activity: Professional Learning Communities CHS-IS Team 7.1.14 6.30.15 Not Begun On Track

PLC's in a Learner-Centered 
System focus on the mastery 
progress of students within each 
course. Training will focus on the 
effective use of data and changes in 
practice that will maximize student 
performance within each 
classroom. 

CHS D6-D7

1.5.0.

Activity: Year (3) (Continued)  - (1.5.0.)
July 1, 2014 to June 30, 2015 
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.14 6.30.15

1.5.22. Activity: Data Driven Dialogue including use 
of the data matrix and unit data system

CHS-IS Team 7.1.14 6.30.15 Not Begun On Track

All teachers must be effective users 
of performance data. They must 
know how to access, identify, and 
utilize appropriate data to meet the 
needs of all students. This 
information will be critical to 
provide early interventions to 
students. Training and data 
collection of practices will be 
ongoing in order to verify that 
teacher practices align with 
selected data driven practices 
system wide. 

CHS D6-D7

1.5.23. Activity: Parent and Family Engagement CHS-IS Team 7.1.14 6.30.15 Not Begun On Track

Parents must take an active role in 
support student success in a 
Learner-Centered System. Training 
will be provided to instructional 
staff to help encourage and follow 
up with all parents on a regular 
basis. Data will be collected to 
verify that parents are contacted 
and respond to interactions with 
teachers on a regular basis.  

CHS D6-D7

1.5.0. Milestone: Year (3) - (1.5.0.) Teacher 
Professional Development

7.1.14 6.30.15

Milestone: 
Teachers utilize student mastery data system 
to verify student mastery in all content and 
all grade levels. (Process and system 
reviewed and updated as needed on a yearly 
basis)

CHS-IS Team 6.30.15 6.30.15 Not Begun On Track

Milestone:
Student Learning Guides utilized by students 
to support student learning within each unit. 
(Process and system reviewed and updated as 
needed on a yearly basis)

CHS-IS Team 6.30.15 6.30.15 Not Begun On Track

Milestone:
Student self assessment tools utilized by 
students to monitor individual progress by 
unit (Process and system reviewed and 
updated as needed on a yearly basis)

CHS-IS Team 6.30.15 6.30.15 Not Begun On Track

Milestone: 
Instruction focuses on student mastery in all 
content and all grade level. Student mastery 
data system is used to verify student 
mastery(Process and system reviewed and 
updated as needed on a yearly basis)

CHS-IS Team 6.30.15 6.30.15 Not Begun On Track

Milestone: 
Professional Learning Communities in all 
content and all grade levels focus on student 
mastery by unit. Student data system used to 
verify student mastery. (Process and system 
reviewed and updated as needed on a yearly 
basis)

CHS-IS Team 6.30.15 6.30.15 Not Begun On Track

1.5.0.

Activity: Year (4)  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.15 6.30.16

1.5.24. Activity: Professional support for Learner 
Centered Practices

CHS-IS Team 7.1.15 6.30.16 Not Begun On Track

In order to shift teacher stance from 
Delivery Centered to Learner 
Centered instructional staff will be 
part of professional conversations 
in PLC's that allow staff members 
to focus on the change in practice. 
In additional each professional 
development opportunity will 
connect learning opportunities that 
allow staff to anchor knowledge 
and change practices to better 
support student learning. 

CHS E6-E7
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1.5.25. Activity: Curriculum development CHS-IS Team 7.1.15 6.30.16 Not Begun On Track

Establishing the Learning Targets 
to align with the common core. 
These learning targets become 
essential to stakeholder connection 
to the curriculum.  The Learning 
targets are used as guide posts for 
student progress on assessments, 
they serve as markers in the student 
data system and in PLC 
conversations. Teachers are 
expected to connect to these weekly 
in the planning, implementation, 
and evaluation of student 
performance within each unit. (This 
includes a review of curriculum 
experts from the district and 
university system in each content 
area, this review occurs at least one 
time per year)

CHS E6-E7

1.5.26. Activity: Assessment development CHS-IS Team 7.1.15 6.30.16 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered 
System. Initially teacher teams will 
develop the assessments and then 
during implementation data will be 
gathered and used to verify student 
mastery. This data will serve as the 
basis of the student mastery data 
system or the unit data system. 

CHS E6-E7

1.5.27.
Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly)

Evaluation Team 7.1.15 6.30.16 Not Begun On Track

The Evaluation Team will meet 
weekly to determine the quality of 
curriculum and assessment tools as 
well as the quality of 
implementation of all by 
stakeholders in each area 
(curriculum, instruction, 
assessment, and organizational 
leverage development ... PLC, SST 
teams, administrative training etc.)

CHS E6-E7
DW E6-E7

1.5.28.

Activity: Training teachers on access of student 
data system and student e-portfolio systems - 
Training to be provided by IS Staff and 
Counseling team - Includes academic and 
career expectations for students - Review and 
follow up training as needed. 

CHS-IS Team
CHS Counselors

7.1.15 6.30.16 Not Begun On Track Review and follow up training as 
needed

CHS E6-E7

1.5.0.

Activity: Year (4) (Continued)  - (1.5.0.) 
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.15 6.30.16

1.5.29. Activity: Instructional development CHS-IS Team 7.1.15 6.30.16 Not Begun On Track

Practices will be expected to shift 
away from the delivery of 
information toward mastery of 
selected knowledge and skills. This 
Learner-Centered approach will 
result in changes in planning, 
practice, and student performance. 
Teachers will regularly be checking 
for understanding and making 
adjustments in instruction as the 
data warrants it. This includes 
training in HQSI for all staff 
members who have not completed 
this training. 

CHS E6-E7

1.5.30. Activity: Professional Learning Communities CHS-IS Team 7.1.15 6.30.16 Not Begun On Track

PLC's in a Learner-Centered 
System focus on the mastery 
progress of students within each 
course. Training will focus on the 
effective use of data and changes in 
practice that will maximize student 
performance within each 
classroom. 

CHS E6-E7

1.5.0.

Activity: Year (4) (Continued)  - (1.5.0.)
July 1, 2015 to June 30, 2016 
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.15 6.30.16

1.5.31.
Activity: Data Driven Dialogue including use 
of the data matrix and unit data system CHS-IS Team 7.1.15 6.30.16 Not Begun On Track

All teachers must be effective users 
of performance data. They must 
know how to access, identify, and 
utilize appropriate data to meet the 
needs of all students. This 
information will be critical to 
provide early interventions to 
students. Training and data 
collection of practices will be 
ongoing in order to verify that 
teacher practices align with 
selected data driven practices 
system wide. 

CHS E6-E7
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1.5.32. Activity: Parent and Family Engagement CHS-IS Team 7.1.15 6.30.16 Not Begun On Track

Parents must take an active role in 
support student success in a 
Learner-Centered System. Training 
will be provided to instructional 
staff to help encourage and follow 
up with all parents on a regular 
basis. Data will be collected to 
verify that parents are contacted 
and respond to interactions with 
teachers on a regular basis.  

CHS E6-E7

1.5.0. Milestone: Year (4) - (1.5.0.) Teacher 
Professional Development

7.1.15 6.30.16

Milestone: 
Teachers utilize student mastery data system 
to verify student mastery in all content and 
all grade levels. (Process and system 
reviewed and updated as needed on a yearly 
basis)

CHS-IS Team 6.30.16 6.30.16 Not Begun On Track

Milestone:
Student Learning Guides utilized by students 
to support student learning within each unit. 
(Process and system reviewed and updated as 
needed on a yearly basis)

CHS-IS Team 6.30.16 6.30.16 Not Begun On Track

Milestone:
Student self assessment tools utilized by 
students to monitor individual progress by 
unit (Process and system reviewed and 
updated as needed on a yearly basis)

CHS-IS Team 6.30.16 6.30.16 Not Begun On Track

Milestone: 
Instruction focuses on student mastery in all 
content and all grade level. Student mastery 
data system is used to verify student 
mastery(Process and system reviewed and 
updated as needed on a yearly basis)

CHS-IS Team 6.30.16 6.30.16 Not Begun On Track

Milestone: 
Professional Learning Communities in all 
content and all grade levels focus on student 
mastery by unit. Student data system used to 
verify student mastery. (Process and system 
reviewed and updated as needed on a yearly 
basis)

CHS-IS Team 6.30.16 6.30.16 Not Begun On Track

1.5.0.

Activity: 2016 Continued  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.16 12.31.16

1.5.33. Activity: Professional support for Learner 
Centered Practices

CHS-IS Team 7.1.16 12.31.16 Not Begun On Track

In order to shift teacher stance from 
Delivery Centered to Learner 
Centered instructional staff will be 
part of professional conversations 
in PLC's that allow staff members 
to focus on the change in practice. 
In additional each professional 
development opportunity will 
connect learning opportunities that 
allow staff to anchor knowledge 
and change practices to better 
support student learning. 

CHS E6-E7

1.5.34. Activity: Curriculum development CHS-IS Team 7.1.16. 12.31.16 Not Begun On Track

Establishing the Learning Targets 
to align with the common core. 
These learning targets become 
essential to stakeholder connection 
to the curriculum.  The Learning 
targets are used as guide posts for 
student progress on assessments, 
they serve as markers in the student 
data system and in PLC 
conversations. Teachers are 
expected to connect to these weekly 
in the planning, implementation, 
and evaluation of student 
performance within each unit. (This 
includes a review of curriculum 
experts from the district and 
university system in each content 
area, this review occurs at least one 
time per year)

CHS E6-E7

2/6/2014 11



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
Choose:

Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent 
Activities

(in other projects)
Budget Reference

1.5.35. Activity: Assessment development CHS-IS Team 7.1.16. 12.31.16 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered 
System. Initially teacher teams will 
develop the common assessments. 
Once the common assessments go 
live then student progress will be 
monitored in alignment with 
learning targets placed within each 
assessment. Student will take 
assessments, results placed in the 
student data system. Teachers 
reflect on the lesson and determine, 
based on assessment results 
whether to reteach or revisit 
essential content. Data will also be 
used to guide daily lesson planning 
and facilitate common course 
conversation within the PLC.  
Finally teachers will use the 
information to spiral and reteach 
and as needed aligned students to 
additional out of class 
interventions. In some cases this 
leads to IC intervention. 

CHS E6-E7

1.5.36.
Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly)

Evaluation Team 7.1.16. 12.31.16 Not Begun On Track

The Evaluation Team will meet 
weekly to determine the quality of 
curriculum and assessment tools as 
well as the quality of 
implementation of all by 
stakeholders in each area 
(curriculum, instruction, 
assessment, and organizational 
leverage development ... PLC, SST 
teams, administrative training etc.)

CHS D6-D7
DW D6-D7

1.5.37.

Activity: Training teachers on access of student 
data system and student e-portfolio systems - 
Training to be provided by IS Staff and 
Counseling team - Includes academic and 
career expectations for students - Review and 
follow up training as needed. 

CHS-IS Team
CHS Counselors

7.1.16. 12.31.16 Not Begun On Track Review and follow up training as 
needed

CHS D6-D7

1.5.0.

Activity: 2016 Continued - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.16 12.31.16

1.5.38. Activity: Instructional development CHS-IS Team 7.1.15 6.30.16 Not Begun On Track

Practices will be expected to shift 
away from the delivery of 
information toward mastery of 
selected knowledge and skills. This 
Learner-Centered approach will 
result in changes in planning, 
practice, and student performance. 
Teachers will regularly be checking 
for understanding and making 
adjustments in instruction as the 
data warrants it. This includes 
training in HQSI for all staff 
members who have not completed 
this training. 

CHS E6-E7

1.5.39. Activity: Professional Learning Communities CHS-IS Team 7.1.15 6.30.16 Not Begun On Track

PLC's in a Learner-Centered 
System focus on the mastery 
progress of students within each 
course. Training will focus on the 
effective use of data and changes in 
practice that will maximize student 
performance within each 
classroom. 

CHS E6-E7

1.5.0.

Activity: 2016 Continued  - (1.5.0.)
July 1, 2015 to June 30, 2016 
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.16 12.31.16

1.5.40.
Activity: Data Driven Dialogue including use 
of the data matrix and unit data system CHS-IS Team 7.1.16 12.31.16 Not Begun On Track

All teachers must be effective users 
of performance data. They must 
know how to access, identify, and 
utilize appropriate data to meet the 
needs of all students. This 
information will be critical to 
provide early interventions to 
students. Training and data 
collection of practices will be 
ongoing in order to verify that 
teacher practices align with 
selected data driven practices 
system wide. 

CHS E6-E7

1.5.41. Activity: Parent and Family Engagement CHS-IS Team 7.1.16 12.31.16 Not Begun On Track

Parents must take an active role in 
support student success in a 
Learner-Centered System. Training 
will be provided to instructional 
staff to help encourage and follow 
up with all parents on a regular 
basis. Data will be collected to 
verify that parents are contacted 
and respond to interactions with 
teachers on a regular basis.  

CHS E6-E7
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1.5.0. Deliverable: 2016 (Continued) - (1.5.0.) 
Teacher Professional Development  

7.1.16 12.31.16

Milestone: 
Teachers utilize student mastery data system 
to verify student mastery in all content and 
all grade levels. (Process and system 
reviewed and updated as needed on a yearly 
basis)

CHS-IS Team 12.31.16 12.31.16 Not Begun On Track

Milestone:
Student Learning Guides utilized by students 
to support student learning within each unit. 
(Process and system reviewed and updated as 
needed on a yearly basis)

CHS-IS Team 12.31.16 12.31.16 Not Begun On Track

Milestone:
Student self assessment tools utilized by 
students to monitor individual progress by 
unit (Process and system reviewed and 
updated as needed on a yearly basis)

CHS-IS Team 12.31.16 12.31.16 Not Begun On Track

Milestone: 
Instruction focuses on student mastery in all 
content and all grade level. Student mastery 
data system is used to verify student 
mastery(Process and system reviewed and 
updated as needed on a yearly basis)

CHS-IS Team 12.31.16 12.31.16 Not Begun On Track

Milestone: 
Professional Learning Communities in all 
content and all grade levels focus on student 
mastery by unit. Student data system used to 
verify student mastery. (Process and system 
reviewed and updated as needed on a yearly 
basis)

CHS-IS Team 12.31.16 12.31.16 Not Begun On Track

1.6.0.
Activity: Year (1)  - (1.6.0.) 
Student Unit Mastery Data System and 
Student e-Portfolio Data System

1.1.13 6.30.13

1.6.1.
Activity: Review options for student mastery 
data systems already on US market place. 

Dr. Medina - Ms. 
Arthur Towns 2.15.13 3.15.13

Complete
3.15.13 On Track

Review Options for Unit Mastery 
Student Data System. 

Connects to all 
RTT-D Projects

1.6.2.
Activity: Send out and RFA for student 
mastery data system

Dr. Medina - Ms. 
Arthur Towns 3.15.13 4.15.13

Complete
4.15.13 On Track

Ask for formal proposals from 
vendors

Connects to all 
RTT-D Projects

1.6.3.
Activity: After review select top companies 
and request an RFP for Student Mastery Data 
System

Dr. Medina - Ms. 
Arthur Towns 5.15.13 6.15.13 In Progress On Track

Request a formal proposal from 
top vendors

Connects to all 
RTT-D Projects

1.6.4.
Task: Select and purchase student mastery data 
system

Dr. Medina - Ms. 
Arthur Towns 6.15.13 6.30.13 In Progress On Track

Select Unit Mastery Student Data 
System

Connects to all 
RTT-D Projects DW B11

1.6.5.
Task: Send out and RFA for student e-
portfolio system

Dr. Medina - Ms. 
Arthur Towns 2.15.13 3.1.13

Complete
3.1.13 On Track

Review options for student e-
portfolio

Connects to 
School to 
Career 
Component of 
each RTT-D 
project

1.6.6.
Task: After review select top companies and 
request an RFP for Student E-Portfolio Data 
System

Dr. Medina - Ms. 
Arthur Towns 3.15.13 4.1.13

Complete
4.1.13 On Track Ask for formal vendor proposals

Connects to 
School to 
Career 
Component of 
each RTT-D 
project

1.6.7.
Task: Select and purchase student e-portfolio 
data system

Dr. Medina - Ms. 
Arthur Towns 4.1.13 4.30.13

Complete
4.30.13 On Track

Select e-portfolio system in line 
with RTT-D project requirements

Connects to 
School to 
Career 
Component of 
each RTT-D 
project

DW B11

1.6.0.
Deliverable: Year (1) - (1.6.0.) Student Unit 
Mastery Data System and Student e-
Portfolio Data System

1.1.13 6.30.13

Deliverable
Student Unit Mastery data is purchased and 
set up for use by staff. 

Dr. Medina - Ms. 
Arthur Towns 6.30.13 6.30.13 Not Begun On Track

1.6.0.
Activity: Year (2)  - (1.6.0.) 
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.13 6.30.14

1.6.8.

Activity: (Student Unit Mastery Data 
System) Provide Training to IS staff to learn to 
connect student mastery targets to student data 
system. This is a key component to the 
Curriculum and Assessment Development 
related to this project.

Pradere - Gosselin- 
Beck

7.1.13 6.30.14 Not Begun On Track

Train the trainers model of aligning 
the use of the data systems for the 
IS staff first and then the teaching 
staff. 

Connects to all 
RTT-D Projects

CHS C6-C7

1.6.9.

Activity:  (Student Unit Mastery Data 
System) Provide staff development 
opportunities to teachers in order to align 
learning targets with student mastery data 
system

Pradere - Gosselin- 
Beck 9.1.13 6.30.14 Not Begun On Track

Train the trainers model of aligning 
the use of the data systems for the 
IS staff first and then the teaching 
staff. 

Connects to all 
RTT-D Projects CHS C6-C7

1.6.10.

Activity: (Student Unit Mastery Data 
System) Upload learning targets into student 
mastery data system so that it will be ready for 
stakeholder use

Pradere - Gosselin- 
Beck 9.1.13 6.30.14 Not Begun On Track

Train the trainers model of aligning 
the use of the data systems for the 
IS staff first and then the teaching 
staff. 

Connects to all 
RTT-D Projects CHS C6-C7

1.6.11

Activity:  (Student Unit Mastery Data 
System) Upload Assessment targets in order to 
align the student data system with unit 
assessments utilized within the classroom. 

Pradere - Gosselin- 
Beck 9.1.13 6.30.14 Not Begun On Track

Train the trainers model of aligning 
the use of the data systems for the 
IS staff first and then the teaching 
staff. 

Connects to all 
RTT-D Projects CHS C6-C7

1.6.12.

Activity:  (Student Unit Mastery Data 
System) Teachers will field test post 
assessments as they are developed and ready 
for implementation. 

IS Team 9.1.13 6.30.14 Not Begun On Track CHS C6-C7

1.6.0.
Activity: Year (2) - (1.6.0.) (Continued)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.13 6.30.14
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1.6.13.
Activity: (Student E-PORTFOLIO) Work 
with district team to set up e-portfolio project 
on the campus

Pradere - Medina 8.1.13 6.30.14 Not Begun On Track E-portfolio set-up DW C11- C6-C7
CHS C6-C7

1.6.14.
Activity:  (Student E-PORTFOLIO) Begin 
the process of uploading student examples in 
the student e-portfolio

Gosselin - Medina 1.1.14 6.30.14 Not Begun On Track Pilot process DW C11- C6-C7
CHS C6-C7

1.6.15. Activity:   (Student E-PORTFOLIO) 
Connect student grades to e-portfolio

Medina  1.1.14 6.30.14 Not Begun On Track Pilot process DW C11- C6-C7
CHS C6-C7

1.6.16. Activity:   (Student E-PORTFOLIO) 
Connect student mastery by unit to e-portfolio

Medina  1.1.14 6.30.14 Not Begun On Track Pilot process DW C11- C6-C7
CHS C6-C7

1.6.17.
Activity:   (Student E-PORTFOLIO) 
Connect e-portfolio to college entrance 
progress for each student

Medina  1.1.14 6.30.14 Not Begun On Track Pilot process DW C11- C6-C7
CHS C6-C7

1.6.18.
Activity:   (Student E-PORTFOLIO) 
Connect e-portfolio to career entrance progress 
for each student

Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track Pilot process DW C11- C6-C7
CHS C6-C7

1.6.19
Activity:   (Student E-PORTFOLIO) 
Monitor individual student progress grades and 
unit mastery progress

Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track Pilot process DW C11- C6-C7
CHS C6-C7

1.6.20.
Activity:   (Student E-PORTFOLIO) Train 
students to connect to e-portfolio and use it to 
self measure progress

Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track DW C11- C6-C7
CHS C6-C7

1.6.21.
Activity:   (Student E-PORTFOLIO) 
Connect parents to student e-portfolio use it to 
monitor student progress

Counseling Team 
IS Team

3.1.14 6.30.14 Not Begun On Track DW C11- C6-C7
CHS C6-C7

1.6.22. Activity:  (Student E-PORTFOLIO)  
Monitor student progress in each area

STT Team 
IS Team

1.1.14 6.30.14 Not Begun On Track DW C11- C6-C7
CHS C6-C7

1.6.23.
Activity:  (Student E-PORTFOLIO)  
Individualized student plan connected to 
student e-portfolio

STT Team 
IS Team

1.1.14 6.30.14 Not Begun On Track DW C11- C6-C7
CHS C6-C7

1.6.0.
Deliverable: Year (2) - (1.6.0.) Student Unit 
Mastery Data System and Student e-
Portfolio Data System

7.1.13 6.30.14

Deliverable: 
Purchase software to manage student e-
portfolio system

Dr. Medina - Ms. 
Arthur Towns

6.30.14 6.30.14 Not Begun On Track

1.6.0.
Milestone: Year (2) - (1.6.0.) Student Unit 
Mastery Data System and Student e-
Portfolio Data System

7.1.13 6.30.14

Milestone: 
Student Unit Mastery data set up and pilot 
courses uploading data into the system

Dr. Medina - Ms. 
Arthur Towns 6.30.14 6.30.14 In Progress On Track

Milestone: 
Student mastery data system is used by staff 
members to verify student mastery by unit in 
all content areas and all grade levels (In 
pilot mode)

Dr. Medina - Ms. 
Arthur Towns 6.30.14 6.30.14 Not Begun On Track

Milestone: Students utilize e-portfolio to 
store projects and high quality student work 
samples that can be used to monitor and 
share progress 

Dr. Medina - Ms. 
Arthur Towns 6.30.14 6.30.14 Not Begun On Track

1.6.0.
Activity: Year (3) - (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.14 6.30.15

1.6.24.

Activity:  (Student Unit Mastery Data 
System) Student Unit Mastery Data System is 
used by instructional staff to gather and 
monitor student mastery in every content and 
grade level

IS Team  7.1.14 6.30.15 Not Begun On Track
DW C11

CHS C6-C7

1.6.25.

Activity:  (Student Unit Mastery Data 
System) Electronic and hard copy data sets 
will be used by teachers and teacher teams to 
monitor student progress and provide 
instructional support and interventions. 

IS Team 7.1.14 6.30.15 Not Begun On Track
DW C11

CHS C6-C7

1.6.26. Activity:  (Student Unit Mastery Data 
System) Monitor student progress in each area

STT Team 
IS Team

7.1.14 6.30.15 Not Begun On Track DW C11
CHS C6-C7

1.6.27.
Activity:  (Student Unit Mastery Data 
System) Individualized student plan connected 
to student e-portfolio

STT Team 
IS Team

7.1.14 6.30.15 Not Begun On Track DW C11- C6-C7
CHS C6-C7

1.6.28.

Activity:   (Student E-PORTFOLIO) Train 
students to connect to e-portfolio and use it to 
self measure progress (Includes students new 
the site including freshman)

IS Team 
Department Chairs 7.1.14 6.30.15 Not Begun On Track DW C11- C6-C7

CHS C6-C7

1.6.29.

Activity:   (Student E-PORTFOLIO) 
Connect parents to student e-portfolio use it to 
monitor student progress (Includes students 
new the site including freshman parents)

Counseling Team 
IS Team 7.1.14 6.30.15 Not Begun On Track DW C11- C6-C7

CHS C6-C7

1.6.30.
Activity:   (Student E-PORTFOLIO) 
Students upload and access e-portfolio as part 
of regular educational program

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track DW C11- C6-C7
CHS C6-C7
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1.6.31.

Activity:   (Student E-PORTFOLIO) 
Counselors utilize e-portfolio to support 
student guidance and the e-portfolio serves as a 
storage point for the four year grad plan 
(Individualized Learning Plan)

Counseling Team 
IS Team 7.1.14 6.30.15 Not Begun On Track DW C11- C6-C7

CHS C6-C7

1.6.32.
Activity:   (Student E-PORTFOLIO) Parents 
utilize and access e-portfolio to support student 
learning.

Counseling Team 
IS Team 7.1.14 6.30.15 Not Begun On Track DW C11- C6-C7

CHS C6-C7

1.6.0.
Milestone: Year (3) - (1.6.0.) Student Unit 
Mastery Data System and Student e-
Portfolio Data System

7.1.14 6.30.15

 Milestone: Student mastery data system is 
being used by staff to monitor progress of 
students along path of mastery in all content 
and all grade levels 

 Dr. Medina - Ms. 
Arthur Towns 

 11.30.14  11.30.14  Not Begun  On Track 

Milestone: Students utilize e-portfolio to 
store projects and high quality student work 
samples that can be used to monitor and 
share progress (Including students in 
Freshman class)- Process updated on a 
yearly basis and improvements completed as 
needed.

Dr. Medina - Ms. 
Arthur Towns 6.30.15 6.30.15 Not Begun On Track

Milestone: Individualized student education 
plan or four year grad plan is posted and 
accessible in the e-portfolio system 
(Including students in Freshman class)- 
Process updated on a yearly basis and 
improvements completed as needed.

Dr. Medina - Ms. 
Arthur Towns

Counseling Team
6.30.15 6.30.15 Not Begun On Track

1.6.0.
Activity: Year (4) - (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.15 6.30.16

1.6.33.

Activity: (Student Unit Mastery Data 
System)  Student Unit Mastery Data System is 
used by instructional staff to gather and 
monitor student mastery in every content and 
grade level

IS Team  7.1.15 6.30.16 Not Begun On Track
DW E11

CHS E6-E7

1.6.34.

Activity:  (Student Unit Mastery Data 
System) Electronic and hard copy data sets 
will be used by teachers and teacher teams to 
monitor student progress and provide 
instructional support and interventions. 

IS Team 7.1.15 6.30.16 Not Begun On Track
DW E11

CHS E6-E7

1.6.35.
Activity:   (Student E-PORTFOLIO) 
Students upload and access e-portfolio as part 
of regular educational program

IS Team 7.1.15 6.30.16 Not Begun On Track DW E11
CHS E6-E7

1.6.36.

Activity:   (Student E-PORTFOLIO)  
Counselors utilize e-portfolio to support 
student guidance and the e-portfolio serves as a 
storage point for the four year grad plan

IS Team 7.1.15 6.30.16 Not Begun On Track DW E11- E6-E7
CHS E6-E7

1.6.37.
Activity:   (Student E-PORTFOLIO) Parents 
utilize and access e-portfolio to support student 
learning.

IS Team 7.1.15 6.30.16 Not Begun On Track DW E11- E6-E7
CHS E6-E7

1.6.0.
Milestone: Year (4) - (1.6.0.) Student Unit 
Mastery Data System and Student e-
Portfolio Data System

7.1.15 6.30.16

Milestone:  
Student mastery data system is used by staff 
members to verify student mastery by unit in 
all content areas and all grade levels 
(Refined Use)- System updates completed on 
an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

6.30.16 6.30.16 Not Begun On Track

Milestone: 
Students utilize e-portfolio to store projects 
and high quality student work samples that 
can be used to monitor and share progress 
(Refined Use)- System updates completed on 
an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

6.30.16 6.30.16 Not Begun On Track

Milestone: Individualized student education 
plan or four year grad plan is posted and 
accessible in the e-portfolio system (Refined 
Use - Updated as needed)- System updates 
completed on an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

Counseling Team
6.30.16 6.30.16 Not Begun On Track

1.6.0.
Activity: 2016 Continued (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.15 6.30.16

1.6.38.

Activity:  (Student Unit Mastery Data 
System) Student Unit Mastery Data System is 
used by instructional staff to gather and 
monitor student mastery in every content and 
grade level

IS Team  7.1.15 12.30.16 Not Begun On Track DW E11
CHS E6-E7

1.6.39.

Activity:  (Student Unit Mastery Data 
System) Electronic and hard copy data sets 
will be used by teachers and teacher teams to 
monitor student progress and provide 
instructional support and interventions. 

IS Team 7.1.15 12.30.16 Not Begun On Track DW E11
CHS E6-E7
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Activity: Work related to Student E-
Portfolio

7.1.15 6.30.16

1.6.40.
Activity:   (Student E-PORTFOLIO) 
Students upload and access e-portfolio as part 
of regular educational program

IS Team 7.1.15 12.30.16 Not Begun On Track DW E11
CHS E6-E7

1.6.41.

Activity:   (Student E-PORTFOLIO) 
Counselors utilize e-portfolio to support 
student guidance and the e-portfolio serves as a 
storage point for the four year grad plan

IS Team 7.1.15 12.30.16 Not Begun On Track DW E11- E6-E7
CHS E6-E7

1.6.42.
Activity:   (Student E-PORTFOLIO) Parents 
utilize and access e-portfolio to support student 
learning.

IS Team 7.1.15 12.30.16 Not Begun On Track DW E11- E6-E7
CHS E6-E7

1.6.0.
Milestone: 2016 Continued (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.15 12.30.16

Milestone:  
Student mastery data system is used by staff 
members to verify student mastery by unit in 
all content areas and all grade levels 
(Refined Use)- System updates completed on 
an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

12.30.16 12.30.16 Not Begun On Track

Milestone: 
Students utilize e-portfolio to store projects 
and high quality student work samples that 
can be used to monitor and share progress 
(Refined Use)- System updates completed on 
an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

12.30.16 12.30.16 Not Begun On Track

Milestone: Individualized student education 
plan or four year grad plan is posted and 
accessible in the e-portfolio system (Refined 
Use - Updated as needed)- System updates 
completed on an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

Counseling Team
12.30.16 12.30.16 Not Begun On Track

1.7.0.
Activity: Year (1) - (1.7.0)
Student individualized Learning 
Opportunities

1.1.13 6.31.13

1.7.1. Activity:   (School to Career Pathway) 
Develop a freshman transition class

Pradere - IS Team 5.1.13 6.30.13 In Progress On Track

The freshman transition course 
where students will learn basic 
performance requirements as well 
as time to select their career 
pathway. 

CHS C6-C7

1.7.2.

Activity:   (School to Career Pathway) Begin 
the process of developing school to community 
partners who will work with the district to 
provide internships for CHS students. 

Contine - Michele 
Lewis

4.23.13 6.30.13 In Progress On Track
School to community meetings 
including partnership development 
activities. 

CHS C6-C7
DW C6-C7

1.7.3.
Activity:   (School to Career Pathway) Start 
the process of developing a community partner 
data base

Contine-Medina 4.23.13 6.30.13 In Progress On Track CHS C6-C7

1.7.4.
Activity:   (School to Career Pathway) Begin 
building the infrastructure for Career Pathway - 
School within a School

Beck - IS Team 5.15.13 6.30.13 In Progress On Track

Begin building the School within a 
School Model planning for all 
students to select a Career Pathway 
and provide support services 
related to this

CHS C6-C7
DW C6-C7

1.7.0.
Milestone: Year (1) - (1.7.0.) (Continued)
Individualized Student Learning 
Opportunities

7.1.13 6.30.13

Milestone: 
Freshman transitions class designed and all 
learning targets, assessments, and required 
expectations in place. This is the connection 
point where the high school students move 
into the school within a school model. 

Dr. Medina - Ms. 
Arthur Towns

6.30.13 6.30.13 Not Begun On Track

1.7.0.
Activity: Year (2) - (1.7.0.)
Student individualized Learning 
Opportunities

7.1.13 6.30.13
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1.7.5. Activity: (School to Career Pathway) 
Finalize freshman transition class

Pradere - IS Team 8.1.13 12.30.13 Not Begun On Track

The freshman transition course 
where students will learn basic 
performance requirements as well 
as time to select their career 
pathway. 

CHS D6-D7

1.7.6.
Activity:  (School to Career Pathway) 
Freshman students enroll in the freshman 
transition course. 

Pradere - IS Team 8.1.13 12.30.13 Not Begun On Track

All freshman will enroll in this 
semester class that will provide a 
transition experience to induct 
students into the high school 
experience

CHS D6-D7

1.7.7.
Activity:   (School to Career Pathway) 
Students enroll in a career pathway. (School 
within a school framework)

Counseling Team 8.1.13 3.30.13 Not Begun On Track School within a school alignment to 
career pathway

CHS D6-D7

1.7.8.
Activity:   (School to Career Pathway) Align 
advisement opportunities within the freshman 
transition course

Counseling Team 10.1.13 12.30.13 Not Begun On Track
Advisement will be part of work 
completed during the freshman 
transition courses

CHS D6-D7

1.7.9.

Activity:   (School to Career Pathway) 
Develop a four year plan for each student as 
part of the Freshman transition project 
(Individualized student plan)

Counseling Team 1.1.14 6.30.14 Not Begun On Track Required for Nevada Students CHS D6-D7

1.7.10.
Activity:   (School to Career Pathway) 
Upload the four year plan into the student e-
portfolio

Counseling Team 1.1.14 6.30.14 Not Begun On Track CHS D6-D7
DW C11

1.7.11.

Activity:   (School to Career Pathway) 
Monitor student progress on a weekly basis to 
verify academic progress in alignment with the 
four year plan. 

Beck - A-Team 
Members

3.1.14 6.30.14 Not Begun On Track Work to be completed at the 
Carson High A-Team 

CHS D6-D7

1.7.12.

Activity:   (School to Career Pathway) 
Continue to enhance community partnership 
opportunities and add data to the community 
partnership data base. 

Contine- Michele 
Lewis

8.01.13 6.30.14 Not Begun On Track Monthly meetings at district level 
to improve partnerships

CHS D6-D7

1.7.0.
Activity: Year (2) - (1.7.0.) (Continued)
Student individualized Learning 
Opportunities

7.1.13 6.30.13

1.7.13.
Activity:   (School to Career Pathway)  
Students select an internship opportunity that 
is to occur at least once prior to graduation. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during 
the four high school years.

CHS D6-D7

1.7.14.
Activity:   (School to Career Pathway) 
Student experience and internship monitored 
and data gathered related to the project. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during 
the four high school years.

CHS D6-D7

1.7.15.

Activity:   (School to Career Pathway) 
Continue to develop and implement the school 
within a school model - aligning students and 
student services to one of the six career 
pathways. 

Contine- Michele 
Lewis- Beck - 

Counseling Team
7.1.13 6.30.14 Not Begun On Track

Students select career pathway and 
the organization continues to build 
systemic opportunities for students 
in that area. 

CHS D6-D7

1.7.0.
Milestone: Year (2) - (1.7.0.) 
Individualized Student Learning 
Opportunities

7.1.13 6.30.14

Milestone: 
Freshman transition class in place and 
students are registered and participating in 
the course during the first semester

Beck - A-Team 
Members

12.30.13 12.30.13 Not Begun On Track

Milestone: 
All students have a four year plan in place 
across the campus. This includes a selection 
of the career path

Dr. Medina - Ms. 
Arthur Towns

6.30.14 6.30.14 Not Begun On Track

Milestone:  
A timeline is in place for all students to 
complete a career internship

Pradere - Medina-
Contine - Lewis

6.30.14 6.30.14 Not Begun On Track
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Milestone: 
1. Number of students who have entered 
freshman transition course and what the 
individual student perception was regarding 
the experience

Dr. Medina - Ms. 
Arthur Towns

2.28.14 2.28.14 Not Begun On Track

Milestone: 
School within a school in place and students 
aligned with career pathway and receive 
support related to this selection

Contine- Michele 
Lewis- Beck - 

Counseling Team
6.30.14 6.30.14 Not Begun On Track

1.7.0.
Activity: Year (3) - (1.7.0.)
Student individualized Learning 
Opportunities

7.1.14 6.30.15

1.7.16. Activity:   (School to Career Pathway) Enroll 
in the freshman transition course. 

Pradere - IS Team 8.1.14 9.1.14 Not Begun On Track

All freshman will enroll in this 
semester class that will provide a 
transition experience to induct 
students into the high school 
experience

CHS D6-D7

1.7.17.
Activity:   (School to Career Pathway) Align 
advisement opportunities within the freshman 
transition course

Counseling Team 10.1.14 12.30.14 Not Begun On Track
Advisement will be part of work 
completed during the freshman 
transition courses

CHS D6-D7

1.7.18.
Activity:   (School to Career Pathway) 
Develop a four year plan for each student as 
part of the Freshman transition project

Counseling Team 8.1.14 12.31.14 Not Begun On Track Required for Nevada Students CHS D6-D7

1.7.19.

Activity:   (School to Career Pathway) 
Students enroll in a career pathway. (School 
within a school framework) - Freshman and 
students new to the school

Counseling Team 8.1.13 12.31.14 Not Begun On Track School within a school alignment to 
career pathway

CHS D6-D7

1.7.20.
Activity:   (School to Career Pathway) 
Upload the four year plan into the student e-
portfolio 

Counseling Team 1.1.15 6.30.15 Not Begun On Track CHS D6-D7
DW-D11

1.7.21.

Activity:   (School to Career Pathway) 
Monitor student progress on a weekly basis to 
verify academic progress in alignment with the 
four year plan. 

Beck - A-Team 
Members

7.1.14 6.30.15 Not Begun On Track CHS D6-D7

1.7.22.

Activity:   (School to Career Pathway) 
Continue to enhance community partnership 
opportunities and add data to the community 
partnership data base. 

Contine- Michele 
Lewis

7.1.14 6.30.15 Not Begun On Track CHS D6-D7

1.7.23.
Activity:  (School to Career Pathway)  
Students select an internship opportunity that 
is to occur at least once prior to graduation. 

Counseling Team 7.1.14 6.30.15 Not Begun On Track CHS D6-D7

1.7.24.
Activity:   (School to Career Pathway) 
Student experience and internship monitored 
and data gathered related to the project. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during 
the four high school years.

CHS D6-D7

1.7.0.
Activity: Year (3) - (1.7.0.) (Continued)
Student individualized Learning 
Opportunities

7.1.14 6.30.15

1.7.25.
Activity: (Individualized Student Learning)  
Students have learning guides for each unit of 
study. 

Beck - IS Team 7.1.14 6.30.15 Not Begun On track
This includes aligning all 
personnel, opportunities and 
methods of access

CHS D6-D7

1.7.26.

Activity:  (Individualized Student Learning)  
Students have rubrics for all projects and 
performance activities connected to each unit 
of study prior to entering the unit. 

IS - Team 7.1.14 6.30.15 Not Begun On track CHS D6-D7

1.7.27.
Activity:  (Individualized Student Learning)  
Students are clear about the  learning 
expectations prior to entering units of study

IS - Team 7.1.14 6.30.15 Not Begun On track CHS D6-D7
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1.7.28.

Activity:  (Individualized Student Learning)  
Students utilize student self assessment guides 
and use those guides to measure progress 
toward mastery throughout the unit. 

IS - Team 7.1.14 6.30.15 Not Begun On track CHS D6-D7

1.7.29.

Activity:  (Individualized Student Learning)  
Students not meeting learning expectations 
receive remediation within the content related 
classroom

IS - Team 7.1.14 6.30.15 Not Begun On track CHS D6-D7

1.7.30.

Activity:  (Individualized Student Learning)  
Students who do not make adequate progress 
within the classroom will be placed in an after 
school or before school remediation program. 

IS - Team 7.1.14 6.30.15 Not Begun On track CHS D6-D7

1.7.31.

Activity:  (Individualized Student Learning)  
Students work toward mastery in every unit. 
This includes every content and every grade 
level. 

IS - Team 7.1.14 6.30.15 Not Begun On track CHS D6-D7

1.7.0.
Deliverable: Year (3) - (1.7.0.)
Individualized Student Learning 
Opportunities

7.1.14 6.30.15

Deliverable: 
Freshman transition class in place and 
students are registered and participating in 
the course during the first semester 
(Addressing Freshman for current year)

Beck - A-Team 
Members

12.30.14 12.30.14 Not Begun On Track

Deliverable: 
All students have a four year plan in place 
across the campus. This includes a selection 
of the career path (Addressing Freshman and 
students new to the campus)

Dr. Medina - Ms. 
Arthur Towns

6.30.15 6.30.15 Not Begun On Track

Deliverable: 
Committee in place and timeline for all 
students to complete a career internship

Pradere - Medina-
Contine - Lewis

6.30.15 6.30.15 Not Begun On Track

1.7.0.

Milestone: Year (3) - (1.7.0.)
Individualized Student Learning 
Opportunities 

Milestone: 
Freshman transition class in place and 
students are registered and participating in 
the course during the first semester (System 
reviewed and updated as needed) 

Beck - A-Team 
Members

6.30.15 6.30.15 Not Begun On Track

Milestone: 
All students have a four year plan in place 
across the campus. This includes a selection 
of the career path (System reviewed and 
updated as needed) 

Dr. Medina - Ms. 
Arthur Towns

6.30.15 6.30.15 Not Begun On Track

Milestone:  
A timeline is in place for all students to 
complete a career internship

Pradere - Medina-
Contine - Lewis

6.30.15 6.30.15 Not Begun On Track

Milestone: 
1. Number of students who have entered 
freshman transition course and what the 
individual student perception was regarding 
the experience (System reviewed and updated 
as needed) 

Dr. Medina - Ms. 
Arthur Towns

6.30.15 6.30.15 Not Begun On Track

Milestone: 
School within a school in place and students 
aligned with career pathway and receive 
support related to this selection (System 
reviewed and updated as needed) 

Contine- Michele 
Lewis- Beck - 

Counseling Team
6.30.15 6.30.15 Not Begun On Track

Milestone
Number of students who have entered 
freshman transition course and what the 
individual student perception was regarding 
the experience (System reviewed and updated 
as needed) 

Dr. Medina - Ms. 
Arthur Towns

6.30.15 6.30.15 Not Begun On Track

Milestone
Student Performance Data related to grade 
passage and earned credits (System reviewed 
and updated as needed) 

Pradere - Medina 6.30.15 6.30.15 Not Begun On Track
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
Choose:

Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent 
Activities

(in other projects)
Budget Reference

1.7.0.

Milestone: Year (3) - (1.7.0.)
(Continued) Individualized Student 
Learning Opportunities 

Milestone
Student mastery of content all grade levels 
all content area (System reviewed and 
updated as needed) 

Pradere - Medina 6.30.15 6.30.15 Not Begun On Track

1.7.0.
Activity: Year (4) - (1.7.0.)
Student individualized Learning 
Opportunities

7.1.15 6.30.16

1.7.32. Activity:   (School to Career Pathway) Enroll 
in the freshman transition course. 

Pradere - IS Team 8.1.15 9.1.15 Not Begun On Track

All freshman will enroll in this 
semester class that will provide a 
transition experience to induct 
students into the high school 
experience

CHS E6-E7

1.7.33.
Activity:   (School to Career Pathway) Align 
academic and career advisement opportunities 
within the freshman transition course

Counseling Team 10.1.15 12.30.15 Not Begun On Track
Advisement will be part of work 
completed during the freshman 
transition courses

CHS E6-E7

1.7.34.

Activity:   (School to Career Pathway) 
Develop a four year college and career plan for 
each student as part of the Freshman transition 
project

Counseling Team 1.1.16 6.30.16 Not Begun On Track Required for Nevada Students CHS E6-E7

1.7.35.
Activity:   (School to Career Pathway) 
Upload the four year plan into the student e-
portfolio

Counseling Team 1.1.16 6.30.16 Not Begun On Track CHS E6-E7
DW 11

1.7.36.

Activity:   (School to Career Pathway) 
Students enroll in a career pathway. (School 
within a school framework) - Freshman and 
students new to the school

Counseling Team 8.1.15 12.31.15 Not Begun On Track School within a school alignment to 
career pathway

CHS E6-E7

1.7.37.

Activity:   (School to Career Pathway) 
Monitor student progress on a weekly basis to 
verify academic progress in alignment with the 
four year plan. (College and Career Progress) 

Beck - A-Team 
Members

8.1.16 6.30.16 Not Begun On Track CHS E6-E7

1.7.38.

Activity:   (School to Career Pathway) 
Continue to enhance community partnership 
opportunities and add data to the community 
partnership data base. 

Contine- Michele 
Lewis

7.1.15 6.30.16 Not Begun On Track CHS E6-E7

1.7.0.
Activity: Year (4) - (1.7.0.) (Continued)
Student individualized Learning 
Opportunities

7.1.15 6.30.16

1.7.39.
Activity:   (School to Career Pathway) 
Students select an internship opportunity that 
is to occur at least once prior to graduation. 

Counseling Team 7.1.15 6.30.16 Not Begun On Track CHS E6-E7

1.7.40.
Activity:   (School to Career Pathway) 
Student experience and internship monitored 
and data gathered related to the project. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during 
the four high school years.

CHS D6-D7

1.7.41.
Activity: (Individualized Student Learning)   
Students have learning guides for each unit of 
study. 

Beck - IS Team 7.1.15 6.30.16 Not Begun On track
This includes aligning all 
personnel, opportunities and 
methods of access

CHS E6-E7

1.7.42.

Activity:  (Individualized Student Learning)  
Students have rubrics for all projects and 
performance activities connected to each unit 
of study prior to entering the unit. 

IS - Team 7.1.15 6.30.16 Not Begun On track CHS E6-E7

1.7.43.
Activity:  (Individualized Student Learning)  
Students are clear about the  learning 
expectations prior to entering units of study

IS - Team 7.1.15 6.30.16 Not Begun On track CHS E6-E7
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
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Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent 
Activities

(in other projects)
Budget Reference

1.7.0.
Activity: Year (4) - (1.7.0.) (Continued)
Student individualized Learning 
Opportunities

7.1.15 6.30.16

1.7.44.

Activity:  (Individualized Student Learning)  
Students utilize student self assessment guides 
and use those guides to measure progress 
toward mastery throughout the unit. 

IS - Team 7.1.15 6.30.16 Not Begun On track CHS E6-E7

1.7.45.

Activity:  (Individualized Student Learning)  
Students not meeting learning expectations 
receive remediation within the content related 
classroom

IS - Team 7.1.15 6.30.16 Not Begun On track CHS E6-E7

1.7.46.

Activity:  (Individualized Student Learning)  
Students who do not make adequate progress 
within the classroom will be placed in an after 
school or before school remediation program. 

IS - Team 7.1.15 6.30.16 Not Begun On track CHS E6-E7

1.7.47.

Activity:  (Individualized Student Learning)  
Students work toward mastery in every unit. 
This includes every content and every grade 
level. 

IS - Team 7.1.15 6.30.16 Not Begun On track CHS E6-E7

1.7.0.

Milestone: Year (4) - (1.7.0.)
Individualized Student Learning 
Opportunities 

7.1.15 6.30.16

Milestone: Freshman transition class in 
place and students are registered and 
participating in the course during the first 
semester (Freshman for current school 
year)(System reviewed and updated quarterly 
as needed)

Beck - A-Team 
Members

8.30.15 8.30.15 Not Begun On Track

Milestone: All students have a four year 
plan in place across the campus. This 
includes a selection of the career path 
(Addressing Freshman and students new to 
the campus)(System reviewed and updated 
quarterly as needed)

Dr. Medina - Ms. 
Arthur Towns

12.30.15 12.30.15 Not Begun On Track

Milestone:  Committee in place and timeline 
for all students to complete a career 
internship (Addressing Freshman and 
students new to the campus)(System reviewed 
and updated quarterly as needed)

Pradere - Medina-
Contine - Lewis

12.30.15 12.30.15 Not Begun On Track

Milestone:  Student Data Matrix used by staff 
to verify student progress and grade 
passage.(Refinement)(System reviewed and 
updated quarterly as needed)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

Milestone:  Student Mastery Data System 
used by all stakeholders to verify student 
mastery by unit for all content and all grade 
levels (Refinement)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

1.7.0.

Milestone: Year (4) - (1.7.0.) (Cont.)
Individualized Student Learning 
Opportunities 

7.1.15 6.30.16

Milestone:
Number of students who have entered 
freshman transition course and what the 
individual student perception was regarding 
the experience(System reviewed and updated 
quarterly as needed)

Dr. Medina - Ms. 
Arthur Towns

12.30.16 12.30.16 Not Begun On Track

Milestone:
Student Performance Data related to grade 
passage and earned credits- scores closely 
correlated (Refinement)(System reviewed and 
updated quarterly as needed)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

Milestone: 
Student mastery of content all grade levels 
all content area- Student progress on unit 
system correlated to state assessments in 
appropriate areas(System reviewed and 
updated quarterly as needed)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

1.7.0.
Activity: 2016 (Continued) - (1.7.0.)
Student individualized Learning 
Opportunities

6.30.16 12.30.16
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)
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(mm/dd/yy)
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Choose: 
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In Progress Status
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Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent 
Activities

(in other projects)
Budget Reference

1.7.48. Activity:   (School to Career Pathway) Enroll 
in the freshman transition course. 

Pradere - IS Team 7.1.16 9.1.16 Not Begun On Track

All freshman will enroll in this 
semester class that will provide a 
transition experience to induct 
students into the high school 
experience

CHS E6-E7

1.7.49.
Activity:   (School to Career Pathway) Align 
academic and career advisement opportunities 
within the freshman transition course

Counseling Team 10.1.16 12.30.16 Not Begun On Track
Advisement will be part of work 
completed during the freshman 
transition courses

CHS E6-E7

1.7.50.

Activity:   (School to Career Pathway) 
Develop a four year college and career plan for 
each student as part of the Freshman transition 
project

Counseling Team 11.1.16 12.30.16 Not Begun On Track Required for Nevada Students CHS E6-E7

1.7.51.
Activity:   (School to Career Pathway) 
Upload the four year plan into the student e-
portfolio

Counseling Team 1.1.16 12.30.16 Not Begun On Track CHS E6-E7
DW E-11

1.7.52.

Activity:   (School to Career Pathway) 
Students enroll in a career pathway. (School 
within a school framework) - Freshman and 
students new to the school

Counseling Team 8.1.16 12.31.16 Not Begun On Track School within a school alignment to 
career pathway

CHS E6-E7

1.7.0.
Activity: 2016 (Continued) - (1.7.0.)
Student individualized Learning 
Opportunities

6.30.16 12.30.16

1.7.52.

Activity:   (School to Career Pathway) 
Monitor student progress on a weekly basis to 
verify academic progress in alignment with the 
four year plan. 

Beck - A-Team 
Members

8.1.16 12.30.16 Not Begun On Track CHS E6-E7

1.7.53.

Activity:  (School to Career Pathway)  
Continue to enhance community partnership 
opportunities and add data to the community 
partnership data base. 

Contine- Michele 
Lewis

7.1.15 12.30.16 Not Begun On Track CHS E6-E7

1.7.54.
Activity:   (School to Career Pathway)  
Students select an internship opportunity that 
is to occur at least once prior to graduation. 

Counseling Team 7.1.15 12.30.16 Not Begun On Track CHS E6-E7

1.7.55.
Activity:   (School to Career Pathway) 
Student experience and internship monitored 
and data gathered related to the project. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during 
the four high school years.

CHS D6-D7

1.7.0.
2016 (Continued) - (1.7.0.)
Student individualized Learning 
Opportunities

7.1.16 6.30.16

1.7.56.
Activity: (Individualized Student Learning)   
Students have learning guides for each unit of 
study. 

Beck - IS Team 7.1.15 12.30.16 Not Begun On track
This includes aligning all 
personnel, opportunities and 
methods of access

CHS E6-E7

1.7.57.

Activity:  (Individualized Student Learning)  
Students have rubrics for all projects and 
performance activities connected to each unit 
of study prior to entering the unit. 

IS - Team 7.1.15 12.30.16 Not Begun On track CHS E6-E7

1.7.58.
Activity:  (Individualized Student Learning)  
Students are clear about the  learning 
expectations prior to entering units of study

IS - Team 7.1.15 12.30.16 Not Begun On track CHS E6-E7

1.7.59.

Activity:  (Individualized Student Learning)  
Students utilize student self assessment guides 
and use those guides to measure progress 
toward mastery throughout the unit. 

IS - Team 7.1.15 12.30.16 Not Begun On track CHS E6-E7

1.7.60.

Activity:  (Individualized Student Learning)  
Students not meeting learning expectations 
receive remediation within the content related 
classroom

IS - Team 7.1.15 12.30.16 Not Begun On track CHS E6-E7
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1.7.61.

Activity:  (Individualized Student Learning)  
Students who do not make adequate progress 
within the classroom will be placed in an after 
school or before school remediation program. 

IS - Team 7.1.15 12.30.16 Not Begun On track CHS E6-E7

1.7.62.

Activity:  (Individualized Student Learning)  
Students work toward mastery in every unit. 
This includes every content and every grade 
level. 

IS - Team 7.1.15 12.30.16 Not Begun On track CHS E6-E7

1.7.0.
Milestone: 2016 (Continued) - (1.7.0.)
Individualized Student Learning 
Opportunities- 

7.1.16 12.30.16

Milestone: Freshman transition class in 
place and students are registered and 
participating in the course during the first 
semester (Freshman for current school 
year)(System reviewed and updated quarterly 
as needed)

Beck - A-Team 
Members

12.30.16 12.30.16 Not Begun On Track

Milestone: All students have a four year 
plan in place across the campus. This 
includes a selection of the career path 
(Addressing Freshman and students new to 
the campus)(System reviewed and updated 
quarterly as needed)

Dr. Medina - Ms. 
Arthur Towns

12.30.16 12.30.16 Not Begun On Track

Milestone:  Committee in place and timeline 
for all students to complete a career 
internship (Addressing Freshman and 
students new to the campus)(System reviewed 
and updated quarterly as needed)

Pradere - Medina-
Contine - Lewis

12.30.16 12.30.16 Not Begun On Track

Milestone:  Student Data Matrix used by staff 
to verify student progress and grade 
passage.(Refinement)(System reviewed and 
updated quarterly as needed)

Pradere - Medina 12.30.16 12.30.16 Not Begun On Track

Milestone:  Student Mastery Data System 
used by all stakeholders to verify student 
mastery by unit for all content and all grade 
levels (Refinement)

Pradere - Medina 12.30.16 12.30.16 Not Begun On Track

1.7.0.
Milestone: 2016 (Continued) - (1.7.0.)
Individualized Student Learning 
Opportunities- 

7.1.16 12.30.16

Milestone:
Number of students who have entered 
freshman transition course and what the 
individual student perception was regarding 
the experience(System reviewed and updated 
quarterly as needed)

Dr. Medina - Ms. 
Arthur Towns

12.30.16 12.30.16 Not Begun On Track

Milestone:
Student Performance Data related to grade 
passage and earned credits- scores closely 
correlated (Refinement)(System reviewed and 
updated quarterly as needed)

Pradere - Medina 12.30.16 12.30.16 Not Begun On Track

Milestone: 
Student mastery of content all grade levels 
all content area- Student progress on unit 
system correlated to state assessments in 
appropriate areas(System reviewed and 
updated quarterly as needed)

Pradere - Medina 12.30.16 12.30.16 Not Begun On Track

1.8.0. Activity: Year (1) - (1.8.0.)
Family Engagement

1.1.13 6.30.13

1.8.0. Activity: Year (2) - (1.8.0.)
Family Engagement

7.1.13 6.30.14

1.8.1. Activity: Parent Portal Built and access aligned 
for parents to the e-portfolio

Medina and Arthur 7.1.13 6.30.14 Not Begun On Track CHS C6-C7

1.8.2. Activity: Provide specific training to parents to 
effectively access student data systems. 

Counseling Team 
IS Team

12.1.14 6.30.14 Not Begun On Track CHS C6-C7
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1.8.3. Activity: Connect parents to student e-portfolio Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track CHS C6-C7

1.8.4. Activity: Connect parents to student mastery 
data system

Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track CHS C6-C7

1.8.5. Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Counseling Team 
IS Team

3.1.14 6.30.14 Not Begun On Track CHS C6-C7

1.8.6.
Activity: Provide training to teachers in order 
to increase student engagement within each 
classroom

IS Team 8.1.13 6.30.14 Not Begun On Track CHS C6-C7

1.8.7. Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Medina and Arthur 3.1.14 6.30.14 Not Begun On Track CHS C6-C7

1.8.8

Activity: Parent Nights and Parent Trainings 
provided to parents explaining the Learner-
Centered System - and College and Career 
Opportunities. Training sessions for parents 
will occur quarterly

Counseling Team 
Michele Lewis

7.1.13 6.30.14 Not Begun On Track CHS C6-C7

1.8.0. Activity: Year (3) - (1.8.0) 
Family Engagement

7.1.14 6.30.15

1.8.9. Activity: Provide specific training to parents to 
effectively access student data systems. 

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track CHS D6-D7

1.8.10. Activity: Connect parents to student e-portfolio Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track CHS D6-D7

1.8.11. Activity: Connect parents to student mastery 
data system

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track CHS D6-D7

1.8.12. Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track CHS D6-D7

1.8.13.
Activity: Provide training to teachers in order 
to increase student engagement within each 
classroom

IS Team 7.1.14 6.30.15 Not Begun On Track CHS D6-D7

1.8.14. Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Medina and Arthur 7.1.14 6.30.15 Not Begun On Track CHS D6-D7

1.8.15.

Activity: Parent Nights and Parent Trainings 
provided to parents explaining the Learner-
Centered System - and College and Career 
Opportunities. Training sessions for parents 
will occur quarterly

Counseling Team 
Michele Lewis

7.1.14 6.30.15 Not Begun On Track CHS D6-D7

1.8.0. Activity: Year (4) - (1.8.0.) 
Family Engagement

7.1.15 6.30.16

1.8.16. Activity: Provide specific training to parents to 
effectively access student data systems. 

Counseling Team 
IS Team

7.1.15 6.30.16 Not Begun On Track CHS E6-E7
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1.8.17. Activity: Connect parents to student e-portfolio Counseling Team 
IS Team

7.1.15 6.30.16 Not Begun On Track CHS E6-E7

1.8.18. Activity: Connect parents to student mastery 
data system

Counseling Team 
IS Team

7.1.15 6.30.16 Not Begun On Track CHS E6-E7

1.8.19. Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Counseling Team 
IS Team

7.1.15 6.30.16 Not Begun On Track CHS E6-E7

1.8.20.
Activity: Provide training to teachers in order 
to increase student engagement within each 
classroom

IS Team 7.1.15 6.30.16 Not Begun On Track CHS E6-E7

1.8.21. Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Medina and Arthur 7.1.15 6.30.16 Not Begun On Track CHS E6-E7

1.8.22.

Activity: Parent Nights and Parent Trainings 
provided to parents explaining the Learner-
Centered System - and College and Career 
Opportunities. Training sessions for parents 
will occur quarterly

Counseling Team 
Michele Lewis

7.1.15 6.30.16 Not Begun On Track CHS E6-E7

1.8.0. Activity: 2016 (Continued) - (1.8.0)
Family Engagement

7.1.16 12.31.16

1.8.23. Activity: Provide specific training to parents to 
effectively access student data systems. 

Counseling Team 
IS Team

7.1.16 12.30.16 Not Begun On Track CHS E6-E7

1.8.24. Activity: Connect parents to student e-portfolio Counseling Team 
IS Team

7.1.16 12.30.16 Not Begun On Track CHS E6-E7

1.8.25. Activity: Connect parents to student mastery 
data system

Counseling Team 
IS Team

7.1.16 12.30.16 Not Begun On Track CHS E6-E7

1.8.26. Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Counseling Team 
IS Team

7.1.16 12.30.16 Not Begun On Track CHS E6-E7
DW e11

1.8.27.
Activity: Provide training to teachers in order 
to increase student engagement within each 
classroom

IS Team 7.1.16 12.30.16 Not Begun On Track CHS E6-E7

1.8.28. Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Medina and Arthur 7.1.16 12.30.16 Not Begun On Track CHS E6-E7
DW E11

1.8.28.

Activity: Parent Nights and Parent Trainings 
provided to parents explaining the Learner-
Centered System - and College and Career 
Opportunities. Training sessions for parents 
will occur quarterly

Counseling Team 
Michele Lewis

7.1.16 12.30.16 Not Begun On Track CHS E6-E7

1.9.0. Activity: Year (1) - (1.9.0.)
After School Intervention Program

1.1.13 6.30.13

1.9.1. Activity: Identify students who require credit 
recovery for summer school support

IS Team 6.1.13 6.30.13 Not Begun On Track CHS B6-B7
CHS B13
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1.9.2. Activity: Place students IS Team 6.1.13 6.30.13 Not Begun On Track CHS B6-B7
CHS B13

1.9.3. Activity: Monitor Progress on a weekly basis IS Team 6.1.13 6.30.13 Not Begun On Track CHS B6-B7
CHS B13

1.9.0.

Deliverable: Year (1) - (1.9.0.)
Afterschool - summer school intervention 
programs

IS Team 1.1.13 6.30.13

Deliverable: 
(Performance Report): Number of students 
and student performance rate for 
participating students

Pradere
Medina

6.30.13 6.30.13 Not Begun On Track

1.9.0. Activity: Year (2) - (1.9.0.)
After School Intervention Program

7.1.13 6.30.14

1.9.4. Activity: Identify Students who require 
additional support outside the classroom

IS Team 9.1.13 6.30.14 Not Begun On Track CHS C6-C7

1.9.5. Task: Hire staff members to support the 
project including a project coordinator

IS Team 8.1.13 6.30.14 Not Begun On Track CHS C6-C7

1.9.6. Activity: Place eligible students into the after 
school program

IS Team 9.1.13 6.30.14 Not Begun On Track CHS C6-C7
CHS C 13 

1.9.7. Activity: Monitor Progress on a biweekly basis IS Team 9.1.13 6.30.14 Not Begun On Track CHS C6-C7

1.9.8. Activity: Provide after school transportation 
for participating students

IS Team 9.1.13 6.30.14 Not Begun On Track CHS C6-C7
CHS C 13 

1.9.9.

Activity: Students who do not meet learning 
targets through classroom and after school 
interventions will be introduced to the IC 
process. 

IS Team- Special 
Education Dept. 

9.1.13 6.30.14 Not Begun On Track CHS C6-C7
CHS C 13 

1.9.10. Activity: Evaluate the overall success of the 
project

IS Team 9.1.13 6.30.14 Not Begun On Track CHS C6-C7

1.9.0.

Deliverable: Year (2) - (1.9.0.)
Activity
Afterschool - summer school intervention 
programs IS Team 7.1.13 6.30.14

Deliverable: 
(Quarterly and end of year after school 
project report) Number of students and 
student performance rate for participating 
students

Pradere
Medina

6.30.14 6.30.14 Not Begun On Track

1.9.0.
Activity: Year (3) - (1.9.0.)
Activity 1.9: 
After School Intervention Program

7.1.14 6.30.15

1.9.11. Activity: Identify Students who require 
additional support outside the classroom

IS Team 9.1.14 6.30.15 Not Begun On Track CHS D6-D7
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
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In Progress, or Complete: 

mm/dd/yy

In Progress Status
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Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent 
Activities

(in other projects)
Budget Reference

1.9.12. Activity: Hire staff members to support the 
project including a project coordinator

IS Team 8.1.14 6.30.15 Not Begun On Track CHS D6-D7

1.9.13. Activity: Place eligible students into the after 
school program

IS Team 9.1.14 6.30.15 Not Begun On Track CHS D6-D7
CHS C 13 

1.9.14. Activity: Monitor Progress on a biweekly basis IS Team 9.1.14 6.30.15 Not Begun On Track CHS D6-D7

1.9.15. Activity: Provide after school transportation 
for participating students

IS Team 9.1.14 6.30.15 Not Begun On Track CHS D6-D7
CHS C 13 

1.9.16.

Activity: Students who do not meet learning 
targets through classroom and after school 
interventions will be introduced to the IC 
process. 

IS Team- Special 
Education Dept. 

9.1.13 6.30.14 Not Begun On Track CHS C6-C7
CHS C 13 

1.9.17. Activity: Evaluate the overall success of the 
project

IS Team 9.1.14 6.30.15 Not Begun On Track CHS D6-D7

1.9.0.

Deliverable: Year (3) - (1.9.0.)
Afterschool - summer school intervention 
programs

IS Team 7.1.14 6.30.15

Deliverable
(Quarterly and end of year after school 
project report) Number of students and 
student performance rate for participating 
students- the data set includes student 
mastery data as well as traditional grades 
(pass fail rates)

Pradere
Medina

6.30.15 6.30.15 Not Begun On Track

1.9.0. Activity: Year (4) - (1.9.0.) 
After School Intervention Program

7.1.15 6.30.16

1.9.18. Activity: Identify Students who require 
additional support outside the classroom

IS Team 9.1.15 6.30.16 Not Begun On Track CHS E6-E7

1.9.19. Activity: Hire staff members to support the 
project including a project coordinator

IS Team 8.1.15 6.30.16 Not Begun On Track CHS E6-E7

1.9.20. Activity: Place eligible students into the after 
school program

IS Team 9.1.15 6.30.16 Not Begun On Track CHS E6-E7
CHS E13 

1.9.21. Activity: Monitor Progress on a biweekly basis IS Team 9.1.15 6.30.16 Not Begun On Track CHS E6-E7

1.9.22.

Activity: Students who do not meet learning 
targets through classroom and after school 
interventions will be introduced to the IC 
process. 

IS Team- Special 
Education Dept. 

9.1.13 6.30.14 Not Begun On Track CHS C6-C7
CHS C 13 

1.9.23. Activity: Provide after school transportation 
for participating students

IS Team 9.1.15 6.30.16 Not Begun On Track CHS E6-E7
CHS E13 

1.9.24. Activity: Evaluate the overall success of the 
project

IS Team 9.1.15 6.30.16 Not Begun On Track CHS E6-E7
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
Choose:

Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent 
Activities

(in other projects)
Budget Reference

1.9.0.

Deliverable: Year (4) - (1.9.0.)
Afterschool - summer school intervention 
programs

7.1.15 6.30.16

Deliverable: 
(Quarterly and end of year after school 
project report) Number of students and 
student performance rate for participating 
students- the data set includes student 
mastery data as well as traditional grades 
(pass fail rates)

Pradere
Medina

6.30.16 6.30.16 Not Begun On Track

1.9.0. Activity: 2016 (Continued) - (1.9.0)
After School Intervention Program

7.1.16 12.31.16

1.9.25. Activity: Identify Students who require 
additional support outside the classroom

IS Team 9.1.15 12.31.16 Not Begun On Track CHS E6-E7

1.9.26. Activity: Hire staff members to support the 
project including a project coordinator

IS Team 8.1.15 12.31.16 Not Begun On Track CHS E6-E7

1.9.27. Activity: Place eligible students into the after 
school program

IS Team 9.1.15 12.31.16 Not Begun On Track CHS E6-E7
CHS E13 

1.9.28. Activity: Monitor Progress on a biweekly basis IS Team 9.1.15 12.31.16 Not Begun On Track CHS E6-E7

1.9.29. Activity: Provide after school transportation 
for participating students

IS Team 9.1.15 12.31.16 Not Begun On Track CHS E6-E7
CHS E13 

1.9.30.

Activity: Students who do not meet learning 
targets through classroom and after school 
interventions will be introduced to the IC 
process. 

IS Team- Special 
Education Dept. 

9.1.13 6.30.14 Not Begun On Track CHS C6-C7
CHS C 13 

1.9.31. Activity: Evaluate the overall success of the 
project

IS Team 9.1.15 12.31.16 Not Begun On Track CHS E6-E7

1.9.0.

Deliverable: 2016 (Continued) (1.9.0.)
Afterschool - summer school intervention 
programs

7.1.16 12.31.16

Deliverable: 
(Quarterly and end of year after school 
project report) Number of students and 
student performance rate for participating 
students- the data set includes student 
mastery data as well as traditional grades 
(pass fail rates)

Pradere
Medina 12.30.16 12.30.16 Not Begun On Track

1.10.0. Activity: Year (1)  (1.10.0.) Project 
monitoring and evaluation plan

1.1.13 6.30.13

1.10.1.

Activity: Evaluation Model - Create a 
Comprehensive Plan for all elements of the 
project at each level - Developed in 
collaboration with the University of Nevada 
(Dr. Bill Thornton) - The plan will be 
underdevelopment until July 30, 2013. 

Dr. Pradere
Dr. Medina

Dr. Thornton
5.1.13 6.30.13 In progress On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a 
template to be updated quarterly 
and shared with all stakeholders. 
Results will be posted on district 

DW B6-B7

CHS B6-B7

1.10.0. Activity: Year (2)  (1.10.0.) Project 
monitoring and evaluation plan

7.1.13 6.30.14
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)
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Notes
Dependent 
Activities

(in other projects)
Budget Reference

1.10.2.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - Developed in 
collaboration with the University of Nevada 
(Dr. Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
6.30.13 7.30.13 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a 
template to be updated quarterly 
and shared with all stakeholders. 
Results will be posted on district 

DW C6-C7

CHS C6-C7

1.10.3.

Activity: Evaluation of the Curriculum  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the A9Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
6.30.13 7.1.14 Not Begun On Track

Data Collection Systems currently 
being built and data will be 
collected throughout the life of the 
grant. Data will be used to improve 
practices as well as create a 
historical reference for the project. 
The University of Nevada will be 
providing support and guidance 

DW C6-C7

CHS C6-C7

1.10.0. Activity: Year (2) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.13 6.30.14

1.10.4.

Activity: Evaluation of the Assessment  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CHS C6-C7

1.10.5.

Activity: Evaluation of the Instructional 
practices  development and implementation 
levels. This process will include at minimum a 
quarterly and yearly performance evaluation. 
Results will be posted on the Carson City 
School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CHS C6-C7

1.10.6.

Activity: Evaluation of the Organizational and 
Leadership development (quadrant four of the 
Learner-Centered Model) practices  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CHS C6-C7

1.10.7.

Activity: Evaluation of the  Student Data 
System - E-portfolio - school to career - 4 year 
plan, this will include a quarterly and yearly 
monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CHS C6-C7

1.10.8.

Activity: Evaluation of the Student Academic 
Progress within the Unit Mastery Data System, 
this will include a quarterly and yearly 
monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CHS C6-C7

1.10.9. Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CHS C6-C7

1.10.0. Activity: Year (2) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.13 6.30.14

1.10.10. Activity: Reduction in achievement gap will be 
reviewed yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CHS C6-C7

1.10.11. Activity: Other student performance measures
Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CHS C6-C7

1.10.12.
Activity: Student progress data including pass 
fail data contained on the student data matrix. 
This data will be reviewed quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CHS C6-C7

1.10.13.

Activity: Evaluation of the Student work in 
career pathways - school within a school - 
Students select career pathway - data is 
collected on job placement, college placement, 
and other key elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CHS C6-C7

1.10.0.

Milestone: Year (2) -  (1.10.0.) 
Program evaluation: Studies will be 
developed, data gathered at least quarterly 
and reports written to verify progress in 
each of the areas listed below IS Team 7.1.13 6.30.14
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)
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Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
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Ahead; On-track; Off-track; Immediate 
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Notes
Dependent 
Activities

(in other projects)
Budget Reference

Deliverable: Quarterly curriculum 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly common assessment 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly instructional 
practices implementation reports produced 
and posted on the district website

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly Learner-Centered 
practices including work completed in PLC's; 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the Learner-
Centered System. This includes access to e-
portfolio etc. 

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly reports defining 
student performance within the system. This 
includes both academic and school to career 
development

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly reports defining 
stakeholder adoption of Learner Centered 
Practices. 

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

1.10.0.

Milestone: Year (2) -  (1.10.0.) (Continued)
Program evaluation
Studies will be developed, data gathered at 
least quarterly and reports written to verify 
progress in each of the areas listed below IS Team 7.1.13 12.31.16

Milestone:  Programmatic review of 
curriculum development and implementation. 
Data gathered and reported quarterly.   
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of Common 
Assessment development, implementation, 
and related student performance evaluated - 
Quarterly and Yearly reviews produced in 
relation to this process.

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Instructional development, this includes 
measuring the levels of implementation, and 
related student performance evaluated- 
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Professional Learning Communities PLC's 
development, this includes measuring the 
levels of implementation, and related student 
performance evaluated- Quarterly and 
Yearly reviews produced

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Organizational development and 
practices within a Learner-Centered 
Organization- evaluated - Include PLC 
effectiveness Quarterly and Yearly reviews  
produced

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Student Data System - E-
portfolio use and support of practices in a 
Learner Centered Organization- evaluated - 
Quarterly and Yearly reviews  produced

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

1.10.0. Activity: Year (3) - (1.10.0.) Project 
monitoring and evaluation plan

7.1.14 6.30.15
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1.10.14.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - Developed in 
collaboration with the University of Nevada 
(Dr. Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a 
template to be updated quarterly 
and shared with all stakeholders. 
Results will be posted on district 
website. Yearly progress 
monitoring will also take place and 
will also be reported on the district 
website. 

DW D6-D7

CHS D6-D7

1.10.15.

Activity: Evaluation of the Curriculum  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track

Data Collection Systems currently 
being built and data will be 
collected throughout the life of the 
grant. Data will be used to improve 
practices as well as create a 
historical reference for the project. 
The University of Nevada will be 
providing support and guidance 
through the process. Curriculum  
development and review will 
include a quarterly and yearly 
monitoring process. 

DW D6-D7

CHS D6-D7

1.10.0. Activity: Year (3) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.14 6.30.15

1.10.16.

Activity: Evaluation of the Assessment  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CHS D6-D7

1.10.17.

Activity: Evaluation of the Instructional 
practices  development and implementation 
levels. This process will include at minimum a 
quarterly and yearly performance evaluation. 
Results will be posted on the Carson City 
School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CHS D6-D7

1.10.18.

Activity: Evaluation of the Organizational and 
Leadership development (quadrant four of the 
Learner-Centered Model) practices  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CHS D6-D7

1.10.19.

Activity: Evaluation of the  Student Data 
System - E-portfolio - school to career - 4 year 
plan, this will include a quarterly and yearly 
monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CHS D6-D7

1.10.20.

Activity: Evaluation of the Student Academic 
Progress within the Unit Mastery Data System, 
this will include a quarterly and yearly 
monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CHS D6-D7

1.10.21. Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CHS D6-D7

1.10.0. Activity: Year (3) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.14 6.30.15

1.10.22. Activity: Reduction in achievement gap will be 
reviewed yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CHS D6-D7

1.10.23. Activity: Other student performance measures
Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CHS D6-D7

1.10.24.
Activity: Student progress data including pass 
fail data contained on the student data matrix. 
This data will be reviewed quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CHS D6-D7

1.10.25.

Activity: Evaluation of the Student work in 
career pathways - school within a school - 
Students select career pathway - data is 
collected on job placement, college placement, 
and other key elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CHS D6-D7

1.10.0.

Milestone: Year (3) -  (1.10.0.) 
Program evaluation: Studies will be 
developed, data gathered at least quarterly 
and reports written to verify progress in 
each of the areas listed below IS Team 7.1.14 6.30.15

Deliverable: Quarterly curriculum 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly common assessment 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly instructional 
practices implementation reports produced 
and posted on the district website

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Deliverable:  Quarterly Learner-Centered 
practices including work completed in PLC's; 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track
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Deliverable: Quarterly report on parent 
engagement practices related to the Learner-
Centered System. This includes access to e-
portfolio etc. 

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly reports defining 
student performance within the system. This 
includes both academic and school to career 
development

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly reports defining 
stakeholder adoption of Learner Centered 
Practices. 

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

1.10.0.

Milestone: Year (3) -  (1.10.0.) (Continued)
Program evaluation
Studies will be developed, data gathered at 
least quarterly and reports written to verify 
progress in each of the areas listed below IS Team 7.1.14 6.30.15

Milestone:  Programmatic review of 
curriculum development and implementation. 
Data gathered and reported quarterly.   
Quarterly and Yearly reviews produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of Common 
Assessment development, implementation, 
and related student performance evaluated - 
Quarterly and Yearly reviews produced in 
relation to this process.

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Instructional development, this includes 
measuring the levels of implementation, and 
related student performance evaluated- 
Quarterly and Yearly reviews produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Professional Learning Communities PLC's 
development, this includes measuring the 
levels of implementation, and related student 
performance evaluated- Quarterly and 
Yearly reviews produced

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Organizational development and 
practices within a Learner-Centered 
Organization- evaluated - Include PLC 
effectiveness Quarterly and Yearly reviews  
produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Student Data System - E-
portfolio use and support of practices in a 
Learner Centered Organization- evaluated - 
Quarterly and Yearly reviews  produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of the 
grant

1.10.0. Activity: Year (4) - (1.10.0.) Project 
monitoring and evaluation plan

7.1.14 6.30.15

1.10.26.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - Developed in 
collaboration with the University of Nevada 
(Dr. Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a 
template to be updated quarterly 
and shared with all stakeholders. 
Results will be posted on district 
website. Yearly progress 
monitoring will also take place and 
will also be reported on the district 
website. 

DW E6-E7

CHS E6-E7

1.10.27.

Activity: Evaluation of the Curriculum  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track

Data Collection Systems currently 
being built and data will be 
collected throughout the life of the 
grant. Data will be used to improve 
practices as well as create a 
historical reference for the project. 
The University of Nevada will be 
providing support and guidance 
through the process. Curriculum  
development and review will 
include a quarterly and yearly 
monitoring process. 

DW E6-E7

CHS E6-E7

1.10.0. Activity: Year (4) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.14 6.30.15

1.10.28.

Activity: Evaluation of the Assessment  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.29.

Activity: Evaluation of the Instructional 
practices  development and implementation 
levels. This process will include at minimum a 
quarterly and yearly performance evaluation. 
Results will be posted on the Carson City 
School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.30.

Activity: Evaluation of the Organizational and 
Leadership development (quadrant four of the 
Learner-Centered Model) practices  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7
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1.10.31.

Activity: Evaluation of the  Student Data 
System - E-portfolio - school to career - 4 year 
plan, this will include a quarterly and yearly 
monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.0. Activity: Year (4) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.14 6.30.15

1.10.32.

Activity: Evaluation of the Student Academic 
Progress within the Unit Mastery Data System, 
this will include a quarterly and yearly 
monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.33. Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.34. Activity: Monitor reduction in achievement gap 
will be reviewed quarterly and yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.35. Activity: Other student performance measures 
will be reviewed and measured quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.36.
Activity: Student progress data including pass 
fail data contained on the student data matrix. 
This data will be reviewed quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.37.

Activity: Evaluation of the Student work in 
career pathways - school within a school - 
Students select career pathway - data is 
collected on job placement, college placement, 
and other key elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.0.

Milestone: Year (4) -  (1.10.0.) 
Program evaluation: Studies will be 
developed, data gathered at least quarterly 
and reports written to verify progress in 
each of the areas listed below IS Team 7.1.15 6.30.16

Deliverable:  Quarterly curriculum 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Deliverable:  Quarterly common assessment 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Deliverable: Quarterly instructional 
practices implementation reports produced 
and posted on the district website

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Deliverable:  Quarterly Learner-Centered 
practices including work completed in PLC's; 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the Learner-
Centered System. This includes access to e-
portfolio etc. 

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Deliverable: Quarterly reports defining 
student performance within the system. This 
includes both academic and school to career 
development

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

Deliverable:  Quarterly reports defining 
stakeholder adoption of Learner Centered 
Practices. 

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

1.10.0.

Milestone: Year (4) -  (1.10.0.) (Continued)
Program evaluation
Studies will be developed, data gathered at 
least quarterly and reports written to verify 
progress in each of the areas listed below IS Team 7.1.15 6.30.16

Milestone:  Programmatic review of 
curriculum development and implementation. 
Data gathered and reported quarterly.   
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of Common 
Assessment development, implementation, 
and related student performance evaluated - 
Quarterly and Yearly reviews produced in 
relation to this process.

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Instructional development, this includes 
measuring the levels of implementation, and 
related student performance evaluated- 
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Professional Learning Communities PLC's 
development, this includes measuring the 
levels of implementation, and related student 
performance evaluated- Quarterly and 
Yearly reviews produced

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Organizational development and 
practices within a Learner-Centered 
Organization- evaluated - Include PLC 
effectiveness Quarterly and Yearly reviews  
produced

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Student Data System - E-
portfolio use and support of practices in a 
Learner Centered Organization- evaluated - 
Quarterly and Yearly reviews  produced

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

2/6/2014 33



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
Choose:

Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent 
Activities

(in other projects)
Budget Reference

1.10.0. Activity: 2016 Continued  (1.10.0.) Project 
monitoring and evaluation plan

7.1.16 12.30.16

1.10.38.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - Developed in 
collaboration with the University of Nevada 
(Dr. Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a 
template to be updated quarterly 
and shared with all stakeholders. 
Results will be posted on district 
website. Yearly progress 
monitoring will also take place and 
will also be reported on the district 
website. 

DW E6-E7

CHS E6-E7

1.10.39.

Activity: Evaluation of the Curriculum  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track

Data Collection Systems currently 
being built and data will be 
collected throughout the life of the 
grant. Data will be used to improve 
practices as well as create a 
historical reference for the project. 
The University of Nevada will be 
providing support and guidance 
through the process. Curriculum  
development and review will 
include a quarterly and yearly 
monitoring process. 

DW E6-E7

CHS E6-E7

1.10.0. Activity: 2016 Continued  (1.10.0.) Project 
monitoring and evaluation plan

7.1.16 12.30.16

1.10.40.

Activity: Evaluation of the Assessment  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.41.

Activity: Evaluation of the Instructional 
practices  development and implementation 
levels. This process will include at minimum a 
quarterly and yearly performance evaluation. 
Results will be posted on the Carson City 
School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.42.

Activity: Evaluation of the Organizational and 
Leadership development (quadrant four of the 
Learner-Centered Model) practices  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.43.

Activity: Evaluation of the  Student Data 
System - E-portfolio - school to career - 4 year 
plan, this will include a quarterly and yearly 
monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.44.

Activity: Evaluation of the Student Academic 
Progress within the Unit Mastery Data System, 
this will include a quarterly and yearly 
monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.45. Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.0. Activity: 2016 Continued  (1.10.0.) Project 
monitoring and evaluation plan

7.1.16 12.30.16

1.10.46. Activity: Reduction in achievement gap will be 
reviewed yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.47. Activity: Other student performance measures
Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.48.
Activity: Student progress data including pass 
fail data contained on the student data matrix. 
This data will be reviewed quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.49.

Activity: Evaluation of the Student work in 
career pathways - school within a school - 
Students select career pathway - data is 
collected on job placement, college placement, 
and other key elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CHS E6-E7

1.10.0.

Milestone: 2016 Continued -  (1.10.0.) 
Program evaluation: Studies will be 
developed, data gathered at least quarterly 
and reports written to verify progress in 
each of the areas listed below

IS Team 7.1.15 12.30.16

Deliverable:  Quarterly curriculum 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Deliverable:  Quarterly common assessment 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly instructional 
practices implementation reports produced 
and posted on the district website

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track
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Deliverable: Quarterly Learner-Centered 
practices including work completed in PLC's; 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the Learner-
Centered System. This includes access to e-
portfolio etc. 

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly reports defining 
student performance within the system. This 
includes both academic and school to career 
development

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track

Deliverable : Quarterly reports defining 
stakeholder adoption of Learner Centered 
Practices. 

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

1.10.0.

Milestone: 2016 Continued  -  (1.10.0.) 
(Continued)
Program evaluation
Studies will be developed, data gathered at 
least quarterly and reports written to verify 
progress in each of the areas listed below

IS Team 7.1.15 6.30.16

Milestone:  Programmatic review of 
curriculum development and implementation. 
Data gathered and reported quarterly.   
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of Common 
Assessment development, implementation, 
and related student performance evaluated - 
Quarterly and Yearly reviews produced in 
relation to this process.

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Instructional development, this includes 
measuring the levels of implementation, and 
related student performance evaluated- 
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Professional Learning Communities PLC's 
development, this includes measuring the 
levels of implementation, and related student 
performance evaluated- Quarterly and 
Yearly reviews produced

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Organizational development and 
practices within a Learner-Centered 
Organization- evaluated - Include PLC 
effectiveness Quarterly and Yearly reviews  
produced

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Student Data System - E-
portfolio use and support of practices in a 
Learner Centered Organization- evaluated - 
Quarterly and Yearly reviews  produced

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of the 
grant

1.11.0. Activity: Year (1)  (1.11.0.) Counselor 
Support

1.1.13 6.30.13

1.11.1.
Activity: Form Secondary Counselor 
Implementation Team (RTT-D Counselor 
Advisory Team)

Pradere
Medina 

6.1.13 6.30.13 Not Begun On Track

Team is made up of 
Transformation office director, 
Director of accountability, a site 
administrator from each site and a 
counselor from each site. The 
group meets monthly. 

DW B6-B7
CHS B6-B7
CMS B6-B7

EVMS B6-B7
Pion. B6-B7 

1.11.0. Activity: Year (2)  (1.11.0.) Counselor 
Support

7.1.13 6.30.14

1.11.2.

Activity: District wide counselor 
implementation team meets monthly to provide 
project guidance and implementation from the 
counselor roll

Pradere
Medina 7.1.13 6.30.14 Not Begun On Track

Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this area. 

DW C6-C7
CHS C6-C7
CMS C6-C7

EVMS C6-C7
Pion. C6-C7 

1.11.3.

Provide guidance to students in both academic 
and career counseling - this includes work with 
Freshman Transition class (4 year plan 
development and monitoring)

Counseling Team 
Lewis

Contine
8.1.13 6.30.14

Not Begun On Track
4 year plan development and 
monitoring

CHS C6-C7

1.11.4.

Promote and support work on the school within 
a school model at Carson High School that 
includes serving on a school within a school 
committee. (Aligned with the career cluster) 
This also includes serving on a career cluster 
committee that will meet on a monthly basis

Pradere
Medina
Grunert

Beck
Lewis

1.1.14 6.30.14

Not Begun On Track DW C6-C7
CHS C6-C7

1.11.5.
Verify student progress within each cluster - 
both academic and career based

Beck - Counseling 
Team 3.1.14 6.30.14 Not Begun On Track CHS C6-C7

1.11.6.

Align CTE teachers to appropriate students for 
ongoing school within a school support. 
(Includes work on the career cluster 
committees)

Beck - Counseling 
Team

3.1.14 6.30.14

Not Begun On Track CHS C6-C7

1.11.7.

Develop training for parents and verify their 
understanding of student progress in both 
college and career components. This includes 
guiding parents to effective use of the e-
portfolio system 

Lewis
Counseling team

3.1.14 6.30.14

Not Begun On Track CHS C6-C7

1.11.8.
Support student access to the e-portfolio 
system. - Train and follow-up

Lewis
Counseling team 1.1.14 6.30.14 Not Begun On Track CHS C6-C7

1.11.9.
Quarterly Training for students to align 
support for both academic and career growth.

Lewis
Counseling team 9.1.13 6.30.14

Not Begun On Track CHS C6-C7

1.11.10.

Provide training to teachers on e-portfolio 
access and aligning classrooms to career 
clusters

Lewis
Counseling team 8.1.13 6.30.14

Not Begun On Track CHS C6-C7

1.11.0. Activity: Year (3)  (1.11.0.) Counselor 
Support

7.1.14 6.30.15
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1.11.12.

Activity: District wide counselor 
implementation team meets monthly to provide 
project guidance and implementation from the 
counselor roll

Pradere
Medina 

7.1.14 6.30.15 Not Begun On Track
Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this area. 

DW D6-D7
CHS D6-D7
CMS D6-D7

EVMS D6-D7
Pion. D6-D7 

1.11.13.

Provide guidance to students in both academic 
and career counseling - this includes work with 
Freshman Transition class (4 year plan 
development and monitoring) New to 
Freshman but ongoing to students on campus - 
continuous improvement

Counseling Team 
Lewis

Contine

8.1.14 6.30.15

Not Begun On Track

4 year plan development and 
monitoring

CHS D6-D7

1.11.14.

Promote and support work on the school within 
a school model at Carson High School that 
includes serving on a school within a school 
committee. (Aligned with the career cluster) 
This also includes serving on a career cluster 
committee that will meet on a monthly basis

Pradere
Medina
Grunert

Beck
Lewis

8.1.13 6.30.14

Not Begun On Track DW D6-D7
CHS D6-D7

1.11.15.
Verify student progress within each cluster - 
both academic and career based

Beck - Counseling 
Team 8.1.13 6.30.14 Not Begun On Track CHS D6-D7

1.11.16.

Align CTE teachers to appropriate students for 
ongoing school within a school support. 
(Includes work on the career cluster 
committees)

Beck - Counseling 
Team

8.1.13 6.30.14

Not Begun On Track CHS D6-D7

1.11.17.

Develop training for parents and verify their 
understanding of student progress in both 
college and career components. This includes 
guiding parents to effective use of the e-
portfolio system 

Lewis
Counseling team

8.1.13 6.30.14

Not Begun On Track CHS D6-D7

1.11.18.
Support student access to the e-portfolio 
system. - Train and follow-up

Lewis
Counseling team 8.1.13 6.30.14 Not Begun On Track CHS D6-D7

1.11.19.
Quarterly Training for students to align 
support for both academic and career growth.

Lewis
Counseling team 8.1.13 6.30.14

Not Begun On Track CHS D6-D7

1.11.20.

Provide training to teachers on e-portfolio 
access and aligning classrooms to career 
clusters

Lewis
Counseling team 8.1.13 6.30.14

Not Begun On Track CHS D6-D7

1.11.0. Activity: Year (4)  (1.11.0.) Counselor 
Support

7.1.15 6.30.16

1.11.21.

Activity: District wide counselor 
implementation team meets monthly to provide 
project guidance and implementation from the 
counselor roll

Pradere
Medina 7.1.15 6.30.16 Not Begun On Track

Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this area. 

DW E6-E7
CHS E6-E7
CMS E6-E7

EVMS E6-E7
Pion. E6-E7 

1.11.22.

Provide guidance to students in both academic 
and career counseling - this includes work with 
Freshman Transition class (4 year plan 
development and monitoring) New to 
Freshman but ongoing to students on campus - 
continuous improvement

Counseling Team 
Lewis

Contine

8.1.15 6.30.16

Not Begun On Track

4 year plan development and 
monitoring

CHS E6-E7

1.11.23.

Promote and support work on the school within 
a school model at Carson High School that 
includes serving on a school within a school 
committee. (Aligned with the career cluster) 
This also includes serving on a career cluster 
committee that will meet on a monthly basis

Pradere
Medina
Grunert

Beck
Lewis

8.1.15 6.30.16

Not Begun On Track DW E6-E7
CHS E6-E7

1.11.24.
Verify student progress within each cluster - 
both academic and career based

Beck - Counseling 
Team 8.1.15 6.30.16 Not Begun On Track CHS E6-E7

1.11.25.

Align CTE teachers to appropriate students for 
ongoing school within a school support. 
(Includes work on the career cluster 
committees)

Beck - Counseling 
Team

8.1.15 6.30.16

Not Begun On Track CHS E6-E7

1.11.26

Develop training for parents and verify their 
understanding of student progress in both 
college and career components. This includes 
guiding parents to effective use of the e-
portfolio system 

Lewis
Counseling team

8.1.15 6.30.16

Not Begun On Track CHS E6-E7

1.11.27.
Support student access to the e-portfolio 
system. - Train and follow-up

Lewis
Counseling team 8.1.15 6.30.16 Not Begun On Track CHS E6-E7

1.11.28.
Quarterly Training for students to align 
support for both academic and career growth.

Lewis
Counseling team 8.1.15 6.30.16

Not Begun On Track CHS E6-E7

1.11.29.

Provide training to teachers on e-portfolio 
access and aligning classrooms to career 
clusters

Lewis
Counseling team 8.1.15 6.30.16

Not Begun On Track CHS E6-E7

1.11.0. Activity: 2016 Continued  (1.11.0.) 
Counselor Support

7.1.16 12.31.16

1.11.30.

Activity: District wide counselor 
implementation team meets monthly to provide 
project guidance and implementation from the 
counselor roll

Pradere
Medina 7.1.16 12.31.16 Not Begun On Track

Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this area. 

DW E6-E7
CHS E6-E7
CMS E6-E7

EVMS E6-E7
Pion. E6-E7 

1.11.31.

Provide guidance to students in both academic 
and career counseling - this includes work with 
Freshman Transition class (4 year plan 
development and monitoring) New to 
Freshman but ongoing to students on campus - 
continuous improvement

Counseling Team 
Lewis

Contine

7.1.16 12.31.16

Not Begun On Track

4 year plan development and 
monitoring

CHS E6-E7

1.11.32.

Promote and support work on the school within 
a school model at Carson High School that 
includes serving on a school within a school 
committee. (Aligned with the career cluster) 
This also includes serving on a career cluster 
committee that will meet on a monthly basis

Pradere
Medina
Grunert

Beck
Lewis

7.1.16 12.31.16

Not Begun On Track DW E6-E7
CHS E6-E7

1.11.33.
Verify student progress within each cluster - 
both academic and career based

Beck - Counseling 
Team

7.1.16 12.31.16

Not Begun On Track CHS E6-E7

1.11.34.

Align CTE teachers to appropriate students for 
ongoing school within a school support. 
(Includes work on the career cluster 
committees)

Beck - Counseling 
Team

7.1.16 12.31.16

Not Begun On Track CHS E6-E7

1.11.35

Develop training for parents and verify their 
understanding of student progress in both 
college and career components. This includes 
guiding parents to effective use of the e-
portfolio system 

Lewis
Counseling team

7.1.16 12.31.16

Not Begun On Track CHS E6-E7
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)
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(mm/dd/yy)
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Choose: 
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In Progress, or Complete: 

mm/dd/yy

In Progress Status
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Ahead; On-track; Off-track; Immediate 
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Notes
Dependent 
Activities

(in other projects)
Budget Reference

1.11.36.
Support student access to the e-portfolio 
system. - Train and follow-up

Lewis
Counseling team 7.1.16 12.31.16

Not Begun On Track CHS E6-E7

1.11.37.
Quarterly Training for students to align 
support for both academic and career growth.

Lewis
Counseling team 7.1.16 12.31.16

Not Begun On Track CHS E6-E7

1.11.38.

Provide training to teachers on e-portfolio 
access and aligning classrooms to career 
clusters

Lewis
Counseling team 7.1.16 12.31.16

Not Begun On Track CHS E6-E7

1.12.0.
Activity: Year 1- (1.1.0.) Electronic 
computer work station for parents on site 
(Kiosk)

1.1.2013 6.30.13

1.12.0.
Activity: Year (2) - (1.12.0.) Electronic 
computer work station for parents on site 
(Kiosk) 

7.1.13 6.30.14

1.12.1.
Activity: Purchase a computer workstation for 
placement in the office area for parent use.   Beck 11.30.13 12.30.13 Not Begun On Track

Purchase low cost computer for 
access to parent portal. CHS B10

1.12.2.
Activity: Open access to parents provide staff 
support as needed for parents to access stunt 
information

Beck 
Technology 9.15.30 12.30.13 Not Begun On Track

Place access point in a place where 
office staff can provide assistance 
as needed. 

1.12.3.
Activity: Provide training to parents so that 
they can access the data Counseling Staff 1.1.14 6.30.14 Not Begun On Track

Counselors or parent engagement 
staff provide training and support 
to parents. This is further defined 
above in parent training section. 

CHS B6-B7

1.12.4.
Activity: Select a location to place the 
workstation. Beck 9.15.30 12.30.13 Not Begun On Track

Select a workstation area close to 
administrative support

1.12.5.
Activity: Maintain the computer for parent 
access to verify that parent portal can be 
accessed when ever the school is open. 

Technology office on 
site and district level 11.30.13 6.30.14 Not Begun On Track CHS B6-B7

Milestone: Year (1) - (1.12.0.) Information 
Meetings Deliverable and Milestone

1.1.13 6.30.13

Milestone:  Kiosk or work station in office 
open for parents and parents can access the 
related student information during school 
hours. 

Beck 2.20.13 2.20.13 Not Begun On Track
Completed Roll Out Meetings with 
staff

1.12.0.
Activity: Year (3) - (1.12.0.) Electronic 
computer work station for parents on site 
(Kiosk)

7.1.14 6.30.15

1.12.6.
Activity: Maintain the computer for parent 
access to verify that parent portal can be 
accessed when ever the school is open. 

Technology office on 
site and district level 7.1.14 6.30.15 Not Begun On Track

1.12.7.
Activity: Provide training to parents so that 
they can access the data (as needed) see 
additional parent training above. 

Counseling Staff 7.1.14 6.30.15 Not Begun On Track

Counselors or parent engagement 
staff provide training and support 
to parents. This is further defined 
above in parent training section. 

CHS D6-D7

1.12.0.
Activity: Year (4) - (1.12.0.)
Electronic computer work station for 
parents on site (Kiosk)

7.1.15 6.30.16

1.12.8.
Activity: Maintain the computer for parent 
access to verify that parent portal can be 
accessed when ever the school is open. 

Technology office on 
site and district level 7.1.15 6.30.16 Not Begun On Track

1.12.9.
Activity: Provide training to parents so that 
they can access the data (as needed) see 
additional parent training above. 

Counseling Staff 7.1.15 6.30.16 Not Begun On Track

Counselors or parent engagement 
staff provide training and support 
to parents. This is further defined 
above in parent training section. 

CHS E6-E7

1.12.0.
Activity: 2016 - (1.12.0.) (Continued)
Electronic computer work station for 
parents on site (Kiosk)

7.1.16 12.30.16

1.12.10.
Activity: Maintain the computer for parent 
access to verify that parent portal can be 
accessed when ever the school is open. 

Technology office on 
site and district level 7.1.16 12.30.16 Not Begun On Track

1.12.11.
Activity: Provide training to parents so that 
they can access the data (as needed) see 
additional parent training above. 

Counseling Staff 7.1.16 12.30.16 Not Begun On Track

Counselors or parent engagement 
staff provide training and support 
to parents. This is further defined 
above in parent training section. 

CHS E6-E7
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel
Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)
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mm/dd/yy

In Progress Status
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Ahead; On-track; Off-track; Immediate 
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Notes
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Activities

(in other projects)
Budget Reference

1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District including Pioneer High School 
Year 

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at the Pioneer High School 
Campus. 

Stokes, Keema, Delfin, 
Pradere, Zona 1.30.13 2.20.13 Completed 

1.30.13 On Track

Presented RTT-D project to 
campus leadership team and 
planned for full staff roll out All Projects

DW B6-B7

PHS B6-B7

1.1.2.
Activity: Full staff introduction and recruit 
staff members to apply for implementation 
specialists positions

Stokes, Keema, Delfin, 
Pradere, Zona 1.30.13 2.20.13 Completed 

1.30.13 On Track

Presented RTT-D project to full 
staff at campus faculty meeting

All Projects

DW B6-B7

PHS B6-B7

1.1.3.

Activity: Meet with Individual 
Departments and review the RTT-D plan, 
also recruit staff members to serve in 
Implementation Specialists roles

Stokes, Keema, Delfin, 
Pradere, Zona 1.20.13 2.20.13 Completed 

2.15.13 On Track Met with each department and 
introduced the RTT-D project. All Projects

DW B6-B7

PHS B6-B7

1.1.0. Activity: Year (1) - (1.1.0.) 
Informational Meetings Continued. 

1.1.13 6.30.13

Milestone: Year (1) - (1.1.0.) 
Information Meetings Deliverable and 
Milestone

1.1.13 6.30.13

Milestone:  Meet with all district staff 
members in order to introduce RTT-D 
requirements and impact on each 
campus. This will allow the district to 
recruit staff members to serve in newly 
created RTT-D positions

Stokes, Keema, Delfin, 
Pradere, Zona 2.20.13 2.20.13 Completed 2.20.13 On Track Completed Roll Out Meetings 

with staff All Projects

1.1.0. Activity: Year (2) - (1.1.0.) 
Informational Meetings

7.1.13 6.30.14

1.1.0. Activity: Year (3) - (1.1.0.) 
Informational Meetings

7.1.14 6.30.15

1.1.0. Activity: Year (4) - (1.1.0.)
Informational Meetings

7.1.15 6.30.16

1.1.0. Activity: 2016 - (Continued)
Informational Meetings

7.1.16 12.30.16

1.2.0. Activity: Year (1) - (1.2.0.)
Project Staffing

1.1.13 6.30.13

1.2.1.  Task: Hire Transformation Office 
Director

Stokes, Keema, Delfin, 12.20.12 1.3.13 Completed 
1.03.13 On Track

District Hired Dr. Steven Pradere 
to serve as the Transformation 
office Director

District Office 
Project - This 
activity is 
identified and 
funded at the 
District Office 
Level

District 
B6-B7

1.2.2.
Task: Hire Implementation Specialists (IS) 
(1) Pradere, Keema, 

Delfin, Medina 2.15.13 3.27.13 Completed
3.27.13 On Track

(1) Candidates selected and began
service 3.27.13.  
1. Candi Ruf

Staff will work 
primarily on 
PHS project 
but will also 
support system 
improvement 
on each of the 
remaining 
campuses

PHS 
B6-B7

1.2.0. Activity: Year (1) - (1.2.0.)  (Continued) 
Project Staffing 

1.1.13 6.30.13

1.2.3. Task: Hire administrative assistants (1) Pradere 3.15.13 6.15.13 Completed
3.27.13 On Track

Candidate selected: Page Ellis 
and will begin service 4.29.13. 
Office located at Carson High 
School this person will support 
the development of school to 
career opportunities for students 
as well as data collection and 
reporting related to the grant. 

District Office 
Project - This 
activity is 
identified and 
funded at the 
District Office 
Level

District Office 
B6-B7

1.2.3. Task: Hire administrative assistant (2) Pradere 6.1.13 7.1.13 In progress On Track

Services same as above cell. The 
district will place two of these 
positions in June 2013 when a 
work station is available. 

District Office 
Project - This 
activity is 
identified and 
funded at the 
District Office 
Level

District Office 
B6-B7

1.2.4. Activity: Assign service parameters for 
each IS candidate Pradere 3.15.13 4.30.13 Completed

3.27.13 On Track
Aligning services to departments 
and project pillars including 
program evaluation

PHS 
B6-B7

Project #1 Pioneer High School - Learner Centered Campus
Project Goals/Desired Outcomes: 1. Standards: Adopting standards and assessments that prepare students to succeed in college and the work place so that they are prepared to compete in a global economy; 2. Data 
Systems: Employ a data subsystem to measure student growth and success, and inform teachers and principals with data about how they can improve instruction; 3. Strong teachers and administrators: Recruiting, 
developing, rewarding, and retaining effective teachers and principals, especially where they are needed most. 4. School Improvement: Turning around the lowest achieving schools. 

Narrative: This project is based on a full system redesign and program implementation addressing curriculum, assessment, instruction, and organizational development (leadership). Organizational development includes system 
improvements in Central Office Leadership, Establish Transformation Office and fully staff that office, Implementation Specialists services, site administrator skills and practices, teacher leader development including department 
chairs and other site educators, mastery student data system, individualized student portfolios, family and community engagement; this project will review current practices and then will revise and improve those practices.  

Key Performance Measures: Staffing: Implementation specialists hired and trained to begin work with transformation office to facilitate development of the project.  Standards:  Redesign curriculum in all courses to align with 
common core standards, the process will include setting the learning targets for all courses taught grades 9-12. Horizontal and vertical alignment to match college and career expectations. Assessment: Common unit and semester 
assessments will be designed, developed, and aligned with learning targets established within the curriculum. Data Systems: Mastery data system will be designed or purchased to measure mastery of each standard or identified s
Individualized student portfolios that provides an academic and career pathway as well as connect the student data mastery information to each student. Data system will be used by all stakeholders to define success within the 
system. Instruction will be based on mastery, data collected within the data system will be used to verify that every student meets mastery in all courses and in all grade levels.  Parents will have access to the student e-portfolio and 
all the components.  Strong Teachers and Administrators:  Teacher and administrator practices change from delivery-centered to learner-centered practices. Training will be provided to help these site leaders reflect about current 
and future practices so that they can effectively work in a Learner-Centered System. Work in Professional Learning communities will shift to focus on students meeting mastery targets. This professional conversation will center on 
students meeting learning targets and the use of data to verify success or a catalyst for future interventions and program improvement. Finally a program evaluation will be developed to verify the successful development and 
implementation of each component of this model. 

Cross-reference to other projects: Each of the four projects are connected to the development of the four components of the Learner-Centered Model. Pioneer High School and Pioneer High school are the least developed of the 
projects and will require significant effort to move this component of the project forward. 
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1.2.5.

Activity: Hire department chair staff. 
Pioneer High School is a very small 
campus and does not have true department 
chairs. Typically there are only one or two 
teachers per department so the role of the 
instructional leaders - Although we call 
them department chairs, they will provide 
support in and across departments they 
will facilitate the same work as department 
chairs that do work at the other campuses 
the work will be on a significantly smaller 
scale. Rather than provide a prep period by
out, department chairs will be compensated
through extra hourly pay.   The Pioneer 
SST team will define the duties and then 
provide training to the site leaders to be 
able to carry out those duties. (6 teachers 
total will be selected to serve in this role)

Zona 4.1.13 6.01.13 In progress On Track

Rewrite department chair 
descriptions, interview and hire 
department chairs with 
expectations that align with RTT-
D grant

PHS 
B6-B7

1.2.0. Activity: Year (2) - (1.2.0.) 
Project Staffing

7.1.13 6.30.15

1.2.6.
Task: Assign additional extra hours pay to 
all department chairs so they can support 
the reform initiative on each campus 

Zona 8.1.13 6.30.14 Not Begun On Track

Provide extra support and extra 
hour pay to provide training and 
professional work time to 
department chairs to lead the 
RTT-D change initiative within 
each department. 

PHS 
C6-C7

1.2.0. Activity: Year (3) - (1.2.0.) 
Project Staffing

7.1.14 6.30.15

1.2.7.
Task: Assign additional extra hours pay to 
all department chairs so they can support 
the reform initiative on each campus 

Zona 8.1.14 6.1.15 Not Begun On Track

Provide extra support and extra 
hour pay to provide training and 
professional work time to 
department chairs to lead the 
RTT-D change initiative within 
each department. 

PHS
D6-D7

1.2.0. Activity: Year (4) - (1.2.0.) 
Project Staffing

7.1.15 6.30.16

1.2.8.
Task: Assign additional extra hours pay to 
all department chairs so they can support 
the reform initiative on each campus

Zona 8.1.15 6.1.16 Not Begun On Track

Provide extra support and extra 
hour pay to provide training and 
professional work time to 
department chairs to lead the 
RTT-D change initiative within 
each department. 

PHS 
E6-E7

1.2.0. Activity: 2016 (Continued) - (1.2.0.) 
Project Staffing

7.1.15 12.30.16

1.2.9.
Task: Assign additional extra hours pay to 
all department chairs so they can support 
the reform initiative on each campus 

Zona 8.1.16 12.31.16 Not Begun On Track

Provide extra support and extra 
hour pay to provide training and 
professional work time to 
department chairs to lead the 
RTT-D change initiative within 
each department. 

PHS 
E6-E7

1.3.0.
Activity: Year (1) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS

1.1.13 7.1.13

1.3.1.

Activity: Introductory Training for IS Staff
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference 
as needed (DC) In addition, supplies - 
books to be used to support teacher 
learning within the project. 
5. Includes Travel to National Conference 
as needed (DC) In addition, supplies - 
books to be used to support teacher 
learning within the project. 
6. Purchase books and instructional 
materials to support project PD

Pradere-Pryor-Ward-
Medina 4.23.13 6.30.13 In progress On Track

Intense training will take place 
4.23.13 to 6.7.13 and then will 
occur regularly throughout the 
life of the grant. This ongoing 
training will serve as baseline 
knowledge and skills necessary 
for IS staff members to lead 
professional development 
opportunities for both teachers 
and administrators. 

PHS 
B6-B7

DW
B6-B7

B8
B10

1.3.0.
Activity: Year (2) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS

7.1.13 6.30.14

1.3.2.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference 
as needed (DC) In addition, supplies - 
books to be used to support teacher 
learning within the project. 
5. Includes Travel to National Conference 
as needed (DC) In addition, supplies - 
books to be used to support teacher 
learning within the project. 
6. Purchase books and instructional 
materials to support project PD

Pradere - Pryor -
Medina - Ruff - Ward-

DeJoseph
Burton 

7.1.13 6.30.14 Not Begun On Track

Intense training will occur 
regularly throughout the life of 
the grant. This ongoing training 
will serve as baseline knowledge 
and skills necessary for IS staff 
members to lead professional 
development opportunities for 
both teachers and administrators. 

PHS 
C6-C7

DW
C6-C7

C8
C10

1.3.0.
Activity: Year (3) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS

7.1.14 6.30.15
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1.3.3.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference 
as needed (DC) In addition, supplies - 
books to be used to support teacher 
learning within the project. 
5. Includes Travel to National Conference 
as needed (DC) In addition, supplies - 
books to be used to support teacher 
learning within the project. 
6. Purchase books and instructional 
materials to support project PD

Pradere - Pryor -
Medina - Ruff - Ward-

DeJoseph
Burton 

7.1.14 6.30.15 Not Begun On Track

Intense training will occur 
regularly throughout the life of 
the grant. This ongoing training 
will serve as baseline knowledge 
and skills necessary for IS staff 
members to lead professional 
development opportunities for 
both teachers and administrators. 

PHS 
D6-D7

DW
D6-D7

D8
D10

1.3.0.
Activity: Year (4) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS

7.1.15 6.30.16

1.3.4.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference 
as needed (DC) In addition, supplies - 
books to be used to support teacher 
learning within the project. 
5. Includes Travel to National Conference 
as needed (DC) In addition, supplies - 
books to be used to support teacher 
learning within the project. 
6. Purchase books and instructional 
materials to support project PD

Pradere - Pryor -
Medina - Ruff - Ward-

DeJoseph
Burton 

7.1.15 12.30.16 Not Begun On Track

Intense training will occur 
regularly throughout the life of 
the grant. This ongoing training 
will serve as baseline knowledge 
and skills necessary for IS staff 
members to lead professional 
development opportunities for 
both teachers and administrators. 

PHS 
E6-E7
DW

E6-E7
E8
E10

1.3.0.
Activity: 2016 (Continued) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS)

7.01.16 12.30.16

1.3.5.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference 
as needed (DC) In addition, supplies - 
books to be used to support teacher 
learning within the project. 
5. Includes Travel to National Conference 
as needed (DC) In addition, supplies - 
books to be used to support teacher 
learning within the project. 
6. Purchase books and instructional 
materials to support project PD

Pradere - Pryor -
Medina - Ruff - Ward-

DeJoseph
Burton 

7.01.16 12.30.16 Not Begun On Track

Intense training will occur 
regularly throughout the life of 
the grant. This ongoing training 
will serve as baseline knowledge 
and skills necessary for IS staff 
members to lead professional 
development opportunities for 
both teachers and administrators. 

PHS 
E6-E7
DW

E6-E7
E8
E10

1.4.0. Activity: Year (1) - (1.4.0.) Professional 
Development for Site Administrators

1.1.13 6.30.13

1.4.1.

Activity: Develop an organizational reform
team made up of Director of 
Transformation, Associate Superintendent;
Director of Accountability; Site 
administration team including the 
principal, and the single IS team member 
assigned to the school site. Team is know 
as PHS SST Team

Pradere-Keema-
Medina 2.15.13 6.30.13 In Progress On Track

Administrative professional 
development will occur regularly 
throughout the life of the grant. 
This ongoing training will serve 
as baseline knowledge and skills 
necessary for administrative staff 
members to support and lead 
professional development 
opportunities for both teachers 
and administrators. 

DW
B6-B7
PHS

B6-B7

1.4.2. Activity: Set weekly meeting times to meet 
2-3 hours per week for PHS SST Team Pradere 2.15.13 6.30.13 In progress On Track

Current time set and team is 
meeting weekly. Current work is 
developing organizational 
structures including PLC times, 
start and end times, etc. 

DW
B6-B7
PHS

B6-B7

1.4.3
Activity: Develop the organizational 
structures including schedule, planning 
times, PLC's etc.

Pradere - Ruff- Zona 3.15.13 6.30.13 In progress On Track

Meeting times for leadership 
teams are easily set. PLC 
schedules will be set in August 
once master schedule is finalized

DW
B6-B7
PHS

B6-B7

1.4.4

Activity: Provide training on utilizing 
performance interview practices and 
methods for selecting most qualified and 
effective teachers. 

Pradere-Keema-
Medina 3.15.13 6.30.13 In progress On Track

Performance interview for teacher
or administrator positions 
requires applicants to 
demonstrate learner centered 
practices related to the position 
that they are applying for. 

DW
B6-B7
PHS

B6-B7

1.4.0.
Activity: Year (1) - (1.4.0.) (Continued) 
Professional Development for Site 
Administrators

1.1.13 6.30.13

1.4.5.

Activity: Complete hiring and staff 
placement for the 2013-2014 school year 
utilizing the performance interview 
process. 

Pradere-Keema-
Medina 3.15.13 6.30.13 In progress On Track

Staff hiring and staff placement 
will be completed for 2013-2014 
school year by 8.01.13

DW
B6-B7
PHS

B6-B7

1.4.0.
Deliverable: Year (1) - (1.4.0.) 
Professional Development for Site 
Administrators 

1.1.13 6.30.13
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Deliverable:  Job Description for the new 
department chair position Pradere IS Team 5.31.13 5.31.13 In progress On Track Department Chair Job 

Description All Projects

Deliverable:  Scoring rubric for 
performance interviews including new 
staff and department chair positions

Pradere IS Team 5.31.13 5.31.13 In progress On Track
Performance interview rubric for 
Department Chairs and new 
Instructional Staff Members

All Projects

1.4.0.

Milestone: Year (1) - (1.4.0.) 
Professional Development for Site 
Administrators (Deliverables and 
Milestones)

1.1.13 6.30.13

Milestone:  Site staff utilizes performance 
interview process to complete all hiring 
including department chair positions as 
well as new staff coming to the campus. 
This also includes requests for transfers 
into new content areas on each campus.

Stokes, Keema, Delfin, 
Pradere, Zona 2.20.13 2.20.13 Completed 2.20.13 On Track All Projects

1.4.0.
Activity: Year (2) - (1.4.0.)
Professional development for Site 
Administrators

7.1.13 6.30.14

1.4.6. Activity: Pioneer SST Team (SST) 
organizational reform meetings

Pradere-Keema-
Medina 7.1.13 6.30.14 Not Begun On Track

Weekly meetings that are used to 
monitor progress and adjust the 
reform project as needed.

DW C6-C7

1.4.7.
Activity: Administrator Training and 
Support in Curriculum Design and 
Development 

Pradere-Keema-
Medina 7.1.13 6.30.14 Not Begun On Track

Review curriculum and student 
performance then complete follow
up training for administrators. 

DW C6-C7
PHS C6-C7

1.4.8.
Activity: Administrator Training and 
Support in Assessment Design and 
Development 

Pradere-Keema-
Medina 7.1.13 6.30.14 Not Begun On Track

Review the assessments and 
assessment data related to the 
project. Complete follow up 
training in support of this work. 

DW C6-C7
PHS C6-C7

1.4.9.
Activity: Administrator Training on PLC 
observation, and utilizing PLC's to move 
student performance by content areas. 

Pradere-Pryor- PHS 
IS Team 7.1.13 6.30.14 Not Begun On Track

Administrator training on PLC 
this includes observation, 
facilitation, and data collection. 
The focus is on moving student 
achievement.  

DW C6-C7
PHS C6-C7

1.4.10.
Activity: Administrator Training and 
Support in Instructional Observation and 
Data Collection

Pradere-Keema-
Medina 7.1.13 6.30.14 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching 
practices.  Address PD associated 
with the element. 

DW C6-C7
PHS C6-C7

1.4.11. Activity: Administrator development in the 
area of family engagement. Pradere - IS Team 7.1.13 6.30.14 Not Begun On Track

Training on creating, monitoring, 
and promoting parent engagement
in a Learner-Centered System

DW C6-C7
PHS C6-C7

1.4.12.

Activity: Training on data driven dialogue. 
Using data to create systemic reform and 
increased student performance for all 
students

IS Team 7.1.13 6.30.14 Not Begun On Track
Data driven dialogue training to 
support systemic growth in 
student achievement. 

PHS C6-C7

1.4.0.
Deliverable: Year (2) - (1.4.0.) 
Professional Development for Site 
Administrators 

7.1.13 6.30.14

Deliverable: Assessment documents 
available for site leaders to support 
student mastery in new curriculum Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

Deliverable:  Classroom observation 
utilizing the T4S Observation Model, and 
data gathered to verify quality 
implementation Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

1.4.0.
Milestone:  Year (2) - (1.4.0.)  
Professional Development for Site 
Administrators 

7.1.13 6.30.14

Milestone: Curriculum finalized for all 
content and all grade levels. Documents 
and data available for administrators to 
support student mastery in the area of 
curriculum. Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

Milestone: Leadership Continues to 
utilize a performance interview process 
for hiring staff members. 

Stokes, Keema, Delfin, 
Pradere, Zona 6.30.14 6.30.14 Not Begun On Track

1.4.0. Activity: Year (3) - (1.4.0.) Professional 
development for Site Administrators

7.1.14 6.30.14

1.4.13. Activity: Pioneer SST Team (SST) 
organizational reform meetings

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Weekly meetings that are used to 
monitor progress and adjust the 
reform project as needed.

DW D6-D7

1.4.14.
Activity: Administrator Training and 
Support in Curriculum Design and 
Development

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Review curriculum and student 
performance then complete follow
up training for administrators. 

DW D6-D7
PHS D6-D7

1.4.15.
Activity: Administrator Training and 
Support in Assessment Design and 
Development

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Review the assessments and 
assessment data related to the 
project. Complete follow-up 
training in support of this work. 

DW D6-D7
PHS D6-D7

1.4.16.

Activity: Introductory Administrator 
Training on PLC observation, and utilizing
PLC's to move student performance by 
content areas

Pradere-Pryor- PHS 
IS Team 7.1.14 6.30.15 Not Begun On Track

Administrator training on PLC 
this includes observation, 
facilitation, and data collection. 
The focus is on moving student 
achievement.  

DW D6-D7
PHS D6-D7

1.4.17.
Activity: Introductory Administrator 
Training and Support in Instructional 
Observation and Data Collection

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching 
practices.  Address PD associated 
with the element. 

DW D6-D7
PHS D6-D7

1.4.18.
Activity: Introductory Administrator 
development in the area of family 
engagement.

Pradere - IS Team 7.1.14 6.30.15 Not Begun On Track
Training on creating, monitoring, 
and promoting parent engagement
in a Learner-Centered System

DW D6-D7
PHS D6-D7

1.4.19.

Activity: Training on data driven dialogue. 
Using data to create systemic reform and 
increased student performance for all 
students

IS Team 7.1.14 6.30.15 Not Begun On Track
Data driven dialogue training to 
support systemic growth in 
student achievement. 

DW D6-D7
PHS D6-D7

1.4.0.

Milestone: Year (3) - (1.4.0.) 
Professional Development for Site 
Administrators 
(Milestones)

7.1.14 6.30.14

Milestone: Leadership Continues to 
utilize a performance interview process 
for hiring staff members. 

Stokes, Keema, Delfin, 
Pradere, Zona 6.30.14 6.30.14 Not Begun On Track

4



Milestone: Curriculum and Assessment 
Data uploaded and utilize to verify 
student mastery. Administrators used 
data  to monitor progress. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: Student Mastery data utilized 
by administrators to support work 
conducted within each PLC. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all 
classrooms. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: Data Driven Dialogue central 
to the use on all PLC's and PHS School 
Reform Team.

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

1.4.0.
Activity: Year (4) - (1.4.0)
Professional development for Site 
Administrators

7.1.15 6.30.16

1.4.20. Activity: Pioneer SST Team (SST) 
organizational reform meetings

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Weekly meetings that are used to 
monitor progress and adjust the 
reform project as needed.

DW E6-E7

1.4.21.
Activity: Administrator Training and 
Support in Curriculum Design and 
Development

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Review curriculum and student 
performance then complete follow
up training for administrators. 

DW E6-E7
PHS E6-E7

1.4.22.
Activity: Administrator Training and 
Support in Assessment Design and 
Development

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Review the assessments and 
assessment data related to the 
project. Complete follow up 
training in support of this work. 

DW E6-E7
PHS E6-E7

1.4.23.

Activity: Introductory Administrator 
Training on PLC observation, and utilizing
PLC's to move student performance by 
content areas

Pradere-Pryor- PHS 
IS Team 7.1.15 6.30.16 Not Begun On Track

Administrator training on PLC 
this includes observation, 
facilitation, and data collection. 
The focus is on moving student 
achievement.  

DW E6-E7
PHS E6-E7

1.4.24.
Activity: Introductory Administrator 
Training and Support in Instructional 
Observation and Data Collection

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching 
practices.  Address PD associated 
with the element. 

DW E6-E7
PHS E6-E7

1.4.25.
Activity: Introductory Administrator 
development in the area of family 
engagement.

Pradere - IS Team 7.1.15 6.30.16 Not Begun On Track
Training on creating, monitoring, 
and promoting parent engagement
in a Learner-Centered System

DW E6-E7
PHS E6-E7

1.4.26.

Activity: Training on data driven dialogue. 
Using data to create systemic reform and 
increased student performance for all 
students

IS Team 7.1.15 6.30.16 Not Begun On Track
Data driven dialogue training to 
support systemic growth in 
student achievement. 

DW E6-E7
PHS E6-E7

1.4.0.
Milestones: Year (4) - (1.4.0.) 
Professional Development for Site 
Administrators 

7.1.15 6.30.16

Milestone: Leadership Continues to 
utilize a performance interview process 
for hiring staff members. 

Stokes, Keema, Delfin, 
Pradere, Zona 6.30.16 6.30.16

Not Begun On Track

Milestone:  Curriculum and Assessment 
Data uploaded and utilize to verify 
student mastery. (System reviewed and 
revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestone:  Student Mastery data utilized 
by administrators to support work 
conducted within each PLC. (System 
reviewed and revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all 
classrooms. (System reviewed and revised 
as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestone: Data Driven Dialogue central 
to the use on all PLC's and PHS School 
Reform Team.(System reviewed and 
revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

1.4.0.
Activity: 2016 Continued - (1.4.0) 
Professional development for Site 
Administrators

1.4.27. Activity: Pioneer SST Team (SST) 
organizational reform meetings

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Weekly meetings that are used to 
monitor progress and adjust the 
reform project as needed.

DW E6-E7

1.4.28.
Activity: Administrator Training and 
Support in Curriculum Design and 
Development

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Review curriculum and student 
performance then complete follow
up training for administrators. 

DW E6-E7
PHS E6-E7

1.4.29.
Activity: Administrator Training and 
Support in Assessment Design and 
Development

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Review the assessments and 
assessment data related to the 
project. Complete follow up 
training in support of this work. 

DW E6-E7
PHS E6-E7

1.4.30.

Activity: Introductory Administrator 
Training on PLC observation, and utilizing
PLC's to move student performance by 
content areas

Pradere-Pryor- PHS 
IS Team 7.1.16 12.31.16 Not Begun On Track

Administrator training on PLC 
this includes observation, 
facilitation, and data collection. 
The focus is on moving student 
achievement.  

DW E6-E7
PHS E6-E7

1.4.31.
Activity: Introductory Administrator 
Training and Support in Instructional 
Observation and Data Collection

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching 
practices.  Address PD associated 
with the element. 

DW E6-E7
PHS E6-E7

1.4.32.
Activity: Introductory Administrator 
development in the area of family 
engagement.

Pradere - IS Team 7.1.16 12.31.16 Not Begun On Track
Training on creating, monitoring, 
and promoting parent engagement
in a Learner-Centered System

DW E6-E7
PHS E6-E7

1.4.33.

Activity: Training on data driven dialogue. 
Using data to create systemic reform and 
increased student performance for all 
students

IS Team 7.1.16 12.31.16 Not Begun On Track
Data driven dialogue training to 
support systemic growth in 
student achievement. 

DW E6-E7
PHS E6-E7

1.4.0.
Milestone: 2016 cont. (1.4.0.) - 
Professional Development for Site 
Administrators 

7.1.13 12.31.16
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Milestone: Leadership Continues to 
utilize a performance interview process 
for hiring staff members. 

Stokes, Keema, Delfin, 
Pradere, Zona 12.31.16 12.31.16

Not Begun On Track

Milestone:  Curriculum and Assessment 
Data uploaded and utilize to verify 
student mastery. (System reviewed and 
revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

Milestone:  Student Mastery data utilized 
by administrators to support work 
conducted within each PLC. (System 
reviewed and revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all 
classrooms. (System reviewed and revised 
as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

Milestone: Data Driven Dialogue central 
to the use on all PLC's and PHS School 
Reform Team.(System reviewed and 
revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

1.5.0.

Activity: Year (1) - (1.5.0)
Teacher professional development - 
curriculum, assessment, instruction, 
PLC, and data driven dialogue; all 
services will be delivered by department

1.1.13 6.30.13 Teacher PD portion supported by 
the University of Nevada. 

1.5.1. Activity: Professional support for Learner-
Centered Practices PHS-IS Team 6.7.13 6.30.13 Not Begun On Track

This is the process of connecting 
all teacher professional 
development to the Learner-
Centered Model in order to 
reinforce or shift teacher stance to
this model.

PHS B6-B7

1.5.2 Activity: Curriculum development PHS-IS Team 6.7.13 6.1.14 Not Begun On Track

Establishing the Learning Targets 
to align with the common core. 
Once established the learning 
targets are revisited weekly to 
verify clarity for stakeholders in 
order for students to meet 
performance expectations. 

PHS B6-B7

1.5.3. Activity: Assessment development PHS-IS Team 6.7.13 6.1.14 Not Begun On Track

Measurement of mastery is 
critical within the Learner-
Centered System. Initially teacher 
teams will develop the 
assessments and then during 
implementation data will be 
gathered and used to verify 
student mastery. This data will 
serve as the basis of the student 
mastery data system or the unit 
data system. 

PHS B6-B7

1.5.4.
Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly)

Evaluation Team 4.15.13 6.30.13 In progress On Track Weekly evaluation and progress 
monitoring team meeting. 

PHS B6-B7
DW B6-B7

1.5.0. Milestone: Year (1) - (1.5.0.) Teacher 
Professional Development

1.1.13 6.30.13

Milestone:  Professional Development 
will begin for classroom teachers with a 
focus on curriculum and common 
assessment development. 

Stokes, Keema, Delfin, 
Pradere, Zona 6.30.13 6.30.13 Not Begun On Track All Projects

1.5.0.

Activity: Year (2) - (1.5.0)
Teacher Professional Development - 
curriculum, assessment, instruction, 
PLC, and data driven dialogue; all 
services will be delivered by department

7.1.13 6.30.14

1.5.5.
Activity: Develop a schedule that allows 
all teachers with common classes to have a 
weekly PLC.

PHS-IS Team 7.1.13 6.30.14 Completed
5.14.13 On Track

This is the process of connecting 
all teacher professional 
development to the Learner-
Centered Model in order to 
reinforce or shift teacher stance to
this model.

PHS C6-C7

1.5.6. Activity: Professional support for Learner-
Centered Practices PHS-IS Team 7.1.13 6.30.14 Not Begun On Track

This is the process of connecting 
all teacher professional 
development to the Learner-
Centered Model in order to 
reinforce or shift teacher stance to
this model.

PHS C6-C7

1.5.7. Activity: Curriculum development PHS-IS Team 7.1.13 6.30.14 Not Begun On Track

Establishing the Learning Targets 
to align with the common core. 
Once established the learning 
targets are revisited weekly to 
verify clarity for stakeholders in 
order to meet performance 
expectations. (Includes a one year
review of curriculum expert from 
the districts and local University 
in each content area)

PHS C6-C7

1.5.8. Activity: Assessment development PHS-IS Team 7.1.13 6.30.14 Not Begun On Track

Measurement of mastery is 
critical within the Learner-
Centered System. Initially teacher 
teams will develop the 
assessments and then during 
implementation data will be 
gathered and used to verify 
student mastery. This data will 
serve as the basis of the student 
mastery data system or the unit 
data system. 

PHS C6-C7

1.5.9.
Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly)

Evaluation Team 7.1.13 6.30.14 In progress On Track Weekly evaluation and progress 
monitoring team meeting. 

PHS C6-C7
DW C6-C7
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1.5.10.

Activity: Training teachers on access of 
student data system and student e-portfolio 
systems - Training to be provided by IS 
Staff and Counseling team

PHS-IS Team
PHS Counselors 1.1.14 6.30.14 Not Begun On Track

Initial training will take place 
second semester. Staff will learn 
how to access and support 
student use of student data and e-
portfolio systems

PHS C6-C7

 1.5.0. 

 Activity: Year (2) (Continued) - (1.5.0)
Teacher Professional Development - 
curriculum, assessment, instruction, 
PLC, and data driven dialogue; all 
services will be delivered by department

 7.1.13  6.30.14 

1.5.11. Activity: Instructional development PHS-IS Team 7.1.13 6.30.14 Not Begun On Track

Practices will be expected to shift 
away from the delivery of 
information toward mastery of 
selected knowledge and skills. 
This Learner-Centered approach 
will result in changes in planning, 
practice, and student 
performance. Teachers will 
regularly be checking for 
understanding and making 
adjustments in instruction as the 
data warrants it. This includes 
training in HQSI for all staff 
members who have not completed

PHS C6-C7

1.5.12. Activity: Professional Learning 
Communities PHS-IS Team 7.1.13 6.30.14 Not Begun On Track

PLC's in a Learner Centered 
System focus on the mastery 
progress of students within each 
course. Training will focus on the 
effective use of data and changes 
in practice that will maximize 
student performance within each 
classroom. 

PHS C6-C7

1.5.0.

Activity: Year (2) (Continued) -(1.5.0)
Teacher Professional Development - 
curriculum, assessment, instruction, 
PLC, and data driven dialogue; all 
services will be delivered by department

7.1.13 6.30.14

1.5.13. Activity: Data Driven Dialogue including 
use of the data matrix and unit data system PHS-IS Team 7.1.13 6.30.14 Not Begun On Track

All teachers must be effective 
users of performance data. They 
must know how to access, 
identify, and utilize appropriate 
data to meet the needs of all 
students. This information will be 
critical to provide early 
interventions to students. Training
and data collection of practices 
will be ongoing in order to verify 
that teacher practices align with 
selected data driven practices 
system wide. 

PHS C6-C7

1.5.14. Activity: Parent and Family Engagement PHS-IS Team 7.1.13 6.30.14 Not Begun On Track

Parents must take an active role 
in support student success in a 
Learner-Centered System. 
Training will be provided to 
instructional staff to help 
encourage and follow up with all 
parents on a regular basis. Data 
will be collected to verify that 
parents are contacted and respond 
to interactions with teachers on a 
regular basis.  

PHS C6-C7

1.5.0. Deliverable: Year (2) (1.5.0.) Teacher 
Professional Development

7.1.13 6.30.14

Milestone: 
2. Common Unit and Semester 
assessments developed and in some cases 
field tested in all content areas grades 9-
12 by June 30, 2013
Documentation will be in place so that all 
stakeholders can access this information

PHS-IS Team 6.30.14 6.30.14 Not Begun On Track

1.5.0. Milestone: Year (2) - (1.5.0.) Teacher 
Professional Development

7.1.13 6.30.14

Milestone: 
Learning Targets set and Curriculum 
aligned in all grades and all content 
areas grades 9-12 
Documentation will be in place so that all 
stakeholders can access this information

PHS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: 
Curriculum developed, mapped, and 
paced for all high school courses in all 
content areas grades 9-12 

PHS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: 
Common Unit and Semester assessments 
developed and in some cases field tested 
in all content areas grades 9-12 

PHS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: 
Student Learning Guides developed for 
every unit and ready to field test in all 
content areas and all grade levels grades 
9-12 

PHS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone:
Student self assessment tools developed 
every unit and ready to field test in all 
content areas and all grade levels grades 
9-12 

PHS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone:
Data from field tested assessments 
uploaded into student mastery data 
system. 

PHS-IS Team 6.30.14 6.30.14 Not Begun On Track

1.5.0.

Activity: Year (3)  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, 
PLC, and data driven dialogue; all 
services will be delivered by department

7.1.14 6.30.15
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1.5.15. Activity: Professional support for Learner 
Centered Practices PHS-IS Team 7.1.14 6.30.15 Not Begun On Track

In order to shift teacher stance 
from Delivery Centered to 
Learner Centered instructional 
staff will be part of professional 
conversations in PLC's that allow 
staff members to focus on the 
change in practice. In additional 
each professional development 
opportunity will connect learning 
opportunities that allow staff to 
anchor knowledge and change 
practices to better support student 
learning. Through this process 
their stance can shift from 
Delivery Centered to Learner 
Centered. 

PHS D6-D7

1.5.16. Activity: Curriculum development PHS-IS Team 7.1.14 6.30.15 Not Begun On Track

Establishing the Learning Targets 
to align with the common core. 
These learning targets become 
essential to stakeholder 
connection to the curriculum.  
The Learning targets are used as 
guide posts for student progress 
on assessments, they serve as 
markers in the student data 
system and in PLC conversations.
Teachers are expected to connect 
to these weekly in the planning, 
implementation, and evaluation of
student performance within each 
unit

PHS D6-D7

1.5.17. Activity: Assessment development PHS-IS Team 7.1.14 6.30.15 Not Begun On Track

Measurement of mastery is 
critical within the Learner-
Centered System. Initially teacher 
teams will develop the common 
assessments. Once the common 
assessments go live then student 
progress will be monitored in 
alignment with learning targets 
placed within each assessment. 
Student will take assessments, 
results placed in the student data 
system. Teachers reflect on the 
lesson and determine, based on 
assessment results whether to 
reteach or revisit essential 
content. Data will also be used to 
guide daily lesson planning and 
facilitate common course 
conversation within the PLC.  
Finally teachers will use the 
information to spiral and reteach 
and as needed aligned students to 
additional out of class 
interventions. In some cases this 
leads to IC intervention. 

PHS D6-D7

1.5.18.
Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly)

Evaluation Team 7.1.14 6.30.15 Not Begun On Track

The Evaluation Team will meet 
weekly to determine the quality of
curriculum and assessment tools 
as well as the quality of 
implementation of all by 
stakeholders in each area 
(curriculum, instruction, 
assessment, and organizational 
leverage development ... PLC, 
SST teams, administrative 
training etc.)

PHS D6-D7
DW D6-D7

1.5.19.

Activity: Training teachers on access of 
student data system and student e-portfolio 
systems - Training to be provided by IS 
Staff and Counseling team - Includes 
academic and career expectations for 
students - Review and follow up training 
as needed. 
Curriculum Review - A team of school 
district and University experts will review 
the curriculum and offer for suggestions 
for improvement. This review will occur 
once per year

PHS-IS Team
PHS Counselors 7.1.14 6.30.15 Not Begun On Track Review and follow up training as 

needed PHS D6-D7

1.5.0.

Activity: Year (3) (Continued)  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, 
PLC, and data driven dialogue; all 
services will be delivered by department

7.1.14 6.30.15
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1.5.120. Activity: Instructional development PHS-IS Team 7.1.14 6.30.15 Not Begun On Track

Practices will be expected to shift 
away from the delivery of 
information toward mastery of 
selected knowledge and skills. 
This Learner-Centered approach 
will result in changes in planning, 
practice, and student 
performance. Teachers will 
regularly be checking for 
understanding and making 
adjustments in instruction as the 
data warrants it. This includes 
training in HQSI for all staff 
members who have not completed 
this training. 

PHS D6-D7

1.5.21. Activity: Professional Learning 
Communities PHS-IS Team 7.1.14 6.30.15 Not Begun On Track

PLC's in a Learner-Centered 
System focus on the mastery 
progress of students within each 
course. Training will focus on the 
effective use of data and changes 
in practice that will maximize 
student performance within each 
classroom. 

PHS D6-D7

1.5.0.

Activity: Year (3) (Continued)  - (1.5.0.)
July 1, 2014 to June 30, 2015 
Teacher Professional Development - 
curriculum, assessment, instruction, 
PLC, and data driven dialogue; all 
services will be delivered by department

7.1.14 6.30.15

1.5.22. Activity: Data Driven Dialogue including 
use of the data matrix and unit data system PHS-IS Team 7.1.14 6.30.15 Not Begun On Track

All teachers must be effective 
users of performance data. They 
must know how to access, 
identify, and utilize appropriate 
data to meet the needs of all 
students. This information will be 
critical to provide early 
interventions to students. Training
and data collection of practices 
will be ongoing in order to verify 
that teacher practices align with 
selected data driven practices 
system wide. 

PHS D6-D7

1.5.23. Activity: Parent and Family Engagement PHS-IS Team 7.1.14 6.30.15 Not Begun On Track

Parents must take an active role 
in support student success in a 
Learner-Centered System. 
Training will be provided to 
instructional staff to help 
encourage and follow up with all 
parents on a regular basis. Data 
will be collected to verify that 
parents are contacted and respond 
to interactions with teachers on a 
regular basis.  

PHS D6-D7

1.5.0. Milestone: Year (3) - (1.5.0.) Teacher 
Professional Development

7.1.14 6.30.15

Milestone: 
Teachers utilize student mastery data 
system to verify student mastery in all 
content and all grade levels. (Process and 
system reviewed and updated as needed 
on a yearly basis)

PHS-IS Team 6.30.15 6.30.15 Not Begun On Track

Milestone:
Student Learning Guides utilized by 
students to support student learning 
within each unit. (Process and system 
reviewed and updated as needed on a 
yearly basis)

PHS-IS Team 6.30.15 6.30.15 Not Begun On Track

Milestone:
Student self assessment tools utilized by 
students to monitor individual progress 
by unit (Process and system reviewed and 
updated as needed on a yearly basis)

PHS-IS Team 6.30.15 6.30.15 Not Begun On Track

Milestone: 
Instruction focuses on student mastery in 
all content and all grade level. Student 
mastery data system is used to verify 
student mastery(Process and system 
reviewed and updated as needed on a 
yearly basis)

PHS-IS Team 6.30.15 6.30.15 Not Begun On Track

Milestone: 
Professional Learning Communities in 
all content and all grade levels focus on 
student mastery by unit. Student data 
system used to verify student mastery. 
(Process and system reviewed and 
updated as needed on a yearly basis)

PHS-IS Team 6.30.15 6.30.15 Not Begun On Track

1.5.0.

Activity: Year (4)  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, 
PLC, and data driven dialogue; all 
services will be delivered by department

7.1.15 6.30.16
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1.5.24. Activity: Professional support for Learner 
Centered Practices PHS-IS Team 7.1.15 6.30.16 Not Begun On Track

In order to shift teacher stance 
from Delivery Centered to 
Learner Centered instructional 
staff will be part of professional 
conversations in PLC's that allow 
staff members to focus on the 
change in practice. In additional 
each professional development 
opportunity will connect learning 
opportunities that allow staff to 
anchor knowledge and change 
practices to better support student 
learning. 

PHS E6-E7

1.5.25. Activity: Curriculum development PHS-IS Team 7.1.15 6.30.16 Not Begun On Track

Establishing the Learning Targets 
to align with the common core. 
These learning targets become 
essential to stakeholder 
connection to the curriculum.  
The Learning targets are used as 
guide posts for student progress 
on assessments, they serve as 
markers in the student data 
system and in PLC conversations.
Teachers are expected to connect 
to these weekly in the planning, 
implementation, and evaluation of
student performance within each 
unit. (This includes a review of 
curriculum experts from the

PHS E6-E7

1.5.26. Activity: Assessment development PHS-IS Team 7.1.15 6.30.16 Not Begun On Track

Measurement of mastery is 
critical within the Learner-
Centered System. Initially teacher 
teams will develop the common 
assessments. Once the common 
assessments go live then student 
progress will be monitored in 
alignment with learning targets 
placed within each assessment. 
Student will take assessments, 
results placed in the student data 
system. Teachers reflect on the 
lesson and determine, based on 
assessment results whether to 
reteach or revisit essential 
content. Data will also be used to 
guide daily lesson planning and 
facilitate common course 
conversation within the PLC.  
Finally teachers will use the 
information to spiral and reteach 
and as needed aligned students to 
additional out of class 
interventions. In some cases this 
leads to IC intervention. 

PHS E6-E7

1.5.27.
Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly)

Evaluation Team 7.1.15 6.30.16 Not Begun On Track

The Evaluation Team will meet 
weekly to determine the quality of
curriculum and assessment tools 
as well as the quality of 
implementation of all by 
stakeholders in each area 
(curriculum, instruction, 
assessment, and organizational 
leverage development ... PLC, 
SST teams, administrative 
training etc.)

PHS E6-E7
DW E6-E7

1.5.28.

Activity: Training teachers on access of 
student data system and student e-portfolio 
systems - Training to be provided by IS 
Staff and Pioneer Counselor- Includes 
academic and career expectations for 
students - Review and follow up training 
as needed. 

PHS-IS Team
PHS Counselors 7.1.15 6.30.16 Not Begun On Track Review and follow up training as 

needed PHS E6-E7

1.5.0.

Activity: Year (4) (Continued)  - (1.5.0.) 
Teacher Professional Development - 
curriculum, assessment, instruction, 
PLC, and data driven dialogue; all 
services will be delivered by department

7.1.15 6.30.16

1.5.29. Activity: Instructional development PHS-IS Team 7.1.15 6.30.16 Not Begun On Track

Practices will be expected to shift 
away from the delivery of 
information toward mastery of 
selected knowledge and skills. 
This Learner-Centered approach 
will result in changes in planning, 
practice, and student 
performance. Teachers will 
regularly be checking for 
understanding and making 
adjustments in instruction as the 
data warrants it. This includes 
training in HQSI for all staff 
members who have not completed 
this training. 

PHS E6-E7
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1.5.30. Activity: Professional Learning 
Communities PHS-IS Team 7.1.15 6.30.16 Not Begun On Track

PLC's in a Learner-Centered 
System focus on the mastery 
progress of students within each 
course. Training will focus on the 
effective use of data and changes 
in practice that will maximize 
student performance within each 
classroom. 

PHS E6-E7

1.5.0.

Activity: Year (4) (Continued)  - (1.5.0.)
July 1, 2015 to June 30, 2016 
Teacher Professional Development - 
curriculum, assessment, instruction, 
PLC, and data driven dialogue; all 
services will be delivered by department

7.1.15 6.30.16

1.5.31. Activity: Data Driven Dialogue including 
use of the data matrix and unit data system PHS-IS Team 7.1.15 6.30.16 Not Begun On Track

All teachers must be effective 
users of performance data. They 
must know how to access, 
identify, and utilize appropriate 
data to meet the needs of all 
students. This information will be 
critical to provide early 
interventions to students. Training
and data collection of practices 
will be ongoing in order to verify 
that teacher practices align with 
selected data driven practices 
system wide. 

PHS E6-E7

1.5.32. Activity: Parent and Family Engagement PHS-IS Team 7.1.15 6.30.16 Not Begun On Track

Parents must take an active role 
in support student success in a 
Learner-Centered System. 
Training will be provided to 
instructional staff to help 
encourage and follow up with all 
parents on a regular basis. Data 
will be collected to verify that 
parents are contacted and respond 
to interactions with teachers on a 
regular basis.  

PHS E6-E7

1.5.0. Milestone: Year (4) - (1.5.0.) Teacher 
Professional Development

7.1.15 6.30.16

Milestone: 
Teachers utilize student mastery data 
system to verify student mastery in all 
content and all grade levels. (Process and 
system reviewed and updated as needed 
on a yearly basis)

PHS-IS Team 6.30.16 6.30.16 Not Begun On Track

Milestone:
Student Learning Guides utilized by 
students to support student learning 
within each unit. (Process and system 
reviewed and updated as needed on a 
yearly basis)

PHS-IS Team 6.30.16 6.30.16 Not Begun On Track

Milestone:
Student self assessment tools utilized by 
students to monitor individual progress 
by unit (Process and system reviewed and 
updated as needed on a yearly basis)

PHS-IS Team 6.30.16 6.30.16 Not Begun On Track

Milestone: 
Instruction focuses on student mastery in 
all content and all grade level. Student 
mastery data system is used to verify 
student mastery(Process and system 
reviewed and updated as needed on a 
yearly basis)

PHS-IS Team 6.30.16 6.30.16 Not Begun On Track

Milestone: 
Professional Learning Communities in 
all content and all grade levels focus on 
student mastery by unit. Student data 
system used to verify student mastery. 
(Process and system reviewed and 
updated as needed on a yearly basis)

PHS-IS Team 6.30.16 6.30.16 Not Begun On Track

1.5.0.

Activity: 2016 Continued  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, 
PLC, and data driven dialogue; all 
services will be delivered by department

7.1.16 12.31.16

1.5.33. Activity: Professional support for Learner 
Centered Practices PHS-IS Team 7.1.16 12.31.16 Not Begun On Track

In order to shift teacher stance 
from Delivery Centered to 
Learner Centered instructional 
staff will be part of professional 
conversations in PLC's that allow 
staff members to focus on the 
change in practice. In additional 
each professional development 
opportunity will connect learning 
opportunities that allow staff to 
anchor knowledge and change 
practices to better support student 
learning. 

PHS E6-E7
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1.5.34. Activity: Curriculum development PHS-IS Team 7.1.16. 12.31.16 Not Begun On Track

Establishing the Learning Targets 
to align with the common core. 
These learning targets become 
essential to stakeholder 
connection to the curriculum.  
The Learning targets are used as 
guide posts for student progress 
on assessments, they serve as 
markers in the student data 
system and in PLC conversations.
Teachers are expected to connect 
to these weekly in the planning, 
implementation, and evaluation of
student performance within each 
unit. (This includes a review of 
curriculum experts from the 
district and university system in 
each content area, this review 
occurs at least one time per year)

PHS E6-E7

1.5.35. Activity: Assessment development PHS-IS Team 7.1.16. 12.31.16 Not Begun On Track

Measurement of mastery is 
critical within the Learner-
Centered System. Initially teacher 
teams will develop the common 
assessments. Once the common 
assessments go live then student 
progress will be monitored in 
alignment with learning targets 
placed within each assessment. 
Student will take assessments, 
results placed in the student data 
system. Teachers reflect on the 
lesson and determine, based on 
assessment results whether to 
reteach or revisit essential 
content. Data will also be used to 
guide daily lesson planning and 
facilitate common course 
conversation within the PLC.  
Finally teachers will use the 
information to spiral and reteach 
and as needed aligned students to 
additional out of class 
interventions. In some cases this 
leads to IC intervention. 

PHS E6-E7

1.5.36.
Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly)

Evaluation Team 7.1.16. 12.31.16 Not Begun On Track

The Evaluation Team will meet 
weekly to determine the quality of
curriculum and assessment tools 
as well as the quality of 
implementation of all by 
stakeholders in each area 
(curriculum, instruction, 
assessment, and organizational 
leverage development ... PLC, 
SST teams, administrative 
training etc.)

PHS D6-D7
DW D6-D7

1.5.37.

Activity: Training teachers on access of 
student data system and student e-portfolio 
systems - Training to be provided by IS 
Staff and Pioneer Counselor- Includes 
academic and career expectations for 
students - Review and follow up training 
as needed. 

PHS-IS Team
PHS Counselors 7.1.16. 12.31.16 Not Begun On Track Review and follow up training as 

needed PHS D6-D7

1.5.0.

Activity: 2016 Continued - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, 
PLC, and data driven dialogue; all 
services will be delivered by department

7.1.16 12.31.16

1.5.38. Activity: Instructional development PHS-IS Team 7.1.15 6.30.16 Not Begun On Track

Practices will be expected to shift 
away from the delivery of 
information toward mastery of 
selected knowledge and skills. 
This Learner-Centered approach 
will result in changes in planning, 
practice, and student 
performance. Teachers will 
regularly be checking for 
understanding and making 
adjustments in instruction as the 
data warrants it. This includes 
training in HQSI for all staff 
members who have not completed

PHS E6-E7

1.5.39. Activity: Professional Learning 
Communities PHS-IS Team 7.1.15 6.30.16 Not Begun On Track

PLC's in a Learner-Centered 
System focus on the mastery 
progress of students within each 
course. Training will focus on the 
effective use of data and changes 
in practice that will maximize 
student performance within each 
classroom. 

PHS E6-E7

1.5.0.

Activity: 2016 Continued  - (1.5.0.)
July 1, 2015 to June 30, 2016 
Teacher Professional Development - 
curriculum, assessment, instruction, 
PLC, and data driven dialogue; all 
services will be delivered by department

7.1.16 12.31.16
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1.5.40. Activity: Data Driven Dialogue including 
use of the data matrix and unit data system PHS-IS Team 7.1.16 12.31.16 Not Begun On Track

All teachers must be effective 
users of performance data. They 
must know how to access, 
identify, and utilize appropriate 
data to meet the needs of all 
students. This information will be 
critical to provide early 
interventions to students. Training
and data collection of practices 
will be ongoing in order to verify 
that teacher practices align with 
selected data driven practices 
system wide. 

PHS E6-E7

1.5.41. Activity: Parent and Family Engagement PHS-IS Team 7.1.16 12.31.16 Not Begun On Track

Parents must take an active role 
in support student success in a 
Learner-Centered System. 
Training will be provided to 
instructional staff to help 
encourage and follow up with all 
parents on a regular basis. Data 
will be collected to verify that 
parents are contacted and respond 
to interactions with teachers on a 
regular basis.  

PHS E6-E7

1.5.0. Deliverable: 2016 (Continued) - (1.5.0.) 
Teacher Professional Development  

7.1.16 12.31.16

Milestone: 
Teachers utilize student mastery data 
system to verify student mastery in all 
content and all grade levels. (Process and 
system reviewed and updated as needed 
on a yearly basis)

PHS-IS Team 12.31.16 12.31.16 Not Begun On Track

Milestone:
Student Learning Guides utilized by 
students to support student learning 
within each unit. (Process and system 
reviewed and updated as needed on a 
yearly basis)

PHS-IS Team 12.31.16 12.31.16 Not Begun On Track

Milestone:
Student self assessment tools utilized by 
students to monitor individual progress 
by unit (Process and system reviewed and 
updated as needed on a yearly basis)

PHS-IS Team 12.31.16 12.31.16 Not Begun On Track

Milestone: 
Instruction focuses on student mastery in 
all content and all grade level. Student 
mastery data system is used to verify 
student mastery(Process and system 
reviewed and updated as needed on a 
yearly basis)

PHS-IS Team 12.31.16 12.31.16 Not Begun On Track

Milestone: 
Professional Learning Communities in 
all content and all grade levels focus on 
student mastery by unit. Student data 
system used to verify student mastery. 
(Process and system reviewed and 
updated as needed on a yearly basis)

PHS-IS Team 12.31.16 12.31.16 Not Begun On Track

1.6.0.
Activity: Year (1)  - (1.6.0.) 
Student Unit Mastery Data System and 
Student e-Portfolio Data System

1.1.13 6.30.13

1.6.1.
Activity: Review options for student 
mastery data systems already on US 
market place. 

Dr. Medina - Ms. 
Arthur Towns 2.15.13 3.15.13 Complete

3.15.13 On Track Review Options for Unit Mastery 
Student Data System. 

Connects to all 
RTT-D 
Projects

1.6.2. Activity: Send out and RFA for student 
mastery data system

Dr. Medina - Ms. 
Arthur Towns 3.15.13 4.15.13 Complete

4.15.13 On Track Ask for formal proposals from 
vendors

Connects to all 
RTT-D 
Projects

1.6.3.
Activity: After review select top companies
and request an RFP for Student Mastery 
Data System

Dr. Medina - Ms. 
Arthur Towns 5.15.13 6.15.13 In Progress On Track Request a formal proposal from 

top vendors

Connects to all 
RTT-D 
Projects

1.6.4. Task: Select and purchase student mastery 
data system

Dr. Medina - Ms. 
Arthur Towns 6.15.13 6.30.13 In Progress On Track Select Unit Mastery Student Data 

System

Connects to all 
RTT-D 
Projects

DW B11

1.6.5. Task: Send out and RFA for student e-
portfolio system

Dr. Medina - Ms. 
Arthur Towns 2.15.13 3.1.13 Complete

3.1.13 On Track Review options for student e-
portfolio

Connects to 
School to 
Career 
Component of 
each RTT-D 
project

1.6.6.
Task: After review select top companies 
and request an RFP for Student E-
Portfolio Data System

Dr. Medina - Ms. 
Arthur Towns 3.15.13 4.1.13 Complete

4.1.13 On Track Ask for formal vendor proposals

Connects to 
School to 
Career 
Component of 
each RTT-D 
project

1.6.7. Task: Select and purchase student e-
portfolio data system

Dr. Medina - Ms. 
Arthur Towns 4.1.13 4.30.13 Complete

4.30.13 On Track Select e-portfolio system in line 
with RTT-D project requirements

Connects to 
School to 
Career 
Component of 
each RTT-D 
project

DW B11

1.6.0.
Deliverable: Year (1) - (1.6.0.) Student 
Unit Mastery Data System and Student e-
Portfolio Data System

1.1.13 6.30.13

Deliverable
Student Unit Mastery data is purchased 
and set up for use by staff. 

Dr. Medina - Ms. 
Arthur Towns 6.30.13 6.30.13 Not Begun On Track

1.6.0.
Activity: Year (2)  - (1.6.0.) 
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.13 6.30.14
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1.6.8.

Activity: (Student Unit Mastery Data 
System) Provide Training to IS staff to 
learn to connect student mastery targets to 
student data system. This is a key 
component to the Curriculum and 
Assessment Development related to this 
project.

Pradere - Ruff- Zona 7.1.13 6.30.14 Not Begun On Track

Train the trainers model of 
aligning the use of the data 
systems for the IS staff first and 
then the teaching staff. 

Connects to all 
RTT-D 
Projects

PHS C6-C7

1.6.9.

Activity:  (Student Unit Mastery Data 
System) Provide staff development 
opportunities to teachers in order to align 
learning targets with student mastery data 
system

Pradere - Ruff- Zona 9.1.13 6.30.14 Not Begun On Track

Train the trainers model of 
aligning the use of the data 
systems for the IS staff first and 
then the teaching staff. 

Connects to all 
RTT-D 
Projects

PHS C6-C7

1.6.10.

Activity: (Student Unit Mastery Data 
System) Upload learning targets into 
student mastery data system so that it will 
be ready for stakeholder use

Pradere - Ruff- Zona 9.1.13 6.30.14 Not Begun On Track

Train the trainers model of 
aligning the use of the data 
systems for the IS staff first and 
then the teaching staff. 

Connects to all 
RTT-D 
Projects

PHS C6-C7

1.6.11

Activity:  (Student Unit Mastery Data 
System) Upload Assessment targets in 
order to align the student data system with 
unit assessments utilized within the 
classroom. 

Pradere - Ruff- Zona 9.1.13 6.30.14 Not Begun On Track

Train the trainers model of 
aligning the use of the data 
systems for the IS staff first and 
then the teaching staff. 

Connects to all 
RTT-D 
Projects

PHS C6-C7

1.6.12.

Activity:  (Student Unit Mastery Data 
System) Teachers will field test post 
assessments as they are developed and 
ready for implementation. 

IS Team 9.1.13 6.30.14 Not Begun On Track PHS C6-C7

1.6.0.
Activity: Year (2) - (1.6.0.) (Continued)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.13 6.30.14

1.6.13.
Activity: (Student E-PORTFOLIO) 
Work with district team to set up e-
portfolio project on the campus

Pradere - Medina 8.1.13 6.30.14 Not Begun On Track E-portfolio set-up DW C11- C6-C7
PHS C6-C7

1.6.14.
Activity:  (Student E-PORTFOLIO) 
Begin the process of uploading student 
examples in the student e-portfolio

Ruff - Medina 1.1.14 6.30.14 Not Begun On Track Pilot process DW C11- C6-C7
PHS C6-C7

1.6.15. Activity:   (Student E-PORTFOLIO) 
Connect student grades to e-portfolio Medina  1.1.14 6.30.14 Not Begun On Track Pilot process DW C11- C6-C7

PHS C6-C7

1.6.16.
Activity:   (Student E-PORTFOLIO) 
Connect student mastery by unit to e-
portfolio

Medina  1.1.14 6.30.14 Not Begun On Track Pilot process DW C11- C6-C7
PHS C6-C7

1.6.17.
Activity:   (Student E-PORTFOLIO) 
Connect e-portfolio to college entrance 
progress for each student

Medina  1.1.14 6.30.14 Not Begun On Track Pilot process DW C11- C6-C7
PHS C6-C7

1.6.18.
Activity:   (Student E-PORTFOLIO) 
Connect e-portfolio to career entrance 
progress for each student

Pioneer Counselor
IS Team 1.1.14 6.30.14 Not Begun On Track Pilot process DW C11- C6-C7

PHS C6-C7

1.6.19
Activity:   (Student E-PORTFOLIO) 
Monitor individual student progress grades
and unit mastery progress

Pioneer Counselor
IS Team 1.1.14 6.30.14 Not Begun On Track Pilot process DW C11- C6-C7

PHS C6-C7

1.6.20.
Activity:   (Student E-PORTFOLIO) 
Train students to connect to e-portfolio and
use it to self measure progress

Pioneer Counselor
IS Team 1.1.14 6.30.14 Not Begun On Track DW C11- C6-C7

PHS C6-C7

1.6.21.
Activity:   (Student E-PORTFOLIO) 
Connect parents to student e-portfolio use 
it to monitor student progress

Pioneer Counselor
IS Team 3.1.14 6.30.14 Not Begun On Track DW C11- C6-C7

PHS C6-C7

1.6.22. Activity:  (Student E-PORTFOLIO)  
Monitor student progress in each area

STT Team 
IS Team 1.1.14 6.30.14 Not Begun On Track DW C11- C6-C7

PHS C6-C7

1.6.23.
Activity:  (Student E-PORTFOLIO)  
Individualized student plan connected to 
student e-portfolio

STT Team 
IS Team 1.1.14 6.30.14 Not Begun On Track DW C11- C6-C7

PHS C6-C7

1.6.0.
Deliverable: Year (2) - (1.6.0.) Student 
Unit Mastery Data System and Student e-
Portfolio Data System

7.1.13 6.30.14

Deliverable: 
Purchase software to manage student e-
portfolio system

Dr. Medina - Ms. 
Arthur Towns 6.30.14 6.30.14 Not Begun On Track

1.6.0.
Milestone: Year (2) - (1.6.0.) Student 
Unit Mastery Data System and Student e-
Portfolio Data System

7.1.13 6.30.14

Milestone: 
Student Unit Mastery data set up and 
pilot courses uploading data into the 
system

Dr. Medina - Ms. 
Arthur Towns 6.30.14 6.30.14 In Progress On Track

Milestone: 
Student mastery data system is used by 
staff members to verify student mastery 
by unit in all content areas and all grade 
levels (In pilot mode)

Dr. Medina - Ms. 
Arthur Towns 6.30.14 6.30.14 Not Begun On Track

Milestone: Students utilize e-portfolio to 
store projects and high quality student 
work samples that can be used to monitor 
and share progress 

Dr. Medina - Ms. 
Arthur Towns 6.30.14 6.30.14 Not Begun On Track

1.6.0.
Activity: Year (3) - (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.14 6.30.15

1.6.24.

Activity:  (Student Unit Mastery Data 
System) Student Unit Mastery Data 
System is used by instructional staff to 
gather and monitor student mastery in 
every content and grade level

IS Team  7.1.14 6.30.15 Not Begun On Track DW C11
PHS C6-C7

1.6.25.

Activity:  (Student Unit Mastery Data 
System) Electronic and hard copy data 
sets will be used by teachers and teacher 
teams to monitor student progress and 
provide instructional support and 
interventions. 

IS Team 7.1.14 6.30.15 Not Begun On Track DW C11
PHS C6-C7

1.6.26.
Activity:  (Student Unit Mastery Data 
System) Monitor student progress in each 
area

STT Team 
IS Team 7.1.14 6.30.15 Not Begun On Track DW C11

PHS C6-C7
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1.6.27.
Activity:  (Student Unit Mastery Data 
System) Individualized student plan 
connected to student e-portfolio

STT Team 
IS Team 7.1.14 6.30.15 Not Begun On Track DW C11- C6-C7

PHS C6-C7

1.6.28.

Activity:   (Student E-PORTFOLIO) 
Train students to connect to e-portfolio and
use it to self measure progress (Includes 
students new the site including freshman)

IS Team 
Department Chairs 7.1.14 6.30.15 Not Begun On Track DW C11- C6-C7

PHS C6-C7

1.6.29.

Activity:   (Student E-PORTFOLIO) 
Connect parents to student e-portfolio use 
it to monitor student progress (Includes 
students new the site including freshman 
parents)

Pioneer Counselor
IS Team 7.1.14 6.30.15 Not Begun On Track DW C11- C6-C7

PHS C6-C7

1.6.30.
Activity:   (Student E-PORTFOLIO) 
Students upload and access e-portfolio as 
part of regular educational program

Pioneer Counselor
IS Team 7.1.14 6.30.15 Not Begun On Track DW C11- C6-C7

PHS C6-C7

1.6.31.

Activity:   (Student E-PORTFOLIO) 
Counselors utilize e-portfolio to support 
student guidance and the e-portfolio serves 
as a storage point for the four year grad 
plan (Individualized Learning Plan)

Pioneer Counselor
IS Team 7.1.14 6.30.15 Not Begun On Track DW C11- C6-C7

PHS C6-C7

1.6.32.
Activity:   (Student E-PORTFOLIO) 
Parents utilize and access e-portfolio to 
support student learning.

Pioneer Counselor
IS Team 7.1.14 6.30.15 Not Begun On Track DW C11- C6-C7

PHS C6-C7

1.6.0.
Milestone: Year (3) - (1.6.0.) Student 
Unit Mastery Data System and Student e-
Portfolio Data System

7.1.14 6.30.15

 Milestone: Student mastery data system 
is being used by staff to monitor progress 
of students along path of mastery in all 
content and all grade levels 

 Dr. Medina - Ms. 
Arthur Towns  11.30.14  11.30.14 Not Begun On Track

Milestone: Students utilize e-portfolio to 
store projects and high quality student 
work samples that can be used to monitor 
and share progress (Including students in 
Freshman class)- Process updated on a 
yearly basis and improvements completed 
as needed.

Dr. Medina - Ms. 
Arthur Towns 6.30.15 6.30.15 Not Begun On Track

Milestone: Individualized student 
education plan or four year grad plan is 
posted and accessible in the e-portfolio 
system (Including students in Freshman 
class)- Process updated on a yearly basis 
and improvements completed as needed.

Dr. Medina - Ms. 
Arthur Towns

Counseling Team
6.30.15 6.30.15 Not Begun On Track

1.6.0.
Activity: Year (4) - (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.15 6.30.16

1.6.33.

Activity: (Student Unit Mastery Data 
System)  Student Unit Mastery Data 
System is used by instructional staff to 
gather and monitor student mastery in 
every content and grade level

IS Team  7.1.15 6.30.16 Not Begun On Track DW E11
PHS E6-E7

1.6.34.

Activity:  (Student Unit Mastery Data 
System) Electronic and hard copy data 
sets will be used by teachers and teacher 
teams to monitor student progress and 
provide instructional support and 
interventions. 

IS Team 7.1.15 6.30.16 Not Begun On Track DW E11
PHS E6-E7

1.6.35.
Activity:   (Student E-PORTFOLIO) 
Students upload and access e-portfolio as 
part of regular educational program

IS Team 7.1.15 6.30.16 Not Begun On Track DW E11
PHS E6-E7

1.6.36.

Activity:   (Student E-PORTFOLIO)  
Counselors utilize e-portfolio to support 
student guidance and the e-portfolio serves 
as a storage point for the four year grad 
plan

IS Team 7.1.15 6.30.16 Not Begun On Track DW E11- E6-E7
PHS E6-E7

1.6.37.
Activity:   (Student E-PORTFOLIO) 
Parents utilize and access e-portfolio to 
support student learning.

IS Team 7.1.15 6.30.16 Not Begun On Track DW E11- E6-E7
PHS E6-E7

1.6.0.
Milestone: Year (4) - (1.6.0.) Student 
Unit Mastery Data System and Student e-
Portfolio Data System

7.1.15 6.30.16

Milestone:  
Student mastery data system is used by 
staff members to verify student mastery 
by unit in all content areas and all grade 
levels (Refined Use)- System updates 
completed on an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns 6.30.16 6.30.16 Not Begun On Track

Milestone: 
Students utilize e-portfolio to store 
projects and high quality student work 
samples that can be used to monitor and 
share progress (Refined Use)- System 
updates completed on an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns 6.30.16 6.30.16 Not Begun On Track

Milestone: Individualized student 
education plan or four year grad plan is 
posted and accessible in the e-portfolio 
system (Refined Use - Updated as 
needed)- System updates completed on an 
as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

Counseling Team
6.30.16 6.30.16 Not Begun On Track

1.6.0.
Activity: 2016 Continued (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.15 6.30.16
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1.6.38.

Activity:  (Student Unit Mastery Data 
System) Student Unit Mastery Data 
System is used by instructional staff to 
gather and monitor student mastery in 
every content and grade level

IS Team  7.1.15 12.30.16 Not Begun On Track DW E11
PHS E6-E7

1.6.39.

Activity:  (Student Unit Mastery Data 
System) Electronic and hard copy data 
sets will be used by teachers and teacher 
teams to monitor student progress and 
provide instructional support and 
interventions. 

IS Team 7.1.15 12.30.16 Not Begun On Track DW E11
PHS E6-E7

Activity: Work related to Student E-
Portfolio

7.1.15 6.30.16

1.6.40.
Activity:   (Student E-PORTFOLIO) 
Students upload and access e-portfolio as 
part of regular educational program

IS Team 7.1.15 12.30.16 Not Begun On Track DW E11
PHS E6-E7

1.6.41.

Activity:   (Student E-PORTFOLIO) 
Counselors utilize e-portfolio to support 
student guidance and the e-portfolio serves 
as a storage point for the four year grad 
plan

IS Team 7.1.15 12.30.16 Not Begun On Track DW E11- E6-E7
PHS E6-E7

1.6.42.
Activity:   (Student E-PORTFOLIO) 
Parents utilize and access e-portfolio to 
support student learning.

IS Team 7.1.15 12.30.16 Not Begun On Track DW E11- E6-E7
PHS E6-E7

1.6.0.
Milestone: 2016 Continued (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.15 12.30.16

Milestone:  
Student mastery data system is used by 
staff members to verify student mastery 
by unit in all content areas and all grade 
levels (Refined Use)- System updates 
completed on an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns 12.30.16 12.30.16 Not Begun On Track

Milestone: 
Students utilize e-portfolio to store 
projects and high quality student work 
samples that can be used to monitor and 
share progress (Refined Use)- System 
updates completed on an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns 12.30.16 12.30.16 Not Begun On Track

Milestone: Individualized student 
education plan or four year grad plan is 
posted and accessible in the e-portfolio 
system (Refined Use - Updated as 
needed)- System updates completed on an 
as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

Counseling Team
12.30.16 12.30.16 Not Begun On Track

1.7.0.
Activity: Year (1) - (1.7.0)
Student individualized Learning 
Opportunities

1.1.13 6.31.13

1.7.1.

Activity:   (School to Career Pathway) 
The Pioneer counselor will provide career 
guidance to students along one of the 
career pathways. 

Pradere - IS Team 5.1.13 6.30.13 In Progress On Track

Students will receive guidance 
along a career pathway and 
services will be provided 
primarily by the school counselor 

PHS C6-C7

1.7.2.

Activity:   (School to Career Pathway) 
Begin the process of developing school to 
community partners who will work with 
the district to provide internships for PHS 
students. 

Contine - Michele 
Lewis 4.23.13 6.30.13 In Progress On Track

School to community meetings 
including partnership 
development activities. 

PHS C6-C7
DW C6-C7

1.7.3.
Activity:   (School to Career Pathway) 
Start the process of developing a 
community partner data base

Contine-Medina 4.23.13 6.30.13 In Progress On Track PHS C6-C7

1.7.4.
Activity:   (School to Career Pathway) 
Begin building the infrastructure for 
Career Pathway - School within a School

Zona - IS Team 5.15.13 6.30.13 In Progress On Track

Begin building the School within 
a School Model planning for all 
students to select a Career 
Pathway and provide support 
services related to this

PHS C6-C7
DW C6-C7

1.7.0.

Milestone: Year (1) - (1.7.0.) 
(Continued)
Individualized Student Learning 
Opportunities

7.1.13 6.30.13

Milestone: 
Freshman transitions class designed and 
all learning targets, assessments, and 
required expectations in place. This is the 
connection point where the high school 
students move into the school within a 
school model. 

Dr. Medina - Ms. 
Arthur Towns 6.30.13 6.30.13 Not Begun On Track

1.7.0.
Activity: Year (2) - (1.7.0.)
Student individualized Learning 
Opportunities

7.1.13 6.30.13

17.5.
Activity:   (School to Career Pathway) 
Students enroll in a career pathway. 
(School within a school framework)

Counseling Team 8.1.13 3.30.13 Not Begun On Track School within a school alignment 
to career pathway

PHS D6-D7

1.7.6.
Activity:   (School to Career Pathway) 
Align advisement opportunities within the 
freshman transition course

Counseling Team 10.1.13 12.30.13 Not Begun On Track
Advisement will be part of work 
completed during the freshman 
transition courses

PHS D6-D7

1.7.8.

Activity:   (School to Career Pathway) 
Develop a four year plan for each student 
as part of the Freshman transition project 
(Individualized student plan)

Counseling Team 1.1.14 6.30.14 Not Begun On Track Required for Nevada Students PHS D6-D7

1.7.9.
Activity:   (School to Career Pathway) 
Upload the four year plan into the student 
e-portfolio

Counseling Team 1.1.14 6.30.14 Not Begun On Track PHS D6-D7
DW C11

1.7.10.

Activity:   (School to Career Pathway) 
Monitor student progress on a weekly 
basis to verify academic progress in 
alignment with the four year plan. 

Zona - A-Team 
Members 3.1.14 6.30.14 Not Begun On Track Work to be completed at the 

Pioneer High A-Team 
PHS D6-D7

1.7.11.

Activity:   (School to Career Pathway) 
Continue to enhance community 
partnership opportunities and add data to 
the community partnership data base. 

Contine- Michele 
Lewis 8.01.13 6.30.14 Not Begun On Track Monthly meetings at district level 

to improve partnerships
PHS D6-D7
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1.7.0.
Activity: Year (2) - (1.7.0.) (Continued)
Student individualized Learning 
Opportunities

7.1.13 6.30.13

1.7.12.

Activity:   (School to Career Pathway)  
Students select an internship opportunity 
that is to occur at least once prior to 
graduation. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during 
the four high school years.

PHS D6-D7

1.7.13.

Activity:   (School to Career Pathway) 
Student experience and internship 
monitored and data gathered related to the 
project. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during 
the four high school years.

PHS D6-D7

1.7.14.

Activity:   (School to Career Pathway) 
Continue to develop and implement the 
school within a school model - aligning 
students and student services to one of the 
six career pathways. 

Contine- Michele 
Lewis- Zona - 

Counseling Team
7.1.13 6.30.14 Not Begun On Track

Students select career pathway 
and the organization continues to 
build systemic opportunities for 
students in that area. 

PHS D6-D7

1.7.0.
Milestone: Year (2) - (1.7.0.) 
Individualized Student Learning 
Opportunities

7.1.13 6.30.14

Milestone: 
Freshman transition class in place and 
students are registered and participating 
in the course during the first semester

Zona - A-Team 
Members 12.30.13 12.30.13 Not Begun On Track

Milestone: 
All students have a four year plan in 
place across the campus. This includes a 
selection of the career path

Dr. Medina - Ms. 
Arthur Towns 6.30.14 6.30.14 Not Begun On Track

Milestone:  
A timeline is in place for all students to 
complete a career internship

Pradere - Medina-
Contine - Lewis 6.30.14 6.30.14 Not Begun On Track

Milestone: 
1. Number of students who have entered 
freshman transition course and what the 
individual student perception was 
regarding the experience

Dr. Medina - Ms. 
Arthur Towns 2.28.14 2.28.14 Not Begun On Track

Milestone: 
School within a school in place and 
students aligned with career pathway and 
receive support related to this selection

Contine- Michele 
Lewis- Zona - 

Counseling Team
6.30.14 6.30.14 Not Begun On Track

1.7.0.
Activity: Year (3) - (1.7.0.)
Student individualized Learning 
Opportunities

7.1.14 6.30.15

1.7.17.
Activity:   (School to Career Pathway) 
Develop a four year plan for each student 
as part of the Freshman transition project

Counseling Team 8.1.14 12.31.14 Not Begun On Track Required for Nevada Students PHS D6-D7

1.7.15.

Activity:   (School to Career Pathway) 
Students enroll in a career pathway. 
(School within a school framework) - 
Freshman and students new to the school

Counseling Team 8.1.13 12.31.14 Not Begun On Track School within a school alignment 
to career pathway PHS D6-D7

1.7.16.
Activity:   (School to Career Pathway) 
Upload the four year plan into the student 
e-portfolio 

Counseling Team 1.1.15 6.30.15 Not Begun On Track PHS D6-D7
DW-D11

1.7.17.

Activity:   (School to Career Pathway) 
Monitor student progress on a weekly 
basis to verify academic progress in 
alignment with the four year plan. 

Zona - A-Team 
Members 7.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.7.18.

Activity:   (School to Career Pathway) 
Continue to enhance community 
partnership opportunities and add data to 
the community partnership data base. 

Contine- Michele 
Lewis 7.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.7.19.

Activity:  (School to Career Pathway)  
Students select an internship opportunity 
that is to occur at least once prior to 
graduation. 

Counseling Team 7.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.7.20.

Activity:   (School to Career Pathway) 
Student experience and internship 
monitored and data gathered related to the 
project. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during 
the four high school years.

PHS D6-D7

1.7.0.
Activity: Year (3) - (1.7.0.) (Continued)
Student individualized Learning 
Opportunities

7.1.14 6.30.15

1.7.21.
Activity: (Individualized Student 
Learning)  Students have learning guides 
for each unit of study. 

Zona - IS Team 7.1.14 6.30.15 Not Begun On track
This includes aligning all 
personnel, opportunities and 
methods of access

PHS D6-D7

1.7.22.

Activity:  (Individualized Student 
Learning)  Students have rubrics for all 
projects and performance activities 
connected to each unit of study prior to 
entering the unit. 

IS - Team 7.1.14 6.30.15 Not Begun On track PHS D6-D7

1.7.23.

Activity:  (Individualized Student 
Learning)  Students are clear about the  
learning expectations prior to entering 
units of study

IS - Team 7.1.14 6.30.15 Not Begun On track PHS D6-D7

1.7.24.

Activity:  (Individualized Student 
Learning)  Students utilize student self 
assessment guides and use those guides to 
measure progress toward mastery 
throughout the unit. 

IS - Team 7.1.14 6.30.15 Not Begun On track PHS D6-D7

1.7.25.

Activity:  (Individualized Student 
Learning)  Students not meeting learning 
expectations receive remediation within the
content related classroom

IS - Team 7.1.14 6.30.15 Not Begun On track PHS D6-D7

1.7.26.

Activity:  (Individualized Student 
Learning)  Students who do not make 
adequate progress within the classroom 
will be placed in an after school or before 
school remediation program. 

IS - Team 7.1.14 6.30.15 Not Begun On track PHS D6-D7

1.7.27.

Activity:  (Individualized Student 
Learning)  Students work toward mastery 
in every unit. This includes every content 
and every grade level. 

IS - Team 7.1.14 6.30.15 Not Begun On track PHS D6-D7
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1.7.0.
Deliverable: Year (3) - (1.7.0.)
Individualized Student Learning 
Opportunities

7.1.14 6.30.15

Deliverable: 
Freshman transition class in place and 
students are registered and participating 
in the course during the first semester 
(Addressing Freshman for current year)

Zona - A-Team 
Members 12.30.14 12.30.14 Not Begun On Track

Deliverable: 
All students have a four year plan in 
place across the campus. This includes a 
selection of the career path (Addressing 
Freshman and students new to the 
campus)

Dr. Medina - Ms. 
Arthur Towns 6.30.15 6.30.15 Not Begun On Track

Deliverable: 
Committee in place and timeline for all 
students to complete a career internship

Pradere - Medina-
Contine - Lewis 6.30.15 6.30.15 Not Begun On Track

1.7.0.
Milestone: Year (3) - (1.7.0.)
Individualized Student Learning 
Opportunities 

7.1.14 6.30.15

Milestone: 
Freshman transition class in place and 
students are registered and participating 
in the course during the first semester 
(System reviewed and updated as needed) 

Zona - A-Team 
Members 6.30.15 6.30.15 Not Begun On Track

Milestone: 
All students have a four year plan in 
place across the campus. This includes a 
selection of the career path (System 
reviewed and updated as needed) 

Dr. Medina - Ms. 
Arthur Towns 6.30.15 6.30.15 Not Begun On Track

Milestone:  
A timeline is in place for all students to 
complete a career internship

Pradere - Medina-
Contine - Lewis 6.30.15 6.30.15 Not Begun On Track

Milestone: 
1. Number of students who have entered 
freshman transition course and what the 
individual student perception was 
regarding the experience (System 
reviewed and updated as needed) 

Dr. Medina - Ms. 
Arthur Towns 6.30.15 6.30.15 Not Begun On Track

Milestone: 
School within a school in place and 
students aligned with career pathway and 
receive support related to this selection 
(System reviewed and updated as needed) 

Contine- Michele 
Lewis- Zona - 

Counseling Team
6.30.15 6.30.15 Not Begun On Track

Milestone
Number of students who have entered 
freshman transition course and what the 
individual student perception was 
regarding the experience (System 
reviewed and updated as needed) 

Dr. Medina - Ms. 
Arthur Towns 6.30.15 6.30.15 Not Begun On Track

Milestone
Student Performance Data related to 
grade passage and earned credits 
(System reviewed and updated as needed) 

Pradere - Medina 6.30.15 6.30.15 Not Begun On Track

1.7.0.
Milestone: Year (3) - (1.7.0.)
(Continued) Individualized Student 
Learning Opportunities 

7.1.14 6.30.15

Milestone
Student mastery of content all grade 
levels all content area (System reviewed 
and updated as needed) 

Pradere - Medina 6.30.15 6.30.15 Not Begun On Track

1.7.0.
Activity: Year (4) - (1.7.0.)
Student individualized Learning 
Opportunities

7.1.15 6.30.16

1.7.28.

Activity:   (School to Career Pathway) 
Develop a four year college and career 
plan for each student as part of the 
Freshman transition project

Counseling Team 1.1.16 6.30.16 Not Begun On Track Required for Nevada Students PHS E6-E7

1.7.29.
Activity:   (School to Career Pathway) 
Upload the four year plan into the student 
e-portfolio

Counseling Team 1.1.16 6.30.16 Not Begun On Track PHS E6-E7
DW 11

1.7.30.

Activity:   (School to Career Pathway) 
Students enroll in a career pathway. 
(School within a school framework) - 
Freshman and students new to the school

Counseling Team 8.1.15 12.31.15 Not Begun On Track School within a school alignment 
to career pathway PHS E6-E7

1.7.31.

Activity:   (School to Career Pathway) 
Monitor student progress on a weekly 
basis to verify academic progress in 
alignment with the four year plan. (College
and Career Progress) 

Zona - A-Team 
Members 8.1.16 6.30.16 Not Begun On Track PHS E6-E7

1.7.32.

Activity:   (School to Career Pathway) 
Continue to enhance community 
partnership opportunities and add data to 
the community partnership data base. 

Contine- Michele 
Lewis 7.1.15 6.30.16 Not Begun On Track PHS E6-E7

1.7.0.
Activity: Year (4) - (1.7.0.) (Continued)
Student individualized Learning 
Opportunities

7.1.15 6.30.16

1.7.33.

Activity:   (School to Career Pathway) 
Students select an internship opportunity 
that is to occur at least once prior to 
graduation. 

Counseling Team 7.1.15 6.30.16 Not Begun On Track PHS E6-E7

1.7.34.

Activity:   (School to Career Pathway) 
Student experience and internship 
monitored and data gathered related to the 
project. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during 
the four high school years.

PHS D6-D7

1.7.35.
Activity: (Individualized Student 
Learning)   Students have learning guides 
for each unit of study. 

Zona - IS Team 7.1.15 6.30.16 Not Begun On track
This includes aligning all 
personnel, opportunities and 
methods of access

PHS E6-E7

1.7.36.

Activity:  (Individualized Student 
Learning)  Students have rubrics for all 
projects and performance activities 
connected to each unit of study prior to 
entering the unit. 

IS - Team 7.1.15 6.30.16 Not Begun On track PHS E6-E7
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1.7.37.

Activity:  (Individualized Student 
Learning)  Students are clear about the  
learning expectations prior to entering 
units of study

IS - Team 7.1.15 6.30.16 Not Begun On track PHS E6-E7

1.7.0.
Activity: Year (4) - (1.7.0.) (Continued)
Student individualized Learning 
Opportunities

7.1.15 6.30.16

1.7.38.

Activity:  (Individualized Student 
Learning)  Students utilize student self 
assessment guides and use those guides to 
measure progress toward mastery 
throughout the unit. 

IS - Team 7.1.15 6.30.16 Not Begun On track PHS E6-E7

1.7.39.

Activity:  (Individualized Student 
Learning)  Students not meeting learning 
expectations receive remediation within the
content related classroom

IS - Team 7.1.15 6.30.16 Not Begun On track PHS E6-E7

1.7.40.

Activity:  (Individualized Student 
Learning)  Students who do not make 
adequate progress within the classroom 
will be placed in an after school or before 
school remediation program. 

IS - Team 7.1.15 6.30.16 Not Begun On track PHS E6-E7

1.7.41.

Activity:  (Individualized Student 
Learning)  Students work toward mastery 
in every unit. This includes every content 
and every grade level. 

IS - Team 7.1.15 6.30.16 Not Begun On track PHS E6-E7

1.7.0.
Milestone: Year (4) - (1.7.0.)
Individualized Student Learning 
Opportunities 

7.1.15 6.30.16

Milestone: Freshman transition class in 
place and students are registered and 
participating in the course during the 
first semester (Freshman for current 
school year)(System reviewed and 
updated quarterly as needed)

Zona - A-Team 
Members 8.30.15 8.30.15 Not Begun On Track

Milestone: All students have a four year 
plan in place across the campus. This 
includes a selection of the career path 
(Addressing Freshman and students new 
to the campus)(System reviewed and 
updated quarterly as needed)

Dr. Medina - Ms. 
Arthur Towns 12.30.15 12.30.15 Not Begun On Track

Milestone:  Committee in place and 
timeline for all students to complete a 
career internship (Addressing Freshman 
and students new to the campus)(System 
reviewed and updated quarterly as 
needed)

Pradere - Medina-
Contine - Lewis 12.30.15 12.30.15 Not Begun On Track

Milestone:  Student Data Matrix used by 
staff to verify student progress and grade 
passage.(Refinement)(System reviewed 
and updated quarterly as needed)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

Milestone:  Student Mastery Data System 
used by all stakeholders to verify student 
mastery by unit for all content and all 
grade levels (Refinement)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

1.7.0.

Milestone: Year (4) - (1.7.0.) (Cont.)
Individualized Student Learning 
Opportunities 7.1.15 6.30.16

Milestone:
Number of students who have entered 
freshman transition course and what the 
individual student perception was 
regarding the experience(System 
reviewed and updated quarterly as 
needed)

Dr. Medina - Ms. 
Arthur Towns 12.30.16 12.30.16 Not Begun On Track

Milestone:
Student Performance Data related to 
grade passage and earned credits- scores 
closely correlated (Refinement)(System 
reviewed and updated quarterly as 
needed)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

Milestone: 
Student mastery of content all grade 
levels all content area- Student progress 
on unit system correlated to state 
assessments in appropriate areas(System 
reviewed and updated quarterly as 
needed)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

1.7.0.
Activity: 2016 (Continued) - (1.7.0.)
Student individualized Learning 
Opportunities

6.30.16 12.30.16

1.7.42.

Activity:   (School to Career Pathway) 
Develop a four year college and career 
plan for each student as part of the 
Freshman transition project

Counseling Team 11.1.16 12.30.16 Not Begun On Track Required for Nevada Students PHS E6-E7

1.7.43.
Activity:   (School to Career Pathway) 
Upload the four year plan into the student 
e-portfolio

Counseling Team 1.1.16 12.30.16 Not Begun On Track PHS E6-E7
DW E-11

1.7.44.

Activity:   (School to Career Pathway) 
Students enroll in a career pathway. 
(School within a school framework) - 
Freshman and students new to the school

Counseling Team 8.1.16 12.31.16 Not Begun On Track School within a school alignment 
to career pathway PHS E6-E7

1.7.0.
Activity: 2016 (Continued) - (1.7.0.)
Student individualized Learning 
Opportunities

6.30.16 12.30.16

1.7.45.

Activity:   (School to Career Pathway) 
Monitor student progress on a weekly 
basis to verify academic progress in 
alignment with the four year plan. 

Zona - A-Team 
Members 8.1.16 12.30.16 Not Begun On Track PHS E6-E7

1.7.46.

Activity:  (School to Career Pathway)  
Continue to enhance community 
partnership opportunities and add data to 
the community partnership data base. 

Contine- Michele 
Lewis 7.1.15 12.30.16 Not Begun On Track PHS E6-E7
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1.7.47.

Activity:   (School to Career Pathway)  
Students select an internship opportunity 
that is to occur at least once prior to 
graduation. 

Counseling Team 7.1.15 12.30.16 Not Begun On Track PHS E6-E7

1.7.48.

Activity:   (School to Career Pathway) 
Student experience and internship 
monitored and data gathered related to the 
project. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during 
the four high school years.

PHS D6-D7

1.7.0.
2016 (Continued) - (1.7.0.)
Student individualized Learning 
Opportunities

7.1.16 6.30.16

1.7.49.
Activity: (Individualized Student 
Learning)   Students have learning guides 
for each unit of study. 

Zona - IS Team 7.1.15 12.30.16 Not Begun On track
This includes aligning all 
personnel, opportunities and 
methods of access

PHS E6-E7

1.7.50.

Activity:  (Individualized Student 
Learning)  Students have rubrics for all 
projects and performance activities 
connected to each unit of study prior to 
entering the unit. 

IS - Team 7.1.15 12.30.16 Not Begun On track PHS E6-E7

1.7.51.

Activity:  (Individualized Student 
Learning)  Students are clear about the  
learning expectations prior to entering 
units of study

IS - Team 7.1.15 12.30.16 Not Begun On track PHS E6-E7

1.7.52.

Activity:  (Individualized Student 
Learning)  Students utilize student self 
assessment guides and use those guides to 
measure progress toward mastery 
throughout the unit. 

IS - Team 7.1.15 12.30.16 Not Begun On track PHS E6-E7

1.7.53.

Activity:  (Individualized Student 
Learning)  Students not meeting learning 
expectations receive remediation within the
content related classroom

IS - Team 7.1.15 12.30.16 Not Begun On track PHS E6-E7

1.7.54.

Activity:  (Individualized Student 
Learning)  Students who do not make 
adequate progress within the classroom 
will be placed in an after school or before 
school remediation program. 

IS - Team 7.1.15 12.30.16 Not Begun On track PHS E6-E7

1.7.55.

Activity:  (Individualized Student 
Learning)  Students work toward mastery 
in every unit. This includes every content 
and every grade level. 

IS - Team 7.1.15 12.30.16 Not Begun On track PHS E6-E7

1.7.0.
Milestone: 2016 (Continued) - (1.7.0.)
Individualized Student Learning 
Opportunities- 

7.1.16 12.30.16

Milestone: Freshman transition class in 
place and students are registered and 
participating in the course during the 
first semester (Freshman for current 
school year)(System reviewed and 
updated quarterly as needed)

Zona - A-Team 
Members 12.30.16 12.30.16 Not Begun On Track

Milestone: All students have a four year 
plan in place across the campus. This 
includes a selection of the career path 
(Addressing Freshman and students new 
to the campus)(System reviewed and 
updated quarterly as needed)

Dr. Medina - Ms. 
Arthur Towns 12.30.16 12.30.16 Not Begun On Track

Milestone:  Committee in place and 
timeline for all students to complete a 
career internship (Addressing Freshman 
and students new to the campus)(System 
reviewed and updated quarterly as 
needed)

Pradere - Medina-
Contine - Lewis 12.30.16 12.30.16 Not Begun On Track

Milestone:  Student Data Matrix used by 
staff to verify student progress and grade 
passage.(Refinement)(System reviewed 
and updated quarterly as needed)

Pradere - Medina 12.30.16 12.30.16 Not Begun On Track

Milestone:  Student Mastery Data System 
used by all stakeholders to verify student 
mastery by unit for all content and all 
grade levels (Refinement)

Pradere - Medina 12.30.16 12.30.16 Not Begun On Track

1.7.0.
Milestone: 2016 (Continued) - (1.7.0.)
Individualized Student Learning 
Opportunities- 

7.1.16 12.30.16

Milestone:
Number of students who have entered 
freshman transition course and what the 
individual student perception was 
regarding the experience(System 
reviewed and updated quarterly as 
needed)

Dr. Medina - Ms. 
Arthur Towns 12.30.16 12.30.16 Not Begun On Track

Milestone:
Student Performance Data related to 
grade passage and earned credits- scores 
closely correlated (Refinement)(System 
reviewed and updated quarterly as 
needed)

Pradere - Medina 12.30.16 12.30.16 Not Begun On Track

Milestone: 
Student mastery of content all grade 
levels all content area- Student progress 
on unit system correlated to state 
assessments in appropriate areas(System 
reviewed and updated quarterly as 
needed)

Pradere - Medina 12.30.16 12.30.16 Not Begun On Track

1.8.0. Activity: Year (1) - (1.8.0.)
Family Engagement

1.1.13 6.30.13

1.8.0. Activity: Year (2) - (1.8.0.)
Family Engagement

7.1.13 6.30.14

1.8.1. Activity: Parent Portal Built and access 
aligned for parents to the e-portfolio Medina and Arthur 7.1.13 6.30.14 Not Begun On Track PHS C6-C7

1.8.2.
Activity: Provide specific training to 
parents to effectively access student data 
systems. 

Pioneer Counselor
IS Team 12.1.14 6.30.14 Not Begun On Track PHS C6-C7

1.8.3. Activity: Connect parents to student e-
portfolio

Pioneer Counselor
IS Team 1.1.14 6.30.14 Not Begun On Track PHS C6-C7
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1.8.4. Activity: Connect parents to student 
mastery data system

Pioneer Counselor
IS Team 1.1.14 6.30.14 Not Begun On Track PHS C6-C7

1.8.5. Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Pioneer Counselor
IS Team 3.1.14 6.30.14 Not Begun On Track PHS C6-C7

1.8.6.
Activity: Provide training to teachers in 
order to increase student engagement 
within each classroom

IS Team 8.1.13 6.30.14 Not Begun On Track PHS C6-C7

1.8.7. Activity: Monitor parent access on the e-
portfolio and student mastery data systems Medina and Arthur 3.1.14 6.30.14 Not Begun On Track PHS C6-C7

1.8.8

Activity: Parent Nights and Parent 
Trainings provided to parents explaining 
the Learner-Centered System - and College
and Career Opportunities. Training 
sessions for parents will occur quarterly

Pioneer Counselor 
Michele Lewis 7.1.13 6.30.14 Not Begun On Track PHS C6-C7

1.8.0. Activity: Year (3) - (1.8.0) 
Family Engagement

7.1.14 6.30.15

1.8.9.
Activity: Provide specific training to 
parents to effectively access student data 
systems. 

Pioneer Counselor
IS Team 7.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.8.10. Activity: Connect parents to student e-
portfolio

Pioneer Counselor
IS Team 7.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.8.11. Activity: Connect parents to student 
mastery data system

Pioneer Counselor
IS Team 7.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.8.12. Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Pioneer Counselor
IS Team 7.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.8.13.
Activity: Provide training to teachers in 
order to increase student engagement 
within each classroom

IS Team 7.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.8.14. Activity: Monitor parent access on the e-
portfolio and student mastery data systems Medina and Arthur 7.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.8.15.

Activity: Parent Nights and Parent 
Trainings provided to parents explaining 
the Learner-Centered System - and College
and Career Opportunities. Training 
sessions for parents will occur quarterly

Pioneer Counselor 
Michele Lewis 7.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.8.0. Activity: Year (4) - (1.8.0.) 
Family Engagement

7.1.15 6.30.16

1.8.16.
Activity: Provide specific training to 
parents to effectively access student data 
systems. 

Pioneer Counselor
IS Team 7.1.15 6.30.16 Not Begun On Track PHS E6-E7

1.8.17. Activity: Connect parents to student e-
portfolio

Pioneer Counselor
IS Team 7.1.15 6.30.16 Not Begun On Track PHS E6-E7

1.8.18. Activity: Connect parents to student 
mastery data system

Pioneer Counselor
IS Team 7.1.15 6.30.16 Not Begun On Track PHS E6-E7

1.8.19. Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Pioneer Counselor
IS Team 7.1.15 6.30.16 Not Begun On Track PHS E6-E7

1.8.20.
Activity: Provide training to teachers in 
order to increase student engagement 
within each classroom

IS Team 7.1.15 6.30.16 Not Begun On Track PHS E6-E7

1.8.21. Activity: Monitor parent access on the e-
portfolio and student mastery data systems Medina and Arthur 7.1.15 6.30.16 Not Begun On Track PHS E6-E7

1.8.22.

Activity: Parent Nights and Parent 
Trainings provided to parents explaining 
the Learner-Centered System - and College
and Career Opportunities. Training 
sessions for parents will occur quarterly

Pioneer Counselor 
Michele Lewis 7.1.15 6.30.16 Not Begun On Track PHS E6-E7

1.8.0. Activity: 2016 (Continued) - (1.8.0)
Family Engagement

7.1.16 12.31.16

1.8.23.
Activity: Provide specific training to 
parents to effectively access student data 
systems. 

Pioneer Counselor
IS Team 7.1.16 12.30.16 Not Begun On Track PHS E6-E7

1.8.24. Activity: Connect parents to student e-
portfolio

Pioneer Counselor
IS Team 7.1.16 12.30.16 Not Begun On Track PHS E6-E7

1.8.25. Activity: Connect parents to student 
mastery data system

Pioneer Counselor
IS Team 7.1.16 12.30.16 Not Begun On Track PHS E6-E7

1.8.26. Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Pioneer Counselor
IS Team 7.1.16 12.30.16 Not Begun On Track PHS E6-E7

DW e11

1.8.27.
Activity: Provide training to teachers in 
order to increase student engagement 
within each classroom

IS Team 7.1.16 12.30.16 Not Begun On Track PHS E6-E7

1.8.28. Activity: Monitor parent access on the e-
portfolio and student mastery data systems Medina and Arthur 7.1.16 12.30.16 Not Begun On Track PHS E6-E7

DW E11

1.8.28.

Activity: Parent Nights and Parent 
Trainings provided to parents explaining 
the Learner-Centered System - and College
and Career Opportunities. Training 
sessions for parents will occur quarterly

Pioneer Counselor 
Michele Lewis 7.1.16 12.30.16 Not Begun On Track PHS E6-E7

1.9.0. Activity: Year (1) - (1.9.0.)
After School Intervention Program

1.1.13 6.30.13

1.9.1. Activity: Identify students who require 
credit recovery for summer school support IS Team 6.1.13 6.30.13 Not Begun On Track PHS B6-B7

PHS B13

1.9.2. Activity: Place students IS Team 6.1.13 6.30.13 Not Begun On Track PHS B6-B7
PHS B13

1.9.3. Activity: Monitor Progress on a weekly 
basis IS Team 6.1.13 6.30.13 Not Begun On Track PHS B6-B7

PHS B13

1.9.0.

Deliverable: Year (1) - (1.9.0.)
Afterschool - summer school 
intervention programs IS Team 1.1.13 6.30.13

Deliverable: 
(Performance Report): Number of 
students and student performance rate for 
participating students

Pradere
Medina 6.30.13 6.30.13 Not Begun On Track

1.9.0. Activity: Year (2) - (1.9.0.)
After School Intervention Program

7.1.13 6.30.14

1.9.4. Activity: Identify Students who require 
additional support outside the classroom IS Team 9.1.13 6.30.14 Not Begun On Track PHS C6-C7

1.9.5. Task: Hire staff members to support the 
project including a project coordinator IS Team 8.1.13 6.30.14 Not Begun On Track PHS C6-C7
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1.9.6. Activity: Place eligible students into the 
after school program IS Team 9.1.13 6.30.14 Not Begun On Track PHS C6-C7

PHS C 13 

1.9.7. Activity: Monitor Progress on a biweekly 
basis IS Team 9.1.13 6.30.14 Not Begun On Track PHS C6-C7

1.9.8.

Activity: Provide after school 
transportation for participating students on 
a limited basis (Walk-in self transportation 
campus)

IS Team 9.1.13 6.30.14 Not Begun On Track PHS C6-C7
PHS C 13 

1.9.9.

Activity: Students who do not meet 
learning targets through classroom and 
after school interventions will be 
introduced to the IC process. 

IS Team- Special 
Education Dept. 9.1.13 6.30.14 Not Begun On Track PHS C6-C7

PHS C 13 

1.9.10. Activity: Evaluate the overall success of 
the project IS Team 9.1.13 6.30.14 Not Begun On Track PHS C6-C7

1.9.0.

Deliverable: Year (2) - (1.9.0.)
Activity
Afterschool - summer school intervention 
programs

IS Team 7.1.13 6.30.14

Deliverable: 
(Quarterly and end of year after school 
project report) Number of students and 
student performance rate for 
participating students

Pradere
Medina 6.30.14 6.30.14 Not Begun On Track

1.9.0.
Activity: Year (3) - (1.9.0.)
Activity 1.9: 
After School Intervention Program

7.1.14 6.30.15

1.9.11. Activity: Identify Students who require 
additional support outside the classroom IS Team 9.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.9.12. Activity: Hire staff members to support the
project including a project coordinator IS Team 8.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.9.13. Activity: Place eligible students into the 
after school program IS Team 9.1.14 6.30.15 Not Begun On Track PHS D6-D7

PHS C 13 

1.9.14. Activity: Monitor Progress on a biweekly 
basis IS Team 9.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.9.15.

Activity: Provide after school 
transportation for participating students on 
a limited basis (Walk-in self transportation 
campus)

IS Team 9.1.14 6.30.15 Not Begun On Track PHS D6-D7
PHS C 13 

1.9.16.

Activity: Students who do not meet 
learning targets through classroom and 
after school interventions will be 
introduced to the IC process. 

IS Team- Special 
Education Dept. 9.1.13 6.30.14 Not Begun On Track PHS C6-C7

PHS C 13 

1.9.17. Activity: Evaluate the overall success of 
the project IS Team 9.1.14 6.30.15 Not Begun On Track PHS D6-D7

1.9.0.

Deliverable: Year (3) - (1.9.0.)
Afterschool - summer school 
intervention programs IS Team 7.1.14 6.30.15

Deliverable
(Quarterly and end of year after school 
project report) Number of students and 
student performance rate for 
participating students- the data set 
includes student mastery data as well as 
traditional grades (pass fail rates)

Pradere
Medina 6.30.15 6.30.15 Not Begun On Track

1.9.0. Activity: Year (4) - (1.9.0.) 
After School Intervention Program

7.1.15 6.30.16

1.9.18. Activity: Identify Students who require 
additional support outside the classroom IS Team 9.1.15 6.30.16 Not Begun On Track PHS E6-E7

1.9.19. Activity: Hire staff members to support the
project including a project coordinator IS Team 8.1.15 6.30.16 Not Begun On Track PHS E6-E7

1.9.20. Activity: Place eligible students into the 
after school program IS Team 9.1.15 6.30.16 Not Begun On Track PHS E6-E7

PHS E13 

1.9.21. Activity: Monitor Progress on a biweekly 
basis IS Team 9.1.15 6.30.16 Not Begun On Track PHS E6-E7

1.9.22.

Activity: Students who do not meet 
learning targets through classroom and 
after school interventions will be 
introduced to the IC process. 

IS Team- Special 
Education Dept. 9.1.13 6.30.14 Not Begun On Track PHS C6-C7

PHS C 13 

1.9.23.

Activity: Provide after school 
transportation for participating students on 
a limited basis (Walk-in self transportation 
campus)

IS Team 9.1.15 6.30.16 Not Begun On Track PHS E6-E7
PHS E13 

1.9.24. Activity: Evaluate the overall success of 
the project IS Team 9.1.15 6.30.16 Not Begun On Track PHS E6-E7

1.9.0.
Deliverable: Year (4) - (1.9.0.)
Afterschool - summer school 
intervention programs

7.1.15 6.30.16

Deliverable: 
(Quarterly and end of year after school 
project report) Number of students and 
student performance rate for 
participating students- the data set 
includes student mastery data as well as 
traditional grades (pass fail rates)

Pradere
Medina 6.30.16 6.30.16 Not Begun On Track

1.9.0. Activity: 2016 (Continued) - (1.9.0)
After School Intervention Program 7.1.16 12.31.16

1.9.25. Activity: Identify Students who require 
additional support outside the classroom IS Team 9.1.15 12.31.16 Not Begun On Track PHS E6-E7

1.9.26. Activity: Hire staff members to support the
project including a project coordinator IS Team 8.1.15 12.31.16 Not Begun On Track PHS E6-E7

1.9.27. Activity: Place eligible students into the 
after school program IS Team 9.1.15 12.31.16 Not Begun On Track PHS E6-E7

PHS E13 

1.9.28. Activity: Monitor Progress on a biweekly 
basis IS Team 9.1.15 12.31.16 Not Begun On Track PHS E6-E7

1.9.29.

Activity: Provide after school 
transportation for participating students on 
a limited basis (Walk-in self transportation 
campus)

IS Team 9.1.15 12.31.16 Not Begun On Track PHS E6-E7
PHS E13 

1.9.30.

Activity: Students who do not meet 
learning targets through classroom and 
after school interventions will be 
introduced to the IC process. 

IS Team- Special 
Education Dept. 9.1.13 6.30.14 Not Begun On Track PHS C6-C7

PHS C 13 

1.9.31. Activity: Evaluate the overall success of 
the project IS Team 9.1.15 12.31.16 Not Begun On Track PHS E6-E7

1.9.0.

Deliverable: 2016 (Continued) (1.9.0.)
Afterschool - summer school 
intervention programs 7.1.16 12.31.16
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Deliverable: 
(Quarterly and end of year after school 
project report) Number of students and 
student performance rate for 
participating students- the data set 
includes student mastery data as well as 
traditional grades (pass fail rates)

Pradere
Medina 12.30.16 12.30.16 Not Begun On Track

1.10.0. Activity: Year (1)  (1.10.0.) Project 
monitoring and evaluation plan

1.1.13 6.30.13

1.10.1.

Activity: Evaluation Model - Create a 
Comprehensive Plan for all elements of the 
project at each level - Developed in 
collaboration with the University of 
Nevada (Dr. Bill Thornton) - The plan will
be underdevelopment until July 30, 2013. 

Dr. Pradere
Dr. Medina

Dr. Thornton
5.1.13 6.30.13 In progress On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a 
template to be updated quarterly 
and shared with all stakeholders. 
Results will be posted on district 
website.

DW B6-B7

PHS B6-B7

1.10.0. Activity: Year (2)  (1.10.0.) Project 
monitoring and evaluation plan

7.1.13 6.30.14

1.10.2.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - 
Developed in collaboration with the 
University of Nevada (Dr. Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
6.30.13 7.30.13 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a 
template to be updated quarterly 
and shared with all stakeholders. 
Results will be posted on district 
website. Yearly progress 
monitoring will also take place 
and will also be reported on the 
district website. 

DW C6-C7

PHS C6-C7

1.10.3.

Activity: Evaluation of the Curriculum  
development and implementation levels. 
This process will include at minimum a 
quarterly and yearly performance 
evaluation. Results will be posted on the 
A9Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
6.30.13 7.1.14 Not Begun On Track

Data Collection Systems 
currently being built and data will
be collected throughout the life of 
the grant. Data will be used to 
improve practices as well as 
create a historical reference for 
the project. The University of 
Nevada will be providing support 
and guidance through the process.
Curriculum  development and 
review will include a quarterly 
and yearly monitoring process. 

DW C6-C7

PHS C6-C7

1.10.0. Activity: Year (2) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.13 6.30.14

1.10.4.

Activity: Evaluation of the Assessment  
development and implementation levels. 
This process will include at minimum a 
quarterly and yearly performance 
evaluation. Results will be posted on the 
Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
PHS C6-C7

1.10.5.

Activity: Evaluation of the Instructional 
practices  development and implementation
levels. This process will include at 
minimum a quarterly and yearly 
performance evaluation. Results will be 
posted on the Carson City School District 
Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
PHS C6-C7

1.10.6.

Activity: Evaluation of the Organizational 
and Leadership development (quadrant 
four of the Learner-Centered Model) 
practices  development and implementation
levels. This process will include at 
minimum a quarterly and yearly 
performance evaluation. Results will be 
posted on the Carson City School District 
Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
PHS C6-C7

1.10.7.

Activity: Evaluation of the  Student Data 
System - E-portfolio - school to career - 4 
year plan, this will include a quarterly and 
yearly monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
PHS C6-C7

1.10.8.

Activity: Evaluation of the Student 
Academic Progress within the Unit 
Mastery Data System, this will include a 
quarterly and yearly monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
PHS C6-C7

1.10.9. Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
PHS C6-C7

1.10.0. Activity: Year (2) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.13 6.30.14

1.10.10. Activity: Reduction in achievement gap 
will be reviewed yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
PHS C6-C7

1.10.11. Activity: Other student performance 
measures

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
PHS C6-C7

1.10.12.

Activity: Student progress data including 
pass fail data contained on the student data 
matrix. This data will be reviewed 
quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
PHS C6-C7

1.10.13.

Activity: Evaluation of the Student work in
career pathways - school within a school - 
Students select career pathway - data is 
collected on job placement, college 
placement, and other key elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
PHS C6-C7

1.10.0.

Milestone: Year (2) -  (1.10.0.) 
Program evaluation: Studies will be 
developed, data gathered at least 
quarterly and reports written to verify 
progress in each of the areas listed 
below

IS Team 7.1.13 6.30.14
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Deliverable: Quarterly curriculum 
implementation reports produced and 
posted on the district website

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly common 
assessment implementation reports 
produced and posted on the district 
website

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly instructional 
practices implementation reports 
produced and posted on the district 
website

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly Learner-Centered 
practices including work completed in 
PLC's; implementation reports produced 
and posted on the district website

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the 
Learner-Centered System. This includes 
access to e-portfolio etc. 

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly reports defining 
student performance within the system. 
This includes both academic and school 
to career development

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly reports defining 
stakeholder adoption of Learner 
Centered Practices. 

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

1.10.0.

Milestone: Year (2) -  (1.10.0.) 
(Continued)
Program evaluation
Studies will be developed, data gathered 
at least quarterly and reports written to 
verify progress in each of the areas listed 
below

IS Team 7.1.13 12.31.16

Milestone:  Programmatic review of 
curriculum development and 
implementation. Data gathered and 
reported quarterly.   Quarterly and 
Yearly reviews produced

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Programmatic review of 
Common Assessment development, 
implementation, and related student 
performance evaluated - Quarterly and 
Yearly reviews produced in relation to 
this process.

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Programmatic review of 
Instructional development, this includes 
measuring the levels of implementation, 
and related student performance 
evaluated- Quarterly and Yearly reviews 
produced

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Programmatic review of 
Professional Learning Communities 
PLC's development, this includes 
measuring the levels of implementation, 
and related student performance 
evaluated- Quarterly and Yearly reviews 
produced

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Organizational development 
and practices within a Learner-Centered 
Organization- evaluated - Include PLC 
effectiveness Quarterly and Yearly 
reviews  produced

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Student Data System - E-
portfolio use and support of practices in 
a Learner Centered Organization- 
evaluated - Quarterly and Yearly reviews  
produced

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

1.10.0. Activity: Year (3) - (1.10.0.) Project 
monitoring and evaluation plan

7.1.14 6.30.15

1.10.14.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - 
Developed in collaboration with the 
University of Nevada (Dr. Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a 
template to be updated quarterly 
and shared with all stakeholders. 
Results will be posted on district 
website. Yearly progress 
monitoring will also take place 
and will also be reported on the 
district website. 

DW D6-D7

PHS D6-D7

1.10.15.

Activity: Evaluation of the Curriculum  
development and implementation levels. 
This process will include at minimum a 
quarterly and yearly performance 
evaluation. Results will be posted on the 
Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track

Data Collection Systems 
currently being built and data will
be collected throughout the life of 
the grant. Data will be used to 
improve practices as well as 
create a historical reference for 
the project. The University of 
Nevada will be providing support 
and guidance through the process.
Curriculum  development and 
review will include a quarterly 
and yearly monitoring process. 

DW D6-D7

PHS D6-D7

1.10.0. Activity: Year (3) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.14 6.30.15

1.10.16.

Activity: Evaluation of the Assessment  
development and implementation levels. 
This process will include at minimum a 
quarterly and yearly performance 
evaluation. Results will be posted on the 
Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

PHS D6-D7
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1.10.17.

Activity: Evaluation of the Instructional 
practices  development and implementation
levels. This process will include at 
minimum a quarterly and yearly 
performance evaluation. Results will be 
posted on the Carson City School District 
Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

PHS D6-D7

1.10.18.

Activity: Evaluation of the Organizational 
and Leadership development (quadrant 
four of the Learner-Centered Model) 
practices  development and implementation
levels. This process will include at 
minimum a quarterly and yearly 
performance evaluation. Results will be 
posted on the Carson City School District 
Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

PHS D6-D7

1.10.19.

Activity: Evaluation of the  Student Data 
System - E-portfolio - school to career - 4 
year plan, this will include a quarterly and 
yearly monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

PHS D6-D7

1.10.20.

Activity: Evaluation of the Student 
Academic Progress within the Unit 
Mastery Data System, this will include a 
quarterly and yearly monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

PHS D6-D7

1.10.21. Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

PHS D6-D7

1.10.0. Activity: Year (3) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.14 6.30.15

1.10.22. Activity: Reduction in achievement gap 
will be reviewed yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

PHS D6-D7

1.10.23. Activity: Other student performance 
measures

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

PHS D6-D7

1.10.24.

Activity: Student progress data including 
pass fail data contained on the student data 
matrix. This data will be reviewed 
quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

PHS D6-D7

1.10.25.

Activity: Evaluation of the Student work in
career pathways - school within a school - 
Students select career pathway - data is 
collected on job placement, college 
placement, and other key elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

PHS D6-D7

1.10.0.

Milestone: Year (3) -  (1.10.0.) 
Program evaluation: Studies will be 
developed, data gathered at least 
quarterly and reports written to verify 
progress in each of the areas listed 
below

IS Team 7.1.14 6.30.15

Deliverable: Quarterly curriculum 
implementation reports produced and 
posted on the district website

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly common 
assessment implementation reports 
produced and posted on the district 
website

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly instructional 
practices implementation reports 
produced and posted on the district 
website

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Deliverable:  Quarterly Learner-Centered 
practices including work completed in 
PLC's; implementation reports produced 
and posted on the district website

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the 
Learner-Centered System. This includes 
access to e-portfolio etc. 

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly reports defining 
student performance within the system. 
This includes both academic and school 
to career development

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly reports defining 
stakeholder adoption of Learner 
Centered Practices. 

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

1.10.0.

Milestone: Year (3) -  (1.10.0.) 
(Continued)
Program evaluation
Studies will be developed, data gathered 
at least quarterly and reports written to 
verify progress in each of the areas listed 
below

IS Team 7.1.14 6.30.15

Milestone:  Programmatic review of 
curriculum development and 
implementation. Data gathered and 
reported quarterly.   Quarterly and 
Yearly reviews produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Programmatic review of 
Common Assessment development, 
implementation, and related student 
performance evaluated - Quarterly and 
Yearly reviews produced in relation to 
this process.

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Programmatic review of 
Instructional development, this includes 
measuring the levels of implementation, 
and related student performance 
evaluated- Quarterly and Yearly reviews 
produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant
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Milestone: Programmatic review of 
Professional Learning Communities 
PLC's development, this includes 
measuring the levels of implementation, 
and related student performance 
evaluated- Quarterly and Yearly reviews 
produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Organizational development 
and practices within a Learner-Centered 
Organization- evaluated - Include PLC 
effectiveness Quarterly and Yearly 
reviews  produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Student Data System - E-
portfolio use and support of practices in 
a Learner Centered Organization- 
evaluated - Quarterly and Yearly reviews  
produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

1.10.0. Activity: Year (4) - (1.10.0.) Project 
monitoring and evaluation plan

7.1.14 6.30.15

1.10.26.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - 
Developed in collaboration with the 
University of Nevada (Dr. Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a 
template to be updated quarterly 
and shared with all stakeholders. 
Results will be posted on district 
website. Yearly progress 
monitoring will also take place 
and will also be reported on the 
district website. 

DW E6-E7

PHS E6-E7

1.10.27.

Activity: Evaluation of the Curriculum  
development and implementation levels. 
This process will include at minimum a 
quarterly and yearly performance 
evaluation. Results will be posted on the 
Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track

Data Collection Systems 
currently being built and data will
be collected throughout the life of 
the grant. Data will be used to 
improve practices as well as 
create a historical reference for 
the project. The University of 
Nevada will be providing support 
and guidance through the process.
Curriculum  development and 
review will include a quarterly 
and yearly monitoring process. 

DW E6-E7

PHS E6-E7

1.10.0. Activity: Year (4) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.14 6.30.15

1.10.28.

Activity: Evaluation of the Assessment  
development and implementation levels. 
This process will include at minimum a 
quarterly and yearly performance 
evaluation. Results will be posted on the 
Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.29.

Activity: Evaluation of the Instructional 
practices  development and implementation
levels. This process will include at 
minimum a quarterly and yearly 
performance evaluation. Results will be 
posted on the Carson City School District 
Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.30.

Activity: Evaluation of the Organizational 
and Leadership development (quadrant 
four of the Learner-Centered Model) 
practices  development and implementation
levels. This process will include at 
minimum a quarterly and yearly 
performance evaluation. Results will be 
posted on the Carson City School District 
Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.31.

Activity: Evaluation of the  Student Data 
System - E-portfolio - school to career - 4 
year plan, this will include a quarterly and 
yearly monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.0. Activity: Year (4) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.14 6.30.15

1.10.32.

Activity: Evaluation of the Student 
Academic Progress within the Unit 
Mastery Data System, this will include a 
quarterly and yearly monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.33. Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.34. Activity: Monitor reduction in achievemen
gap will be reviewed quarterly and yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.35.
Activity: Other student performance 
measures will be reviewed and measured 
quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.36.

Activity: Student progress data including 
pass fail data contained on the student data 
matrix. This data will be reviewed 
quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.37.

Activity: Evaluation of the Student work in
career pathways - school within a school - 
Students select career pathway - data is 
collected on job placement, college 
placement, and other key elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7
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1.10.0.

Milestone: Year (4) -  (1.10.0.) 
Program evaluation: Studies will be 
developed, data gathered at least 
quarterly and reports written to verify 
progress in each of the areas listed 
below

IS Team 7.1.15 6.30.16

Deliverable:  Quarterly curriculum 
implementation reports produced and 
posted on the district website

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Deliverable:  Quarterly common 
assessment implementation reports 
produced and posted on the district 
website

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Deliverable: Quarterly instructional 
practices implementation reports 
produced and posted on the district 
website

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Deliverable:  Quarterly Learner-Centered 
practices including work completed in 
PLC's; implementation reports produced 
and posted on the district website

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the 
Learner-Centered System. This includes 
access to e-portfolio etc. 

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Deliverable: Quarterly reports defining 
student performance within the system. 
This includes both academic and school 
to career development

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Deliverable:  Quarterly reports defining 
stakeholder adoption of Learner 
Centered Practices. 

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

1.10.0.

Milestone: Year (4) -  (1.10.0.) 
(Continued)
Program evaluation
Studies will be developed, data gathered 
at least quarterly and reports written to 
verify progress in each of the areas listed 
below

IS Team 7.1.15 6.30.16

Milestone:  Programmatic review of 
curriculum development and 
implementation. Data gathered and 
reported quarterly.   Quarterly and 
Yearly reviews produced

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Programmatic review of 
Common Assessment development, 
implementation, and related student 
performance evaluated - Quarterly and 
Yearly reviews produced in relation to 
this process.

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Programmatic review of 
Instructional development, this includes 
measuring the levels of implementation, 
and related student performance 
evaluated- Quarterly and Yearly reviews 
produced

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Programmatic review of 
Professional Learning Communities 
PLC's development, this includes 
measuring the levels of implementation, 
and related student performance 
evaluated- Quarterly and Yearly reviews 
produced

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Organizational development 
and practices within a Learner-Centered 
Organization- evaluated - Include PLC 
effectiveness Quarterly and Yearly 
reviews  produced

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Student Data System - E-
portfolio use and support of practices in 
a Learner Centered Organization- 
evaluated - Quarterly and Yearly reviews  
produced

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

1.10.0. Activity: 2016 Continued  (1.10.0.) 
Project monitoring and evaluation plan

7.1.16 12.30.16

1.10.38.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - 
Developed in collaboration with the 
University of Nevada (Dr. Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a 
template to be updated quarterly 
and shared with all stakeholders. 
Results will be posted on district 
website. Yearly progress 
monitoring will also take place 
and will also be reported on the 
district website. 

DW E6-E7

PHS E6-E7

1.10.39.

Activity: Evaluation of the Curriculum  
development and implementation levels. 
This process will include at minimum a 
quarterly and yearly performance 
evaluation. Results will be posted on the 
Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track

Data Collection Systems 
currently being built and data will
be collected throughout the life of 
the grant. Data will be used to 
improve practices as well as 
create a historical reference for 
the project. The University of 
Nevada will be providing support 
and guidance through the process.
Curriculum  development and 
review will include a quarterly 
and yearly monitoring process. 

DW E6-E7

PHS E6-E7

1.10.0. Activity: 2016 Continued  (1.10.0.) 
Project monitoring and evaluation plan

7.1.16 12.30.16
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1.10.40.

Activity: Evaluation of the Assessment  
development and implementation levels. 
This process will include at minimum a 
quarterly and yearly performance 
evaluation. Results will be posted on the 
Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.41.

Activity: Evaluation of the Instructional 
practices  development and implementation
levels. This process will include at 
minimum a quarterly and yearly 
performance evaluation. Results will be 
posted on the Carson City School District 
Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.42.

Activity: Evaluation of the Organizational 
and Leadership development (quadrant 
four of the Learner-Centered Model) 
practices  development and implementation
levels. This process will include at 
minimum a quarterly and yearly 
performance evaluation. Results will be 
posted on the Carson City School District 
Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.43.

Activity: Evaluation of the  Student Data 
System - E-portfolio - school to career - 4 
year plan, this will include a quarterly and 
yearly monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.44.

Activity: Evaluation of the Student 
Academic Progress within the Unit 
Mastery Data System, this will include a 
quarterly and yearly monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.45. Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.0. Activity: 2016 Continued  (1.10.0.) 
Project monitoring and evaluation plan

7.1.16 12.30.16

1.10.46. Activity: Reduction in achievement gap 
will be reviewed yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.47. Activity: Other student performance 
measures

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.48.

Activity: Student progress data including 
pass fail data contained on the student data 
matrix. This data will be reviewed 
quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.49.

Activity: Evaluation of the Student work in
career pathways - school within a school - 
Students select career pathway - data is 
collected on job placement, college 
placement, and other key elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

PHS E6-E7

1.10.0.

Milestone: 2016 Continued -  (1.10.0.) 
Program evaluation: Studies will be 
developed, data gathered at least 
quarterly and reports written to verify 
progress in each of the areas listed 
below

IS Team 7.1.15 12.30.16

Deliverable:  Quarterly curriculum 
implementation reports produced and 
posted on the district website

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Deliverable:  Quarterly common 
assessment implementation reports 
produced and posted on the district 
website

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly instructional 
practices implementation reports 
produced and posted on the district 
website

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly Learner-Centered 
practices including work completed in 
PLC's; implementation reports produced 
and posted on the district website

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the 
Learner-Centered System. This includes 
access to e-portfolio etc. 

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly reports defining 
student performance within the system. 
This includes both academic and school 
to career development

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Deliverable : Quarterly reports defining 
stakeholder adoption of Learner 
Centered Practices. 

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

1.10.0.

Milestone: 2016 Continued  -  (1.10.0.) 
(Continued)
Program evaluation
Studies will be developed, data gathered 
at least quarterly and reports written to 
verify progress in each of the areas listed 
below

IS Team 7.1.15 6.30.16

Milestone:  Programmatic review of 
curriculum development and 
implementation. Data gathered and 
reported quarterly.   Quarterly and 
Yearly reviews produced

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Programmatic review of 
Common Assessment development, 
implementation, and related student 
performance evaluated - Quarterly and 
Yearly reviews produced in relation to 
this process.

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant
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Milestone: Programmatic review of 
Instructional development, this includes 
measuring the levels of implementation, 
and related student performance 
evaluated- Quarterly and Yearly reviews 
produced

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Programmatic review of 
Professional Learning Communities 
PLC's development, this includes 
measuring the levels of implementation, 
and related student performance 
evaluated- Quarterly and Yearly reviews 
produced

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Organizational development 
and practices within a Learner-Centered 
Organization- evaluated - Include PLC 
effectiveness Quarterly and Yearly 
reviews  produced

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

Milestone: Student Data System - E-
portfolio use and support of practices in 
a Learner Centered Organization- 
evaluated - Quarterly and Yearly reviews  
produced

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported 
quarterly throughout the life of 
the grant

1.11.0. Activity: Year (1)  (1.11.0.) Counselor 
Support

1.1.13 6.30.13

1.11.1.
Activity: Form Secondary Counselor 
Implementation Team (RTT-D Counselor 
Advisory Team)

Pradere
Medina 6.1.13 6.30.13 Not Begun On Track

Team is made up of 
Transformation office director, 
Director of accountability, a site 
administrator from each site and a
counselor from each site. The 
group meets monthly. 

DW B6-B7
PHS B6-B7
CMS B6-B7

EVMS B6-B7
Pion. B6-B7 

1.11.0. Activity: Year (2)  (1.11.0.) Counselor 
Support

7.1.13 6.30.14

1.11.2.

Activity: District wide counselor 
implementation team meets monthly to 
provide project guidance and 
implementation from the counselor roll

Pradere
Medina 7.1.13 6.30.14 Not Begun On Track

Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this 
area. 

DW C6-C7
PHS C6-C7
CMS C6-C7

EVMS C6-C7
Pion. C6-C7 

1.11.3.

Provide guidance to students in both 
academic and career counseling  (4 year 
plan development and monitoring)

Pioneer Counselor
Lewis

Contine 8.1.13 6.30.14

Not Begun On Track 4 year plan development and 
monitoring

PHS C6-C7

1.11.4.

Promote and support work on the career 
development model (Aligned with the 
career cluster) This also includes serving 
on a career cluster committee that will 
meet on a monthly basis 

Pradere
Medina
Grunert

Zona
Lewis

1.1.14 6.30.14

Not Begun On Track DW C6-C7
PHS C6-C7

1.11.5.
Verify student progress within each cluster 
- both academic and career based

Zona - Counseling 
Team 3.1.14 6.30.14

Not Begun On Track PHS C6-C7

1.11.6.

Align CTE teachers to appropriate 
students for ongoing school within a schoo
support. (Includes work on the career 
cluster committees)

Zona - Counseling 
Team

3.1.14 6.30.14

Not Begun On Track PHS C6-C7

1.11.7.

Develop training for parents and verify 
their understanding of student progress in 
both college and career components. This 
includes guiding parents to effective use of 
the e-portfolio system 

Lewis
Counseling team

3.1.14 6.30.14

Not Begun On Track PHS C6-C7

1.11.8.
Support student access to the e-portfolio 
system. - Train and follow-up

Lewis
Counseling team 1.1.14 6.30.14

Not Begun On Track PHS C6-C7

1.11.9.

Quarterly Training for students to align 
support for both academic and career 
growth.

Lewis
Counseling team 9.1.13 6.30.14

Not Begun On Track PHS C6-C7

1.11.10.

Provide training to teachers on e-portfolio 
access and aligning classrooms to career 
clusters

Lewis
Counseling team 8.1.13 6.30.14

Not Begun On Track PHS C6-C7

1.11.0. Activity: Year (3)  (1.11.0.) Counselor 
Support

7.1.14 6.30.15

1.11.12.

Activity: District wide counselor 
implementation team meets monthly to 
provide project guidance and 
implementation from the counselor roll

Pradere
Medina 7.1.14 6.30.15 Not Begun On Track

Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this 
area. 

DW D6-D7
PHS D6-D7
CMS D6-D7

EVMS D6-D7
Pion. D6-D7 

1.11.13.

Provide guidance to students in both 
academic and career counseling  (4 year 
plan development and monitoring)

Pioneer Counselor
Lewis

Contine 8.1.14 6.30.15

Not Begun On Track 4 year plan development and 
monitoring

PHS D6-D7

1.11.14.

Promote and support work on the career 
development model (Aligned with the 
career cluster) This also includes serving 
on a career cluster committee that will 
meet on a monthly basis 

Pradere
Medina
Grunert

Zona
Lewis

8.1.13 6.30.14

Not Begun On Track DW D6-D7
PHS D6-D7

1.11.15.
Verify student progress within each cluster 
- both academic and career based

Zona - Counseling 
Team 8.1.13 6.30.14

Not Begun On Track PHS D6-D7

1.11.16.

Align CTE teachers to appropriate 
students for ongoing school within a schoo
support. (Includes work on the career 
cluster committees)

Zona - Counseling 
Team

8.1.13 6.30.14

Not Begun On Track PHS D6-D7

1.11.17.

Develop training for parents and verify 
their understanding of student progress in 
both college and career components. This 
includes guiding parents to effective use of 
the e-portfolio system 

Lewis
Counseling team

8.1.13 6.30.14

Not Begun On Track PHS D6-D7

1.11.18.
Support student access to the e-portfolio 
system. - Train and follow-up

Lewis
Counseling team 8.1.13 6.30.14

Not Begun On Track PHS D6-D7

1.11.19.

Quarterly Training for students to align 
support for both academic and career 
growth.

Lewis
Counseling team 8.1.13 6.30.14

Not Begun On Track PHS D6-D7

1.11.20.

Provide training to teachers on e-portfolio 
access and aligning classrooms to career 
clusters

Lewis
Counseling team 8.1.13 6.30.14

Not Begun On Track PHS D6-D7

1.11.0. Activity: Year (4)  (1.11.0.) Counselor 
Support

7.1.15 6.30.16

1.11.21.

Activity: District wide counselor 
implementation team meets monthly to 
provide project guidance and 
implementation from the counselor roll

Pradere
Medina 7.1.15 6.30.16 Not Begun On Track

Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this 
area. 

DW E6-E7
PHS E6-E7
CMS E6-E7

EVMS E6-E7
Pion. E6-E7 
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1.11.22.

Provide guidance to students in both 
academic and career counseling  (4 year 
plan development and monitoring)

Pioneer Counselor
Lewis

Contine 8.1.15 6.30.16

Not Begun On Track 4 year plan development and 
monitoring

PHS E6-E7

1.11.23.

Promote and support work on the career 
development model (Aligned with the 
career cluster) This also includes serving 
on a career cluster committee that will 
meet on a monthly basis 

Pradere
Medina
Grunert

Zona
Lewis

8.1.15 6.30.16

Not Begun On Track DW E6-E7
PHS E6-E7

1.11.24.
Verify student progress within each cluster 
- both academic and career based

Zona - Counseling 
Team 8.1.15 6.30.16

Not Begun On Track PHS E6-E7

1.11.25.

Align CTE teachers to appropriate 
students for ongoing school within a schoo
support. (Includes work on the career 
cluster committees)

Zona - Counseling 
Team

8.1.15 6.30.16

Not Begun On Track PHS E6-E7

1.11.26

Develop training for parents and verify 
their understanding of student progress in 
both college and career components. This 
includes guiding parents to effective use of 
the e-portfolio system 

Lewis
Counseling team

8.1.15 6.30.16

Not Begun On Track PHS E6-E7

1.11.27.
Support student access to the e-portfolio 
system. - Train and follow-up

Lewis
Counseling team 8.1.15 6.30.16

Not Begun On Track PHS E6-E7

1.11.28.

Quarterly Training for students to align 
support for both academic and career 
growth.

Lewis
Counseling team 8.1.15 6.30.16

Not Begun On Track PHS E6-E7

1.11.29.

Provide training to teachers on e-portfolio 
access and aligning classrooms to career 
clusters

Lewis
Counseling team 8.1.15 6.30.16

Not Begun On Track PHS E6-E7

1.11.0. Activity: 2016 Continued  (1.11.0.) 
Counselor Support

7.1.16 12.31.16

1.11.30.

Activity: District wide counselor 
implementation team meets monthly to 
provide project guidance and 
implementation from the counselor roll

Pradere
Medina 7.1.16 12.31.16 Not Begun On Track

Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this 
area. 

DW E6-E7
PHS E6-E7
CMS E6-E7

EVMS E6-E7
Pion. E6-E7 

1.11.31.

Provide guidance to students in both 
academic and career counseling  (4 year 
plan development and monitoring)

Pioneer Counselor
Lewis

Contine 7.1.16 12.31.16

Not Begun On Track 4 year plan development and 
monitoring

PHS E6-E7

1.11.32.

Promote and support work on the career 
development model (Aligned with the 
career cluster) This also includes serving 
on a career cluster committee that will 
meet on a monthly basis 

Pradere
Medina
Grunert

Zona
Lewis

7.1.16 12.31.16

Not Begun On Track DW E6-E7
PHS E6-E7

1.11.33.
Verify student progress within each cluster 
- both academic and career based

Zona - Counseling 
Team 7.1.16 12.31.16

Not Begun On Track PHS E6-E7

1.11.34.

Align CTE teachers to appropriate 
students for ongoing school within a schoo
support. (Includes work on the career 
cluster committees)

Zona - Counseling 
Team

7.1.16 12.31.16

Not Begun On Track PHS E6-E7

1.11.35

Develop training for parents and verify 
their understanding of student progress in 
both college and career components. This 
includes guiding parents to effective use of 
the e-portfolio system 

Lewis
Counseling team

7.1.16 12.31.16

Not Begun On Track PHS E6-E7

1.11.36.
Support student access to the e-portfolio 
system. - Train and follow-up

Lewis
Counseling team 7.1.16 12.31.16

Not Begun On Track PHS E6-E7

1.11.37.

Quarterly Training for students to align 
support for both academic and career 
growth.

Lewis
Counseling team 7.1.16 12.31.16

Not Begun On Track PHS E6-E7

1.11.38.

Provide training to teachers on e-portfolio 
access and aligning classrooms to career 
clusters

Lewis
Counseling team 7.1.16 12.31.16

Not Begun On Track PHS E6-E7

1.12.0.
Activity: Year 1- (1.1.0.) Electronic 
computer work station for parents on 
site (Kiosk)

1.1.2013 6.30.13

1.12.0.
Activity: Year (2) - (1.12.0.) Electronic 
computer work station for parents on 
site (Kiosk) 

7.1.13 6.30.14

1.12.1.
Activity: Purchase a computer workstation 
for placement in the office area for parent 
use.   

Zona  11.30.13 12.30.13 Not Begun On Track
Purchase low cost computer for 
access to parent portal. PHS B10

1.12.2.
Activity: Open access to parents provide 
staff support as needed for parents to 
access stunt information

Counseling Team
Zona 9.15.30 12.30.13 Not Begun On Track

Place access point in a place 
where office staff can provide 
assistance as needed. 

1.12.3. Activity: Provide training to parents so 
that they can access the data

Counseling Team
Zona 1.1.14 6.30.14 Not Begun On Track

Counselors or parent engagement 
staff provide training and support 
to parents. This is further defined 
above in parent training section. 

PHS B6-B7

1.12.4. Activity: Select a location to place the 
workstation. Zona 9.15.30 12.30.13 Not Begun On Track Select a workstation area close to 

administrative support

1.12.5.
Activity: Maintain the computer for parent 
access to verify that parent portal can be 
accessed when ever the school is open. 

Technology office on 
site and district level 11.30.13 6.30.14 Not Begun On Track PHS B6-B7

Milestone: Year (1) - (1.12.0.) 
Information Meetings Deliverable and 
Milestone

1.1.13 6.30.13

Milestone:  Kiosk or work station in 
office open for parents and parents can 
access the related student information 
during school hours. 

Zona 2.20.13 2.20.13 Not Begun On Track Completed Roll Out Meetings 
with staff

1.12.0.
Activity: Year (3) - (1.12.0.) Electronic 
computer work station for parents on site 
(Kiosk)

7.1.14 6.30.15

1.12.6.
Activity: Maintain the computer for parent 
access to verify that parent portal can be 
accessed when ever the school is open. 

Technology office on 
site and district level 7.1.14 6.30.15 Not Begun On Track

1.12.7.
Activity: Provide training to parents so 
that they can access the data (as needed) 
see additional parent training above. 

Counseling Team
Zona 7.1.14 6.30.15 Not Begun On Track

Counselors or parent engagement 
staff provide training and support 
to parents. This is further defined 
above in parent training section. 

PHS D6-D7

1.12.0.
Activity: Year (4) - (1.12.0.)
Electronic computer work station for 
parents on site (Kiosk)

7.1.15 6.30.16
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1.12.8.
Activity: Maintain the computer for parent 
access to verify that parent portal can be 
accessed when ever the school is open. 

Technology office on 
site and district level 7.1.15 6.30.16 Not Begun On Track

1.12.9.
Activity: Provide training to parents so 
that they can access the data (as needed) 
see additional parent training above. 

Counseling Team
Zona 7.1.15 6.30.16 Not Begun On Track

Counselors or parent engagement 
staff provide training and support 
to parents. This is further defined 
above in parent training section. 

PHS E6-E7

1.12.0.
Activity: 2016 - (1.12.0.) (Continued)
Electronic computer work station for 
parents on site (Kiosk)

7.1.16 12.30.16

1.12.10.
Activity: Maintain the computer for parent 
access to verify that parent portal can be 
accessed when ever the school is open. 

Technology office on 
site and district level 7.1.16 12.30.16 Not Begun On Track

1.12.11.
Activity: Provide training to parents so 
that they can access the data (as needed) 
see additional parent training above. 

Counseling Team
Zona 7.1.16 12.30.16 Not Begun On Track

Counselors or parent engagement 
staff provide training and support 
to parents. This is further defined 
above in parent training section. 

PHS E6-E7

31



Item Activities, Tasks, Milestones, and Deliverables Key Personnel
Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
Choose:

Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent 
Activities

(in other projects)

Budget 
Reference

1.1.0.
Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire District 
including Eagle Valley Middle School Year 

1.1.2013 6.30.13

1.1.1. Task: Introduce RTT-D project to staff members 
at the middle school campus. 

Stokes, Keema, Delfin, 
Pradere, Conley 1.30.13 2.20.13 Completed 

1.30.13 On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

EVMS B6-
B7

1.1.0. Activity: Year (1) - (1.1.0.) Informational 
Meetings Continued. 

1.1.13 6.30.13

1.1.2.
Activity: Full staff introduction and recruit staff 
members to apply for implementation specialists 
positions

Stokes, Keema, Delfin, 
Pradere, Conley 1.30.13 2.20.13 Completed 

1.30.13 On Track

Presented RTT-D project to full staff at 
campus faculty meeting

All Projects

DW B6-B7

EVMS B6-
B7

1.1.3.

Activity: Meet with Individual Departments and 
review the RTT-D plan, also recruit staff 
members to serve in Implementation Specialists 
roles

Stokes, Keema, Delfin, 
Pradere, Conley 1.20.13 2.20.13 Completed 

2.15.13 On Track Met with each department and 
introduced the RTT-D project. All Projects

DW B6-B7

EVMS B6-
B7

1.1.0. Activity: Year (1) - (1.1.0.) Informational 
Meetings Continued. 

1.1.13 6.30.13

Milestone: Year (1) - (1.1.0.) Information 
Meetings Deliverable and Milestone

1.1.13 6.30.13

Milestone:  Meet with all district staff members 
in order to introduce RTT-D requirements and 
impact on each campus. This will allow the 
district to recruit staff members to serve in newly 
created RTT-D positions

Stokes, Keema, Delfin, 
Pradere, Conley 2.20.13 2.20.13 Completed 2.20.13 On Track Completed Roll Out Meetings with staff All Projects

1.1.0. Activity: Year (2) - (1.1.0.) Informational 
Meetings

7.1.13 6.30.14

1.1.0. Activity: Year (3) - (1.1.0.) Informational 
Meetings

7.1.14 6.30.15

1.1.0. Activity: Year (4) - (1.1.0.)
Informational Meetings

7.1.15 6.30.16

1.1.0. Activity: 2016 - (Continued)
Informational Meetings

7.1.16 12.30.16

1.2.0. Activity: Year (1) - (1.2.0.)
Project Staffing

1.1.13 6.30.13

1.2.1.  Task: Hire Transformation Office Director Stokes, Keema, Delfin, 12.20.12 1.3.13 Completed 
1.03.13 On Track

District Hired Dr. Steven Pradere to 
serve as the Transformation office 
Director

District Office 
Project - This 
activity is 
identified and 
funded at the 
District Office 
Level

District 
B6-B7

1.2.2. Task: Hire Implementation Specialists (IS) (2) Pradere, Keema, 
Delfin, Medina 2.15.13 3.27.13 Completed

3.27.13 On Track

Candidates selected. Currently serving 
in the same role under the SIG 1003(g) 
project. Will move into RTT-D dollars 
sometime in July or August once the 
final dollars of SIG are expended. Duties 
are exactly the same in both grants and 
will be ongoing throughout the 
transition. 
1. Kari Pryor (TOSA)
2. Dr. Jennifer Ward-DeJoseph (TOSA)

Staff will work 
primarily on 
EVMS project 
but will also 
support system 
improvement 
on each of the 
remaining 
campuses

EVMS 
B6-B7

1.2.0. Activity: Year (1) - (1.2.0.)  (Continued) Project 
Staffing 

1.1.13 6.30.13

Cross-reference to other projects: Each of the four projects are connected to the development of the four components of the Learner-Centered Model. Carson High School and Pioneer High school are the least developed of the projects 
and will require significant effort to move this component of the project forward. 

Grantee Name: Carson City School District
Project # 3 Eagle Valley Middle School - Learner-Centered Campus

Project Goals/Desired Outcomes: 1. Standards: Adopting standards and assessments that prepare students to succeed in college and the work place so that they are prepared to compete in a global economy; 2. Data Systems: 
Employ a data subsystem to measure student growth and success, and inform teachers and principals with data about how they can improve instruction; 3. Strong teachers and administrators: Recruiting, developing, 
rewarding, and retaining effective teachers and principals, especially where they are needed most. 4. School Improvement: Turning around the lowest achieving schools. 

Narrative: This project is based on a full system redesign and program implementation addressing curriculum, assessment, instruction, and organizational development (leadership). Organizational development includes system 
improvements in Central Office Leadership, Establish Transformation Office and fully staff that office, Implementation Specialists services, site administrator skills and practices, teacher leader development including department chairs 
and other site educators, mastery student data system, individualized student portfolios, family and community engagement; this project will review current practices and then will revise and improve those practices.  

Key Performance Measures: Staffing: Implementation specialists hired and trained to begin work with transformation office to facilitate development of the project.  Standards:  Redesign curriculum in all courses to align with common 
core standards, the process will include setting the learning targets for all courses taught grades 6-8. Horizontal and vertical alignment to match college and career expectations. Assessment: Common unit and semester assessments will be 
designed, developed, and aligned with learning targets established within the curriculum. Data Systems: Mastery data system will be designed or purchased to measure mastery of each standard or identified skill. Individualized student 
portfolios that provides an academic and career pathway as well as connect the student data mastery information to each student. Data system will be used by all stakeholders to define success within the system. Instruction will be based 
on mastery, data collected within the data system will be used to verify that every student meets mastery in all courses and in all grade levels.  Parents will have access to the student e-portfolio and all the components.  Strong Teachers 
and Administrators:  Teacher and administrator practices change from delivery-centered to learner-centered practices. Training will be provided to help these site leaders reflect about current and future practices so that they can 
effectively work in a Learner-Centered System. Work in Professional Learning communities will shift to focus on students meeting mastery targets. This professional conversation will center on students meeting learning targets and the 
use of data to verify success or a catalyst for future interventions and program improvement. Finally a program evaluation will be developed to verify the successful development and implementation of each component of this model. 
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel
Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
Choose:

Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent 
Activities

(in other projects)

Budget 
Reference

1.2.3. Task: Hire administrative assistants (1) Pradere 3.15.13 6.15.13 Completed
3.27.13 On Track

Candidate selected: Page Ellis and will 
begin service 4.29.13. Office located at 
Carson High School this person will 
support the development of school to 
career opportunities for students as well 
as data collection and reporting related 
to the grant. 

District Office 
Project - This 
activity is 
identified and 
funded at the 
District Office 
Level

District 
Office 
B6-B7

1.2.3. Task: Hire administrative assistant (2) Pradere 6.1.13 7.1.13 In progress On Track
Services same as above cell. The district 
will place two of these positions in June 
2013 when a work station is available. 

District Office 
Project - This 
activity is 
identified and 
funded at the 
District Office 
Level

District 
Office 
B6-B7

1.2.4. Activity: Assign service parameters for each IS 
candidate

Pradere 3.15.13 4.30.13 Completed
3.27.13 On Track

Aligning services to departments and 
project pillars including program 
evaluation

EVMS 
B6-B7

1.2.5.

Activity: Department chair interviews - hire 
replacements or rehire existing department chair 
candidates for Eagle Valley Middle School - 
Candidates must move through a performance 
interview. 

Conley 4.1.13 6.01.13 In progress On Track

Rewrite department chair descriptions, 
interview and hire department chairs 
with expectations that align with RTT-D 
grant

EVMS 
B6-B7

1.2.0. Activity: Year (2) - (1.2.0.) 
Project Staffing

7.1.13 6.30.15

1.2.6.

Task: Assign additional prep period to all 
department chairs so they can support the reform 
initiative on each campus (prep period buy out for 
each department chair)

Conley 8.1.13 6.30.14 Not Begun On Track

Purchase prep period to provide training 
and professional work time to 
department chairs to lead the RTT-D 
change initiative within each 
department. 

EVMS 
C6-C7

1.2.0. Activity: Year (3) - (1.2.0.) 
Project Staffing

7.1.14 6.30.15

1.2.7.

Task: Assign additional prep period to all 
department chairs so they can support the reform 
initiative on each campus (prep period buy out for 
each department chair)

Conley 8.1.14 6.1.15 Not Begun On Track

Purchase prep period to provide training 
and professional work time to 
department chairs to lead the RTT-D 
change initiative within each 
department. 

EVMS
D6-D7

1.2.0. Activity: Year (4) - (1.2.0.) 
Project Staffing

7.1.15 6.30.16

1.2.8.

Task: Assign additional prep period to all 
department chairs so they can support the reform 
initiative on each campus (prep period buy out for 
each department chair)

Conley 8.1.15 6.1.16 Not Begun On Track

Purchase prep period to provide training 
and professional work time to 
department chairs to lead the RTT-D 
change initiative within each 
department. 

EVMS 
E6-E7

1.2.0. Activity: 2016 (Continued) - (1.2.0.) 
Project Staffing

7.1.15 12.30.16

1.2.9.

Task: Assign additional prep period to all 
department chairs so they can support the reform 
initiative on each campus (prep period buy out for 
each department chair)

Conley 8.1.16 12.31.16 Not Begun On Track

Purchase prep period to provide training 
and professional work time to 
department chairs to lead the RTT-D 
change initiative within each 
department. 

EVMS 
E6-E7

1.3.0.
Activity: Year (1) - (1.3.0.)
Professional Development for Implementation 
Specialists (IS)

1.1.13 7.1.13

1.3.1.

Activity: Introductory Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the 
project. 
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the 
project. 
6. Purchase books and instructional materials to 
support project PD

Pradere - Medina - 
Pryor - Ward-

DeJoseph
Burton

Gosselin 

4.23.13 6.30.13 In progress On Track

Intense training will take place 4.23.13 
to 6.7.13 and then will occur regularly 
throughout the life of the grant. This 
ongoing training will serve as baseline 
knowledge and skills necessary for IS 
staff members to lead professional 
development opportunities for both 
teachers and administrators. 

EVMS 
B6-B7

DW
B6-B7

B8
B10

1.3.0.
Activity: Year (2) - (1.3.0.)
Professional Development for Implementation 
Specialists (IS)

7.1.13 6.30.14

1.3.2.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the 
project. 
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the 
project. 
6. Purchase books and instructional materials to 
support project PD

Pradere - Medina - 
Pryor - Ward-

DeJoseph
Burton

Gosselin 

7.1.13 6.30.14 Not Begun On Track

Intense training will occur regularly 
throughout the life of the grant. This 
ongoing training will serve as baseline 
knowledge and skills necessary for IS 
staff members to lead professional 
development opportunities for both 
teachers and administrators. 

EVMS 
C6-C7

DW
C6-C7

C8
C10

1.3.0.
Activity: Year (3) - (1.3.0.)
Professional Development for Implementation 
Specialists (IS)

7.1.14 6.30.15
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel
Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)
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Choose: 

Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
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Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent 
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(in other projects)

Budget 
Reference

1.3.3.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the 
project. 
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the 
project. 
6. Purchase books and instructional materials to 
support project PD

Pradere - Medina - 
Pryor - Ward-

DeJoseph
Burton

Gosselin 

7.1.14 6.30.15 Not Begun On Track

Intense training will occur regularly 
throughout the life of the grant. This 
ongoing training will serve as baseline 
knowledge and skills necessary for IS 
staff members to lead professional 
development opportunities for both 
teachers and administrators. 

EVMS 
D6-D7

DW
D6-D7

D8
D10

1.3.0.
Activity: Year (4) - (1.3.0.)
Professional Development for Implementation 
Specialists (IS)

7.1.15 6.30.16

1.3.4.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the 
project. 
6. Purchase books and instructional materials to 
support project PD

Pradere - Medina - 
Pryor - Ward-

DeJoseph
Burton

Gosselin 

7.1.15 12.30.16 Not Begun On Track

Intense training will occur regularly 
throughout the life of the grant. This 
ongoing training will serve as baseline 
knowledge and skills necessary for IS 
staff members to lead professional 
development opportunities for both 
teachers and administrators. 

EVMS 
E6-E7
DW

E6-E7
E8

E10

1.3.0.
Activity: 2016 (Continued) - (1.3.0.)
Professional Development for Implementation 
Specialists (IS)

1.3.5.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the 
project. 
6. Purchase books and instructional materials to 
support project PD

Pradere - Medina - 
Pryor - Ward-

DeJoseph
Burton

Gosselin 

7.01.16 12.30.16 Not Begun On Track

Intense training will occur regularly 
throughout the life of the grant. This 
ongoing training will serve as baseline 
knowledge and skills necessary for IS 
staff members to lead professional 
development opportunities for both 
teachers and administrators. 

EVMS 
E6-E7
DW

E6-E7
E8

E10

1.4.0. Activity: Year (1) - (1.4.0.) Professional 
Development for Site Administrators

1.1.13 6.30.13

1.4.1.

Activity: Develop an organizational reform team 
made up of Director of Transformation, Associate 
Superintendent; Director of Accountability; Site 
administration team including the principal, vice 
principal, and the two IS team members assigned 
to the school site. Team is know as EVMS 
Administrative Team (EVMS = SST Team)

Pradere-Keema-
Medina 2.15.13 6.30.13 In Progress On Track

Training and support will occur 
regularly throughout the life of the 
grant. This ongoing training will serve 
as baseline knowledge and skills 
necessary for administrative staff 
members to support and lead 
professional development opportunities 
for both teachers and administrators. 

DW
B6-B7
EVMS
B6-B7

1.4.2.
Activity: Set weekly meeting times to meet 2-3 
hours every other week for (EVMS- SST Team) Pradere 2.15.13 6.30.13 In progress On Track

Current time set and team is meeting 
weekly. Current work is developing 
organizational structures including PLC 
times, start and end times, etc. 

DW
B6-B7
EVMS
B6-B7

1.4.3. Activity: Develop the organizational structures 
including schedule, planning times, PLC's etc.

Pradere - Pryor - 
Ward- Conley 3.15.13 6.30.13 In progress On Track

Meeting times for leadership teams are 
easily set. PLC schedules will be set in 
August once master schedule is 
finalized

DW
B6-B7
EVMS
B6-B7

1.4.4.
Activity: Provide training on utilizing 
performance interview practices and methods for 
selecting most qualified and effective teachers. 

Pradere-Keema-
Medina 3.15.13 6.30.13 In progress On Track

Performance interview for teacher or 
administrator positions requires 
applicants to demonstrate learner-
centered practices related to the position 
that they are applying for. 

DW
B6-B7
EVMS
B6-B7

1.4.0.
Activity: Year (1) - (1.4.0.) (Continued) 
Professional Development for Site 
Administrators

1.1.13 6.30.13

1.4.5.
Activity: Complete hiring and staff placement for 
the 2013-2014 school year utilizing the 
performance interview process. 

Pradere-Keema-
Medina 3.15.13 6.30.13 In progress On Track

Staff hiring and staff placement will be 
completed for 2013-2014 school year by 
8.01.13

DW
B6-B7
EVMS
B6-B7

1.4.0. Deliverable: Year (1) - (1.4.0.) Professional 
Development for Site Administrators 

1.1.13 6.30.13

Deliverable:  Job Description for the new 
department chair position Pradere IS Team 5.31.13 5.31.13 In progress On Track Department Chair Job Description All Projects

Deliverable:  Scoring rubric for performance 
interviews including new staff and department 
chair positions Pradere IS Team 5.31.13 5.31.13

In progress On Track
Performance interview rubric for 
Department Chairs and new 
Instructional Staff Members All Projects

1.4.0.
Milestone: Year (1) - (1.4.0.) Professional 
Development for Site Administrators 
(Deliverables and Milestones)

1.1.13 6.30.13

3



Item Activities, Tasks, Milestones, and Deliverables Key Personnel
Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
Choose:

Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent 
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(in other projects)

Budget 
Reference

Milestone:  Site staff utilizes performance 
interview process to complete all hiring 
including department chair positions as well as 
new staff coming to the campus. This also 
includes requests for transfers into new content 
areas on each campus.

Stokes, Keema, Delfin, 
Pradere, Conley 6.30.13 6.30.13 Completed 5.20.13 On Track All Projects

1.4.0.
Activity: Year (2) - (1.4.0.)
Professional development for Site 
Administrators

7.1.13 6.30.14

1.4.6. Activity: EVMS SST organizational reform 
meetings

Pradere-Keema-
Medina 7.1.13 6.30.14 Not Begun On Track

Bi-monthly meetings that are used to 
monitor progress and adjust the reform 
project as needed.

DW C6-C7

1.4.7. Activity: Administrator Training and Support in 
Curriculum Design and Development 

Pradere-Keema-
Medina 7.1.13 6.30.14 Not Begun On Track

Review curriculum and student 
performance then complete follow-up 
training for administrators. 

DW C6-C7
EVMS C6-

C7

1.4.8. Activity: Administrator Training and Support in 
Assessment Design and Development 

Pradere-Keema-
Medina 7.1.13 6.30.14 Not Begun On Track

Review the assessments and assessment 
data related to the project. Complete 
follow-up training in support of this 
work. 

DW C6-C7
EVMS C6-

C7

1.4.9.
Activity: Administrator Training on PLC 
observation, and utilizing PLC's to move student 
performance by content areas. 

Pradere-Pryor- EVMS 
IS Team 7.1.13 6.30.14 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, and 
data collection. The focus is on moving 
student achievement.  

DW C6-C7
EVMS C6-

C7

1.4.10. Activity: Administrator Training and Support in 
Instructional Observation and Data Collection

Pradere-Keema-
Medina 7.1.13 6.30.14 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the element. 

DW C6-C7
EVMS C6-

C7

1.4.11. Activity: Administrator development in the area 
of family engagement. Pradere - IS Team 7.1.13 6.30.14 Not Begun On Track

Training on creating, monitoring, and 
promoting parent engagement in a 
Learner-Centered System

DW C6-C7
EVMS C6-

C7

1.4.12.
Activity: Training on data driven dialogue. Using 
data to create systemic reform and increased 
student performance for all students

IS Team 7.1.13 6.30.14 Not Begun On Track Data driven dialogue training to support 
systemic growth in student achievement. 

EVMS C6-
C7

1.4.0. Deliverable: Year (2) - (1.4.0.) Professional 
Development for Site Administrators 

7.1.13 6.30.14

Deliverable: Assessment documents available 
for site leaders to support student mastery in new 
curriculum Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

Deliverable:  Classroom observation utilizing the 
T4S Observation Model, and data gathered to 
verify quality implementation Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

1.4.0. Milestone:  Year (2) - (1.4.0.)  Professional 
Development for Site Administrators 

7.1.13 6.30.14

Milestone: Curriculum finalized for all content 
and all grade levels. Documents and data 
available for administrators to support student 
mastery in the area of curriculum. Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

Milestone: Leadership Continues to utilize a 
performance interview process for hiring staff 
members. 

Stokes, Keema, Delfin, 
Pradere, Conley 6.30.14 6.30.14 Not Begun On Track

1.4.0. Activity: Year (3) - (1.4.0.) Professional 
development for Site Administrators

7.1.14 6.30.14

1.4.13. Activity:(EVMS- SST Team) organizational 
reform meetings

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Bi-monthly meetings that are used to 
monitor progress and adjust the reform 
project as needed.

DW D6-D7

1.4.14. Activity: Administrator Training and Support in 
Curriculum Design and Development

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Review curriculum and student 
performance then complete follow-up 
training for administrators. 

DW D6-D7
EVMS D6-

D7

1.4.15. Activity: Administrator Training and Support in 
Assessment Design and Development

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Review the assessments and assessment 
data related to the project. Complete 
follow-up training in support of this 
work. 

DW D6-D7
EVMS D6-

D7

1.4.16.
Activity: Introductory Administrator Training on 
PLC observation, and utilizing PLC's to move 
student performance by content areas

Pradere-Pryor- EVMS 
IS Team 7.1.14 6.30.15 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, and 
data collection. The focus is on moving 
student achievement.  

DW D6-D7
EVMS D6-

D7

1.4.17.
Activity: Introductory Administrator Training and 
Support in Instructional Observation and Data 
Collection

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the element. 

DW D6-D7
EVMS D6-

D7

1.4.18. Activity: Introductory Administrator development 
in the area of family engagement. Pradere - IS Team 7.1.14 6.30.15 Not Begun On Track

Training on creating, monitoring, and 
promoting parent engagement in a 
Learner-Centered System

DW D6-D7
EVMS D6-

D7

1.4.19.
Activity: Training on data driven dialogue. Using 
data to create systemic reform and increased 
student performance for all students

IS Team 7.1.14 6.30.15 Not Begun On Track Data driven dialogue training to support 
systemic growth in student achievement. 

DW D6-D7
EVMS D6-

D7

1.4.0.
Milestone: Year (3) - (1.4.0.) Professional 
Development for Site Administrators 
(Milestones)

7.1.14 6.30.14

Milestone: Leadership Continues to utilize a 
performance interview process for hiring staff 
members. 

Stokes, Keema, Delfin, 
Pradere, Conley 6.30.14 6.30.14 Not Begun On Track

Milestone: Curriculum and Assessment Data 
uploaded and utilize to verify student mastery. 
Administrators used data  to monitor progress. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: Student Mastery data utilized by 
administrators to support work conducted within 
each PLC. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track
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Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all classrooms. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: Data Driven Dialogue central to the 
use on all PLC's and EVMS School Reform 
Team.

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

1.4.0.
Activity: Year (4) - (1.4.0)
Professional development for Site 
Administrators

7.1.15 6.30.16

1.4.20. Activity: (EVMS- SST Team) organizational 
reform meetings

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Bi-monthly meetings that are used to 
monitor progress and adjust the reform 
project as needed.

DW E6-E7

1.4.21. Activity: Administrator Training and Support in 
Curriculum Design and Development

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Review curriculum and student 
performance then complete follow-up 
training for administrators. 

DW E6-E7
EVMS E6-

E7

1.4.22. Activity: Administrator Training and Support in 
Assessment Design and Development

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Review the assessments and assessment 
data related to the project. Complete 
follow-up training in support of this 
work. 

DW E6-E7
EVMS E6-

E7

1.4.23.
Activity: Introductory Administrator Training on 
PLC observation, and utilizing PLC's to move 
student performance by content areas

Pradere-Pryor- EVMS 
IS Team 7.1.15 6.30.16 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, and 
data collection. The focus is on moving 
student achievement.  

DW E6-E7
EVMS E6-

E7

1.4.24.
Activity: Introductory Administrator Training and 
Support in Instructional Observation and Data 
Collection

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the element. 

DW E6-E7
EVMS E6-

E7

1.4.25. Activity: Introductory Administrator development 
in the area of family engagement. Pradere - IS Team 7.1.15 6.30.16 Not Begun On Track

Training on creating, monitoring, and 
promoting parent engagement in a 
Learner-Centered System

DW E6-E7
EVMS E6-

E7

1.4.26.
Activity: Training on data driven dialogue. Using 
data to create systemic reform and increased 
student performance for all students

IS Team 7.1.15 6.30.16 Not Begun On Track Data driven dialogue training to support 
systemic growth in student achievement. 

DW E6-E7
EVMS E6-

E7

1.4.0. Milestones: Year (4) - (1.4.0.) Professional 
Development for Site Administrators 

7.1.15 6.30.16

Milestone: Leadership Continues to utilize a 
performance interview process for hiring staff 
members. 

Stokes, Keema, Delfin, 
Pradere, Conley 6.30.16 6.30.16

Not Begun On Track

Milestone:  Curriculum and Assessment Data 
uploaded and utilize to verify student mastery. 
(System reviewed and revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestone:  Student Mastery data utilized by 
administrators to support work conducted within 
each PLC. (System reviewed and revised as 
needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all classrooms. 
(System reviewed and revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestone: Data Driven Dialogue central to the 
use on all PLC's and EVMS School Reform 
Team.(System reviewed and revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

1.4.0. Activity: 2016 Continued - (1.4.0) Professional 
development for Site Administrators

1.4.27. Activity: (EVMS- SST Team) organizational 
reform meetings

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Bi-monthly meetings that are used to 
monitor progress and adjust the reform 
project as needed.

DW E6-E7

1.4.28. Activity: Administrator Training and Support in 
Curriculum Design and Development

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Review curriculum and student 
performance then complete follow-up 
training for administrators. 

DW E6-E7
EVMS E6-

E7

1.4.29. Activity: Administrator Training and Support in 
Assessment Design and Development

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Review the assessments and assessment 
data related to the project. Complete 
follow-up training in support of this 
work. 

DW E6-E7
EVMS E6-

E7

1.4.30.
Activity: Introductory Administrator Training on 
PLC observation, and utilizing PLC's to move 
student performance by content areas

Pradere-Pryor- EVMS 
IS Team 7.1.16 12.31.16 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, and 
data collection. The focus is on moving 
student achievement.  

DW E6-E7
EVMS E6-

E7

1.4.31.
Activity: Introductory Administrator Training and 
Support in Instructional Observation and Data 
Collection

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the element. 

DW E6-E7
EVMS E6-

E7

1.4.32. Activity: Introductory Administrator development 
in the area of family engagement. Pradere - IS Team 7.1.16 12.31.16 Not Begun On Track

Training on creating, monitoring, and 
promoting parent engagement in a 
Learner-Centered System

DW E6-E7
EVMS E6-

E7

1.4.33.
Activity: Training on data driven dialogue. Using 
data to create systemic reform and increased 
student performance for all students

IS Team 7.1.16 12.31.16 Not Begun On Track Data driven dialogue training to support 
systemic growth in student achievement. 

DW E6-E7
EVMS E6-

E7

1.4.0. Milestone: 2016 cont. (1.4.0.) - Professional 
Development for Site Administrators 

7.1.13 12.31.16

Milestone: Leadership Continues to utilize a 
performance interview process for hiring staff 
members. 

Stokes, Keema, Delfin, 
Pradere, Conley 12.31.16 12.31.16

Not Begun On Track

Milestone:  Curriculum and Assessment Data 
uploaded and utilize to verify student mastery. 
(System reviewed and revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track
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Milestone:  Student Mastery data utilized by 
administrators to support work conducted within 
each PLC. (System reviewed and revised as 
needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all classrooms. 
(System reviewed and revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

Milestone: Data Driven Dialogue central to the 
use on all PLC's and EVMS School Reform 
Team.(System reviewed and revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track
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Grantee Name: Carson City School District

Item Activities, Tasks, Milestones, and Deliverables Key Personnel
Start Date 

(mm/dd/yy)
End Date  

(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
Choose:

Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

1.1.0.
Activity: Year 1- (1.1.0.) Informational meetings - 
project introduction - Entire District including 
Carson Middle School Year 

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff members 
at the middle school campus. 

Stokes, Keema, Delfin, 
Pradere, Sadler 1.30.13 2.20.13

Completed 
1.30.13 On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

CMS B6-B7

1.1.0. Activity: Year (1) - (1.1.0.) Informational 
Meetings Continued. 

1.1.13 6.30.13

1.1.2.
Activity: Full staff introduction and recruit staff 
members to apply for implementation specialists 
positions

Stokes, Keema, Delfin, 
Pradere, Sadler 1.30.13 2.20.13

Completed 
1.30.13 On Track

Presented RTT-D project to full staff 
at campus faculty meeting

All Projects

DW B6-B7

CMS B6-B7

1.1.3.
Activity: Meet with Individual Departments and 
review the RTT-D plan, also recruit staff members 
to serve in Implementation Specialists roles

Stokes, Keema, Delfin, 
Pradere, Sadler 1.20.13 2.20.13

Completed 
2.15.13 On Track

Met with each department and 
introduced the RTT-D project. All Projects

DW B6-B7

CMS B6-B7

1.1.0. Activity: Year (1) - (1.1.0.) Informational 
Meetings Continued. 

1.1.13 6.30.13

Milestone: Year (1) - (1.1.0.) Information 
Meetings Deliverable and Milestone

1.1.13 6.30.13

Milestone:  Meet with all district staff members in 
order to introduce RTT-D requirements and 
impact on each campus. This will allow the 
district to recruit staff members to serve in newly 
created RTT-D positions

Stokes, Keema, Delfin, 
Pradere, Sadler 2.20.13 2.20.13 Completed 2.20.13 On Track

Completed Roll Out Meetings with 
staff All Projects

1.1.0. Activity: Year (2) - (1.1.0.) Informational 
Meetings

7.1.13 6.30.14

1.1.0. Activity: Year (3) - (1.1.0.) Informational 
Meetings

7.1.14 6.30.15

1.1.0. Activity: Year (4) - (1.1.0.)
Informational Meetings

7.1.15 6.30.16

1.1.0. Activity: 2016 - (Continued)
Informational Meetings

7.1.16 12.30.16

1.2.0. Activity: Year (1) - (1.2.0.)
Project Staffing

1.1.13 6.30.13

1.2.1.  Task: Hire Transformation Office Director Stokes, Keema, Delfin, 12.20.12 1.3.13 Completed 
1.03.13

On Track
District Hired Dr. Steven Pradere to 
serve as the Transformation office 
Director

District Office 
Project - This 
activity is 
identified and 
funded at the 
District Office 
Level

District 
B6-B7

1.2.2.
Task: Hire Implementation Specialists (IS) (3) Pradere, Keema, 

Delfin, Medina 2.15.13 3.27.13
Completed

3.27.13 On Track

Hired implementation specialists for 
CMS
1. Amy Burton (TOSA) to begin 
service 3.27.13 (Part time until June 
10, 2013 when she is released from 
Washoe County teaching position. 
2. Jeff Greb (TOSA) to begin service 
3.27.13
3. Jeremy Lewis (TOSA) to begin 
service 3.27.13

Staff will 
work 
primarily on 
CMS project 
but will also 
support 
system 
improvement 
on each of the 
remaining 
campuses

CMS 
B6-B7

1.2.0. Activity: Year (1) - (1.2.0.)  (Continued) Project 
Staffing 

1.1.13 6.30.13

Cross-reference to other projects: Each of the four projects are connected to the development of the four components of the Learner-Centered Model. Carson High School and Pioneer High school are the least developed of the projects 
d ill i i ifi t ff t t thi t f th j t f d

Project # 3 Carson Middle School - Learner-Centered Campus
Project Goals/Desired Outcomes: 1. Standards: Adopting standards and assessments that prepare students to succeed in college and the work place so that they are prepared to compete in a global economy; 2. Data 
Systems: Employ a data subsystem to measure student growth and success, and inform teachers and principals with data about how they can improve instruction; 3. Strong teachers and administrators: Recruiting, 
developing, rewarding, and retaining effective teachers and principals, especially where they are needed most. 4. School Improvement: Turning around the lowest achieving schools. 

Narrative: This project is based on a full system redesign and program implementation addressing curriculum, assessment, instruction, and organizational development (leadership). Organizational development includes system 
improvements in Central Office Leadership, Establish Transformation Office and fully staff that office, Implementation Specialists services, site administrator skills and practices, teacher leader development including department chairs and 
other site educators, mastery student data system, individualized student portfolios, family and community engagement; this project will review current practices and then will revise and improve those practices.  

Key Performance Measures: Staffing: Implementation specialists hired and trained to begin work with transformation office to facilitate development of the project.  Standards:  Redesign curriculum in all courses to align with common co
standards, the process will include setting the learning targets for all courses taught grades 6-8. Horizontal and vertical alignment to match college and career expectations. Assessment: Common unit and semester assessments will be 
designed, developed, and aligned with learning targets established within the curriculum. Data Systems: Mastery data system will be designed or purchased to measure mastery of each standard or identified skill. Individualized student 
portfolios that provides an academic and career pathway as well as connect the student data mastery information to each student. Data system will be used by all stakeholders to define success within the system. Instruction will be based on 
mastery, data collected within the data system will be used to verify that every student meets mastery in all courses and in all grade levels.  Parents will have access to the student e-portfolio and all the components.  Strong Teachers and 
Administrators:  Teacher and administrator practices change from delivery-centered to learner-centered practices. Training will be provided to help these site leaders reflect about current and future practices so that they can effectively 
work in a Learner-Centered System. Work in Professional Learning communities will shift to focus on students meeting mastery targets. This professional conversation will center on students meeting learning targets and the use of data to 
verify success or a catalyst for future interventions and program improvement. Finally a program evaluation will be developed to verify the successful development and implementation of each component of this model. 
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1.2.3. Task: Hire administrative assistants (1) Pradere 3.15.13 6.15.13 Completed
3.27.13

On Track

Candidate selected: Page Ellis and will 
begin service 4.29.13. Office located at 
Carson High School this person will 
support the development of school to 
career opportunities for students as 
well as data collection and reporting 
related to the grant. 

District Office 
Project - This 
activity is 
identified and 
funded at the 
District Office 
Level

District Office 
B6-B7

1.2.3. Task: Hire administrative assistant (2) Pradere 6.1.13 7.1.13 In progress On Track

Services same as above cell. The 
district will place two of these 
positions in June 2013 when a work 
station is available. 

District Office 
Project - This 
activity is 
identified and 
funded at the 
District Office 
Level

District Office 
B6-B7

1.2.4.
Activity: Assign service parameters for each IS 
candidate Pradere 3.15.13 4.30.13

Completed
3.27.13 On Track

Aligning services to departments and 
project pillars including program 
evaluation

CMS 
B6-B7

1.2.5.

Activity: Department chair interviews - hire 
replacements or rehire existing department chair 
candidates for Carson Middle School - Candidates 
must move through a performance interview. 

Sadler 4.1.13 6.01.13 In progress On Track

Rewrite department chair descriptions, 
interview and hire department chairs 
with expectations that align with RTT-
D grant

CMS 
B6-B7

1.2.0. Activity: Year (2) - (1.2.0.) 
Project Staffing

7.1.13 6.30.15

1.2.6.

Task: Assign additional prep period to all 
department chairs so they can support the reform 
initiative on each campus (prep period buy out for 
each department chair)

Sadler 8.1.13 6.30.14 Not Begun On Track

Purchase prep period to provide 
training and professional work time to 
department chairs to lead the RTT-D 
change initiative within each 
department. 

CMS 
C6-C7

1.2.0. Activity: Year (3) - (1.2.0.) 
Project Staffing

7.1.14 6.30.15

1.2.7.

Task: Assign additional prep period to all 
department chairs so they can support the reform 
initiative on each campus (prep period buy out for 
each department chair)

Sadler 8.1.14 6.1.15 Not Begun On Track

Purchase prep period to provide 
training and professional work time to 
department chairs to lead the RTT-D 
change initiative within each 
department. 

CMS
D6-D7

1.2.0. Activity: Year (4) - (1.2.0.) 
Project Staffing

7.1.15 6.30.16

1.2.8.

Task: Assign additional prep period to all 
department chairs so they can support the reform 
initiative on each campus (prep period buy out for 
each department chair)

Sadler 8.1.15 6.1.16 Not Begun On Track

Purchase prep period to provide 
training and professional work time to 
department chairs to lead the RTT-D 
change initiative within each 
department. 

CMS 
E6-E7

1.2.0. Activity: 2016 (Continued) - (1.2.0.) 
Project Staffing

7.1.15 12.30.16

1.2.9.

Task: Assign additional prep period to all 
department chairs so they can support the reform 
initiative on each campus (prep period buy out for 
each department chair)

Sadler 8.1.16 12.31.16 Not Begun On Track

Purchase prep period to provide 
training and professional work time to 
department chairs to lead the RTT-D 
change initiative within each 
department. 

CMS 
E6-E7

1.3.0.
Activity: Year (1) - (1.3.0.)
Professional Development for Implementation 
Specialists (IS)

1.1.13 7.1.13

1.3.1.

Activity: Introductory Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue 
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the project. 
6. Purchase books and instructional materials to 
support project PD

Pradere - Medina - 
Burton - Ward-

DeJoseph
Burton

Gosselin 

4.23.13 6.30.13 In progress On Track

Intense training will take place 4.23.13 
to 6.7.13 and then will occur regularly 
throughout the life of the grant. This 
ongoing training will serve as baseline 
knowledge and skills necessary for IS 
staff members to lead professional 
development opportunities for both 
teachers and administrators. 

CMS 
B6-B7

DW
B6-B7

B8
B10

1.3.0.
Activity: Year (2) - (1.3.0.)
Professional Development for Implementation 
Specialists (IS)

7.1.13 6.30.14

1.3.2.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the project. 
6. Purchase books and instructional materials to 
support project PD

Pradere - Medina - 
Burton - Ward-

DeJoseph
Burton

Gosselin 

7.1.13 6.30.14 Not Begun On Track

Intense training will occur regularly 
throughout the life of the grant. This 
ongoing training will serve as baseline 
knowledge and skills necessary for IS 
staff members to lead professional 
development opportunities for both 
teachers and administrators. 

CMS 
C6-C7

DW
C6-C7

C8
C10

1.3.0.
Activity: Year (3) - (1.3.0.)
Professional Development for Implementation 
Specialists (IS)

7.1.14 6.30.15
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1.3.3.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the project. 
6. Purchase books and instructional materials to 
support project PD

Pradere - Medina - 
Burton - Ward-

DeJoseph
Burton

Gosselin 

7.1.14 6.30.15 Not Begun On Track

Intense training will occur regularly 
throughout the life of the grant. This 
ongoing training will serve as baseline 
knowledge and skills necessary for IS 
staff members to lead professional 
development opportunities for both 
teachers and administrators. 

CMS 
D6-D7

DW
D6-D7

D8
D10

1.3.0.
Activity: Year (4) - (1.3.0.)
Professional Development for Implementation 
Specialists (IS)

7.1.15 6.30.16

1.3.4.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the project. 
6. Purchase books and instructional materials to 
support project PD

Pradere - Medina - 
Burton - Ward-

DeJoseph
Burton

Gosselin 

7.1.15 12.30.16 Not Begun On Track

Intense training will occur regularly 
throughout the life of the grant. This 
ongoing training will serve as baseline 
knowledge and skills necessary for IS 
staff members to lead professional 
development opportunities for both 
teachers and administrators. 

CMS 
E6-E7
DW

E6-E7
E8

1.3.0.
Activity: 2016 (Continued) - (1.3.0.)
Professional Development for Implementation 
Specialists (IS)

1.3.5.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes Travel to National Conference as 
needed (DC) In addition, supplies - books to be 
used to support teacher learning within the project. 
6. Purchase books and instructional materials to 
support project PD

Pradere - Medina - 
Burton - Ward-

DeJoseph
Burton

Gosselin 

7.01.16 12.30.16 Not Begun On Track

Intense training will occur regularly 
throughout the life of the grant. This 
ongoing training will serve as baseline 
knowledge and skills necessary for IS 
staff members to lead professional 
development opportunities for both 
teachers and administrators. 

CMS 
E6-E7
DW

E6-E7
E8

E10

1.4.0. Activity: Year (1) - (1.4.0.) Professional 
Development for Site Administrators

1.1.13 6.30.13

1.4.1.

Activity: Develop an organizational reform team 
made up of Director of Transformation, Associate 
Superintendent; Director of Accountability; Site 
administration team including the principal, vice 
principal, and the two IS team members assigned 
to the school site. Team is know as CMS 
Administrative Team (CMS = SST Team)

Pradere-Keema-
Medina

2.15.13 6.30.13 In Progress On Track

Training and support will occur 
regularly throughout the life of the 
grant. This ongoing training will serve 
as baseline knowledge and skills 
necessary for administrative staff 
members to support and lead 
professional development 
opportunities for both teachers and 
administrators. 

DW
B6-B7
CMS

B6-B7

1.4.2.
Activity: Set weekly meeting times to meet 2-3 
hours every other week for (CMS- SST Team) Pradere 2.15.13 6.30.13 In progress On Track

Current time set and team is meeting 
weekly. Current work is developing 
organizational structures including 
PLC times, start and end times, etc. 

DW
B6-B7
CMS

B6-B7

1.4.3.
Activity: Develop the organizational structures 
including schedule, planning times, PLC's etc.

Pradere -Lewis- 
Burton - Greb - Sadler 3.15.13 6.30.13 In progress On Track

Meeting times for leadership teams are 
easily set. PLC schedules will be set in 
August once master schedule is 
finalized

DW
B6-B7
CMS

B6-B7

1.4.4.
Activity: Provide training on utilizing performance 
interview practices and methods for selecting most 
qualified and effective teachers. 

Pradere-Keema-
Medina 3.15.13 6.30.13 In progress On Track

Performance interview for teacher or 
administrator positions requires 
applicants to demonstrate learner-
centered practices related to the 
position that they are applying for. 

DW
B6-B7
CMS

B6-B7

1.4.0.
Activity: Year (1) - (1.4.0.) (Continued) 
Professional Development for Site 
Administrators

1.1.13 6.30.13

1.4.5.
Activity: Complete hiring and staff placement for 
the 2013-2014 school year utilizing the 
performance interview process. 

Pradere-Keema-
Medina 3.15.13 6.30.13 In progress On Track

Staff hiring and staff placement will be 
completed for 2013-2014 school year 
by 8.01.13

DW
B6-B7
CMS

B6-B7
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1.4.0. Deliverable: Year (1) - (1.4.0.) Professional 
Development for Site Administrators 

1.1.13 6.30.13

Deliverable:  Job Description for the new 
department chair position

Pradere IS Team 5.31.13 5.31.13

In progress On Track

Department Chair Job Description All Projects

Deliverable:  Scoring rubric for performance 
interviews including new staff and department 
chair positions

Pradere IS Team 5.31.13 5.31.13

In progress On Track
Performance interview rubric for 
Department Chairs and new 
Instructional Staff Members All Projects

1.4.0.
Milestone: Year (1) - (1.4.0.) Professional 
Development for Site Administrators 
(Deliverables and Milestones)

1.1.13 6.30.13

Milestone:  Site staff utilizes performance 
interview process to complete all hiring including 
department chair positions as well as new staff 
coming to the campus. This also includes requests 
for transfers into new content areas on each 
campus.

Stokes, Keema, Delfin, 
Pradere, Sadler

6.30.13 6.30.13 Completed 5.20.13 On Track All Projects

1.4.0.
Activity: Year (2) - (1.4.0.)
Professional development for Site 
Administrators

7.1.13 6.30.14

1.4.6. Activity: CMS SST organizational reform meetings
Pradere-Keema-

Medina 7.1.13 6.30.14 Not Begun On Track
Bi-monthly meetings that are used to 
monitor progress and adjust the reform 
project as needed.

DW C6-C7

1.4.7.
Activity: Administrator Training and Support in 
Curriculum Design and Development 

Pradere-Keema-
Medina 7.1.13 6.30.14 Not Begun On Track

Review curriculum and student 
performance then complete follow-up 
training for administrators. 

DW C6-C7
CMS C6-C7

1.4.8.
Activity: Administrator Training and Support in 
Assessment Design and Development 

Pradere-Keema-
Medina 7.1.13 6.30.14 Not Begun On Track

Review the assessments and 
assessment data related to the project. 
Complete follow-up training in support 
of this work. 

DW C6-C7
CMS C6-C7

1.4.9.
Activity: Administrator Training on PLC 
observation, and utilizing PLC's to move student 
performance by content areas. 

Pradere-Burton- CMS 
IS Team 7.1.13 6.30.14 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, and 
data collection. The focus is on moving
student achievement.  

DW C6-C7
CMS C6-C7

1.4.10.
Activity: Administrator Training and Support in 
Instructional Observation and Data Collection

Pradere-Keema-
Medina 7.1.13 6.30.14 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the 
element. 

DW C6-C7
CMS C6-C7

1.4.11.
Activity: Administrator development in the area of 
family engagement. Pradere - IS Team 7.1.13 6.30.14 Not Begun On Track

Training on creating, monitoring, and 
promoting parent engagement in a 
Learner-Centered System

DW C6-C7
CMS C6-C7

1.4.12.
Activity: Training on data driven dialogue. Using 
data to create systemic reform and increased 
student performance for all students

IS Team 7.1.13 6.30.14 Not Begun On Track
Data driven dialogue training to 
support systemic growth in student 
achievement. 

CMS C6-C7

1.4.0. Deliverable: Year (2) - (1.4.0.) Professional 
Development for Site Administrators 

7.1.13 6.30.14

Deliverable: Assessment documents available for 
site leaders to support student mastery in new 
curriculum 

Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

Deliverable:  Classroom observation utilizing the 
T4S Observation Model, and data gathered to 
verify quality implementation

Pradere IS Team 6.30.14 6.30.14

Not Begun On Track
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1.4.0. Milestone:  Year (2) - (1.4.0.)  Professional 
Development for Site Administrators 

7.1.13 6.30.14

Milestone: Curriculum finalized for all content 
and all grade levels. Documents and data 
available for administrators to support student 
mastery in the area of curriculum. 

Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

Milestone: Leadership Continues to utilize a 
performance interview process for hiring staff 
members. 

Stokes, Keema, Delfin, 
Pradere, Sadler 6.30.14 6.30.14 Not Begun On Track

1.4.0.
Activity: Year (3) - (1.4.0.) Professional 
development for Site Administrators 7.1.14 6.30.14

1.4.13.
Activity:(CMS- SST Team) organizational reform 
meetings

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Bi-monthly meetings that are used to 
monitor progress and adjust the reform 
project as needed.

DW D6-D7

1.4.14.
Activity: Administrator Training and Support in 
Curriculum Design and Development

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Review curriculum and student 
performance then complete follow-up 
training for administrators. 

DW D6-D7
CMS D6-D7

1.4.15.
Activity: Administrator Training and Support in 
Assessment Design and Development

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Review the assessments and 
assessment data related to the project. 
Complete follow-up training in support 
of this work. 

DW D6-D7
CMS D6-D7

1.4.16.
Activity: Introductory Administrator Training on 
PLC observation, and utilizing PLC's to move 
student performance by content areas

Pradere-Burton- CMS 
IS Team 7.1.14 6.30.15 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, and 
data collection. The focus is on moving
student achievement.  

DW D6-D7
CMS D6-D7

1.4.17.
Activity: Introductory Administrator Training and 
Support in Instructional Observation and Data 
Collection

Pradere-Keema-
Medina 7.1.14 6.30.15 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the 
element. 

DW D6-D7
CMS D6-D7

1.4.18.
Activity: Introductory Administrator development 
in the area of family engagement. Pradere - IS Team 7.1.14 6.30.15 Not Begun On Track

Training on creating, monitoring, and 
promoting parent engagement in a 
Learner-Centered System

DW D6-D7
CMS D6-D7

1.4.19.
Activity: Training on data driven dialogue. Using 
data to create systemic reform and increased 
student performance for all students

IS Team 7.1.14 6.30.15 Not Begun On Track
Data driven dialogue training to 
support systemic growth in student 
achievement. 

DW D6-D7
CMS D6-D7

1.4.0.
Milestone: Year (3) - (1.4.0.) Professional 
Development for Site Administrators 
(Milestones)

7.1.14 6.30.14

Milestone: Leadership Continues to utilize a 
performance interview process for hiring staff 
members. 

Stokes, Keema, Delfin, 
Pradere, Sadler

6.30.14 6.30.14 Not Begun On Track

Milestone: Curriculum and Assessment Data 
uploaded and utilize to verify student mastery. 
Administrators used data  to monitor progress. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: Student Mastery data utilized by 
administrators to support work conducted within 
each PLC. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track
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Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all classrooms. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: Data Driven Dialogue central to the 
use on all PLC's and CMS School Reform Team.

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

1.4.0. Activity: Year (4) - (1.4.0)
Professional development for Site Administrators

7.1.15 6.30.16

1.4.20.
Activity: (CMS- SST Team) organizational reform 
meetings

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Bi-monthly meetings that are used to 
monitor progress and adjust the reform 
project as needed.

DW E6-E7

1.4.21.
Activity: Administrator Training and Support in 
Curriculum Design and Development

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Review curriculum and student 
performance then complete follow-up 
training for administrators. 

DW E6-E7
CMS E6-E7

1.4.22.
Activity: Administrator Training and Support in 
Assessment Design and Development

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Review the assessments and 
assessment data related to the project. 
Complete follow-up training in support 
of this work. 

DW E6-E7
CMS E6-E7

1.4.23.
Activity: Introductory Administrator Training on 
PLC observation, and utilizing PLC's to move 
student performance by content areas

Pradere-Burton- CMS 
IS Team 7.1.15 6.30.16 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, and 
data collection. The focus is on moving
student achievement.  

DW E6-E7
CMS E6-E7

1.4.24.
Activity: Introductory Administrator Training and 
Support in Instructional Observation and Data 
Collection

Pradere-Keema-
Medina 7.1.15 6.30.16 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the 
element. 

DW E6-E7
CMS E6-E7

1.4.25.
Activity: Introductory Administrator development 
in the area of family engagement. Pradere - IS Team 7.1.15 6.30.16 Not Begun On Track

Training on creating, monitoring, and 
promoting parent engagement in a 
Learner-Centered System

DW E6-E7
CMS E6-E7

1.4.26.
Activity: Training on data driven dialogue. Using 
data to create systemic reform and increased 
student performance for all students

IS Team 7.1.15 6.30.16 Not Begun On Track
Data driven dialogue training to 
support systemic growth in student 
achievement. 

DW E6-E7
CMS E6-E7

1.4.0. Milestones: Year (4) - (1.4.0.) Professional 
Development for Site Administrators 

7.1.15 6.30.16

Milestone: Leadership Continues to utilize a 
performance interview process for hiring staff 
members. 

Stokes, Keema, Delfin, 
Pradere, Sadler

6.30.16 6.30.16

Not Begun On Track

Milestone:  Curriculum and Assessment Data 
uploaded and utilize to verify student mastery. 
(System reviewed and revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestone:  Student Mastery data utilized by 
administrators to support work conducted within 
each PLC. (System reviewed and revised as 
needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all classrooms. 
(System reviewed and revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestone: Data Driven Dialogue central to the 
use on all PLC's and CMS School Reform 
Team.(System reviewed and revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

1.4.0. Activity: 2016 Continued - (1.4.0) Professional 
development for Site Administrators

1.4.27.
Activity: (CMS- SST Team) organizational reform 
meetings

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Bi-monthly meetings that are used to 
monitor progress and adjust the reform 
project as needed.

DW E6-E7

1.4.28.
Activity: Administrator Training and Support in 
Curriculum Design and Development

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Review curriculum and student 
performance then complete follow-up 
training for administrators. 

DW E6-E7
CMS E6-E7

1.4.29.
Activity: Administrator Training and Support in 
Assessment Design and Development

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Review the assessments and 
assessment data related to the project. 
Complete follow-up training in support 
of this work. 

DW E6-E7
CMS E6-E7

1.4.30.
Activity: Introductory Administrator Training on 
PLC observation, and utilizing PLC's to move 
student performance by content areas

Pradere-Burton- CMS 
IS Team 7.1.16 12.31.16 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, and 
data collection. The focus is on moving
student achievement.  

DW E6-E7
CMS E6-E7

1.4.31.
Activity: Introductory Administrator Training and 
Support in Instructional Observation and Data 
Collection

Pradere-Keema-
Medina 7.1.16 12.31.16 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the 
element. 

DW E6-E7
CMS E6-E7

1.4.32.
Activity: Introductory Administrator development 
in the area of family engagement. Pradere - IS Team 7.1.16 12.31.16 Not Begun On Track

Training on creating, monitoring, and 
promoting parent engagement in a 
Learner-Centered System

DW E6-E7
CMS E6-E7

1.4.33.
Activity: Training on data driven dialogue. Using 
data to create systemic reform and increased 
student performance for all students

IS Team 7.1.16 12.31.16 Not Begun On Track
Data driven dialogue training to 
support systemic growth in student 
achievement. 

DW E6-E7
CMS E6-E7
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1.4.0. Milestone: 2016 cont. (1.4.0.) - Professional 
Development for Site Administrators 

7.1.13 12.31.16

Milestone: Leadership Continues to utilize a 
performance interview process for hiring staff 
members. 

Stokes, Keema, Delfin, 
Pradere, Sadler

12.31.16 12.31.16

Not Begun On Track

Milestone:  Curriculum and Assessment Data 
uploaded and utilize to verify student mastery. 
(System reviewed and revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

Milestone:  Student Mastery data utilized by 
administrators to support work conducted within 
each PLC. (System reviewed and revised as 
needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all classrooms. 
(System reviewed and revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

Milestone: Data Driven Dialogue central to the 
use on all PLC's and CMS School Reform 
Team.(System reviewed and revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

1.5.0.

Activity: Year (1) - (1.5.0)
Teacher professional development - curriculum, 
assessment, instruction, PLC, and data driven 
dialogue; all services will be delivered by 
department. 

1.1.13 6.30.13 Teacher PD portion supported by the 
University of Nevada. 

1.5.1.
Activity: Professional support for Learner-
Centered Practices CMS-IS Team 6.7.13 6.30.13 Not Begun On Track

This is the process of connecting all 
teacher professional development to 
the Learner-Centered Model in order 
to reinforce or shift teacher stance to 
this model.

CMS B6-B7

1.5.2 Activity: Curriculum development CMS-IS Team 6.7.13 6.1.14 Not Begun On Track

Establishing the Learning Targets to 
align with the common core. Once 
established the learning targets are 
revisited weekly to verify clarity for 
stakeholders in order for students to 
meet performance expectations. 

CMS B6-B7

1.5.3. Activity: Assessment development CMS-IS Team 6.7.13 6.1.14 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered System. 
Initially teacher teams will develop the 
assessments and then during 
implementation data will be gathered 
and used to verify student mastery. 
This data will serve as the basis of the 
student mastery data system or the unit 
data system. 

CMS B6-B7

1.5.4.
Activity: Project Evaluation and Training Review 
Team including UNR Advisor - (Group meets 
weekly)

Evaluation Team 4.15.13 6.30.13 In progress On Track Weekly evaluation and progress 
monitoring team meeting. 

CMS B6-B7
DW B6-B7

1.5.0. Milestone: Year (1) - (1.5.0.) Teacher 
Professional Development

1.1.13 6.30.13

Milestone:  Professional Development will begin 
for classroom teachers with a focus on curriculum 
and common assessment development. 

Stokes, Keema, Delfin, 
Pradere, Sadler

6.30.13 6.30.13 Not Begun On Track All Projects
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1.5.0.

Activity: Year (2) - (1.5.0)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, and 
data driven dialogue; all services will be 
delivered by department. 

7.1.13 6.30.14

1.5.5.
Activity: Develop a schedule that allows all 
teachers with common classes to have a weekly 
PLC.

CMS-IS Team 7.1.13 6.30.14 Completed
5.14.13

On Track

This is the process of connecting all 
teacher professional development to 
the Learner-Centered Model in order 
to reinforce or shift teacher stance to 
this model.

CMS C6-C7

1.5.6. Activity: Professional support for Learner-
Centered Practices

CMS-IS Team 7.1.13 6.30.14 Not Begun On Track

This is the process of connecting all 
teacher professional development to 
the Learner-Centered Model in order 
to reinforce or shift teacher stance to 
this model.

CMS C6-C7

1.5.7. Activity: Curriculum development CMS-IS Team 7.1.13 6.30.14 Not Begun On Track

Establishing the Learning Targets to 
align with the common core. Once 
established the learning targets are 
revisited weekly to verify clarity for 
stakeholders in order to meet 
performance expectations. (Includes a 
one year review of curriculum expert 
from the districts and local University 
in each content area)

CMS C6-C7

1.5.8. Activity: Assessment development CMS-IS Team 7.1.13 6.30.14 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered System. 
Initially teacher teams will develop the 
assessments and then during 
implementation data will be gathered 
and used to verify student mastery. 
This data will serve as the basis of the 
student mastery data system or the unit 
data system. 

CMS C6-C7

1.5.9.
Activity: Project Evaluation and Training Review 
Team including UNR Advisor - (Group meets 
weekly)

Evaluation Team 7.1.13 6.30.14 In progress On Track Weekly evaluation and progress 
monitoring team meeting. 

CMS C6-C7
DW C6-C7

1.5.10.

Activity: Training teachers on access of student 
data system and student e-portfolio systems - 
Training to be provided by IS Staff and Counseling 
team

CMS-IS Team
CMS Counselors 1.1.14 6.30.14 Not Begun On Track

Initial training will take place second 
semester. Staff will learn how to access
and support student use of student 
data and e-portfolio systems

CMS C6-C7

 1.5.0. 

 Activity: Year (2) (Continued) - (1.5.0)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, and 
data driven dialogue; all services will be 
delivered by department.  

 7.1.13  6.30.14 

1.5.11. Activity: Instructional development CMS-IS Team 7.1.13 6.30.14 Not Begun On Track

Practices will be expected to shift away
from the delivery of information 
toward mastery of selected knowledge 
and skills. This Learner-Centered 
approach will result in changes in 
planning, practice, and student 
performance. Teachers will regularly 
be checking for understanding and 
making adjustments in instruction as 
the data warrants it. This includes 
training in HQSI for all staff members 
who have not completed this training. 

CMS C6-C7
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1.5.12. Activity: Professional Learning Communities CMS-IS Team 7.1.13 6.30.14 Not Begun On Track

PLC's in a Learner-Centered System 
focus on the mastery progress of 
students within each course. Training 
will focus on the effective use of data 
and changes in practice that will 
maximize student performance within 
each classroom. 

CMS C6-C7

1.5.13.
Activity: Data Driven Dialogue including use of 
the data matrix and unit data system CMS-IS Team 7.1.13 6.30.14 Not Begun On Track

All teachers must be effective users of 
performance data. They must know 
how to access, identify, and utilize 
appropriate data to meet the needs of 
all students. This information will be 
critical to provide early interventions 
to students. Training and data 
collection of practices will be ongoing 
in order to verify that teacher practices 
align with selected data driven 
practices system wide. 

CMS C6-C7

1.5.14. Activity: Parent and Family Engagement CMS-IS Team 7.1.13 6.30.14 Not Begun On Track

Parents must take an active role in 
support student success in a Learner-
Centered System. Training will be 
provided to instructional staff to help 
encourage and follow-up with all 
parents on a regular basis. Data will be 
collected to verify that parents are 
contacted and respond to interactions 
with teachers on a regular basis.  

CMS C6-C7

1.5.0. Deliverable: Year (2) (1.5.0.) Teacher 
Professional Development

7.1.13 6.30.14

Milestone: 
Common Unit and Semester assessments 
developed and in some cases field tested in all 
content areas grades 6-8 by June 30, 2014
Documentation will be in place so that all 
stakeholders can access this information

CMS-IS Team 6.30.14 6.30.14 Not Begun On Track

1.5.0. Milestone: Year (2) - (1.5.0.) Teacher 
Professional Development

7.1.13 6.30.14

Milestone: 
Learning Targets set and Curriculum aligned in 
all grades and all content areas grades 6-8 
Documentation will be in place so that all 
stakeholders can access this information

CMS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: 
Curriculum developed, mapped, and paced for all 
high school courses in all content areas grades 6-
8 

CMS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: 
Common Unit and Semester assessments 
developed and in some cases field tested in all 
content areas grades 6-8 

CMS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: 
Student Learning Guides developed for every unit 
and ready to field test in all content areas and all 
grade levels grades 6-8 

CMS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone:
Student self assessment tools developed every unit 
and ready to field test in all content areas and all 
grade levels grades 6-8 

CMS-IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone:
Data from field tested assessments uploaded into 
student mastery data system. 

CMS-IS Team 6.30.14 6.30.14 Not Begun On Track

1.5.0.

Activity: Year (3)  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, and 
data driven dialogue; all services will be 
delivered by department. 

7.1.14 6.30.15
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1.5.15.
Activity: Professional support for Learner-
Centered Practices CMS-IS Team 7.1.14 6.30.15 Not Begun On Track

In order to shift teacher stance from 
Delivery Centered to Learner Centered 
instructional staff will be part of 
professional conversations in PLC's 
that allow staff members to focus on 
the change in practice. In additional 
each professional development 
opportunity will connect learning 
opportunities that allow staff to anchor 
knowledge and change practices to 
better support student learning. 
Through this process their stance can 
shift from Delivery Centered to 
Learner Centered. 

CMS D6-D7

1.5.16. Activity: Curriculum development CMS-IS Team 7.1.14 6.30.15 Not Begun On Track

Establishing the Learning Targets to 
align with the common core. These 
learning targets become essential to 
stakeholder connection to the 
curriculum.  The Learning targets are 
used as guide posts for student 
progress on assessments, they serve as 
markers in the student data system and 
in PLC conversations. Teachers are 
expected to connect to these weekly in 
the planning, implementation, and 
evaluation of student performance 
within each unit.

CMS D6-D7

1.5.17. Activity: Assessment development CMS-IS Team 7.1.14 6.30.15 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered System. 
Initially teacher teams will develop the 
common assessments. Once the 
common assessments go live then 
student progress will be monitored in 
alignment with learning targets placed 
within each assessment. Student will 
take assessments, results placed in the 
student data system. Teachers reflect 
on the lesson and determine, based on 
assessment results whether to reteach 
or revisit essential content. Data will 
also be used to guide daily lesson 
planning and facilitate common course 
conversation within the PLC.  Finally 
teachers will use the information to 
spiral and reteach and as needed 
aligned students to additional out of 
class interventions. In some cases this 
leads to IC intervention. 

CMS D6-D7

1.5.18.
Activity: Project Evaluation and Training Review 
Team including UNR Advisor - (Group meets 
weekly)

Evaluation Team 7.1.14 6.30.15 Not Begun On Track

The Evaluation Team will meet weekly
to determine the quality of curriculum 
and assessment tools as well as the 
quality of implementation of all by 
stakeholders in each area (curriculum, 
instruction, assessment, and 
organizational leverage development ...
PLC, SST teams, administrative 
training etc.)

CMS D6-D7
DW D6-D7

1.5.0.

Activity: Year (3) (Continued)  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, and 
data driven dialogue; all services will be 
delivered by department. 

7.1.14 6.30.15

1.5.19.

Activity: Training teachers on access of student 
data system and student e-portfolio systems - 
Training to be provided by IS Staff and Counseling 
team - Includes academic and career expectations 
for students - Review and follow up training as 
needed. 
Curriculum Review - A team of school district and 
University experts will review the curriculum and 
offer for suggestions for improvement. This review 
will occur once per year

CMS-IS Team
CMS Counselors

7.1.14 6.30.15 Not Begun On Track Review and follow-up training as 
needed

CMS D6-D7
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1.5.20. Activity: Instructional development CMS-IS Team 7.1.14 6.30.15 Not Begun On Track

Practices will be expected to shift away
from the delivery of information 
toward mastery of selected knowledge 
and skills. This Learner-Centered 
approach will result in changes in 
planning, practice, and student 
performance. Teachers will regularly 
be checking for understanding and 
making adjustments in instruction as 
the data warrants it. This includes 
training in HQSI for all staff members 
who have not completed this training. 

CMS D6-D7

1.5.21. Activity: Professional Learning Communities CMS-IS Team 7.1.14 6.30.15 Not Begun On Track

PLC's in a Learner-Centered System 
focus on the mastery progress of 
students within each course. Training 
will focus on the effective use of data 
and changes in practice that will 
maximize student performance within 
each classroom. 

CMS D6-D7

1.5.22. Activity: Data Driven Dialogue including use of 
the data matrix and unit data system

CMS-IS Team 7.1.14 6.30.15 Not Begun On Track

All teachers must be effective users of 
performance data. They must know 
how to access, identify, and utilize 
appropriate data to meet the needs of 
all students. This information will be 
critical to provide early interventions 
to students. Training and data 
collection of practices will be ongoing 
in order to verify that teacher practices 
align with selected data driven 
practices system wide. 

CMS D6-D7

1.5.0.

Activity: Year (3) (Continued)  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, and 
data driven dialogue; all services will be 
delivered by department. 

7.1.14 6.30.15

1.5.23. Activity: Parent and Family Engagement CMS-IS Team 7.1.14 6.30.15 Not Begun On Track

Parents must take an active role in 
support student success in a Learner-
Centered System. Training will be 
provided to instructional staff to help 
encourage and follow-up with all 
parents on a regular basis. Data will be 
collected to verify that parents are 
contacted and respond to interactions 
with teachers on a regular basis.  

CMS D6-D7

1.5.0. Milestone: Year (3) - (1.5.0.) Teacher 
Professional Development

7.1.14 6.30.15

Milestone: 
Teachers utilize student mastery data system to 
verify student mastery in all content and all grade 
levels. (Process and system reviewed and updated 
as needed on a yearly basis)

CMS-IS Team 6.30.15 6.30.15 Not Begun On Track

Milestone:
Student Learning Guides utilized by students to 
support student learning within each unit. 
(Process and system reviewed and updated as 
needed on a yearly basis)

CMS-IS Team 6.30.15 6.30.15 Not Begun On Track

Milestone:
Student self assessment tools utilized by students 
to monitor individual progress by unit (Process 
and system reviewed and updated as needed on a 
yearly basis)

CMS-IS Team 6.30.15 6.30.15 Not Begun On Track

Milestone: 
Instruction focuses on student mastery in all 
content and all grade level. Student mastery data 
system is used to verify student mastery(Process 
and system reviewed and updated as needed on a 
yearly basis)

CMS-IS Team 6.30.15 6.30.15 Not Begun On Track

Milestone: 
Professional Learning Communities in all content 
and all grade levels focus on student mastery by 
unit. Student data system used to verify student 
mastery. (Process and system reviewed and 
updated as needed on a yearly basis)

CMS-IS Team 6.30.15 6.30.15 Not Begun On Track
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1.5.0.

Activity: Year (4)  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, and 
data driven dialogue; all services will be 
delivered by department. 

7.1.15 6.30.16

1.5.24.
Activity: Professional support for Learner-
Centered Practices CMS-IS Team 7.1.15 6.30.16 Not Begun On Track

In order to shift teacher stance from 
Delivery Centered to Learner Centered 
instructional staff will be part of 
professional conversations in PLC's 
that allow staff members to focus on 
the change in practice. In additional 
each professional development 
opportunity will connect learning 
opportunities that allow staff to anchor 
knowledge and change practices to 
better support student learning. 

CMS E6-E7

1.5.25. Activity: Curriculum development CMS-IS Team 7.1.15 6.30.16 Not Begun On Track

Establishing the Learning Targets to 
align with the common core. These 
learning targets become essential to 
stakeholder connection to the 
curriculum.  The Learning targets are 
used as guide posts for student 
progress on assessments, they serve as 
markers in the student data system and 
in PLC conversations. Teachers are 
expected to connect to these weekly in 
the planning, implementation, and 
evaluation of student performance 
within each unit. (This includes a 
review of curriculum experts from the 
district and university system in each 
content area, this review occurs at 
least one time per year)

CMS E6-E7

1.5.26. Activity: Assessment development CMS-IS Team 7.1.15 6.30.16 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered System. 
Initially teacher teams will develop the 
common assessments. Once the 
common assessments go live then 
student progress will be monitored in 
alignment with learning targets placed 
within each assessment. Student will 
take assessments, results placed in the 
student data system. Teachers reflect 
on the lesson and determine, based on 
assessment results whether to reteach 
or revisit essential content. Data will 
also be used to guide daily lesson 
planning and facilitate common course 
conversation within the PLC.  Finally 
teachers will use the information to 
spiral and reteach and as needed 
aligned students to additional out of 
class interventions. In some cases this 
leads to IC intervention. 

CMS E6-E7

1.5.27.
Activity: Project Evaluation and Training Review 
Team including UNR Advisor - (Group meets 
weekly)

Evaluation Team 7.1.15 6.30.16 Not Begun On Track

The Evaluation Team will meet weekly
to determine the quality of curriculum 
and assessment tools as well as the 
quality of implementation of all by 
stakeholders in each area (curriculum, 
instruction, assessment, and 
organizational leverage development ...
PLC, SST teams, administrative 
training etc.)

CMS E6-E7
DW E6-E7

1.5.28.

Activity: Training teachers on access of student 
data system and student e-portfolio systems - 
Training to be provided by IS Staff and Counseling 
team - Includes academic and career expectations 
for students - Review and follow-up training as 
needed. 

CMS-IS Team
CMS Counselors 7.1.15 6.30.16 Not Begun On Track

Review and follow-up training as 
needed CMS E6-E7

1.5.0.

Activity: Year (4) (Continued)  - (1.5.0.) 
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, and 
data driven dialogue; all services will be 
delivered by department. 

7.1.15 6.30.16
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1.5.29. Activity: Instructional development CMS-IS Team 7.1.15 6.30.16 Not Begun On Track

Practices will be expected to shift away
from the delivery of information 
toward mastery of selected knowledge 
and skills. This Learner-Centered 
approach will result in changes in 
planning, practice, and student 
performance. Teachers will regularly 
be checking for understanding and 
making adjustments in instruction as 
the data warrants it. This includes 
training in HQSI for all staff members 
who have not completed this training. 

CMS E6-E7

1.5.30. Activity: Professional Learning Communities CMS-IS Team 7.1.15 6.30.16 Not Begun On Track

PLC's in a Learner-Centered System 
focus on the mastery progress of 
students within each course. Training 
will focus on the effective use of data 
and changes in practice that will 
maximize student performance within 
each classroom. 

CMS E6-E7

1.5.31.
Activity: Data Driven Dialogue including use of 
the data matrix and unit data system CMS-IS Team 7.1.15 6.30.16 Not Begun On Track

All teachers must be effective users of 
performance data. They must know 
how to access, identify, and utilize 
appropriate data to meet the needs of 
all students. This information will be 
critical to provide early interventions 
to students. Training and data 
collection of practices will be ongoing 
in order to verify that teacher practices 
align with selected data driven 
practices system wide. 

CMS E6-E7

1.5.32. Activity: Parent and Family Engagement CMS-IS Team 7.1.15 6.30.16 Not Begun On Track

Parents must take an active role in 
support student success in a Learner-
Centered System. Training will be 
provided to instructional staff to help 
encourage and follow-up with all 
parents on a regular basis. Data will be 
collected to verify that parents are 
contacted and respond to interactions 
with teachers on a regular basis.  

CMS E6-E7

1.5.0. Milestone: Year (4) - (1.5.0.) Teacher 
Professional Development

7.1.15 6.30.16

Milestone: 
Teachers utilize student mastery data system to 
verify student mastery in all content and all grade 
levels. (Process and system reviewed and updated 
as needed on a yearly basis)

CMS-IS Team 6.30.16 6.30.16 Not Begun On Track

Milestone:
Student Learning Guides utilized by students to 
support student learning within each unit. 
(Process and system reviewed and updated as 
needed on a yearly basis)

CMS-IS Team 6.30.16 6.30.16 Not Begun On Track

Milestone:
Student self assessment tools utilized by students 
to monitor individual progress by unit (Process 
and system reviewed and updated as needed on a 
yearly basis)

CMS-IS Team 6.30.16 6.30.16 Not Begun On Track

Milestone: 
Instruction focuses on student mastery in all 
content and all grade level. Student mastery data 
system is used to verify student mastery(Process 
and system reviewed and updated as needed on a 
yearly basis)

CMS-IS Team 6.30.16 6.30.16 Not Begun On Track

Milestone: 
Professional Learning Communities in all content 
and all grade levels focus on student mastery by 
unit. Student data system used to verify student 
mastery. (Process and system reviewed and 
updated as needed on a yearly basis)

CMS-IS Team 6.30.16 6.30.16 Not Begun On Track

1.5.0.

Activity: 2016 Continued  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, and 
data driven dialogue; all services will be 
delivered by department. 

7.1.16 12.31.16
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1.5.33. Activity: Professional support for Learner 
Centered Practices

CMS-IS Team 7.1.16 12.31.16 Not Begun On Track

In order to shift teacher stance from 
Delivery Centered to Learner Centered 
instructional staff will be part of 
professional conversations in PLC's 
that allow staff members to focus on 
the change in practice. In additional 
each professional development 
opportunity will connect learning 
opportunities that allow staff to anchor 
knowledge and change practices to 
better support student learning. 

CMS E6-E7

1.5.34. Activity: Curriculum development CMS-IS Team 7.1.16. 12.31.16 Not Begun On Track

Establishing the Learning Targets to 
align with the common core. These 
learning targets become essential to 
stakeholder connection to the 
curriculum.  The Learning targets are 
used as guide posts for student 
progress on assessments, they serve as 
markers in the student data system and 
in PLC conversations. Teachers are 
expected to connect to these weekly in 
the planning, implementation, and 
evaluation of student performance 
within each unit. (This includes a 
review of curriculum experts from the 
district and university system in each 
content area, this review occurs at 
least one time per year)

CMS E6-E7

1.5.35. Activity: Assessment development CMS-IS Team 7.1.16. 12.31.16 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered System. 
Initially teacher teams will develop the 
common assessments. Once the 
common assessments go live then 
student progress will be monitored in 
alignment with learning targets placed 
within each assessment. Student will 
take assessments, results placed in the 
student data system. Teachers reflect 
on the lesson and determine, based on 
assessment results whether to reteach 
or revisit essential content. Data will 
also be used to guide daily lesson 
planning and facilitate common course 
conversation within the PLC.  Finally 
teachers will use the information to 
spiral and reteach and as needed 
aligned students to additional out of 
class interventions. In some cases this 
leads to IC intervention. 

CMS E6-E7

1.5.36.
Activity: Project Evaluation and Training Review 
Team including UNR Advisor - (Group meets 
weekly)

Evaluation Team 7.1.16. 12.31.16 Not Begun On Track

The Evaluation Team will meet weekly
to determine the quality of curriculum 
and assessment tools as well as the 
quality of implementation of all by 
stakeholders in each area (curriculum, 
instruction, assessment, and 
organizational leverage development ...
PLC, SST teams, administrative 
training etc.)

CMS D6-D7
DW D6-D7

1.5.37.

Activity: Training teachers on access of student 
data system and student e-portfolio systems - 
Training to be provided by IS Staff and Counseling 
team - Includes academic and career expectations 
for students - Review and follow-up training as 
needed. 

CMS-IS Team
CMS Counselors 7.1.16. 12.31.16 Not Begun On Track

Review and follow-up training as 
needed CMS D6-D7
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1.5.0.

Activity: 2016 Continued - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, and 
data driven dialogue; all services will be 
delivered by department. 

7.1.16 12.31.16

1.5.38. Activity: Instructional development CMS-IS Team 7.1.15 6.30.16 Not Begun On Track

Practices will be expected to shift away
from the delivery of information 
toward mastery of selected knowledge 
and skills. This Learner-Centered 
approach will result in changes in 
planning, practice, and student 
performance. Teachers will regularly 
be checking for understanding and 
making adjustments in instruction as 
the data warrants it. This includes 
training in HQSI for all staff members 
who have not completed this training. 

CMS E6-E7

1.5.39. Activity: Professional Learning Communities CMS-IS Team 7.1.15 6.30.16 Not Begun On Track

PLC's in a Learner-Centered System 
focus on the mastery progress of 
students within each course. Training 
will focus on the effective use of data 
and changes in practice that will 
maximize student performance within 
each classroom. 

CMS E6-E7

1.5.40. Activity: Data Driven Dialogue including use of 
the data matrix and unit data system

CMS-IS Team 7.1.16 12.31.16 Not Begun On Track

All teachers must be effective users of 
performance data. They must know 
how to access, identify, and utilize 
appropriate data to meet the needs of 
all students. This information will be 
critical to provide early interventions 
to students. Training and data 
collection of practices will be ongoing 
in order to verify that teacher practices 
align with selected data driven 
practices system wide. 

CMS E6-E7

1.5.41. Activity: Parent and Family Engagement CMS-IS Team 7.1.16 12.31.16 Not Begun On Track

Parents must take an active role in 
support student success in a Learner-
Centered System. Training will be 
provided to instructional staff to help 
encourage and follow-up with all 
parents on a regular basis. Data will be 
collected to verify that parents are 
contacted and respond to interactions 
with teachers on a regular basis.  

CMS E6-E7

1.5.0. Deliverable: 2016 (Continued) - (1.5.0.) Teacher 
Professional Development  

7.1.16 12.31.16

Milestone: 
Teachers utilize student mastery data system to 
verify student mastery in all content and all grade 
levels. (Process and system reviewed and updated 
as needed on a yearly basis)

CMS-IS Team 12.31.16 12.31.16 Not Begun On Track

Milestone:
Student Learning Guides utilized by students to 
support student learning within each unit. 
(Process and system reviewed and updated as 
needed on a yearly basis)

CMS-IS Team 12.31.16 12.31.16 Not Begun On Track

Milestone:
Student self assessment tools utilized by students 
to monitor individual progress by unit (Process 
and system reviewed and updated as needed on a 
yearly basis)

CMS-IS Team 12.31.16 12.31.16 Not Begun On Track
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Milestone: 
Instruction focuses on student mastery in all 
content and all grade level. Student mastery data 
system is used to verify student mastery (Process 
and system reviewed and updated as needed on a 
yearly basis)

CMS-IS Team 12.31.16 12.31.16 Not Begun On Track

Milestone: 
Professional Learning Communities in all content 
and all grade levels focus on student mastery by 
unit. Student data system used to verify student 
mastery (Process and system reviewed and 
updated as needed on a yearly basis)

CMS-IS Team 12.31.16 12.31.16 Not Begun On Track

1.6.0.
Activity: Year (1)  - (1.6.0.) 
Student Unit Mastery Data System and 
Student e-Portfolio Data System

1.1.13 6.30.13

1.6.1. Activity: Review options for student mastery data 
systems already on US market place. 

Dr. Medina - Ms. 
Arthur Towns

2.15.13 3.15.13 Complete
3.15.13

On Track Review Options for Unit Mastery 
Student Data System. 

Connects to 
all RTT-D 
Projects

1.6.2. Activity: Send out RFA for student mastery data 
system

Dr. Medina - Ms. 
Arthur Towns

3.15.13 4.15.13 Complete
4.15.13

On Track Ask for formal proposals from vendors
Connects to 
all RTT-D 
Projects

1.6.3. Activity: After review select top companies and 
request an RFP for Student Mastery Data System

Dr. Medina - Ms. 
Arthur Towns

5.15.13 6.15.13 In Progress On Track Request a formal proposal from top 
vendors

Connects to 
all RTT-D 
Projects

1.6.4. Task: Select and purchase student mastery data 
system

Dr. Medina - Ms. 
Arthur Towns

6.15.13 6.30.13 In Progress On Track Select Unit Mastery Student Data 
System

Connects to 
all RTT-D 
Projects

DW B11

1.6.5.
Task: Send out and RFA for student e-portfolio 
system

Dr. Medina - Ms. 
Arthur Towns 2.15.13 3.1.13

Complete
3.1.13 On Track Review options for student e-portfolio

Connects to 
School to 
Career 
Component of 
each RTT-D 
project

1.6.6.
Task: After review select top companies and 
request an RFP for Student E-Portfolio Data 
System

Dr. Medina - Ms. 
Arthur Towns 3.15.13 4.1.13

Complete
4.1.13 On Track Ask for formal vendor proposals

Connects to 
School to 
Career 
Component of 
each RTT-D 
project

1.6.7.
Task: Select and purchase student e-portfolio data 
system

Dr. Medina - Ms. 
Arthur Towns 4.1.13 4.30.13

Complete
4.30.13 On Track

Select e-portfolio system in line with 
RTT-D project requirements

Connects to 
School to 
Career 
Component of 
each RTT-D 
project

DW B11

1.6.0.
Deliverable: Year (1) - (1.6.0.) Student Unit 
Mastery Data System and Student e-Portfolio 
Data System

1.1.13 6.30.13

Deliverable
Student Unit Mastery data is purchased and set 
up for use by staff. 

Dr. Medina - Ms. 
Arthur Towns

6.30.13 6.30.13 Not Begun On Track

1.6.0.
Activity: Year (2)  - (1.6.0.) 
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.13 6.30.14

1.6.8.

Activity: (Student Unit Mastery Data System) 
Provide Training to IS staff to learn to connect 
student mastery targets to student data system. 
This is a key component to the Curriculum and 
Assessment Development related to this project.

Pradere - Burton - 
Ward- Sadler 7.1.13 6.30.14 Not Begun On Track

Train the trainers model of aligning the 
use of the data systems for the IS staff 
first and then the teaching staff. 

Connects to 
all RTT-D 
Projects

CMS C6-C7

1.6.9.

Activity:  (Student Unit Mastery Data System) 
Provide staff development opportunities to 
teachers in order to align learning targets with 
student mastery data system

Pradere - Burton - 
Ward- Sadler 9.1.13 6.30.14 Not Begun On Track

Train the trainers model of aligning the 
use of the data systems for the IS staff 
first and then the teaching staff. 

Connects to 
all RTT-D 
Projects

CMS C6-C7

1.6.10.
Activity: (Student Unit Mastery Data System) 
Upload learning targets into student mastery data 
system so that it will be ready for stakeholder use

Pradere - Burton - 
Ward- Sadler 9.1.13 6.30.14 Not Begun On Track

Train the trainers model of aligning the 
use of the data systems for the IS staff 
first and then the teaching staff. 

Connects to 
all RTT-D 
Projects

CMS C6-C7

1.6.11.

Activity:  (Student Unit Mastery Data System) 
Upload Assessment targets in order to align the 
student data system with unit assessments utilized 
within the classroom. 

Pradere - Burton - 
Ward- Sadler 9.1.13 6.30.14 Not Begun On Track

Train the trainers model of aligning the 
use of the data systems for the IS staff 
first and then the teaching staff. 

Connects to 
all RTT-D 
Projects

CMS C6-C7

1.6.12.
Activity:  (Student Unit Mastery Data System) 
Teachers will field test post assessments as they are
developed and ready for implementation. 

IS Team 9.1.13 6.30.14 Not Begun On Track CMS C6-C7

1.6.13.
Activity: (Student E-PORTFOLIO) Work with 
district team to set up e-portfolio project on the 
campus

Pradere - Medina 8.1.13 6.30.14 Not Begun On Track E-portfolio set-up
DW C11- C6-

C7
CMS C6-C7

1.6.0.
Activity: Year (2) - (1.6.0.) (Continued)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.13 6.30.14

1.6.14.
Activity:  (Student E-PORTFOLIO) Begin the 
process of uploading student examples in the 
student e-portfolio

Burton - Ward - 
Medina

1.1.14 6.30.14 Not Begun On Track Pilot process
DW C11- C6-

C7
CMS C6-C7

1.6.15. Activity:   (Student E-PORTFOLIO) Connect 
student grades to e-portfolio

Medina  1.1.14 6.30.14 Not Begun On Track Pilot process
DW C11- C6-

C7
CMS C6-C7

1.6.16. Activity:   (Student E-PORTFOLIO) Connect 
student mastery by unit to e-portfolio

Medina  1.1.14 6.30.14 Not Begun On Track Pilot process
DW C11- C6-

C7
CMS C6-C7

1.6.17.
Activity:   (Student E-PORTFOLIO) Connect e-
portfolio to college entrance progress for each 
student

Medina  1.1.14 6.30.14 Not Begun On Track Pilot process
DW C11- C6-

C7
CMS C6-C7
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1.6.18.
Activity:   (Student E-PORTFOLIO) Connect e-
portfolio to career entrance progress for each 
student

Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track Pilot process
DW C11- C6-

C7
CMS C6-C7

1.6.19.
Activity:   (Student E-PORTFOLIO) Monitor 
individual student progress grades and unit mastery
progress

Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track Pilot process
DW C11- C6-

C7
CMS C6-C7

1.6.20.
Activity:   (Student E-PORTFOLIO) Train 
students to connect to e-portfolio and use it to self 
measure progress

Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track
DW C11- C6-

C7
CMS C6-C7

1.6.21.
Activity:   (Student E-PORTFOLIO) Connect 
parents to student e-portfolio use it to monitor 
student progress

Counseling Team 
IS Team

3.1.14 6.30.14 Not Begun On Track
DW C11- C6-

C7
CMS C6-C7

1.6.22. Activity:  (Student E-PORTFOLIO)  Monitor 
student progress in each area

STT Team 
IS Team 1.1.14 6.30.14 Not Begun On Track

DW C11- C6-
C7

CMS C6-C7

1.6.23.
Activity:  (Student E-PORTFOLIO)  
Individualized student plan connected to student e-
portfolio

STT Team 
IS Team

1.1.14 6.30.14 Not Begun On Track
DW C11- C6-

C7
CMS C6-C7

1.6.0.
Deliverable: Year (2) - (1.6.0.) Student Unit 
Mastery Data System and Student e-Portfolio 
Data System

7.1.13 6.30.14

Deliverable: 
Purchase software to manage student e-portfolio 
system

Dr. Medina - Ms. 
Arthur Towns

6.30.14 6.30.14 Not Begun On Track

1.6.0.
Milestone: Year (2) - (1.6.0.) Student Unit 
Mastery Data System and Student e-Portfolio 
Data System

7.1.13 6.30.14

Milestone: 
Student Unit Mastery data set up and pilot 
courses uploading data into the system

Dr. Medina - Ms. 
Arthur Towns 6.30.14 6.30.14 In Progress On Track

Milestone: 
Student mastery data system is used by staff 
members to verify student mastery by unit in all 
content areas and all grade levels (In pilot mode)

Dr. Medina - Ms. 
Arthur Towns

6.30.14 6.30.14 Not Begun On Track

Milestone: Students utilize e-portfolio to store 
projects and high quality student work samples 
that can be used to monitor and share progress 

Dr. Medina - Ms. 
Arthur Towns

6.30.14 6.30.14 Not Begun On Track

1.6.0.
Activity: Year (3) - (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.14 6.30.15

1.6.24.

Activity:  (Student Unit Mastery Data System) 
Student Unit Mastery Data System is used by 
instructional staff to gather and monitor student 
mastery in every content and grade level

IS Team  7.1.14 6.30.15 Not Begun On Track
DW C11

CMS C6-C7

1.6.25.

Activity:  (Student Unit Mastery Data System) 
Electronic and hard copy data sets will be used by 
teachers and teacher teams to monitor student 
progress and provide instructional support and 
interventions. 

IS Team 7.1.14 6.30.15 Not Begun On Track
DW C11

CMS C6-C7

1.6.26. Activity:  (Student Unit Mastery Data System) 
Monitor student progress in each area

STT Team 
IS Team

7.1.14 6.30.15 Not Begun On Track DW C11
CMS C6-C7

1.6.27.
Activity:  (Student Unit Mastery Data System) 
Individualized student plan connected to student e-
portfolio

STT Team 
IS Team

7.1.14 6.30.15 Not Begun On Track
DW C11- C6-

C7
CMS C6-C7

1.6.28.

Activity:   (Student E-PORTFOLIO) Train 
students to connect to e-portfolio and use it to self 
measure progress (Includes students new the site 
including freshman)

IS Team 
Department Chairs 7.1.14 6.30.15 Not Begun On Track

DW C11- C6-
C7

CMS C6-C7

1.6.29.

Activity:   (Student E-PORTFOLIO) Connect 
parents to student e-portfolio use it to monitor 
student progress (Includes students new the site 
including freshman parents)

Counseling Team 
IS Team 7.1.14 6.30.15 Not Begun On Track

DW C11- C6-
C7

CMS C6-C7

1.6.30.
Activity:   (Student E-PORTFOLIO) Students 
upload and access e-portfolio as part of regular 
educational program

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track
DW C11- C6-

C7
CMS C6-C7

1.6.0.
Activity: Year (3) - (1.6.0.) Continued
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.14 6.30.15

1.6.31.

Activity:   (Student E-PORTFOLIO) Counselors 
utilize e-portfolio to support student guidance and 
the e-portfolio serves as a storage point for the 
four year grad plan (Individualized Learning 
Plan)

Counseling Team 
IS Team 7.1.14 6.30.15 Not Begun On Track

DW C11- C6-
C7

CMS C6-C7

1.6.32.
Activity:   (Student E-PORTFOLIO) Parents 
utilize and access e-portfolio to support student 
learning.

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track
DW C11- C6-

C7
CMS C6-C7

1.6.0.
Milestone: Year (3) - (1.6.0.) Student Unit 
Mastery Data System and Student e-Portfolio 
Data System

7.1.14 6.30.15

Milestone: 
Student Unit Mastery data set up and pilot 
courses uploading data into the system

 Dr. Medina - Ms. 
Arthur Towns  11.30.14  11.30.14 Not Begun On Track

Milestone: 
Student mastery data system is used by staff 
members to verify student mastery by unit in all 
content areas and all grade levels (In pilot mode)

Dr. Medina - Ms. 
Arthur Towns 6.30.15 6.30.15 Not Begun On Track

Milestone: Students utilize e-portfolio to store 
projects and high quality student work samples 
that can be used to monitor and share progress 

Dr. Medina - Ms. 
Arthur Towns

Counseling Team
6.30.15 6.30.15 Not Begun On Track

1.6.0.
Activity: Year (4) - (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.15 6.30.16
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1.6.33.

Activity: (Student Unit Mastery Data System)  
Student Unit Mastery Data System is used by 
instructional staff to gather and monitor student 
mastery in every content and grade level

IS Team  7.1.15 6.30.16 Not Begun On Track
DW E11

CMS E6-E7

1.6.34.

Activity:  (Student Unit Mastery Data System) 
Electronic and hard copy data sets will be used by 
teachers and teacher teams to monitor student 
progress and provide instructional support and 
interventions. 

IS Team 7.1.15 6.30.16 Not Begun On Track
DW E11

CMS E6-E7

1.6.35.
Activity:   (Student E-PORTFOLIO) Students 
upload and access e-portfolio as part of regular 
educational program

IS Team 7.1.15 6.30.16 Not Begun On Track DW E11
CMS E6-E7

1.6.36.

Activity:   (Student E-PORTFOLIO)  
Counselors utilize e-portfolio to support student 
guidance and the e-portfolio serves as a storage 
point for the four year grad plan

IS Team 7.1.15 6.30.16 Not Begun On Track
DW E11- E6-

E7
CMS E6-E7

1.6.37.
Activity:   (Student E-PORTFOLIO) Parents 
utilize and access e-portfolio to support student 
learning.

IS Team 7.1.15 6.30.16 Not Begun On Track
DW E11- E6-

E7
CMS E6-E7

1.6.0.
Milestone: Year (4) - (1.6.0.) Student Unit 
Mastery Data System and Student e-Portfolio 
Data System

7.1.15 6.30.16

Milestone: 
Student Unit Mastery data set up and pilot 
courses uploading data into the system

Dr. Medina - Ms. 
Arthur Towns 6.30.16 6.30.16 Not Begun On Track

Milestone: 
Student mastery data system is used by staff 
members to verify student mastery by unit in all 
content areas and all grade levels (In pilot mode)

Dr. Medina - Ms. 
Arthur Towns 6.30.16 6.30.16 Not Begun On Track

Milestone: Students utilize e-portfolio to store 
projects and high quality student work samples 
that can be used to monitor and share progress 

Dr. Medina - Ms. 
Arthur Towns

Counseling Team
6.30.16 6.30.16 Not Begun On Track

1.6.0.
Activity: 2016 Continued (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.15 6.30.16

1.6.37.

Activity:  (Student Unit Mastery Data System) 
Student Unit Mastery Data System is used by 
instructional staff to gather and monitor student 
mastery in every content and grade level

IS Team  7.1.15 12.30.16 Not Begun On Track
DW E11

CMS E6-E7

1.6.38.

Activity:  (Student Unit Mastery Data System) 
Electronic and hard copy data sets will be used by 
teachers and teacher teams to monitor student 
progress and provide instructional support and 
interventions. 

IS Team 7.1.15 12.30.16 Not Begun On Track
DW E11

CMS E6-E7

1.6.39.
Activity:   (Student E-PORTFOLIO) Students 
upload and access e-portfolio as part of regular 
educational program

IS Team 7.1.15 12.30.16 Not Begun On Track DW E11
CMS E6-E7

1.6.40.

Activity:   (Student E-PORTFOLIO) Counselors 
utilize e-portfolio to support student guidance and 
the e-portfolio serves as a storage point for the 
four year grad plan

IS Team 7.1.15 12.30.16 Not Begun On Track
DW E11- E6-

E7
CMS E6-E7

1.6.41.
Activity:   (Student E-PORTFOLIO) Parents 
utilize and access e-portfolio to support student 
learning.

IS Team 7.1.15 12.30.16 Not Begun On Track
DW E11- E6-

E7
CMS E6-E7

1.6.0.
Milestone: 2016 Continued (1.6.0.)
Student Unit Mastery Data System and Student e-
Portfolio Data System

7.1.15 12.30.16

Milestone: 
Student Unit Mastery data set up and pilot 
courses uploading data into the system

Dr. Medina - Ms. 
Arthur Towns 12.30.16 12.30.16 Not Begun On Track

Milestone: 
Student mastery data system is used by staff 
members to verify student mastery by unit in all 
content areas and all grade levels (In pilot mode)

Dr. Medina - Ms. 
Arthur Towns 12.30.16 12.30.16 Not Begun On Track

Milestone: Students utilize e-portfolio to store 
projects and high quality student work samples 
that can be used to monitor and share progress 

Dr. Medina - 12.30.16 12.30.16 Not Begun On Track

1.7.0. Activity: Year (1) - (1.7.0)
Student individualized Learning Opportunities

1.1.13 6.31.13

1.7.1.

Activity:   (School to Career Pathway) Review 
existing school to career program being offered at 
CMS and begin the process of identifying strengths
and needs of improvement for the existing program
in alignment with the RTT-D Project. 

Pradere - IS Team 5.1.13 6.30.13 In Progress On Track

Begin the review and alignment 
process for the school to career 
components of the project. Looking 
first at existing components and 
specific needs. This process will 
continue into the beginning of next 
year. 

CMS C6-B7

1.7.0. Activity: Year (2) - (1.7.0.)
Student individualized Learning Opportunities

7.1.13 6.30.13

1.7.2.

Activity:   (School to Career Pathway) Review 
existing school to career program being offered at 
CMS and begin the process of identifying strengths
and needs of improvement for the existing program
in alignment with the RTT-D Project. 

Pradere - IS Team 7.1.13 6.30.14 In Progress On Track

Begin the review and alignment 
process for the school to career 
components of the project. Looking 
first at existing components and 
specific needs. This process will 
continue into the beginning of next 
year. 

CMS C6-C7

1.7.3.

Activity:   (School to Career Pathway) Students 
must review and select an initial career pathway in 
order to select the appropriate courses. This 
process will be reviewed as part of the freshman 
transition course. (exiting 8th grade students)

Pradere - IS Team 7.1.13 6.30.14 In Progress On Track

The freshman transition course where 
students will learn basic performance 
requirements as well as time to select 
their career pathway. 

CMS C6-C7
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1.7.4.

Activity:   (School to Career Pathway) Begin the 
process of developing school to community 
partners who will work with the district to provide 
introductory career experiences for CMS students. 

Contine - Michele 
Lewis 7.1.13 6.30.14 In Progress On Track

School to community meetings 
including partnership development 
activities. 

CMS C6-C7
DW C6-C7

1.7.6.

Activity:   (School to Career Pathway) Develop a 
progress plan for career development addressing 
activities students will participate in along with 
specific learning targets for each year of the 
student while they are participating in MS. 

Counseling Team 1.1.14 6.30.14 Not Begun On Track Required for Nevada Students
CMS C6-C7

1.7.7.
Activity:   (School to Career Pathway) Monitor 
student progress at the middle school level on a 
monthly basis. 

Counseling Team 
Members- SST Team 

Members
3.1.14 6.30.14 Not Begun On Track Work to be completed at the Carson 

Middle School SST
CMS C6-C7

1.7.8.

Activity: (School to Career Pathway) Students 
participate in school to career MS program, 
activities identified, student participation tracked 
and reported. 

Counseling Team 
Members- SST Team 

Members
3.1.14 6.30.14 Not Begun On Track

Work to be completed at the Carson 
Middle School SST

CMS C6-C7

1.7.0. Milestone: Year (2) - (1.7.0.) 
Individualized Student Learning Opportunities

7.1.13 6.30.14

Milestone: 
A comprehensive plan that outlines the middle 
school  to career experience. This program exists 
across both middle school campuses. 

Sadler - SST Team 
Members 12.30.13 12.30.13 Not Begun On Track

Milestone:  
Every exiting 8th grade student selects a potential 
career pathway. Information is used to help select 
appropriate classes as students enter the high 
school campus

Pradere - Medina-
Contine - Lewis 6.30.14 6.30.14 Not Begun On Track

1.7.0. Activity: Year (3) - (1.7.0.)
Student individualized Learning Opportunities

7.1.14 6.30.15

1.7.9.
Activity: (Individualized Student Learning)  
Students have learning guides for each unit of 
study. 

Sadler - IS Team 7.1.14 6.30.15 Not Begun On track This includes aligning all personnel, 
opportunities and methods of access

CMS D6-D7

1.7.10.

Activity:  (Individualized Student Learning)  
Students have rubrics for all projects and 
performance activities connected to each unit of 
study prior to entering the unit. 

IS - Team 7.1.14 6.30.15 Not Begun On track CMS D6-D7

1.7.11.
Activity:  (Individualized Student Learning)  
Students are clear about the  learning expectations 
prior to entering units of study

IS - Team 7.1.14 6.30.15 Not Begun On track CMS D6-D7

1.7.12.

Activity:  (Individualized Student Learning)  
Students utilize student self assessment guides and 
use those guides to measure progress toward 
mastery throughout the unit. 

IS - Team 7.1.14 6.30.15 Not Begun On track CMS D6-D7

1.7.13.
Activity:  (Individualized Student Learning)  
Students not meeting learning expectations receive 
remediation within the content related classroom

IS - Team 7.1.14 6.30.15 Not Begun On track CMS D6-D7

1.7.14.

Activity:  (Individualized Student Learning)  
Students who do not make adequate progress 
within the classroom will be placed in an after 
school or before school remediation program. 

IS - Team 7.1.14 6.30.15 Not Begun On track CMS D6-D7

1.7.15.

Activity:  (Individualized Student Learning)  
Students who do not meet academic progress 
targets after in school and afterschool remediation 
opportunities will be referred to IC for additional 
services. 

IS - Team 7.1.14 6.30.15 Not Begun On track CMS D6-D7

1.7.16.
Activity:  (Individualized Student Learning)  
Students work toward mastery in every unit. This 
includes every content and every grade level. 

IS - Team 7.1.14 6.30.15 Not Begun On track CMS D6-D7

1.7.0. Activity: Year (3) - (1.7.0.)
Student individualized Learning Opportunities

7.1.14 6.30.15

1.7.17.

Activity:   (School to Career Pathway) Students 
participate in the school to career middle school 
experience. Progress will be monitored for every 
student on a monthly basis. Data will be collected 
and reported through the work of the CMS SST 

Pradere - IS Team 8.1.14 6.30.15 Not Begun On Track Monitor progress of each student CMS D6-D7

1.7.18.

Activity:   (School to Career Pathway) Align 
advisement opportunities within career cluster 
selected (8th grade students who are exiting to 
high school programs)

Counseling Team 10.1.14 12.30.14 Not Begun On Track
Advisement will be part of work 
completed during the 8th grade year. CMS D6-D7

1.7.19.

Activity:   (School to Career Pathway) Continue 
to enhance community partnership opportunities 
and add data to the community partnership data 
base. 

Contine- Michele 
Lewis 7.1.14 6.30.15 Not Begun On Track CMS D6-D7

1.7.0. Milestone: Year (3) - (1.7.0.) 
Individualized Student Learning Opportunities

7.1.14 6.30.15

Milestone:  
Every exiting 8th grade student selects a potential 
career pathway. Information is used to help select 
appropriate classes as students enter the high 
school campus

Pradere - Medina-
Contine - Lewis

6.30.15 6.30.15 Not Begun On Track

Milestone:  Student Data Matrix used by staff to 
verify student progress and grade 
passage.(Refinement)(System reviewed and 
updated quarterly as needed)

Pradere - Medina 10.1.15 10.1.15 Not Begun On Track
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Milestone:  Student Mastery Data System used by 
all stakeholders to verify student mastery by unit 
for all content and all grade levels (Refinement)

Pradere - Medina 6.30.15 6.30.15 Not Begun On Track

Milestone:
Student Performance Data related to grade 
passage and earned credits- scores closely 
correlated (Refinement)(System reviewed and 
updated quarterly as needed)

Pradere - Medina 6.30.15 6.30.15 Not Begun On Track

Milestone: 
Student mastery of content all grade levels all 
content areas will be closely monitored utilizing 
the new data systems. Student progress on unit 
system correlated to state assessments in 
appropriate areas(System reviewed and updated 
quarterly as needed)

Pradere - Medina 6.30.15 6.30.15 Not Begun On Track

1.7.0. Activity: Year (4) - (1.7.0.)
Student individualized Learning Opportunities

7.1.15 6.30.16

1.7.20.
Activity: (Individualized Student Learning)  
Students have learning guides for each unit of 
study. 

Sadler - IS Team 7.1.15 6.30.16 Not Begun On track This includes aligning all personnel, 
opportunities and methods of access

CMS E6-E7

1.7.21.

Activity:  (Individualized Student Learning)  
Students have rubrics for all projects and 
performance activities connected to each unit of 
study prior to entering the unit. 

IS - Team 7.1.15 6.30.16 Not Begun On track CMS E6-E7

1.7.22.
Activity:  (Individualized Student Learning)  
Students are clear about the  learning expectations 
prior to entering units of study

IS - Team 7.1.15 6.30.16 Not Begun On track CMS E6-E7

1.7.23.

Activity:  (Individualized Student Learning)  
Students utilize student self assessment guides and 
use those guides to measure progress toward 
mastery throughout the unit. 

IS - Team 7.1.15 6.30.16 Not Begun On track CMS E6-E7

1.7.24.
Activity:  (Individualized Student Learning)  
Students not meeting learning expectations receive 
remediation within the content related classroom

IS - Team 7.1.15 6.30.16 Not Begun On track CMS E6-E7

1.7.25.

Activity:  (Individualized Student Learning)  
Students who do not make adequate progress 
within the classroom will be placed in an after 
school or before school remediation program. 

IS - Team 7.1.15 6.30.16 Not Begun On track CMS E6-E7

1.7.26.

Activity:  (Individualized Student Learning)  
Students who do not meet academic progress 
targets after in school and afterschool remediation 
opportunities will be referred to IC for additional 
services. 

IS - Team 7.1.15 6.30.16 Not Begun On track CMS D6-D7

1.7.27.
Activity:  (Individualized Student Learning)  
Students work toward mastery in every unit. This 
includes all content and grade levels.

IS - Team 7.1.15 6.30.16 Not Begun On track CMS E6-E7

1.7.0. Activity: Year (4) - (1.7.0.)
Student individualized Learning Opportunities

7.1.15 6.30.15

1.7.28.

Activity:   (School to Career Pathway) Students 
participate in the school to career middle school 
experience. Progress will be monitored for every 
student on a monthly basis. Data will be collected 
and reported through the work of the CMS SST 

Pradere - IS Team 7.1.15 6.30.16 Not Begun On Track Monitor progress of each student CMS E6-E7

1.7.29.

Activity:   (School to Career Pathway) Align 
advisement opportunities within career cluster 
selected (8th grade students who are exiting to 
high school programs)

Counseling Team 7.1.15 6.30.16 Not Begun On Track
Advisement will be part of work 
completed during the 8th grade year. CMS E6-E7

1.7.30.

Activity:   (School to Career Pathway) Continue 
to enhance community partnership opportunities 
and add data to the community partnership data 
base. 

Contine- Michele 
Lewis 7.1.15 6.30.16 Not Begun On Track CMS E6-E7

1.7.0. Milestone: Year (4) - (1.7.0.) 
Individualized Student Learning Opportunities

7.1.15 6.30.16

Milestone:  
Every exiting 8th grade student selects a potential 
career pathway. Information is used to help select 
appropriate classes as students enter the high 
school campus

Pradere - Medina-
Contine - Lewis 6.30.16 6.30.16 Not Begun On Track

Milestone:  Student Data Matrix used by staff to 
verify student progress and grade 
passage.(Refinement)(System reviewed and 
updated quarterly as needed)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

Milestone:  Student Mastery Data System used by 
all stakeholders to verify student mastery by unit 
for all content and all grade levels (Refinement)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

Milestone:
Student Performance Data related to grade 
passage and earned credits- scores closely 
correlated (Refinement)(System reviewed and 
updated quarterly as needed)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

Milestone: 
Student mastery of content all grade levels all 
content area- Student progress on unit system 
correlated to state assessments in appropriate 
areas (System reviewed and updated quarterly as 
needed)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track
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1.7.0. Activity: Year 2016 Continued - (1.7.0.)
Student individualized Learning Opportunities

7.1.16 12.30.16

1.7.20.
Activity: (Individualized Student Learning)  
Students have learning guides for each unit of 
study. 

Sadler - IS Team 7.1.16 12.31.16 Not Begun On track This includes aligning all personnel, 
opportunities and methods of access

CMS E6-E7

1.7.21.

Activity:  (Individualized Student Learning)  
Students have rubrics for all projects and 
performance activities connected to each unit of 
study prior to entering the unit. 

IS - Team 7.1.16 12.31.16 Not Begun On track CMS E6-E7

1.7.22.
Activity:  (Individualized Student Learning)  
Students are clear about the  learning expectations 
prior to entering units of study

IS - Team 7.1.16 12.31.16 Not Begun On track CMS E6-E7

1.7.23.

Activity:  (Individualized Student Learning)  
Students utilize student self assessment guides and 
use those guides to measure progress toward 
mastery throughout the unit. 

IS - Team 7.1.16 12.31.16 Not Begun On track CMS E6-E7

1.7.24.
Activity:  (Individualized Student Learning)  
Students not meeting learning expectations receive 
remediation within the content related classroom

IS - Team 7.1.16 12.31.16 Not Begun On track CMS E6-E7

1.7.25.

Activity:  (Individualized Student Learning)  
Students who do not make adequate progress 
within the classroom will be placed in an after 
school or before school remediation program. 

IS - Team 7.1.16 12.31.16 Not Begun On track CMS E6-E7

1.7.26.

Activity:  (Individualized Student Learning)  
Students who do not meet academic progress 
targets after in school and afterschool remediation 
opportunities will be referred to IC for additional 
services. 

IS - Team 7.1.16 12.31.16 Not Begun On track CMS E6-E7

1.7.27.
Activity:  (Individualized Student Learning)  
Students work toward mastery in every unit. This 
includes every content and every grade level. 

IS - Team 7.1.16 12.31.16 Not Begun On track CMS E6-E7

1.7.0. Activity: Year 2016 Continued - (1.7.0.)
Student individualized Learning Opportunities

7.1.16 12.30.16

1.7.28.

Activity:   (School to Career Pathway) Students 
participate in the school to career middle school 
experience. Progress will be monitored for every 
student on a monthly basis. Data will be collected 
and reported through the work of the CMS SST 

Pradere - IS Team 7.1.16 12.31.16 Not Begun On Track Progress monitor each student CMS E6-E7

1.7.29.

Activity:   (School to Career Pathway) Align 
advisement opportunities within career cluster 
selected (8th grade students who are exiting to 
high school programs)

Counseling Team 7.1.16 12.31.16 Not Begun On Track Advisement will be part of work 
completed during the 8th grade year. 

CMS E6-E7

1.7.30.

Activity:   (School to Career Pathway) Continue 
to enhance community partnership opportunities 
and add data to the community partnership data 
base. 

Contine- Michele 
Lewis

7.1.16 12.31.16 Not Begun On Track CMS E6-E7

1.7.0. Milestone: Year 2016 Continued - (1.7.0.) 
Individualized Student Learning Opportunities

7.1.15 12.31.16

Milestone:  
Every exiting 8th grade student selects a potential 
career pathway. Information is used to help select 
appropriate classes as students enter the high 
school campus

Pradere - Medina-
Contine - Lewis 12.31.16 12.31.16 Not Begun On Track

Milestone:  Student Data Matrix used by staff to 
verify student progress and grade 
passage.(Refinement)(System reviewed and 
updated quarterly as needed)

Pradere - Medina 12.31.16 12.31.16 Not Begun On Track

Milestone:  Student Mastery Data System used by 
all stakeholders to verify student mastery by unit 
for all content and all grade levels (Refinement)

Pradere - Medina 12.31.16 12.31.16 Not Begun On Track

Milestone:
Student Performance Data related to grade 
passage and earned credits- scores closely 
correlated (Refinement)(System reviewed and 
updated quarterly as needed)

Pradere - Medina 12.31.16 12.31.16 Not Begun On Track
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Milestone: 
Student mastery of content all grade levels all 
content area- Student progress on unit system 
correlated to state assessments in appropriate 
areas (System reviewed and updated quarterly as 
needed)

Pradere - Medina 12.31.16 12.31.16 Not Begun On Track

1.8.0. Activity: Year (1) - (1.8.0.)
Family Engagement

1.1.13 6.30.13

1.8.0. Activity: Year (2) - (1.8.0.)
Family Engagement

7.1.13 6.30.14

1.8.1. Activity: Parent Portal Built and access aligned for 
parents to the e-portfolio

Medina and Arthur 7.1.13 6.30.14 Not Begun On Track CMS C6-C7

1.8.2. Activity: Provide specific training to parents to 
effectively access student data systems. 

Counseling Team 
IS Team

12.1.14 6.30.14 Not Begun On Track CMS C6-C7

1.8.3. Activity: Connect parents to student e-portfolio Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track CMS C6-C7

1.8.4. Activity: Connect parents to student mastery data 
system

Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track CMS C6-C7

1.8.5. Activity: Monitor parent access on the e-portfolio 
and student mastery data systems

Counseling Team 
IS Team

3.1.14 6.30.14 Not Begun On Track CMS C6-C7

1.8.6. Activity: Provide training to teachers in order to 
increase student engagement within each classroom

IS Team 8.1.13 6.30.14 Not Begun On Track CMS C6-C7

1.8.7. Activity: Monitor parent access on the e-portfolio 
and student mastery data systems

Medina and Arthur 3.1.14 6.30.14 Not Begun On Track CMS C6-C7

1.8.8

Activity: Parent Nights and Parent Trainings 
provided to parents explaining the Learner-
Centered System - and College and Career 
Opportunities. Training sessions for parents will 
occur quarterly

Counseling Team 
Michele Lewis 
Ben Contine

7.1.13 6.30.14 Not Begun On Track CMS C6-C7

1.8.0. Activity: Year (3) - (1.8.0) 
Family Engagement

7.1.14 6.30.15

1.8.9. Activity: Provide specific training to parents to 
effectively access student data systems. 

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track CMS D6-D7

1.8.10. Activity: Connect parents to student e-portfolio Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track CMS D6-D7

1.8.11. Activity: Connect parents to student mastery data 
system

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track CMS D6-D7

1.8.12. Activity: Monitor parent access on the e-portfolio 
and student mastery data systems

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track CMS D6-D7

1.8.13. Activity: Provide training to teachers in order to 
increase student engagement within each classroom

IS Team 7.1.14 6.30.15 Not Begun On Track CMS D6-D7

1.8.14. Activity: Monitor parent access on the e-portfolio 
and student mastery data systems

Medina and Arthur 7.1.14 6.30.15 Not Begun On Track CMS D6-D7

1.8.15.

Activity: Parent Nights and Parent Trainings 
provided to parents explaining the Learner-
Centered System - and College and Career 
Opportunities. Training sessions for parents will 
occur quarterly

Counseling Team 
Michele Lewis 
Ben Contine

7.1.14 6.30.15 Not Begun On Track CMS D6-D7

1.8.0. Activity: Year (4) - (1.8.0.) 
Family Engagement

7.1.15 6.30.16

1.8.16. Activity: Provide specific training to parents to 
effectively access student data systems. 

Counseling Team 
IS Team

7.1.15 6.30.16 Not Begun On Track CMS E6-E7

1.8.17. Activity: Connect parents to student e-portfolio Counseling Team 
IS Team

7.1.15 6.30.16 Not Begun On Track CMS E6-E7

1.8.18. Activity: Connect parents to student mastery data 
system

Counseling Team 
IS Team

7.1.15 6.30.16 Not Begun On Track CMS E6-E7

1.8.19. Activity: Monitor parent access on the e-portfolio 
and student mastery data systems

Counseling Team 
IS Team

7.1.15 6.30.16 Not Begun On Track CMS E6-E7

1.8.20. Activity: Provide training to teachers in order to 
increase student engagement within each classroom

IS Team 7.1.15 6.30.16 Not Begun On Track CMS E6-E7

1.8.21. Activity: Monitor parent access on the e-portfolio 
and student mastery data systems

Medina and Arthur 7.1.15 6.30.16 Not Begun On Track CMS E6-E7

1.8.22.

Activity: Parent Nights and Parent Trainings 
provided to parents explaining the Learner-
Centered System - and College and Career 
Opportunities. Training sessions for parents will 
occur quarterly

Counseling Team 
Michele Lewis 
Ben Contine

7.1.15 6.30.16 Not Begun On Track CMS E6-E7

1.8.0. Activity: 2016 (Continued) - (1.8.0)
Family Engagement

7.1.16 12.31.16

1.8.23. Activity: Provide specific training to parents to 
effectively access student data systems. 

Counseling Team 
IS Team

7.1.16 12.30.16 Not Begun On Track CMS E6-E7

1.8.24. Activity: Connect parents to student e-portfolio Counseling Team 
IS Team

7.1.16 12.30.16 Not Begun On Track CMS E6-E7

1.8.25. Activity: Connect parents to student mastery data 
system

Counseling Team 
IS Team

7.1.16 12.30.16 Not Begun On Track CMS E6-E7

1.8.26. Activity: Monitor parent access on the e-portfolio 
and student mastery data systems

Counseling Team 
IS Team

7.1.16 12.30.16 Not Begun On Track CMS E6-E7
DW e11

1.8.27. Activity: Provide training to teachers in order to 
increase student engagement within each classroom

IS Team 7.1.16 12.30.16 Not Begun On Track CMS E6-E7

1.8.28. Activity: Monitor parent access on the e-portfolio 
and student mastery data systems

Medina and Arthur 7.1.16 12.30.16 Not Begun On Track CMS E6-E7
DW E11

1.8.28.

Activity: Parent Nights and Parent Trainings 
provided to parents explaining the Learner-
Centered System - and College and Career 
Opportunities. Training sessions for parents will 
occur quarterly

Counseling Team 
Michele Lewis 
Ben Contine

7.1.16 12.30.16 Not Begun On Track CMS E6-E7

1.9.0. Activity: Year (1) - (1.9.0.)
After School Intervention Program

1.1.13 6.30.13
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1.9.1. Activity: Identify students who require credit 
recovery for summer school support

IS Team 6.1.13 6.30.13 Not Begun On Track CMS B6-B7
CMS B13

1.9.2. Activity: Place students IS Team 6.1.13 6.30.13 Not Begun On Track CMS B6-B7
CMS B13

1.9.3. Activity: Monitor Progress on a weekly basis IS Team 6.1.13 6.30.13 Not Begun On Track CMS B6-B7
CMS B13

1.9.0.

Deliverable: Year (1) - (1.9.0.)
Afterschool - summer school intervention 
programs IS Team 1.1.13 6.30.13

Deliverable: 
(Performance Report): Number of students and 
student performance rate for participating 
students

Pradere
Medina 6.30.13 6.30.13 Not Begun On Track

1.9.0. Activity: Year (2) - (1.9.0.)
After School Intervention Program

7.1.13 6.30.14

1.9.4. Activity: Identify Students who require additional 
support outside the classroom

IS Team 9.1.13 6.30.14 Not Begun On Track CMS C6-C7

1.9.5. Task: Hire staff members to support the project 
including a project coordinator

IS Team 8.1.13 6.30.14 Not Begun On Track CMS C6-C7

1.9.6. Activity: Place eligible students into the after 
school program

IS Team 9.1.13 6.30.14 Not Begun On Track CMS C6-C7
CMS C 13 

1.9.7. Activity: Monitor Progress on a biweekly basis IS Team 9.1.13 6.30.14 Not Begun On Track CMS C6-C7

1.9.8. Activity: Provide after school transportation for 
participating students

IS Team 9.1.13 6.30.14 Not Begun On Track CMS C6-C7
CMS C 13 

1.9.9.
Activity: Students who do not meet learning 
targets through classroom and after school 
interventions will be introduced to the IC process. 

IS Team- Special 
Education Dept. 9.1.13 6.30.14 Not Begun On Track

CMS C6-C7
CMS C 13 

1.9.10. Activity: Evaluate the overall success of the project IS Team 9.1.13 6.30.14 Not Begun On Track CMS C6-C7

1.9.0.

Deliverable: Year (2) - (1.9.0.)
Activity
Afterschool - summer school intervention 
programs

IS Team 7.1.13 6.30.14

Deliverable: 
(Quarterly and end of year after school project 
report) Number of students and student 
performance rate for participating students

Pradere
Medina 6.30.14 6.30.14 Not Begun On Track

1.9.0.
Activity: Year (3) - (1.9.0.)
Activity 1.9: 
After School Intervention Program

7.1.14 6.30.15

1.9.11. Activity: Identify Students who require additional 
support outside the classroom

IS Team 9.1.14 6.30.15 Not Begun On Track CMS D6-D7

1.9.12. Activity: Hire staff members to support the project 
including a project coordinator

IS Team 8.1.14 6.30.15 Not Begun On Track CMS D6-D7

1.9.13. Activity: Place eligible students into the after 
school program

IS Team 9.1.14 6.30.15 Not Begun On Track CMS D6-D7
CMS C 13 

1.9.14. Activity: Monitor Progress on a biweekly basis IS Team 9.1.14 6.30.15 Not Begun On Track CMS D6-D7

1.9.15. Activity: Provide after school transportation for 
participating students

IS Team 9.1.14 6.30.15 Not Begun On Track CMS D6-D7
CMS C 13 

1.9.16.
Activity: Students who do not meet learning 
targets through classroom and after school 
interventions will be introduced to the IC process. 

IS Team- Special 
Education Dept. 9.1.13 6.30.14 Not Begun On Track

CMS C6-C7
CMS C 13 

1.9.17. Activity: Evaluate the overall success of the project IS Team 9.1.14 6.30.15 Not Begun On Track CMS D6-D7

1.9.0.

Deliverable: Year (3) - (1.9.0.)
Afterschool - summer school intervention 
programs IS Team 7.1.14 6.30.15

Deliverable
(Quarterly and end of year after school project 
report) Number of students and student 
performance rate for participating students- the 
data set includes student mastery data as well as 
traditional grades (pass fail rates)

Pradere
Medina 6.30.15 6.30.15 Not Begun On Track

1.9.0. Activity: Year (4) - (1.9.0.) 
After School Intervention Program

7.1.15 6.30.16

1.9.18. Activity: Identify Students who require additional 
support outside the classroom

IS Team 9.1.15 6.30.16 Not Begun On Track CMS E6-E7

1.9.19. Activity: Hire staff members to support the project 
including a project coordinator

IS Team 8.1.15 6.30.16 Not Begun On Track CMS E6-E7

1.9.20. Activity: Place eligible students into the after 
school program

IS Team 9.1.15 6.30.16 Not Begun On Track CMS E6-E7
CMS E13 

1.9.21. Activity: Monitor Progress on a biweekly basis IS Team 9.1.15 6.30.16 Not Begun On Track CMS E6-E7

1.9.22.
Activity: Students who do not meet learning 
targets through classroom and after school 
interventions will be introduced to the IC process. 

IS Team- Special 
Education Dept. 9.1.13 6.30.14 Not Begun On Track

CMS C6-C7
CMS C 13 

1.9.23. Activity: Provide after school transportation for 
participating students

IS Team 9.1.15 6.30.16 Not Begun On Track CMS E6-E7
CMS E13 

1.9.24. Activity: Evaluate the overall success of the project IS Team 9.1.15 6.30.16 Not Begun On Track CMS E6-E7

1.9.0.
Deliverable: Year (4) - (1.9.0.)
Afterschool - summer school intervention 
programs

7.1.15 6.30.16
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Deliverable: 
(Quarterly and end of year after school project 
report) Number of students and student 
performance rate for participating students- the 
data set includes student mastery data as well as 
traditional grades (pass fail rates)

Pradere
Medina 6.30.16 6.30.16 Not Begun On Track

1.9.0. Activity: 2016 (Continued) - (1.9.0)
After School Intervention Program

7.1.16 12.31.16

1.9.25. Activity: Identify Students who require additional 
support outside the classroom

IS Team 9.1.15 12.31.16 Not Begun On Track CMS E6-E7

1.9.26. Activity: Hire staff members to support the project 
including a project coordinator

IS Team 8.1.15 12.31.16 Not Begun On Track CMS E6-E7

1.9.27. Activity: Place eligible students into the after 
school program

IS Team 9.1.15 12.31.16 Not Begun On Track CMS E6-E7
CMS E13 

1.9.28. Activity: Monitor Progress on a biweekly basis IS Team 9.1.15 12.31.16 Not Begun On Track CMS E6-E7

1.9.29. Activity: Provide after school transportation for 
participating students

IS Team 9.1.15 12.31.16 Not Begun On Track CMS E6-E7
CMS E13 

1.9.30.
Activity: Students who do not meet learning 
targets through classroom and after school 
interventions will be introduced to the IC process. 

IS Team- Special 
Education Dept. 9.1.13 6.30.14 Not Begun On Track

CMS C6-C7
CMS C 13 

1.9.31. Activity: Evaluate the overall success of the project IS Team 9.1.15 12.31.16 Not Begun On Track CMS E6-E7

1.9.0.

Deliverable: 2016 (Continued) (1.9.0.)
Afterschool - summer school intervention 
programs 7.1.16 12.31.16

Deliverable: 
(Quarterly and end of year after school project 
report) Number of students and student 
performance rate for participating students- the 
data set includes student mastery data as well as 
traditional grades (pass fail rates)

Pradere
Medina 12.30.16 12.30.16 Not Begun On Track

1.10.0. Activity: Year (1)  (1.10.0.) Project monitoring 
and evaluation plan

1.1.13 6.30.13

1.10.1.

Activity: Evaluation Model - Create a 
Comprehensive Plan for all elements of the project 
at each level - Developed in collaboration with the 
University of Nevada (Dr. Bill Thornton) - The 
plan will be underdevelopment until July 30, 2013. 

Dr. Pradere
Dr. Medina

Dr. Thornton
5.1.13 6.30.13 In progress On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to collect 
all qualitative and quantitative data 
related to the project. This will include 
a template to be updated quarterly and 
shared with all stakeholders. Results 
will be posted on district website.

DW B6-B7

CMS B6-B7

1.10.0. Activity: Year (2)  (1.10.0.) Project monitoring 
and evaluation plan

7.1.13 6.30.14

1.10.2.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - Developed in 
collaboration with the University of Nevada (Dr. 
Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
6.30.13 7.30.13 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to collect 
all qualitative and quantitative data 
related to the project. This will include 
a template to be updated quarterly and 
shared with all stakeholders. Results 
will be posted on district website. 
Yearly progress monitoring will also 
take place and will also be reported on 
the district website. 

DW C6-C7

CMS C6-C7

1.10.3.

Activity: Evaluation of the Curriculum  
development and implementation levels. This 
process will include at minimum a quarterly and 
yearly performance evaluation. Results will be 
posted on the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
6.30.13 7.1.14 Not Begun On Track

Data Collection Systems currently 
being built and data will be collected 
throughout the life of the grant. Data 
will be used to improve practices as 
well as create a historical reference for 
the project. The University of Nevada 
will be providing support and guidance 
through the process. Curriculum  
development and review will include a 
quarterly and yearly monitoring 
process. 

DW C6-C7

CMS C6-C7

1.10.0. Activity: Year (2) (Continued) (1.10.0.) Project 
monitoring and evaluation plan

7.1.13 6.30.14

1.10.4.

Activity: Evaluation of the Assessment  
development and implementation levels. This 
process will include at minimum a quarterly and 
yearly performance evaluation. Results will be 
posted on the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CMS C6-C7

1.10.5.

Activity: Evaluation of the Instructional practices  
development and implementation levels. This 
process will include at minimum a quarterly and 
yearly performance evaluation. Results will be 
posted on the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CMS C6-C7

1.10.6.

Activity: Evaluation of the Organizational and 
Leadership development (quadrant four of the 
Learner-Centered Model) practices  development 
and implementation levels. This process will 
include at minimum a quarterly and yearly 
performance evaluation. Results will be posted on 
the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CMS C6-C7

1.10.7.

Activity: Evaluation of the  Student Data System - 
E-portfolio - school to career - 4 year plan, this 
will include a quarterly and yearly monitoring 
process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CMS C6-C7

1.10.8.

Activity: Evaluation of the Student Academic 
Progress within the Unit Mastery Data System, this
will include a quarterly and yearly monitoring 
process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CMS C6-C7
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1.10.9.
Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CMS C6-C7

1.10.0. Activity: Year (2) (Continued) (1.10.0.) Project 
monitoring and evaluation plan

7.1.13 6.30.14

1.10.10.
Activity: Reduction in achievement gap will be 
reviewed yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CMS C6-C7

1.10.11. Activity: Other student performance measures
Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CMS C6-C7

1.10.12.
Activity: Student progress data including pass fail 
data contained on the student data matrix. This 
data will be reviewed quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CMS C6-C7

1.10.13.

Activity: Evaluation of the Student work in career 
pathways - school within a school - Students select 
career pathway - data is collected on job 
placement, college placement, and other key 
elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above

DW C6-C7
CMS C6-C7

1.10.0.

Milestone: Year (2) -  (1.10.0.) 
Program evaluation: Studies will be developed, 
data gathered at least quarterly and reports 
written to verify progress in each of the areas 
listed below

IS Team 7.1.13 6.30.14

Deliverable: Quarterly curriculum 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly common assessment 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly instructional practices 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly Learner-Centered 
practices including work completed in PLC's; 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the Learner-
Centered System. This includes access to e-
portfolio etc. 

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly reports defining student 
performance within the system. This includes both 
academic and school to career development

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly reports defining 
stakeholder adoption of Learner Centered 
Practices. 

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

1.10.0.

Milestone: Year (2) -  (1.10.0.) (Continued)
Program evaluation
Studies will be developed, data gathered at least 
quarterly and reports written to verify progress 
in each of the areas listed below IS Team 7.1.13 12.31.16

Milestone:  Programmatic review of curriculum 
development and implementation. Data gathered 
and reported quarterly.   Quarterly and Yearly 
reviews produced

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Programmatic review of Common 
Assessment development, implementation, and 
related student performance evaluated - Quarterly 
and Yearly reviews produced in relation to this 
process.

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Programmatic review of Instructional 
development, this includes measuring the levels of 
implementation, and related student performance 
evaluated- Quarterly and Yearly reviews 
produced

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Programmatic review of Professional 
Learning Communities PLC's development, this 
includes measuring the levels of implementation, 
and related student performance evaluated- 
Quarterly and Yearly reviews produced

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Organizational development and 
practices within a Learner-Centered Organization-
evaluated - Include PLC effectiveness Quarterly 
and Yearly reviews  produced

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant
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Milestone: Student Data System - E-portfolio use 
and support of practices in a Learner Centered 
Organization- evaluated - Quarterly and Yearly 
reviews  produced

Pradere
Medina Thornton 6.30.14 6.30.14 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

1.10.0. Activity: Year (3) - (1.10.0.) Project monitoring 
and evaluation plan

7.1.14 6.30.15

1.10.14.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - Developed in 
collaboration with the University of Nevada (Dr. 
Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to collect 
all qualitative and quantitative data 
related to the project. This will include 
a template to be updated quarterly and 
shared with all stakeholders. Results 
will be posted on district website. 
Yearly progress monitoring will also 
take place and will also be reported on 
the district website. 

DW D6-D7

CMS D6-D7

1.10.15.

Activity: Evaluation of the Curriculum  
development and implementation levels. This 
process will include at minimum a quarterly and 
yearly performance evaluation. Results will be 
posted on the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track

Data Collection Systems currently 
being built and data will be collected 
throughout the life of the grant. Data 
will be used to improve practices as 
well as create a historical reference for 
the project. The University of Nevada 
will be providing support and guidance 
through the process. Curriculum  
development and review will include a 
quarterly and yearly monitoring 
process. 

DW D6-D7

CMS D6-D7

1.10.0. Activity: Year (3) (Continued) (1.10.0.) Project 
monitoring and evaluation plan

7.1.14 6.30.15

1.10.16.

Activity: Evaluation of the Assessment  
development and implementation levels. This 
process will include at minimum a quarterly and 
yearly performance evaluation. Results will be 
posted on the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CMS D6-D7

1.10.17.

Activity: Evaluation of the Instructional practices  
development and implementation levels. This 
process will include at minimum a quarterly and 
yearly performance evaluation. Results will be 
posted on the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CMS D6-D7

1.10.18.

Activity: Evaluation of the Organizational and 
Leadership development (quadrant four of the 
Learner-Centered Model) practices  development 
and implementation levels. This process will 
include at minimum a quarterly and yearly 
performance evaluation. Results will be posted on 
the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CMS D6-D7

1.10.19.

Activity: Evaluation of the  Student Data System - 
E-portfolio - school to career - 4 year plan, this 
will include a quarterly and yearly monitoring 
process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CMS D6-D7

1.10.20.

Activity: Evaluation of the Student Academic 
Progress within the Unit Mastery Data System, this
will include a quarterly and yearly monitoring 
process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CMS D6-D7

1.10.21.
Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CMS D6-D7

1.10.0. Activity: Year (3) (Continued) (1.10.0.) Project 
monitoring and evaluation plan

7.1.14 6.30.15

1.10.22.
Activity: Reduction in achievement gap will be 
reviewed yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CMS D6-D7

1.10.23. Activity: Other student performance measures
Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CMS D6-D7

1.10.24.
Activity: Student progress data including pass fail 
data contained on the student data matrix. This 
data will be reviewed quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CMS D6-D7
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1.10.25.

Activity: Evaluation of the Student work in career 
pathways - school within a school - Students select 
career pathway - data is collected on job 
placement, college placement, and other key 
elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above

DW D6-D7

CMS D6-D7

1.10.0.

Milestone: Year (3) -  (1.10.0.) 
Program evaluation: Studies will be developed, 
data gathered at least quarterly and reports 
written to verify progress in each of the areas 
listed below

IS Team 7.1.14 6.30.15

Deliverable: Quarterly curriculum 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly common assessment 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly instructional practices 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

Deliverable:  Quarterly Learner-Centered 
practices including work completed in PLC's; 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the Learner-
Centered System. This includes access to e-
portfolio etc. 

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly reports defining student 
performance within the system. This includes both 
academic and school to career development

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly reports defining 
stakeholder adoption of Learner Centered 
Practices. 

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

1.10.0.

Milestone: Year (3) -  (1.10.0.) (Continued)
Program evaluation
Studies will be developed, data gathered at least 
quarterly and reports written to verify progress 
in each of the areas listed below IS Team 7.1.14 6.30.15

Milestone:  Programmatic review of curriculum 
development and implementation. Data gathered 
and reported quarterly.   Quarterly and Yearly 
reviews produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Programmatic review of Common 
Assessment development, implementation, and 
related student performance evaluated - Quarterly 
and Yearly reviews produced in relation to this 
process.

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Programmatic review of Instructional 
development, this includes measuring the levels of 
implementation, and related student performance 
evaluated- Quarterly and Yearly reviews 
produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Programmatic review of Professional 
Learning Communities PLC's development, this 
includes measuring the levels of implementation, 
and related student performance evaluated- 
Quarterly and Yearly reviews produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Organizational development and 
practices within a Learner-Centered Organization-
evaluated - Include PLC effectiveness Quarterly 
and Yearly reviews  produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Student Data System - E-portfolio use 
and support of practices in a Learner Centered 
Organization- evaluated - Quarterly and Yearly 
reviews  produced

Pradere
Medina Thornton 6.30.15 6.30.15 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

1.10.0. Activity: Year (4) - (1.10.0.) Project monitoring 
and evaluation plan

7.1.14 6.30.15
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1.10.26.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - Developed in 
collaboration with the University of Nevada (Dr. 
Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to collect 
all qualitative and quantitative data 
related to the project. This will include 
a template to be updated quarterly and 
shared with all stakeholders. Results 
will be posted on district website. 
Yearly progress monitoring will also 
take place and will also be reported on 
the district website. 

DW E6-E7

CMS E6-E7

1.10.27.

Activity: Evaluation of the Curriculum  
development and implementation levels. This 
process will include at minimum a quarterly and 
yearly performance evaluation. Results will be 
posted on the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track

Data Collection Systems currently 
being built and data will be collected 
throughout the life of the grant. Data 
will be used to improve practices as 
well as create a historical reference for 
the project. The University of Nevada 
will be providing support and guidance 
through the process. Curriculum  
development and review will include a 
quarterly and yearly monitoring 
process. 

DW E6-E7

CMS E6-E7

1.10.0. Activity: Year (4) (Continued) (1.10.0.) Project 
monitoring and evaluation plan

7.1.14 6.30.15

1.10.28.

Activity: Evaluation of the Assessment  
development and implementation levels. This 
process will include at minimum a quarterly and 
yearly performance evaluation. Results will be 
posted on the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.29.

Activity: Evaluation of the Instructional practices  
development and implementation levels. This 
process will include at minimum a quarterly and 
yearly performance evaluation. Results will be 
posted on the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.30.

Activity: Evaluation of the Organizational and 
Leadership development (quadrant four of the 
Learner-Centered Model) practices  development 
and implementation levels. This process will 
include at minimum a quarterly and yearly 
performance evaluation. Results will be posted on 
the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.31.

Activity: Evaluation of the  Student Data System - 
E-portfolio - school to career - 4 year plan, this 
will include a quarterly and yearly monitoring 
process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.0. Activity: Year (4) (Continued) (1.10.0.) Project 
monitoring and evaluation plan

7.1.14 6.30.15

1.10.32.

Activity: Evaluation of the Student Academic 
Progress within the Unit Mastery Data System, this
will include a quarterly and yearly monitoring 
process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.33.
Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.34.
Activity: Monitor reduction in achievement gap 
will be reviewed quarterly and yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.35.
Activity: Other student performance measures will 
be reviewed and measured quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.36.
Activity: Student progress data including pass fail 
data contained on the student data matrix. This 
data will be reviewed quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.37.

Activity: Evaluation of the Student work in career 
pathways - school within a school - Students select 
career pathway - data is collected on job 
placement, college placement, and other key 
elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7
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1.10.0.

Milestone: Year (4) -  (1.10.0.) 
Program evaluation: Studies will be developed, 
data gathered at least quarterly and reports 
written to verify progress in each of the areas 
listed below

IS Team 7.1.15 6.30.16

Deliverable:  Quarterly curriculum 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

Deliverable:  Quarterly common assessment 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

Deliverable: Quarterly instructional practices 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

Deliverable:  Quarterly Learner-Centered 
practices including work completed in PLC's; 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the Learner-
Centered System. This includes access to e-
portfolio etc. 

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

Deliverable: Quarterly reports defining student 
performance within the system. This includes both 
academic and school to career development

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

Deliverable:  Quarterly reports defining 
stakeholder adoption of Learner Centered 
Practices. 

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

1.10.0.

Milestone: Year (4) -  (1.10.0.) (Continued)
Program evaluation
Studies will be developed, data gathered at least 
quarterly and reports written to verify progress 
in each of the areas listed below IS Team 7.1.15 6.30.16

Milestone:  Programmatic review of curriculum 
development and implementation. Data gathered 
and reported quarterly.   Quarterly and Yearly 
reviews produced

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Programmatic review of Common 
Assessment development, implementation, and 
related student performance evaluated - Quarterly 
and Yearly reviews produced in relation to this 
process.

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Programmatic review of Instructional 
development, this includes measuring the levels of 
implementation, and related student performance 
evaluated- Quarterly and Yearly reviews 
produced

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Programmatic review of Professional 
Learning Communities PLC's development, this 
includes measuring the levels of implementation, 
and related student performance evaluated- 
Quarterly and Yearly reviews produced

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Organizational development and 
practices within a Learner-Centered Organization-
evaluated - Include PLC effectiveness Quarterly 
and Yearly reviews  produced

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Student Data System - E-portfolio use 
and support of practices in a Learner Centered 
Organization- evaluated - Quarterly and Yearly 
reviews  produced

Pradere
Medina Thornton 6.30.16 6.30.16 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

1.10.0. Activity: 2016 Continued  (1.10.0.) Project 
monitoring and evaluation plan

7.1.16 12.30.16
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1.10.38.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - Developed in 
collaboration with the University of Nevada (Dr. 
Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to collect 
all qualitative and quantitative data 
related to the project. This will include 
a template to be updated quarterly and 
shared with all stakeholders. Results 
will be posted on district website. 
Yearly progress monitoring will also 
take place and will also be reported on 
the district website. 

DW E6-E7

CMS E6-E7

1.10.39.

Activity: Evaluation of the Curriculum  
development and implementation levels. This 
process will include at minimum a quarterly and 
yearly performance evaluation. Results will be 
posted on the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track

Data Collection Systems currently 
being built and data will be collected 
throughout the life of the grant. Data 
will be used to improve practices as 
well as create a historical reference for 
the project. The University of Nevada 
will be providing support and guidance 
through the process. Curriculum  
development and review will include a 
quarterly and yearly monitoring 
process. 

DW E6-E7

CMS E6-E7

1.10.0. Activity: 2016 Continued  (1.10.0.) Project 
monitoring and evaluation plan

7.1.16 12.30.16

1.10.40.

Activity: Evaluation of the Assessment  
development and implementation levels. This 
process will include at minimum a quarterly and 
yearly performance evaluation. Results will be 
posted on the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.41.

Activity: Evaluation of the Instructional practices  
development and implementation levels. This 
process will include at minimum a quarterly and 
yearly performance evaluation. Results will be 
posted on the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.42.

Activity: Evaluation of the Organizational and 
Leadership development (quadrant four of the 
Learner-Centered Model) practices  development 
and implementation levels. This process will 
include at minimum a quarterly and yearly 
performance evaluation. Results will be posted on 
the Carson City School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.43.

Activity: Evaluation of the  Student Data System - 
E-portfolio - school to career - 4 year plan, this 
will include a quarterly and yearly monitoring 
process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.44.

Activity: Evaluation of the Student Academic 
Progress within the Unit Mastery Data System, this
will include a quarterly and yearly monitoring 
process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.45.
Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.0. Activity: 2016 Continued  (1.10.0.) Project 
monitoring and evaluation plan

7.1.16 12.30.16

1.10.46.
Activity: Reduction in achievement gap will be 
reviewed yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.47. Activity: Other student performance measures
Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.48.
Activity: Student progress data including pass fail 
data contained on the student data matrix. This 
data will be reviewed quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7

1.10.49.

Activity: Evaluation of the Student work in career 
pathways - school within a school - Students select 
career pathway - data is collected on job 
placement, college placement, and other key 
elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above

DW E6-E7

CMS E6-E7
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1.10.0.

Milestone: 2016 Continued -  (1.10.0.) 
Program evaluation: Studies will be developed, 
data gathered at least quarterly and reports 
written to verify progress in each of the areas 
listed below IS Team 7.1.15 12.30.16

Deliverable:  Quarterly curriculum 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track

Deliverable:  Quarterly common assessment 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly instructional practices 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly Learner-Centered 
practices including work completed in PLC's; 
implementation reports produced and posted on 
the district website

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the Learner-
Centered System. This includes access to e-
portfolio etc. 

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly reports defining student 
performance within the system. This includes both 
academic and school to career development

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track

Deliverable : Quarterly reports defining 
stakeholder adoption of Learner Centered 
Practices. 

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

1.10.0.

Milestone: 2016 Continued  -  (1.10.0.) 
(Continued)
Program evaluation
Studies will be developed, data gathered at least 
quarterly and reports written to verify progress 
in each of the areas listed below

IS Team 7.1.15 6.30.16

Milestone:  Programmatic review of curriculum 
development and implementation. Data gathered 
and reported quarterly.   Quarterly and Yearly 
reviews produced

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Programmatic review of Common 
Assessment development, implementation, and 
related student performance evaluated - Quarterly 
and Yearly reviews produced in relation to this 
process.

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Programmatic review of Instructional 
development, this includes measuring the levels of 
implementation, and related student performance 
evaluated- Quarterly and Yearly reviews 
produced

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Programmatic review of Professional 
Learning Communities PLC's development, this 
includes measuring the levels of implementation, 
and related student performance evaluated- 
Quarterly and Yearly reviews produced

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Organizational development and 
practices within a Learner-Centered Organization-
evaluated - Include PLC effectiveness Quarterly 
and Yearly reviews  produced

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

Milestone: Student Data System - E-portfolio use 
and support of practices in a Learner Centered 
Organization- evaluated - Quarterly and Yearly 
reviews  produced

Pradere
Medina Thornton 12.30.16 12.30.16 Not Begun On Track

Data Gathered and reported quarterly 
throughout the life of the grant

1.11.0. Activity: Year (1)  (1.11.0.) Counselor Support 1.1.13 6.30.13

1.11.1.
Activity: Form Secondary Counselor 
Implementation Team (RTT-D Counselor 
Advisory Team)

Pradere
Medina 

6.1.13 6.30.13 Not Begun On Track

Team is made up of Transformation 
office director, Director of 
accountability, a site administrator 
from each site and a counselor from 
each site. The group meets monthly. 

DW B6-B7
CMS B6-B7
CMS B6-B7
CMS B6-B7
Pion. B6-B7 

1.11.0. Activity: Year (2)  (1.11.0.) Counselor Support 7.1.13 6.30.14

1.11.2.
Activity: District wide counselor implementation 
team meets monthly to provide project guidance 
and implementation from the counselor roll

Pradere
Medina 

7.1.13 6.30.14 Not Begun On Track
Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this area. 

DW C6-C7
CMS C6-C7
CMS C6-C7
CMS C6-C7
Pion. C6-C7 
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1.11.3.

Provide guidance to students in both academic and 
career counseling - this includes work with career 
development opportunities

Counseling Team 
Sadler

8.1.13 6.30.14

Not Begun On Track CMS C6-C7

1.11.4.

Promote and support work aligning career cluster 
opportunities for students (Aligned with the career 
cluster) The counselor PLC will meet as an across 
district team on a monthly basis

Pradere
Medina

Counseling Team
Sadler
Lewis 1.1.14 6.30.14

Not Begun On Track DW C6-C7
CMS C6-C7

1.11.5.

Develop training for parents and verify their 
understanding of student progress in both college 
and career components. This includes guiding 
parents to effective use of the e-portfolio system 

Sadler
Counseling team

3.1.14 6.30.14

Not Begun On Track CMS C6-C7

1.11.6.
Support student access to the e-portfolio system. 
Train and follow-up

Sadler
Counseling team 1.1.14 6.30.14

Not Begun On Track CMS C6-C7

1.11.7.
Quarterly Training for students to align support for 
both academic and career growth.

Sadler
Counseling team

9.1.13 6.30.14

Not Begun On Track CMS C6-C7

1.11.8.
Provide training to teachers on e-portfolio access 
and aligning classrooms to career clusters

Sadler
Counseling team

8.1.13 6.30.14

Not Begun On Track CMS C6-C7

1.11.0. Activity: Year (3)  (1.11.0.) Counselor Support 7.1.14 6.30.15

1.11.12.
Activity: District wide counselor implementation 
team meets monthly to provide project guidance 
and implementation from the counselor roll

Pradere
Medina 

7.1.14 6.30.15 Not Begun On Track
Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this area. 

DW D6-D7
CMS D6-D7
CMS D6-D7
CMS D6-D7
Pion. D6-D7 

1.11.9.

Provide guidance to students in both academic and 
career counseling - this includes work with career 
development opportunities

Counseling Team 
Sadler

8.1.14 6.30.15

Not Begun On Track
4 year plan development and 
monitoring

CMS D6-D7

1.11.10.

Promote and support work aligning career cluster 
opportunities for students (Aligned with the career 
cluster) The counselor PLC will meet as an across 
district team on a monthly basis

Pradere
Medina

Counseling Team
Sadler
Lewis 8.1.13 6.30.14

Not Begun On Track DW D6-D7
CMS D6-D7

1.11.12.

Develop training for parents and verify their 
understanding of student progress in both college 
and career components. This includes guiding 
parents to effective use of the e-portfolio system 

Sadler
Counseling team

8.1.13 6.30.14

Not Begun On Track CMS D6-D7

1.11.13.
Support student access to the e-portfolio system. - 
Train and follow-up

Sadler
Counseling team 8.1.13 6.30.14

Not Begun On Track CMS D6-D7

1.11.14.
Quarterly Training for students to align support for 
both academic and career growth.

Sadler
Counseling team

8.1.13 6.30.14

Not Begun On Track CMS D6-D7

1.11.15.
Provide training to teachers on e-portfolio access 
and aligning classrooms to career clusters

Sadler
Counseling team

8.1.13 6.30.14

Not Begun On Track CMS D6-D7

1.11.0. Activity: Year (4)  (1.11.0.) Counselor Support 7.1.15 6.30.16

1.11.16.
Activity: District wide counselor implementation 
team meets monthly to provide project guidance 
and implementation from the counselor roll

Pradere
Medina 

7.1.15 6.30.16 Not Begun On Track
Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this area. 

DW E6-E7
CMS E6-E7
CMS E6-E7
CMS E6-E7
Pion. E6-E7 

1.11.17.

Provide guidance to students in both academic and 
career counseling - this includes work with career 
development opportunities

Counseling Team 
Sadler

8.1.15 6.30.16

Not Begun On Track 4 year plan development and 
monitoring

CMS E6-E7

1.11.18.

Promote and support work aligning career cluster 
opportunities for students (Aligned with the career 
cluster) The counselor PLC will meet as an across 
district team on a monthly basis

Pradere
Medina

Counseling Team
Sadler
Lewis 8.1.15 6.30.16

Not Begun On Track DW E6-E7
CMS E6-E7

1.11.24.

Develop training for parents and verify their 
understanding of student progress in both college 
and career components. This includes guiding 
parents to effective use of the e-portfolio system 

Sadler
Counseling team

8.1.15 6.30.16

Not Begun On Track CMS E6-E7

1.11.25.
Support student access to the e-portfolio system. - 
Train and follow-up

Sadler
Counseling team 8.1.15 6.30.16

Not Begun On Track CMS E6-E7

1.11.26
Quarterly Training for students to align support for 
both academic and career growth.

Sadler
Counseling team

8.1.15 6.30.16

Not Begun On Track CMS E6-E7

1.11.27.
Provide training to teachers on e-portfolio access 
and aligning classrooms to career clusters

Sadler
Counseling team

8.1.15 6.30.16

Not Begun On Track CMS E6-E7

1.11.0. Activity: 2016 Continued  (1.11.0.) Counselor 
Support

7.1.16 12.31.16
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1.11.30.
Activity: District wide counselor implementation 
team meets monthly to provide project guidance 
and implementation from the counselor roll

Pradere
Medina 

7.1.16 12.31.16 Not Begun On Track
Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this area. 

DW E6-E7
CMS E6-E7
CMS E6-E7
CMS E6-E7
Pion. E6-E7 

1.11.31.

Provide guidance to students in both academic and 
career counseling - this includes work with career 
development opportunities

Counseling Team 
Sadler

7.1.16 12.31.16

Not Begun On Track
4 year plan development and 
monitoring

CMS E6-E7

1.11.32.

Promote and support work aligning career cluster 
opportunities for students (Aligned with the career 
cluster) The counselor PLC will meet as an across 
district team on a monthly basis

Pradere
Medina

Counseling Team
Sadler
Lewis 7.1.16 12.31.16

Not Begun On Track DW E6-E7
CMS E6-E7

1.11.33.

Develop training for parents and verify their 
understanding of student progress in both college 
and career components. This includes guiding 
parents to effective use of the e-portfolio system 

Sadler
Counseling team

7.1.16 12.31.16

Not Begun On Track CMS E6-E7

1.11.34.
Support student access to the e-portfolio system. - 
Train and follow-up

Sadler
Counseling team 7.1.16 12.31.16

Not Begun On Track CMS E6-E7

1.11.35
Quarterly Training for students to align support for 
both academic and career growth.

Sadler
Counseling team

7.1.16 12.31.16
Not Begun On Track CMS E6-E7

1.11.36.
Provide training to teachers on e-portfolio access 
and aligning classrooms to career clusters

Sadler
Counseling team

7.1.16 12.31.16

Not Begun On Track CMS E6-E7

1.12.0. Activity: Year 1- (1.1.0.) Electronic computer 
work station for parents on site (Kiosk)

1.1.2013 6.30.13

1.12.0.
Activity: Year (2) - (1.12.0.) Electronic 
computer work station for parents on site 
(Kiosk) 

7.1.13 6.30.14

1.12.1.
Activity: Purchase a computer workstation for 
placement in the office area for parent use.   Sadler 11.30.13 12.30.13 Not Begun On Track

Purchase low cost computer for access 
to parent portal. CMS B10

1.12.2.
Activity: Open access to parents provide staff 
support as needed for parents to access stunt 
information

Counseling Team
Sadler 9.15.30 12.30.13 Not Begun On Track

Place access point in a place where 
office staff can provide assistance as 
needed. 

1.12.3.
Activity: Provide training to parents so that they 
can access the data

Counseling Team
Sadler 1.1.14 6.30.14 Not Begun On Track

Counselors or parent engagement staff 
provide training and support to 
parents. This is further defined above 
in parent training section

CMS  B6-B7

1.12.4. Activity: Select a location to place the workstation. Sadler 9.15.30 12.30.13 Not Begun On Track
Select a workstation area close to 
administrative support

1.12.5.
Activity: Maintain the computer for parent access 
to verify that parent portal can be accessed when 
ever the school is open. 

Technology office on 
site and district level 11.30.13 6.30.14 Not Begun On Track CMS B6-B7

Milestone: Year (1) - (1.12.0.) Information 
Meetings Deliverable and Milestone

1.1.13 6.30.13

Milestone:  Kiosk or work station in office open 
for parents and parents can access the related 
student information during school hours. 

Sadler 2.20.13 2.20.13 Not Begun On Track
Completed Roll Out Meetings with 
staff

1.12.0.
Activity: Year (3) - (1.12.0.) Electronic 
computer work station for parents on site 
(Kiosk)

7.1.14 6.30.15

1.12.6.
Activity: Maintain the computer for parent access 
to verify that parent portal can be accessed when 
ever the school is open. 

Technology office on 
site and district level 7.1.14 6.30.15 Not Begun On Track

1.12.7.
Activity: Provide training to parents so that they 
can access the data (as needed) see additional 
parent training above. 

Counseling Team
Sadler 7.1.14 6.30.15 Not Begun On Track

Counselors or parent engagement staff 
provide training and support to 
parents. This is further defined above 
in parent training section. 

CMS D6-D7

1.12.0.
Activity: Year (4) - (1.12.0.)
Electronic computer work station for parents 
on site (Kiosk)

7.1.15 6.30.16

1.12.8.
Activity: Maintain the computer for parent access 
to verify that parent portal can be accessed when 
ever the school is open. 

Technology office on 
site and district level 7.1.15 6.30.16 Not Begun On Track

1.12.9.
Activity: Provide training to parents so that they 
can access the data (as needed) see additional 
parent training above. 

Counseling Team
Sadler 7.1.15 6.30.16 Not Begun On Track

Counselors or parent engagement staff 
provide training and support to 
parents. This is further defined above 
in parent training section. 

CMS E6-E7

1.12.0.
Activity: 2016 - (1.12.0.) (Continued)
Electronic computer work station for parents 
on site (Kiosk)

7.1.16 12.30.16

1.12.10.
Activity: Maintain the computer for parent access 
to verify that parent portal can be accessed when 
ever the school is open. 

Technology office on 
site and district level 7.1.16 12.30.16 Not Begun On Track

1.12.11.
Activity: Provide training to parents so that they 
can access the data (as needed) see additional 
parent training above. 

Counseling Team
Sadler 7.1.16 12.30.16 Not Begun On Track

Counselors or parent engagement staff 
provide training and support to 
parents. This is further defined above 
in parent training section. 

CMS E6-E7
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Item Activities, Tasks, Milestones, and Deliverables Key Personnel
Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or Complete: 

mm/dd/yy

In Progress Status
Choose:

Ahead; On-track; Off-track; Immediate 
attn. reqd.

Notes
Dependent Activities

(in other projects) Budget Reference

1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.1.2.
Activity: Full staff introduction and recruit 
staff members to apply for implementation 
specialists positions

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to full staff 
at campus faculty meeting

All Projects

DW B6-B7

District Office 
B6-B7

1.1.3.

Activity: Meet with Individual Departments 
and review the RTT-D plan, also recruit staff 
members to serve in Implementation 
Specialists roles

Stokes, Keema, Delfin, 
Pradere, 

1.20.13 2.20.13
Completed 

2.15.13
On Track

Met with each department and 
introduced the RTT-D project. 

All Projects

DW B6-B7

District Office 
B6-B7

1.1.0. Activity: Year (1) - (1.1.0.) Informational 
Meetings Continued. 

1.1.13 6.30.13

Milestone: Year (1) - (1.1.0.) Information 
Meetings Deliverable and Milestone

1.1.13 6.30.13

Milestone:  Meet with all district staff 
members in order to introduce RTT-D 
requirements and impact on each campus. 
This will allow the district to recruit staff 
members to serve in newly created RTT-D 
positions

Stokes, Keema, Delfin, 
Pradere, 

2.20.13 2.20.13 Completed 2.20.13 On Track
Completed Roll Out Meetings with 
staff

All Projects

1.1.0. Activity: Year (2) - (1.1.0.) Informational 
Meetings

7.1.13 6.30.14

1.1.0. Activity: Year (3) - (1.1.0.) Informational 
Meetings

7.1.14 6.30.15

1.1.0. Activity: Year (4) - (1.1.0.)
Informational Meetings

7.1.15 6.30.16

1.1.0. Activity: 2016 - (Continued)
Informational Meetings

7.1.16 12.30.16

1.2.0. Activity: Year (1) - (1.2.0.)
Project Staffing

1.1.13 6.30.13

1.2.1.
 Task: Hire Transformation Office Director 
and purchase technology and supplies for the 
year related to the position

Stokes, Keema, Delfin, 12.20.12 1.3.13
Completed 

1.03.13
On Track

District Hired Dr. Steven Pradere to 
serve as the Transformation office 
Director

District Office 
Project - This 
activity is identified 
and funded at the 
District Office Level

District 
B6-B7 

B10

1.2.2. Task: Hire administrative assistants (1) Pradere 3.15.13 6.15.13
Completed

3.27.13
On Track

Candidate selected: Page Ellis and 
will begin service 4.29.13. Office 
located at Carson High School this 
person will support the development 
of school to career opportunities for 
students as well as data collection 
and reporting related to the grant. 

District Office 
Project - This 
activity is identified 
and funded at the 
District Office Level

District Office 
B6-B7

1.2.3. Task: Hire administrative assistant (2) Pradere 6.1.13 7.1.13 In progress On Track

Services same as above cell. The 
district will place two of these 
positions in June 2013 when a work 
station is available. 

District Office 
Project - This 
activity is identified 
and funded at the 
District Office Level

District Office 
B6-B7

1.2.4.
Activity: Assign service parameters for each 
IS candidate

Pradere 3.15.13 4.30.13
Completed

3.27.13
On Track

Aligning services to departments and 
project pillars including program 
evaluation

District Office 
B6-B7

1.2.0. Activity: Year (2) - (1.2.0.) 
Project Staffing

7.1.13 6.30.15

1.2.5. Monitor services provided by all RTT-D staff 

Stokes
Keema
Medina
Pradere

8.1.13 6.30.14 Not Begun On Track
Monitor and report quality of service 
as part of project evaluation (Report 
quarterly)

District Office 
C6-C7

1.2.0. Activity: Year (3) - (1.2.0.) 
Project Staffing

7.1.14 6.30.15

1.2.6. Monitor services provided by all RTT-D staff 

Stokes
Keema
Medina
Pradere

8.1.14 6.1.15 Not Begun On Track
Monitor and report quality of service 
as part of project evaluation  (Report 
quarterly)

District Office
D6-D7

1.2.0. Activity: Year (4) - (1.2.0.) 
Project Staffing

7.1.15 6.30.16

1.2.7. Monitor services provided by all RTT-D staff 

Stokes
Keema
Medina
Pradere

8.1.15 6.1.16 Not Begun On Track
Monitor and report quality of service 
as part of project evaluation  (Report 
quarterly)

District Office 
E6-E7

1.2.0. Activity: 2016 (Continued) - (1.2.0.) 
Project Staffing

7.1.15 12.30.16

Project #5 District Wide Project Carson City School District RTT-D Project
Project Goals/Desired Outcomes: 1. Standards: Adopting standards and assessments that prepare students to succeed in college and the work place so that they are prepared to compete in a global economy; 2. Data Systems: 
Employ a data subsystem to measure student growth and success, and inform teachers and principals with data about how they can improve instruction; 3. Strong teachers and administrators: Recruiting, developing, 
rewarding, and retaining effective teachers and principals, especially where they are needed most. 4. School Improvement: Turning around the lowest achieving schools. 

Narrative: This project is based on a full system redesign and program implementation addressing curriculum, assessment, instruction, and organizational development (leadership). Organizational development includes system improvements in 
Central Office Leadership, Establish Transformation Office and fully staff that office, Implementation Specialists services, site administrator skills and practices, teacher leader development including department chairs and other site educators, 
mastery student data system, individualized student portfolios, family and community engagement; this project will review current practices and then will revise and improve those practices.  

Key Performance Measures: Staffing: Implementation specialists hired and trained to begin work with transformation office to facilitate development of the project.  Standards:  Redesign curriculum in all courses to align with common core 
standards, the process will include setting the learning targets for all courses taught grades 9-12. Horizontal and vertical alignment to match college and career expectations. Assessment: Common unit and semester assessments will be designed, 
developed, and aligned with learning targets established within the curriculum. Data Systems: Mastery data system will be designed or purchased to measure mastery of each standard or identified skill. Individualized student portfolios that 
provides an academic and career pathway as well as connect the student data mastery information to each student. Data system will be used by all stakeholders to define success within the system. Instruction will be based on mastery, data 
collected within the data system will be used to verify that every student meets mastery in all courses and in all grade levels.  Parents will have access to the student e-portfolio and all the components.  Strong Teachers and Administrators:  
Teacher and administrator practices change from delivery-centered to learner-centered practices. Training will be provided to help these site leaders reflect about current and future practices so that they can effectively work in a Learner-
Centered System. Work in Professional Learning communities will shift to focus on students meeting mastery targets. This professional conversation will center on students meeting learning targets and the use of data to verify success or a 
catalyst for future interventions and program improvement. Finally a program evaluation will be developed to verify the successful development and implementation of each component of this model. 

Cross-reference to other projects: Each of the four projects are connected to the development of the four components of the Learner-Centered Model. Carson High School and Pioneer High school are the least developed of the projects and will 
require significant effort to move this component of the project forward. 
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.2.8. Monitor services provided by all RTT-D staff 

Stokes
Keema
Medina
Pradere

8.1.16 12.31.16 Not Begun On Track
Monitor and report quality of service 
as part of project evaluation  (Report 
quarterly)

District Office 
E6-E7

1.3.0.
Activity: Year (1) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS)

1.1.13 7.1.13

1.3.1.

Activity: Introductory Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes travel and supplies for training. 
(AOSA training, supplies, and travel included) 
6. Purchase books and instructional materials 
to support project PD

Pradere-Pryor-Ward-
Medina

4.23.13 6.30.13 In progress On Track

Monitor and measure the effect of 
the professional development in 
terms of quality of training provided 
and possible changes in practice of 
staff members. 

District Office 
B6-B7
DW

B6-B7
DW B8

B10

1.3.0.
Activity: Year (2) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS)

7.1.13 6.30.14

1.3.2.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes travel and supplies for training. 
(AOSA training, supplies, and travel included) 

Pradere - Pryor -
Medina - Gosselin - 

Ward-DeJoseph
Burton 

7.1.13 6.30.14 Not Begun On Track

Monitor and measure the effect of 
the professional development in 
terms of quality of training provided 
and possible changes in practice of 
staff members. 

District Office 
C6-C7
DW

C6-C7
DW C8

C10

1.3.0.
Activity: Year (3) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS)

7.1.14 6.30.15

1.3.3.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes travel and supplies for training. 
(AOSA training, supplies, and travel included) 
6. Purchase books and instructional materials 
to support project PD

Pradere - Pryor -
Medina - Gosselin - 

Ward-DeJoseph
Burton 

7.1.14 6.30.15 Not Begun On Track

Monitor and measure the effect of 
the professional development in 
terms of quality of training provided 
and possible changes in practice of 
staff members. 

District Office 
D6-D7

DW
D6-D7
DW D8

D10

1.3.0.
Activity: Year (4) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS)

7.1.15 6.30.16

1.3.4.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue
5. Includes travel and supplies for training. 
(AOSA training, supplies, and travel included)
6. Purchase books and instructional materials 
to support project PD

Pradere - Pryor -
Medina - Gosselin - 

Ward-DeJoseph
Burton 

7.1.15 12.30.16 Not Begun On Track

Monitor and measure the effect of 
the professional development in 
terms of quality of training provided 
and possible changes in practice of 
staff members. 

District Office 
E6-E7
DW

E6-E7
DW E8

E10

1.3.0.
Activity: 2016 (Continued) - (1.3.0.)
Professional Development for 
Implementation Specialists (IS)
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.3.5.

Activity: Ongoing Training for IS Staff 
Training in the areas of: 
1. Learner Centered Model
     a. Curriculum
     b. Assessment
     c. Instruction
     d. Organizational Development
2. Cognitive Coaching
3. Professional Learning Communities
4. Data Driven Dialogue 
5. Includes travel and supplies for training. 
(AOSA training, supplies, and travel included) 
6. Purchase books and instructional materials 
to support project PD

Pradere - Pryor -
Medina - Gosselin - 

Ward-DeJoseph
Burton 

7.01.16 12.30.16 Not Begun On Track

Monitor and measure the effect of 
the professional development in 
terms of quality of training provided 
and possible changes in practice of 
staff members. 

District Office 
E6-E7
DW

E6-E7
DW E8

E10

1.4.0. Activity: Year (1) - (1.4.0.) Professional 
Development for Site Administrators

1.1.13 6.30.13

1.4.1.

Form School Support Teams SST's on each 
campus to implement the project and provide 
additional coaching and professional 
development for site administrators related to 
implementation of the Learner-Centered mode
on each campus. 

Pradere-Keema-
Medina

2.15.13 6.30.13 In Progress On Track

Governance structure reform model 
that focuses efforts of administrators 
and site leaders on full 
implementation of the project on 
each campus. 

DW
B6-B7

District Office
B6-B7

1.4.2.
Activity: Set weekly meeting times to meet 2-3
hours per week for (District Office-A-Team = 
IS Team)

Pradere 2.15.13 6.30.13 In progress On Track

Current time set and team is meeting 
weekly. Current work is developing 
organizational structures including 
PLC times, start and end times, etc. 

DW
B6-B7

District Office
B6-B7

1.4.3
Activity: Develop the organizational structures
including schedule, planning times, PLC's etc.

Pradere - Gosselin- 
Beck

3.15.13 6.30.13 In progress On Track

Meeting times for leadership teams 
are easily set. PLC schedules will be 
set in August once master schedule is
finalized

DW
B6-B7

District Office
B6-B7

1.4.4

Activity: Provide training on utilizing 
performance interview practices and methods 
for selecting most qualified and effective 
teachers. 

Pradere-Keema-
Medina

3.15.13 6.30.13 In progress On Track

Performance interview for teacher or 
administrator positions requires 
applicants to demonstrate learner 
centered practices related to the 
position that they are applying for. 

DW
B6-B7

District Office
B6-B7

1.4.5.
Activity: Complete hiring and staff placement 
for the 2013-2014 school year utilizing the 
performance interview process. 

Pradere-Keema-
Medina

3.15.13 6.30.13 In progress On Track
Staff hiring and staff placement will 
be completed for 2013-2014 school 
year by 8.01.13

DW
B6-B7

District Office
B6-B7

1.4.0. Deliverable: Year (1) - (1.4.0.) Professional 
Development for Site Administrators 

1.1.13 6.30.13

Deliverable:  Job Description for the new 
department chair position- all four campuses Pradere IS Team 5.31.13 5.31.13

In progress On Track
Department Chair Job Description All Projects

Deliverable:  Scoring rubric for performance 
interviews including new staff and 
department chair positions Pradere IS Team 5.31.13 5.31.13

In progress On Track
Performance interview rubric for 
Department Chairs and new 
Instructional Staff Members All Projects

1.4.0.
Milestone: Year (1) - (1.4.0.) Professional 
Development for Site Administrators 
(Deliverables and Milestones)

1.1.13 6.30.13

Milestone:  Site staff utilizes performance 
interview process to complete all hiring 
including department chair positions as well 
as new staff coming to the campus. This also 
includes requests for transfers into new 
content areas on each campus.

Stokes, Keema, Delfin, 
Pradere, Beck

2.20.13 2.20.13 Completed 2.20.13 On Track All Projects

1.4.0.
Activity: Year (2) - (1.4.0.)
Professional development for Site 
Administrators

7.1.13 6.30.14

1.4.6.
Activity: (SST) organizational reform 
meetings continue weekly

Pradere-Keema-
Medina

7.1.13 6.30.14 Not Begun On Track
Weekly meetings that are used to 
monitor progress and adjust the 
reform project as needed.

DW C6-C7

1.4.7.
Activity: Administrator Training and Support 
in Curriculum Design and Development (all 
secondary campuses)

Pradere-Keema-
Medina

7.1.13 6.30.14 Not Begun On Track
Review curriculum and student 
performance then complete follow up
training for administrators. 

DW C6-C7
District Office 

C6-C7

1.4.8.
Activity: Administrator Training and Support 
in Assessment Design and Development 

Pradere-Keema-
Medina

7.1.13 6.30.14 Not Begun On Track

Review the assessments and 
assessment data related to the 
project. Complete follow up training 
in support of this work. 

DW C6-C7
District Office 

C6-C7

1.4.9.
Activity: Administrator Training on PLC 
observation, and utilizing PLC's to move 
student performance by content areas. 

Pradere-Pryor- 
District Office IS Team

7.1.13 6.30.14 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, 
and data collection. The focus is on 
moving student achievement.  

DW C6-C7
District Office 

C6-C7

1.4.10.
Activity: Administrator Training and Support 
in Instructional Observation and Data 
Collection

Pradere-Keema-
Medina

7.1.13 6.30.14 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the 
element. 

DW C6-C7
District Office 

C6-C7

1.4.11.
Activity: Administrator development in the 
area of family engagement. 

Pradere - IS Team 7.1.13 6.30.14 Not Begun On Track
Training on creating, monitoring, 
and promoting parent engagement in 
a Learner-Centered System

DW C6-C7
District Office 

C6-C7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.4.12.
Activity: Training on data driven dialogue. 
Using data to create systemic reform and 
increased student performance for all students

IS Team 7.1.13 6.30.14 Not Begun On Track
Data driven dialogue training to 
support systemic growth in student 
achievement. 

District Office 
C6-C7

1.4.0. Deliverable: Year (2) - (1.4.0.) Professional 
Development for Site Administrators 

7.1.13 6.30.14

Deliverable: Assessment documents 
available for site leaders to support student 
mastery in new curriculum Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

Deliverable:  Classroom observation 
utilizing the T4S Observation Model, and 
data gathered to verify quality 
implementation Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

1.4.0. Milestone:  Year (2) - (1.4.0.)  Professional 
Development for Site Administrators 

7.1.13 6.30.14

Milestone: Curriculum finalized for all 
content and all grade levels. Documents and 
data available for administrators to support 
student mastery in the area of curriculum. Pradere IS Team 6.30.14 6.30.14

Not Begun On Track

Milestone: Leadership Continues to utilize a 
performance interview process for hiring 
staff members. 

Stokes, Keema, Delfin, 
Pradere, Beck

6.30.14 6.30.14 Not Begun On Track

1.4.0. Activity: Year (3) - (1.4.0.) Professional 
development for Site Administrators

7.1.14 6.30.14

1.4.13.
Activity: (SST) organizational reform 
meetings continue weekly

Pradere-Keema-
Medina

7.1.14 6.30.15 Not Begun On Track
Weekly meetings that are used to 
monitor progress and adjust the 
reform project as needed.

DW D6-D7

1.4.14.
Activity: Administrator Training and Support 
in Curriculum Design and Development (all 
secondary campuses)

Pradere-Keema-
Medina

7.1.14 6.30.15 Not Begun On Track
Review curriculum and student 
performance then complete follow-
up training for administrators. 

DW D6-D7

1.4.15.
Activity: Administrator Training and Support 
in Assessment Design and Development 

Pradere-Keema-
Medina

7.1.14 6.30.15 Not Begun On Track

Review the assessments and 
assessment data related to the 
project. Complete follow-up training 
in support of this work. 

DW D6-D7

1.4.16.
Activity: Administrator Training on PLC 
observation, and utilizing PLC's to move 
student performance by content areas. 

Pradere-Pryor- 
District Office IS Team

7.1.14 6.30.15 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, 
and data collection. The focus is on 
moving student achievement.  

DW D6-D7

1.4.17.
Activity: Administrator Training and Support 
in Instructional Observation and Data 
Collection

Pradere-Keema-
Medina

7.1.14 6.30.15 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the 
element. 

DW D6-D7

1.4.18.
Activity: Administrator development in the 
area of family engagement. 

Pradere - IS Team 7.1.14 6.30.15 Not Begun On Track
Training on creating, monitoring, 
and promoting parent engagement in 
a Learner-Centered System

DW D6-D7

1.4.19.
Activity: Training on data driven dialogue. 
Using data to create systemic reform and 
increased student performance for all students

IS Team 7.1.14 6.30.15 Not Begun On Track
Data driven dialogue training to 
support systemic growth in student 
achievement. 

DW D6-D7

1.4.0.
Milestone: Year (3) - (1.4.0.) Professional 
Development for Site Administrators 
(Milestones)

7.1.14 6.30.14

Milestone: Leadership Continues to utilize a 
performance interview process for hiring 
staff members. 

Stokes, Keema, Delfin, 
Pradere, Beck

6.30.14 6.30.14 Not Begun On Track

Milestone: Curriculum and Assessment Data 
uploaded and utilize to verify student 
mastery. Administrators used data  to 
monitor progress. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

Milestone: Student Mastery data utilized by 
administrators to support work conducted 
within each PLC. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all classrooms. 

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

Milestone: Data Driven Dialogue central to 
the use on all PLC's and District Office 
School Reform Team.

Pradere IS Team 6.30.14 6.30.14 Not Begun On Track

1.4.0.
Activity: Year (4) - (1.4.0)
Professional development for Site 
Administrators

7.1.15 6.30.16

1.4.20.
Activity: (SST) organizational reform 
meetings continue weekly

Pradere-Keema-
Medina

7.1.15 6.30.16 Not Begun On Track
Weekly meetings that are used to 
monitor progress and adjust the 
reform project as needed.

DW E6-E7

1.4.21.
Activity: Administrator Training and Support 
in Curriculum Design and Development

Pradere-Keema-
Medina

7.1.15 6.30.16 Not Begun On Track
Review curriculum and student 
performance then complete follow up
training for administrators. 

DW E6-E7

1.4.22.
Activity: Administrator Training and Support 
in Assessment Design and Development

Pradere-Keema-
Medina

7.1.15 6.30.16 Not Begun On Track

Review the assessments and 
assessment data related to the 
project. Complete follow up training 
in support of this work. 

DW E6-E7

1.4.23.
Activity: Introductory Administrator Training 
on PLC observation, and utilizing PLC's to 
move student performance by content areas

Pradere-Pryor- 
District Office IS Team

7.1.15 6.30.16 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, 
and data collection. The focus is on 
moving student achievement.  

DW E6-E7

1.4.24.
Activity: Introductory Administrator Training 
and Support in Instructional Observation and 
Data Collection

Pradere-Keema-
Medina

7.1.15 6.30.16 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the 
element. 

DW E6-E7

1.4.25.
Activity: Introductory Administrator 
development in the area of family engagement.

Pradere - IS Team 7.1.15 6.30.16 Not Begun On Track
Training on creating, monitoring, 
and promoting parent engagement in 
a Learner-Centered System

DW E6-E7

1.4.26.
Activity: Training on data driven dialogue. 
Using data to create systemic reform and 
increased student performance for all students

IS Team 7.1.15 6.30.16 Not Begun On Track
Data driven dialogue training to 
support systemic growth in student 
achievement. 

DW E6-E7

1.4.0. Milestones: Year (4) - (1.4.0.) Professional 
Development for Site Administrators 

7.1.15 6.30.16

Milestone: Leadership Continues to utilize a 
performance interview process for hiring 
staff members. 

Stokes, Keema, Delfin, 
Pradere, Beck

6.30.16 6.30.16

Not Begun On Track

Milestone:  Curriculum and Assessment 
Data uploaded and utilize to verify student 
mastery. (System reviewed and revised as 
needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestone:  Student Mastery data utilized by 
administrators to support work conducted 
within each PLC. (System reviewed and 
revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all classrooms. 
(System reviewed and revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

Milestone: Data Driven Dialogue central to 
the use on all PLC's and District Office 
School Reform Team.(System reviewed and 
revised as needed)

Pradere IS Team

6.30.16 6.30.16

Not Begun On Track

1.4.0.
Activity: 2016 Continued - (1.4.0) 
Professional development for Site 
Administrators

1.4.27.
Activity: (SST) organizational reform 
meetings continue weekly

Pradere-Keema-
Medina

7.1.16 12.31.16 Not Begun On Track
Weekly meetings that are used to 
monitor progress and adjust the 
reform project as needed.

DW E6-E7

1.4.28.
Activity: Administrator Training and Support 
in Curriculum Design and Development

Pradere-Keema-
Medina

7.1.16 12.31.16 Not Begun On Track
Review curriculum and student 
performance then complete follow up
training for administrators. 

DW E6-E7

2/6/2014 5



1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.4.29.
Activity: Administrator Training and Support 
in Assessment Design and Development

Pradere-Keema-
Medina

7.1.16 12.31.16 Not Begun On Track

Review the assessments and 
assessment data related to the 
project. Complete follow up training 
in support of this work. 

DW E6-E7

1.4.30.
Activity: Introductory Administrator Training 
on PLC observation, and utilizing PLC's to 
move student performance by content areas

Pradere-Pryor- 
District Office IS Team

7.1.16 12.31.16 Not Begun On Track

Administrator training on PLC this 
includes observation, facilitation, 
and data collection. The focus is on 
moving student achievement.  

DW E6-E7

1.4.31.
Activity: Introductory Administrator Training 
and Support in Instructional Observation and 
Data Collection

Pradere-Keema-
Medina

7.1.16 12.31.16 Not Begun On Track

Completing learner focused 
instructional observation, data 
collection, and coaching practices.  
Address PD associated with the 
element. 

DW E6-E7

1.4.32.
Activity: Introductory Administrator 
development in the area of family engagement.

Pradere - IS Team 7.1.16 12.31.16 Not Begun On Track
Training on creating, monitoring, 
and promoting parent engagement in 
a Learner-Centered System

DW E6-E7

1.4.33.
Activity: Training on data driven dialogue. 
Using data to create systemic reform and 
increased student performance for all students

IS Team 7.1.16 12.31.16 Not Begun On Track
Data driven dialogue training to 
support systemic growth in student 
achievement. 

DW E6-E7

1.4.0. Milestone: 2016 cont. (1.4.0.) - Professional 
Development for Site Administrators 

7.1.13 12.31.16

Milestone: Leadership Continues to utilize a 
performance interview process for hiring 
staff members. 

Stokes, Keema, Delfin, 
Pradere, Beck

12.31.16 12.31.16

Not Begun On Track

Milestone:  Curriculum and Assessment 
Data uploaded and utilize to verify student 
mastery. (System reviewed and revised as 
needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

Milestone:  Student Mastery data utilized by 
administrators to support work conducted 
within each PLC. (System reviewed and 
revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

Milestones: Administrators utilizing T4S 
classroom observation data to support 
instructional improvement in all classrooms. 
(System reviewed and revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

Milestone: Data Driven Dialogue central to 
the use on all PLC's and District Office 
School Reform Team.(System reviewed and 
revised as needed)

Pradere IS Team

12.31.16 12.31.16

Not Begun On Track

1.5.0.

Activity: Year (1) - (1.5.0)
Teacher professional development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

1.1.13 6.30.13
Teacher PD portion supported by the 
University of Nevada. 

1.5.1.
Activity: Professional support for Learner-
Centered Practices across all four campuses

District Office-IS 
Team

6.7.13 6.30.13 Not Begun On Track

This is the process of connecting all 
teacher professional development to 
the Learner-Centered Model in order 
to reinforce or shift teacher stance to 
this model.

DW B6-B7

1.5.2
Activity: Curriculum development across all 
four campuses

District Office-IS 
Team

6.7.13 6.1.14 Not Begun On Track

Establishing the Learning Targets to 
align with the common core. Once 
established the learning targets are 
revisited weekly to verify clarity for 
stakeholders in order for students to 
meet performance expectations. 

DW B6-B7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.5.3.
Activity: Assessment development across all 
four campuses

District Office-IS 
Team

6.7.13 6.1.14 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered System. 
Initially teacher teams will develop 
the assessments and then during 
implementation data will be gathered
and used to verify student mastery. 
This data will serve as the basis of 
the student mastery data system or 
the unit data system. 

DW B6-B7

1.5.4.

Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly) across all four 
campuses

Evaluation Team 4.15.13 6.30.13 In progress On Track
Weekly evaluation and progress 
monitoring team meeting. 

DW B6-B7

1.5.0. Milestone: Year (1) - (1.5.0.) Teacher 
Professional Development

1.1.13 6.30.13

Milestone:  Professional Development will 
begin for classroom teachers with a focus on 
curriculum and common assessment 
development. 

Stokes, Keema, Delfin, 
Pradere, Beck

6.30.13 6.30.13 Not Begun On Track All Projects

1.5.0.

Activity: Year (2) - (1.5.0)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.13 6.30.14

1.5.5.
Activity: Develop a schedule that allows all 
teachers with common classes to have a 
weekly PLC. (Across all four campuses)

District Office-IS 
Team

7.1.13 6.30.14
Completed

5.14.13
On Track

This is the process of connecting all 
teacher professional development to 
the Learner-Centered Model in order 
to reinforce or shift teacher stance to 
this model.

DW C6-C7

1.5.6.
Activity: Professional support for Learner-
Centered Practices (Across all four campuses)

District Office-IS 
Team

7.1.13 6.30.14 Not Begun On Track

This is the process of connecting all 
teacher professional development to 
the Learner-Centered Model in order 
to reinforce or shift teacher stance to 
this model.

DW C6-C7

1.5.7.
Activity: Curriculum development  (Across all 
four campuses)

District Office-IS 
Team

7.1.13 6.30.14 Not Begun On Track

Establishing the Learning Targets to 
align with the common core. Once 
established the learning targets are 
revisited weekly to verify clarity for 
stakeholders in order to meet 
performance expectations. 

DW C6-C7

1.5.0.

Activity: Year (2) - (1.5.0) Continued
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.13 6.30.14

1.5.8.
Activity: Assessment development  (Across all 
four campuses)

District Office-IS 
Team

7.1.13 6.30.14 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered System. 
Initially teacher teams will develop 
the assessments and then during 
implementation data will be gathered
and used to verify student mastery. 
This data will serve as the basis of 
the student mastery data system or 
the unit data system. 

DW C6-C7

1.5.9.
Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly)

Evaluation Team 7.1.13 6.30.14 In progress On Track
Weekly evaluation and progress 
monitoring team meeting. 

DW C6-C7

1.5.10.

Activity: Training teachers on access of 
student data system and student e-portfolio 
systems - Training to be provided by IS Staff 
and Counseling team  (Across all four 
campuses)

District Office-IS 
Team

District Office 
Counselors

1.1.14 6.30.14 Not Begun On Track

Initial training will take place second
semester. Staff will learn how to 
access and support student use of 
student data and e-portfolio systems

DW C6-C7

 1.5.0. 

 Activity: Year (2) (Continued) - (1.5.0)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department.  

 7.1.13  6.30.14 
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.5.11.
Activity: Instructional development  (Across 
all four campuses)

District Office-IS 
Team

7.1.13 6.30.14 Not Begun On Track

Practices will be expected to shift 
away from the delivery of 
information toward mastery of 
selected knowledge and skills. This 
Learner-Centered approach will 
result in changes in planning, 
practice, and student performance. 
Teachers will regularly be checking 
for understanding and making 
adjustments in instruction as the data 
warrants it. This includes training in 
HQSI for all staff members who 
have not completed this training. 

DW C6-C7

1.5.12.
Activity: Professional Learning Communities  
(Across all four campuses)

District Office-IS 
Team

7.1.13 6.30.14 Not Begun On Track

PLC's in a Learner Centered System 
focus on the mastery progress of 
students within each course. Training
will focus on the effective use of data
and changes in practice that will 
maximize student performance 
within each classroom. 

DW C6-C7

1.5.0.

Activity: Year (2) (Continued) -(1.5.0)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.13 6.30.14

1.5.13.
Activity: Data Driven Dialogue including use 
of the data matrix and unit data system  
(Across all four campuses)

District Office-IS 
Team

7.1.13 6.30.14 Not Begun On Track

All teachers must be effective users 
of performance data. They must 
know how to access, identify, and 
utilize appropriate data to meet the 
needs of all students. This 
information will be critical to 
provide early interventions to 
students. Training and data 
collection of practices will be 
ongoing in order to verify that 
teacher practices align with selected 
data driven practices system wide. 

DW C6-C7

1.5.14.
Activity: Parent and Family Engagement  
(Across all four campuses)

District Office-IS 
Team

7.1.13 6.30.14 Not Begun On Track

Parents must take an active role in 
support student success in a Learner-
Centered System. Training will be 
provided to instructional staff to help 
encourage and follow up with all 
parents on a regular basis. Data will 
be collected to verify that parents are
contacted and respond to interactions
with teachers on a regular basis.  

DW C6-C7

1.5.0. Deliverable: Year (2) (1.5.0.) Teacher 
Professional Development

7.1.13 6.30.14

Milestone: 
Common Unit and Semester assessments 
developed and in some cases field tested in 
all content areas grades 6-12 by June 30, 
2013
Documentation will be in place so that all 
stakeholders can access this information

District Office-IS 
Team

6.30.14 6.30.14 Not Begun On Track

1.5.0. Milestone: Year (2) - (1.5.0.) Teacher 
Professional Development

7.1.13 6.30.14

Milestone: 
Learning Targets set and Curriculum aligned 
in all grades and all content areas grades 6-
12 
Documentation will be in place so that all 
stakeholders can access this information

District Office-IS 
Team

6.30.14 6.30.14 Not Begun On Track

Milestone: 
Curriculum developed, mapped, and paced 
for all middle and high courses in all content 
areas grades 6-12 

District Office-IS 
Team

6.30.14 6.30.14 Not Begun On Track

Milestone: 
Common Unit and Semester assessments 
developed and in some cases field tested in 
all content areas grades 6-12 

District Office-IS 
Team

6.30.14 6.30.14 Not Begun On Track
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

Milestone: 
Student Learning Guides developed for every 
unit and ready to field test in all content 
areas and all grade levels grades 6-12 

District Office-IS 
Team

6.30.14 6.30.14 Not Begun On Track

Milestone:
Student self assessment tools developed 
every unit and ready to field test in all 
content areas and all grade levels grades 6-
12 

District Office-IS 
Team

6.30.14 6.30.14 Not Begun On Track

Milestone:
Data from field tested assessments uploaded 
into student mastery data system  (Across all 
four campuses)

District Office-IS 
Team

6.30.14 6.30.14 Not Begun On Track

1.5.0.

Activity: Year (3)  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.14 6.30.15

1.5.15.
Activity: Professional support for Learner 
Centered Practices  (Across all four campuses)

District Office-IS 
Team

7.1.14 6.30.15 Not Begun On Track

In order to shift teacher stance from 
Delivery Centered to Learner 
Centered instructional staff will be 
part of professional conversations in 
PLC's that allow staff members to 
focus on the change in practice. In 
additional each professional 
development opportunity will 
connect learning opportunities that 
allow staff to anchor knowledge and 
change practices to better support 
student learning. Through this 
process their stance can shift from 
Delivery Centered to Learner 
Centered. 

DW D6-D7

1.5.16.
Activity: Curriculum development  (Across all 
four campuses)

District Office-IS 
Team

7.1.14 6.30.15 Not Begun On Track

Establishing the Learning Targets to 
align with the common core. Once 
established the learning targets are 
revisited weekly to verify clarity for 
stakeholders in order for students to 
meet performance expectations. 

DW D6-D7

1.5.17.
Activity: Assessment development  (Across all 
four campuses)

District Office-IS 
Team

7.1.14 6.30.15 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered System. 
Initially teacher teams will develop 
the assessments and then during 
implementation data will be gathered
and used to verify student mastery. 
This data will serve as the basis of 
the student mastery data system or 
the unit data system. 

DW D6-D7

1.5.18.
Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly)

Evaluation Team 7.1.14 6.30.15 Not Begun On Track
Weekly evaluation and progress 
monitoring team meeting. 

DW D6-D7

1.5.0.

Activity: Year (3) (Continued)  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.14 6.30.15

1.5.19.

Activity: Training teachers on access of 
student data system and student e-portfolio 
systems - Training to be provided by IS Staff 
and Counseling team - Includes academic and 
career expectations for students - Review and 
follow up training as needed.   (Across all four 
campuses)

District Office-IS 
Team

District Office 
Counselors

7.1.14 6.30.15 Not Begun On Track
Review and follow up training as 
needed

DW D6-D7

1.5.120.
Activity: Instructional development  (Across 
all four campuses)

District Office-IS 
Team

7.1.14 6.30.15 Not Begun On Track

Practices will be expected to shift 
away from the delivery of 
information toward mastery of 
selected knowledge and skills. This 
Learner-Centered approach will 
result in changes in planning, 
practice, and student performance. 
Teachers will regularly be checking 
for understanding and making 
adjustments in instruction as the data 
warrants it. This includes training in 
HQSI for all staff members who 
have not completed this training. 

DW D6-D7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.5.0.

Activity: Year (3) (Continued)  - (1.5.0.)
July 1, 2014 to June 30, 2015 
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.14 6.30.15

1.5.21.
Activity: Professional Learning Communities  
(Across all four campuses)

District Office-IS 
Team

7.1.14 6.30.15 Not Begun On Track

PLC's in a Learner-Centered System 
focus on the mastery progress of 
students within each course. Training
will focus on the effective use of data
and changes in practice that will 
maximize student performance 
within each classroom. 

DW D6-D7

1.5.22.
Activity: Data Driven Dialogue including use 
of the data matrix and unit data system  
(Across all four campuses)

District Office-IS 
Team

7.1.14 6.30.15 Not Begun On Track

All teachers must be effective users 
of performance data. They must 
know how to access, identify, and 
utilize appropriate data to meet the 
needs of all students. This 
information will be critical to 
provide early interventions to 
students. Training and data 
collection of practices will be 
ongoing in order to verify that 
teacher practices align with selected 
data driven practices system wide. 

DW D6-D7

1.5.0.

Activity: Year (3) (Continued)  - (1.5.0.)
July 1, 2014 to June 30, 2015 
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.14 6.30.15

1.5.23.
Activity: Parent and Family Engagement  
(Across all four campuses)

District Office-IS 
Team

7.1.14 6.30.15 Not Begun On Track

Parents must take an active role in 
support student success in a Learner-
Centered System. Training will be 
provided to instructional staff to help 
encourage and follow up with all 
parents on a regular basis. Data will 
be collected to verify that parents are
contacted and respond to interactions
with teachers on a regular basis.  

DW D6-D7

1.5.0. Milestone: Year (3) - (1.5.0.) Teacher 
Professional Development

7.1.14 6.30.15

Milestone: 
Teachers utilize student mastery data system 
to verify student mastery in all content and 
all grade levels. (Process and system 
reviewed and updated as needed on a yearly 
basis)

District Office-IS 
Team

6.30.15 6.30.15 Not Begun On Track

Milestone:
Student Learning Guides utilized by students 
to support student learning within each unit. 
(Process and system reviewed and updated 
as needed on a yearly basis)

District Office-IS 
Team

6.30.15 6.30.15 Not Begun On Track

Milestone:
Student self assessment tools utilized by 
students to monitor individual progress by 
unit (Process and system reviewed and 
updated as needed on a yearly basis)

District Office-IS 
Team

6.30.15 6.30.15 Not Begun On Track

Milestone: 
Instruction focuses on student mastery in all 
content and all grade level. Student mastery 
data system is used to verify student 
mastery(Process and system reviewed and 
updated as needed on a yearly basis)

District Office-IS 
Team

6.30.15 6.30.15 Not Begun On Track

Milestone: 
Professional Learning Communities in all 
content and all grade levels focus on student 
mastery by unit. Student data system used to 
verify student mastery. (Process and system 
reviewed and updated as needed on a yearly 
basis)

District Office-IS 
Team

6.30.15 6.30.15 Not Begun On Track
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.5.0.

Activity: Year (4)  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.15 6.30.16

1.5.24.
Activity: Professional support for Learner 
Centered Practices  (Across all four campuses)

District Office-IS 
Team

7.1.15 6.30.16 Not Begun On Track

This is the process of connecting all 
teacher professional development to 
the Learner-Centered Model in order 
to reinforce or shift teacher stance to 
this model.

DW E6-E7

1.5.25.
Activity: Curriculum development  (Across all 
four campuses)

District Office-IS 
Team

7.1.15 6.30.16 Not Begun On Track

Establishing the Learning Targets to 
align with the common core. Once 
established the learning targets are 
revisited weekly to verify clarity for 
stakeholders in order for students to 
meet performance expectations. 

DW E6-E7

1.5.26.
Activity: Assessment development  (Across all 
four campuses)

District Office-IS 
Team

7.1.15 6.30.16 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered System. 
Initially teacher teams will develop 
the assessments and then during 
implementation data will be gathered
and used to verify student mastery. 
This data will serve as the basis of 
the student mastery data system or 
the unit data system. 

DW E6-E7

1.5.0.

Activity: Year (4) (Continued)  - (1.5.0.) 
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.15 6.30.16

1.5.27.
Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly)

Evaluation Team 7.1.15 6.30.16 Not Begun On Track
Weekly evaluation and progress 
monitoring team meeting. 

DW E6-E7

1.5.28.

Activity: Training teachers on access of 
student data system and student e-portfolio 
systems - Training to be provided by IS Staff 
and Counseling team - Includes academic and 
career expectations for students - Review and 
follow up training as needed. 

District Office-IS 
Team

District Office 
Counselors

7.1.15 6.30.16 Not Begun On Track
Review and follow up training as 
needed

DW E6-E7

1.5.0.

Activity: Year (4) (Continued)  - (1.5.0.) 
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.15 6.30.16

1.5.29.
Activity: Instructional development  (Across 
all four campuses)

District Office-IS 
Team

7.1.15 6.30.16 Not Begun On Track

Practices will be expected to shift 
away from the delivery of 
information toward mastery of 
selected knowledge and skills. This 
Learner-Centered approach will 
result in changes in planning, 
practice, and student performance. 
Teachers will regularly be checking 
for understanding and making 
adjustments in instruction as the data 
warrants it. This includes training in 
HQSI for all staff members who 
have not completed this training. 

DW E6-E7

1.5.30.
Activity: Professional Learning Communities  
(Across all four campuses)

District Office-IS 
Team

7.1.15 6.30.16 Not Begun On Track

PLC's in a Learner-Centered System 
focus on the mastery progress of 
students within each course. Training
will focus on the effective use of data
and changes in practice that will 
maximize student performance 
within each classroom. 

DW E6-E7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.5.0.

Activity: Year (4) (Continued)  - (1.5.0.)
July 1, 2015 to June 30, 2016 
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.15 6.30.16

1.5.31.
Activity: Data Driven Dialogue including use 
of the data matrix and unit data system  
(Across all four campuses)

District Office-IS 
Team

7.1.15 6.30.16 Not Begun On Track

All teachers must be effective users 
of performance data. They must 
know how to access, identify, and 
utilize appropriate data to meet the 
needs of all students. This 
information will be critical to 
provide early interventions to 
students. Training and data 
collection of practices will be 
ongoing in order to verify that 
teacher practices align with selected 
data driven practices system wide. 

DW E6-E7

1.5.32.
Activity: Parent and Family Engagement  
(Across all four campuses)

District Office-IS 
Team

7.1.15 6.30.16 Not Begun On Track

Parents must take an active role in 
support student success in a Learner-
Centered System. Training will be 
provided to instructional staff to help 
encourage and follow up with all 
parents on a regular basis. Data will 
be collected to verify that parents are
contacted and respond to interactions
with teachers on a regular basis.  

DW E6-E7

1.5.0. Milestone: Year (4) - (1.5.0.) Teacher 
Professional Development

7.1.15 6.30.16

Milestone: 
Teachers utilize student mastery data system 
to verify student mastery in all content and 
all grade levels. (Process and system 
reviewed and updated as needed on a yearly 
basis)

District Office-IS 
Team

6.30.16 6.30.16 Not Begun On Track

Milestone:
Student Learning Guides utilized by students 
to support student learning within each unit. 
(Process and system reviewed and updated 
as needed on a yearly basis)

District Office-IS 
Team

6.30.16 6.30.16 Not Begun On Track

Milestone:
Student self assessment tools utilized by 
students to monitor individual progress by 
unit (Process and system reviewed and 
updated as needed on a yearly basis)

District Office-IS 
Team

6.30.16 6.30.16 Not Begun On Track

Milestone: 
Instruction focuses on student mastery in all 
content and all grade level. Student mastery 
data system is used to verify student 
mastery(Process and system reviewed and 
updated as needed on a yearly basis)

District Office-IS 
Team

6.30.16 6.30.16 Not Begun On Track

Milestone: 
Professional Learning Communities in all 
content and all grade levels focus on student 
mastery by unit. Student data system used to 
verify student mastery. (Process and system 
reviewed and updated as needed on a yearly 
basis)

District Office-IS 
Team

6.30.16 6.30.16 Not Begun On Track

1.5.0.

Activity: 2016 Continued  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.16 12.31.16

1.5.33.
Activity: Professional support for Learner 
Centered Practices  (Across all four campuses)

District Office-IS 
Team

7.1.16 12.31.16 Not Begun On Track

This is the process of connecting all 
teacher professional development to 
the Learner-Centered Model in order 
to reinforce or shift teacher stance to 
this model.

DW E6-E7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.5.34.
Activity: Curriculum development  (Across all 
four campuses)

District Office-IS 
Team

7.1.16. 12.31.16 Not Begun On Track

Establishing the Learning Targets to 
align with the common core. Once 
established the learning targets are 
revisited weekly to verify clarity for 
stakeholders in order for students to 
meet performance expectations. 

DW E6-E7

1.5.35.
Activity: Assessment development  (Across all 
four campuses)

District Office-IS 
Team

7.1.16. 12.31.16 Not Begun On Track

Measurement of mastery is critical 
within the Learner-Centered System. 
Initially teacher teams will develop 
the assessments and then during 
implementation data will be gathered
and used to verify student mastery. 
This data will serve as the basis of 
the student mastery data system or 
the unit data system. 

DW E6-E7

1.5.0.

Activity: 2016 Continued  - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.16 12.31.16

1.5.36.

Activity: Project Evaluation and Training 
Review Team including UNR Advisor - 
(Group meets weekly) (Across all four 
campuses)

Evaluation Team 7.1.16. 12.31.16 Not Begun On Track
Weekly evaluation and progress 
monitoring team meeting. 

DW E6-E7

1.5.37.

Activity: Training teachers on access of 
student data system and student e-portfolio 
systems - Training to be provided by IS Staff 
and Counseling team - Includes academic and 
career expectations for students - Review and 
follow up training as needed. (Across all four 
campuses)

District Office-IS 
Team

District Office 
Counselors

7.1.16. 12.31.16 Not Begun On Track
Review and follow up training as 
needed

DW E6-E7

1.5.0.

Activity: 2016 Continued - (1.5.0.)
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.16 12.31.16

1.5.38.
Activity: Instructional development (Across al
four campuses)

District Office-IS 
Team

7.1.15 6.30.16 Not Begun On Track

Practices will be expected to shift 
away from the delivery of 
information toward mastery of 
selected knowledge and skills. This 
Learner-Centered approach will 
result in changes in planning, 
practice, and student performance. 
Teachers will regularly be checking 
for understanding and making 
adjustments in instruction as the data 
warrants it. This includes training in 
HQSI for all staff members who 
have not completed this training. 

DW E6-E7

1.5.39.
Activity: Professional Learning Communities  
(Across all four campuses)

District Office-IS 
Team

7.1.15 6.30.16 Not Begun On Track

PLC's in a Learner-Centered System 
focus on the mastery progress of 
students within each course. Training
will focus on the effective use of data
and changes in practice that will 
maximize student performance 
within each classroom. 

DW E6-E7

1.5.0.

Activity: 2016 Continued  - (1.5.0.)
July 1, 2015 to June 30, 2016 
Teacher Professional Development - 
curriculum, assessment, instruction, PLC, 
and data driven dialogue; all services will 
be delivered by department. 

7.1.16 12.31.16

1.5.40.
Activity: Data Driven Dialogue including use 
of the data matrix and unit data system 
(Across all four campuses)

District Office-IS 
Team

7.1.16 12.31.16 Not Begun On Track

All teachers must be effective users 
of performance data. They must 
know how to access, identify, and 
utilize appropriate data to meet the 
needs of all students. This 
information will be critical to 
provide early interventions to 
students. Training and data 
collection of practices will be 
ongoing in order to verify that 
teacher practices align with selected 
data driven practices system wide. 

DW E6-E7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.5.41.
Activity: Parent and Family Engagement  
(Across all four campuses)

District Office-IS 
Team

7.1.16 12.31.16 Not Begun On Track

Parents must take an active role in 
support student success in a Learner-
Centered System. Training will be 
provided to instructional staff to help 
encourage and follow up with all 
parents on a regular basis. Data will 
be collected to verify that parents are
contacted and respond to interactions
with teachers on a regular basis.  

DW E6-E7

1.5.0. Deliverable: 2016 (Continued) - (1.5.0.) 
Teacher Professional Development  

7.1.16 12.31.16

Milestone: 
Teachers utilize student mastery data system 
to verify student mastery in all content and 
all grade levels. (Process and system 
reviewed and updated as needed on a yearly 
basis)

District Office-IS 
Team

12.31.16 12.31.16 Not Begun On Track

Milestone:
Student Learning Guides utilized by students 
to support student learning within each unit. 
(Process and system reviewed and updated 
as needed on a yearly basis)

District Office-IS 
Team

12.31.16 12.31.16 Not Begun On Track

Milestone:
Student self assessment tools utilized by 
students to monitor individual progress by 
unit (Process and system reviewed and 
updated as needed on a yearly basis)

District Office-IS 
Team

12.31.16 12.31.16 Not Begun On Track

Milestone: 
Instruction focuses on student mastery in all 
content and all grade level. Student mastery 
data system is used to verify student 
mastery(Process and system reviewed and 
updated as needed on a yearly basis)

District Office-IS 
Team

12.31.16 12.31.16 Not Begun On Track

Milestone: 
Professional Learning Communities in all 
content and all grade levels focus on student 
mastery by unit. Student data system used to 
verify student mastery. (Process and system 
reviewed and updated as needed on a yearly 
basis)

District Office-IS 
Team

12.31.16 12.31.16 Not Begun On Track

1.6.0.
Activity: Year (1)  - (1.6.0.) 
Student Unit Mastery Data System and 
Student e-Portfolio Data System

1.1.13 6.30.13

1.6.1.
Activity: Review options for student mastery 
data systems already on US market place. 

Dr. Medina - Ms. 
Arthur Towns

2.15.13 3.15.13
Complete
3.15.13

On Track
Review Options for Unit Mastery 
Student Data System. 

Connects to all RTT-
D Projects

DW B6-B7

1.6.2.
Activity: Send out and RFA for student 
mastery data system

Dr. Medina - Ms. 
Arthur Towns

3.15.13 4.15.13
Complete
4.15.13

On Track
Ask for formal proposals from 
vendors

Connects to all RTT-
D Projects

DW B6-B7

1.6.3.
Activity: After review select top companies 
and request an RFP for Student Mastery Data 
System

Dr. Medina - Ms. 
Arthur Towns

5.15.13 6.15.13 In Progress On Track
Request a formal proposal from top 
vendors

Connects to all RTT-
D Projects

DW B6-B7

1.6.4.
Task: Select and purchase student mastery 
data system

Dr. Medina - Ms. 
Arthur Towns

6.15.13 6.30.13 In Progress On Track
Select Unit Mastery Student Data 
System

Connects to all RTT-
D Projects

DW B11

1.6.5.
Task: Send out and RFA for student e-
portfolio system

Dr. Medina - Ms. 
Arthur Towns

2.15.13 3.1.13
Complete

3.1.13
On Track

Review options for student e-
portfolio

Connects to School 
to Career 
Component of each 
RTT-D project

DW B6-B7

1.6.6.
Task: After review select top companies and 
request an RFP for Student E-Portfolio Data 
System

Dr. Medina - Ms. 
Arthur Towns

3.15.13 4.1.13
Complete

4.1.13
On Track Ask for formal vendor proposals

Connects to School 
to Career 
Component of each 
RTT-D project

DW B6-B7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.6.7.
Task: Select and purchase student e-portfolio 
data system

Dr. Medina - Ms. 
Arthur Towns

4.1.13 4.30.13
Complete
4.30.13

On Track
Select e-portfolio system in line with 
RTT-D project requirements

Connects to School 
to Career 
Component of each 
RTT-D project

DW B11

1.6.0.
Deliverable: Year (1) - (1.6.0.) Student Unit 
Mastery Data System and Student e-
Portfolio Data System

1.1.13 6.30.13

Deliverable
Student Unit Mastery data is purchased and 
set up for use by staff. 

Dr. Medina - Ms. 
Arthur Towns

6.30.13 6.30.13 Not Begun On Track DW C11

1.6.0.
Activity: Year (2)  - (1.6.0.) 
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.13 6.30.14

1.6.8 Activity: Maintain unit mastery data 
system (Contract - update yearly)

Dr. Medina - Ms. 
Arthur Towns

7.1.13 6.30.14 Not Begun On Track
Maintain the contract of unit mastery
data system purchased as part of this 
reform project

Connects to all RTT-
D Projects

DW  C11

1.6.9.

Activity: (Student Unit Mastery Data 
System) Provide Training to IS staff to learn 
to connect student mastery targets to student 
data system. This is a key component to the 
Curriculum and Assessment Development 
related to this project.

Pradere - Gosselin- 
Beck

7.1.13 6.30.14 Not Begun On Track
Train the trainers model of aligning 
the use of the data systems for the IS 
staff first and then the teaching staff. 

Connects to all RTT-
D Projects

DW C6-C7

1.6.10.

Activity:  (Student Unit Mastery Data 
System) Provide staff development 
opportunities to teachers in order to align 
learning targets with student mastery data 
system

Pradere - Gosselin- 
Beck

9.1.13 6.30.14 Not Begun On Track
Train the trainers model of aligning 
the use of the data systems for the IS 
staff first and then the teaching staff. 

Connects to all RTT-
D Projects

DW C6-C7

1.6.11

Activity: (Student Unit Mastery Data 
System) Upload learning targets into student 
mastery data system so that it will be ready for
stakeholder use

Pradere - Gosselin- 
Beck

9.1.13 6.30.14 Not Begun On Track
Train the trainers model of aligning 
the use of the data systems for the IS 
staff first and then the teaching staff. 

Connects to all RTT-
D Projects

DW C6-C7

1.6.12.

Activity:  (Student Unit Mastery Data 
System) Upload Assessment targets in order 
to align the student data system with unit 
assessments utilized within the classroom. 

Pradere - Gosselin- 
Beck

9.1.13 6.30.14 Not Begun On Track
Train the trainers model of aligning 
the use of the data systems for the IS 
staff first and then the teaching staff. 

Connects to all RTT-
D Projects

DW C6-C7

1.6.13.

Activity:  (Student Unit Mastery Data 
System) Teachers will field test post 
assessments as they are developed and ready 
for implementation. 

IS Team 9.1.13 6.30.14 Not Begun On Track DW C6-C7

1.6.0.
Activity: Year (2) - (1.6.0.) (Continued)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.13 6.30.14

1.6.14.
Activity: (Student E-PORTFOLIO) Work 
with district team to set up e-portfolio project 
on the campus

Pradere - Medina 8.1.13 6.30.14 Not Begun On Track E-portfolio set-up
DW C11 

DW C6-C7

1.6.15.
Activity:  (Student E-PORTFOLIO) Begin 
the process of uploading student examples in 
the student e-portfolio

Gosselin - Medina 1.1.14 6.30.14 Not Begun On Track Pilot process
DW C11 

DW C6-C7

1.6.16. Activity:   (Student E-PORTFOLIO) 
Connect student grades to e-portfolio

Medina  1.1.14 6.30.14 Not Begun On Track Pilot process
DW C11 

DW C6-C7

1.6.17. Activity:   (Student E-PORTFOLIO) 
Connect student mastery by unit to e-portfolio

Medina  1.1.14 6.30.14 Not Begun On Track Pilot process
DW C11 

DW C6-C7

1.6.18.
Activity:   (Student E-PORTFOLIO) 
Connect e-portfolio to college entrance 
progress for each student

Medina  1.1.14 6.30.14 Not Begun On Track Pilot process
DW C11 

DW C6-C7

1.6.19
Activity:   (Student E-PORTFOLIO) 
Connect e-portfolio to career entrance progress
for each student

Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track Pilot process
DW C11 

DW C6-C7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.6.20.
Activity:   (Student E-PORTFOLIO) 
Monitor individual student progress grades 
and unit mastery progress

Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track Pilot process
DW C11 

DW C6-C7

1.6.21.
Activity:   (Student E-PORTFOLIO) Train 
students to connect to e-portfolio and use it to 
self measure progress

Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track
DW C11 

DW C6-C7

1.6.0.
Activity: Year (2) - (1.6.0.) (Continued)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.13 6.30.14

1.6.22.
Activity:   (Student E-PORTFOLIO) 
Connect parents to student e-portfolio use it to 
monitor student progress

Counseling Team 
IS Team

3.1.14 6.30.14 Not Begun On Track
DW C11 

DW C6-C7

1.6.23. Activity:  (Student E-PORTFOLIO)  
Monitor student progress in each area

STT Team 
IS Team

1.1.14 6.30.14 Not Begun On Track
DW C11 

DW C6-C7

1.6.24.
Activity:  (Student E-PORTFOLIO)  
Individualized student plan connected to 
student e-portfolio

STT Team 
IS Team

1.1.14 6.30.14 Not Begun On Track
DW C11 

DW C6-C7

1.6.0.
Deliverable: Year (2) - (1.6.0.) Student Unit 
Mastery Data System and Student e-
Portfolio Data System

7.1.13 6.30.14

Deliverable: 
Purchase software to manage student e-
portfolio system

Dr. Medina - Ms. 
Arthur Towns

6.30.14 6.30.14 Not Begun On Track DW C11

1.6.0.
Milestone: Year (2) - (1.6.0.) Student Unit 
Mastery Data System and Student e-
Portfolio Data System

7.1.13 6.30.14

Milestone: 
Student Unit Mastery data set up and pilot 
courses uploading data into the system

Dr. Medina - Ms. 
Arthur Towns

6.30.14 6.30.14 In Progress On Track

Milestone: 
Student mastery data system is used by staff 
members to verify student mastery by unit in 
all content areas and all grade levels (In 
pilot mode)

Dr. Medina - Ms. 
Arthur Towns

6.30.14 6.30.14 Not Begun On Track

Milestone: Students utilize e-portfolio to 
store projects and high quality student work 
samples that can be used to monitor and 
share progress 

Dr. Medina - Ms. 
Arthur Towns

6.30.14 6.30.14 Not Begun On Track

1.6.0.
Activity: Year (3) - (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.14 6.30.15

1.6.25. Activity: Maintain unit mastery data 
system (Contract - update yearly)

Dr. Medina - Ms. 
Arthur Towns

7.1.14 6.30.15 Not Begun On Track
Maintain the contract of unit mastery
data system purchased as part of this 
reform project

Connects to all RTT-
D Projects

DW  D11

1.6.26.

Activity:  (Student Unit Mastery Data 
System) Student Unit Mastery Data System is 
used by instructional staff to gather and 
monitor student mastery in every content and 
grade level

IS Team  7.1.14 6.30.15 Not Begun On Track
DW D11 

DW D6-D7

1.6.27.

Activity:  (Student Unit Mastery Data 
System) Electronic and hard copy data sets 
will be used by teachers and teacher teams to 
monitor student progress and provide 
instructional support and interventions. 

IS Team 7.1.14 6.30.15 Not Begun On Track
DW D11 

DW D6-D7

1.6.28.
Activity:  (Student Unit Mastery Data 
System) Monitor student progress in each area

STT Team 
IS Team

7.1.14 6.30.15 Not Begun On Track
DW D11 

DW D6-D7

1.6.29.
Activity:  (Student Unit Mastery Data 
System) Individualized student plan connected
to student e-portfolio

STT Team 
IS Team

7.1.14 6.30.15 Not Begun On Track
DW D11 

DW D6-D7

1.6.30.

Activity:   (Student E-PORTFOLIO) Train 
students to connect to e-portfolio and use it to 
self measure progress (Includes students new 
the site including freshman)

IS Team 
Department Chairs

7.1.14 6.30.15 Not Begun On Track
DW D11 

DW D6-D7

1.6.31.

Activity:   (Student E-PORTFOLIO) 
Connect parents to student e-portfolio use it to 
monitor student progress (Includes students 
new the site including freshman parents)

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track
DW D11 

DW D6-D7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.6.0.
Activity: Year (3) - (1.6.0.) Continued
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.14 6.30.15

1.6.32.
Activity:   (Student E-PORTFOLIO) 
Students upload and access e-portfolio as part 
of regular educational program

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track
DW D11 

DW D6-D7

1.6.33.

Activity:   (Student E-PORTFOLIO) 
Counselors utilize e-portfolio to support 
student guidance and the e-portfolio serves as 
a storage point for the four year grad plan 
(Individualized Learning Plan)

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track
DW D11 

DW D6-D7

1.6.34.
Activity:   (Student E-PORTFOLIO) 
Parents utilize and access e-portfolio to 
support student learning.

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track
DW D11 

DW D6-D7

1.6.0.
Milestone: Year (3) - (1.6.0.) Student Unit 
Mastery Data System and Student e-
Portfolio Data System

7.1.14 6.30.15

 Milestone: Student mastery data system is 
being used by staff to monitor progress of 
students along path of mastery in all content 
and all grade levels 

 Dr. Medina - Ms. 
Arthur Towns 

 11.30.14  11.30.14  Not Begun  On Track 

 Milestone: District purchases access to data 
system software (ongoing purchase) 

 Dr. Medina - Ms. 
Arthur Towns 

 8.30.14  8.30.14  Not Begun  On Track  DW D11 

Milestone: Students utilize e-portfolio to 
store projects and high quality student work 
samples that can be used to monitor and 
share progress (Including students in 
Freshman class)- Process updated on a 
yearly basis and improvements completed as 
needed.

Dr. Medina - Ms. 
Arthur Towns

6.30.15 6.30.15 Not Begun On Track

Milestone: Individualized student education 
plan or four year grad plan is posted and 
accessible in the e-portfolio system 
(Including students in Freshman class)- 
Process updated on a yearly basis and 
improvements completed as needed.

Dr. Medina - Ms. 
Arthur Towns

Counseling Team
6.30.15 6.30.15 Not Begun On Track

1.6.0.
Activity: Year (4) - (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.15 6.30.16

1.6.35. Activity: Maintain unit mastery data 
system (Contract - update yearly)

Dr. Medina - Ms. 
Arthur Towns

7.1.15 6.30.16 Not Begun On Track
Maintain the contract of unit mastery
data system purchased as part of this 
reform project

Connects to all RTT-
D Projects

DW  E11

1.6.33.

Activity: (Student Unit Mastery Data 
System)  Student Unit Mastery Data System 
is used by instructional staff to gather and 
monitor student mastery in every content and 
grade level

IS Team  7.1.15 6.30.16 Not Begun On Track
DW E11

DW E6-E7

1.6.34.

Activity:  (Student Unit Mastery Data 
System) Electronic and hard copy data sets 
will be used by teachers and teacher teams to 
monitor student progress and provide 
instructional support and interventions. 

IS Team 7.1.15 6.30.16 Not Begun On Track
DW E11

DW E6-E7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.6.35.
Activity:   (Student E-PORTFOLIO) 
Students upload and access e-portfolio as part 
of regular educational program

IS Team 7.1.15 6.30.16 Not Begun On Track
DW E11

DW E6-E7

1.6.36.

Activity:   (Student E-PORTFOLIO)  
Counselors utilize e-portfolio to support 
student guidance and the e-portfolio serves as 
a storage point for the four year grad plan

IS Team 7.1.15 6.30.16 Not Begun On Track
DW E11

DW E6-E7

1.6.37.
Activity:   (Student E-PORTFOLIO) 
Parents utilize and access e-portfolio to 
support student learning.

IS Team 7.1.15 6.30.16 Not Begun On Track
DW E11

DW E6-E7

1.6.0.
Milestone: Year (4) - (1.6.0.) Student Unit 
Mastery Data System and Student e-
Portfolio Data System

7.1.15 6.30.16

Milestone:  
Student mastery data system is used by staff 
members to verify student mastery by unit in 
all content areas and all grade levels 
(Refined Use)- System updates completed on 
an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

6.30.16 6.30.16 Not Begun On Track

 Milestone: District purchases access to data 
system software (ongoing purchase) 

 Dr. Medina - Ms. 
Arthur Towns 

 8.30.15  8.30.15  Not Begun  On Track  DW E11 

Milestone: 
Students utilize e-portfolio to store projects 
and high quality student work samples that 
can be used to monitor and share progress 
(Refined Use)- System updates completed on 
an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

6.30.16 6.30.16 Not Begun On Track

Milestone: Individualized student education 
plan or four year grad plan is posted and 
accessible in the e-portfolio system (Refined 
Use - Updated as needed)- System updates 
completed on an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

Counseling Team
6.30.16 6.30.16 Not Begun On Track

1.6.0.
Activity: 2016 Continued (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.15 6.30.16

1.6.38. Activity: Maintain unit mastery data 
system (Contract - update yearly)

Dr. Medina - Ms. 
Arthur Towns

7.1.15 12.30.16 Not Begun On Track
Maintain the contract of unit mastery
data system purchased as part of this 
reform project

Connects to all RTT-
D Projects

DW  E11

1.6.39.

Activity:  (Student Unit Mastery Data 
System) Student Unit Mastery Data System is 
used by instructional staff to gather and 
monitor student mastery in every content and 
grade level

IS Team  7.1.15 12.30.16 Not Begun On Track
DW E11

DW E6-E7

1.6.40.

Activity:  (Student Unit Mastery Data 
System) Electronic and hard copy data sets 
will be used by teachers and teacher teams to 
monitor student progress and provide 
instructional support and interventions. 

IS Team 7.1.15 12.30.16 Not Begun On Track
DW E11

DW E6-E7

Activity: Work related to Student E-
Portfolio

7.1.15 6.30.16

1.6.41.
Activity:   (Student E-PORTFOLIO) 
Students upload and access e-portfolio as part 
of regular educational program

IS Team 7.1.15 12.30.16 Not Begun On Track
DW E11

DW E6-E7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.6.42.

Activity:   (Student E-PORTFOLIO) 
Counselors utilize e-portfolio to support 
student guidance and the e-portfolio serves as 
a storage point for the four year grad plan

IS Team 7.1.15 12.30.16 Not Begun On Track
DW E11

DW E6-E7

1.6.43.
Activity:   (Student E-PORTFOLIO) 
Parents utilize and access e-portfolio to 
support student learning.

IS Team 7.1.15 12.30.16 Not Begun On Track
DW E11

DW E6-E7

1.6.0.
Milestone: 2016 Continued (1.6.0.)
Student Unit Mastery Data System and 
Student e-Portfolio Data System

7.1.15 12.30.16

Milestone:  
Student mastery data system is used by staff 
members to verify student mastery by unit in 
all content areas and all grade levels 
(Refined Use)- System updates completed on 
an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

12.30.16 12.30.16 Not Begun On Track

 Milestone: District purchases access to data 
system software (ongoing purchase) 

 Dr. Medina - Ms. 
Arthur Towns 

 8.30.16  8.30.16  Not Begun  On Track  DW E11 

Milestone: 
Students utilize e-portfolio to store projects 
and high quality student work samples that 
can be used to monitor and share progress 
(Refined Use)- System updates completed on 
an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

12.30.16 12.30.16 Not Begun On Track

Milestone: Individualized student education 
plan or four year grad plan is posted and 
accessible in the e-portfolio system (Refined 
Use - Updated as needed)- System updates 
completed on an as needed basis. 

Dr. Medina - Ms. 
Arthur Towns

Counseling Team
12.30.16 12.30.16 Not Begun On Track

1.7.0.
Activity: Year (1) - (1.7.0)
Student individualized Learning 
Opportunities

1.1.13 6.31.13

1.7.1.

Activity:   (School to Career Pathway) 
Develop opportunities for all students to have 
access to career pathways (Across all 
campuses)

Pradere - IS Team 5.1.13 6.30.13 In Progress On Track DW B6-B7

1.7.2.

Activity:   (School to Career Pathway) 
Begin the process of developing school to 
community partners who will work with the 
district to provide internships for District 
Office students. 

Contine - Michele 
Lewis

4.23.13 6.30.13 In Progress On Track
School to community meetings 
including partnership development 
activities. 

DW B6-B7

1.7.3.
Activity:   (School to Career Pathway) Start 
the process of developing a community partner 
data base

Contine-Medina 4.23.13 6.30.13 In Progress On Track DW B6-B7

1.7.4.
Activity:   (School to Career Pathway) 
Begin building the infrastructure for Career 
Pathway - School within a School

Beck - IS Team 5.15.13 6.30.13 In Progress On Track

Begin building the School within a 
School Model planning for all 
students to select a Career Pathway 
and provide support services related 
to this

DW B6-B7

1.7.0.
Milestone: Year (1) - (1.7.0.) (Continued)
Individualized Student Learning 
Opportunities

7.1.13 6.30.13

 Milestone: District purchases access to data 
system software (ongoing purchase) 

 Dr. Medina - Ms. 
Arthur Towns 

 8.30.16  8.30.16  Not Begun  On Track 

Milestone: 
Freshman transitions class designed and all 
learning targets, assessments, and required 
expectations in place. This is the connection 
point where the high school students move 
into the school within a school model. 

Dr. Medina - Ms. 
Arthur Towns

6.30.13 6.30.13 Not Begun On Track

1.7.0.
Activity: Year (2) - (1.7.0.)
Student individualized Learning 
Opportunities

7.1.13 6.30.13

1.7.5.
Activity:   (School to Career Pathway) 
Students enroll in a career pathway. (School 
within a school framework)

Counseling Team 8.1.13 3.30.13 Not Begun On Track
School within a school alignment to 
career pathway

DW C6-C7

1.7.6.
Activity:   (School to Career Pathway) Align 
advisement opportunities within the freshman 
transition course

Counseling Team 10.1.13 12.30.13 Not Begun On Track
Advisement will be part of work 
completed during the freshman 
transition courses

DW C6-C7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.7.7.

Activity:   (School to Career Pathway) 
Develop a four year plan for each student as 
part of the Freshman transition project 
(Individualized student plan)

Counseling Team 1.1.14 6.30.14 Not Begun On Track Required for Nevada Students DW C6-C7

1.7.8.
Activity:   (School to Career Pathway) 
Upload the four year plan into the student e-
portfolio

Counseling Team 1.1.14 6.30.14 Not Begun On Track DW C6-C7

1.7.9.

Activity:   (School to Career Pathway) 
Monitor student progress on a weekly basis to 
verify academic progress in alignment with the
four year plan. 

Beck - A-Team 
Members

3.1.14 6.30.14 Not Begun On Track
Work to be completed at each school 
site SST

DW C6-C7

1.7.10.

Activity:   (School to Career Pathway) 
Continue to enhance community partnership 
opportunities and add data to the community 
partnership data base. 

Contine- Michele 
Lewis

8.01.13 6.30.14 Not Begun On Track
Monthly meetings at district level to 
improve partnerships

DW C6-C7

1.7.0.
Activity: Year (2) - (1.7.0.) (Continued)
Student individualized Learning 
Opportunities

7.1.13 6.30.13

1.7.11.
Activity:   (School to Career Pathway)  
Students select an internship opportunity that 
is to occur at least once prior to graduation. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during the 
four high school years.

DW C6-C7

1.7.12.
Activity:   (School to Career Pathway) 
Student experience and internship monitored 
and data gathered related to the project. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during the 
four high school years.

DW C6-C7

1.7.13.

Activity:   (School to Career Pathway) 
Continue to develop and implement the school 
within a school model - aligning students and 
student services to one of the six career 
pathways. 

Contine- Michele 
Lewis- Beck - 

Counseling Team
7.1.13 6.30.14 Not Begun On Track

Students select career pathway and 
the organization continues to build 
systemic opportunities for students in
that area. 

DW C6-C7

1.7.0.
Milestone: Year (2) - (1.7.0.) 
Individualized Student Learning 
Opportunities

7.1.13 6.30.14

Milestone: 
All students have a four year plan in place 
across the campus. This includes a selection 
of the career path

Dr. Medina - Ms. 
Arthur Towns

6.30.14 6.30.14 Not Begun On Track

Milestone:  
A timeline is in place for all students to 
complete a career internship

Pradere - Medina-
Contine - Lewis

6.30.14 6.30.14 Not Begun On Track

Milestone: 
Number of students who have entered 
freshman transition course and what the 
individual student perception was regarding 
the experience

Dr. Medina - Ms. 
Arthur Towns

2.28.14 2.28.14 Not Begun On Track

Milestone: 
School within a school in place and students 
aligned with career pathway and receive 
support related to this selection

Contine- Michele 
Lewis- Beck - 

Counseling Team
6.30.14 6.30.14 Not Begun On Track

1.7.0.
Activity: Year (3) - (1.7.0.)
Student individualized Learning 
Opportunities

7.1.14 6.30.15

1.7.14.
Activity:   (School to Career Pathway) Align 
advisement opportunities within the freshman 
transition course

Counseling Team 10.1.14 12.30.14 Not Begun On Track
Advisement will be part of work 
completed during the freshman 
transition courses

DW D6-D7

1.7.15.
Activity:   (School to Career Pathway) 
Develop a four year plan for each student as 
part of the Freshman transition project

Counseling Team 8.1.14 12.31.14 Not Begun On Track Required for Nevada Students DW D6-D7

1.7.16.

Activity:   (School to Career Pathway) 
Students enroll in a career pathway. (School 
within a school framework) - Freshman and 
students new to the school

Counseling Team 8.1.13 12.31.14 Not Begun On Track
School within a school alignment to 
career pathway

DW D6-D7

1.7.17.
Activity:   (School to Career Pathway) 
Upload the four year plan into the student e-
portfolio 

Counseling Team 1.1.15 6.30.15 Not Begun On Track DW D6-D7

1.7.18.

Activity:   (School to Career Pathway) 
Monitor student progress on a weekly basis to 
verify academic progress in alignment with the
four year plan. 

Beck - A-Team 
Members

7.1.14 6.30.15 Not Begun On Track DW D6-D7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.7.19.

Activity:   (School to Career Pathway) 
Continue to enhance community partnership 
opportunities and add data to the community 
partnership data base. 

Contine- Michele 
Lewis

7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.7.20.
Activity:  (School to Career Pathway)  
Students select an internship opportunity that 
is to occur at least once prior to graduation. 

Counseling Team 7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.7.0.
Activity: Year (3) - (1.7.0.) (Continued)
Student individualized Learning 
Opportunities

7.1.14 6.30.15

1.7.21.
Activity:   (School to Career Pathway) 
Student experience and internship monitored 
and data gathered related to the project. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during the 
four high school years.

DW D6-D7

1.7.22.
Activity: (Individualized Student Learning) 
Students have learning guides for each unit of 
study. 

IS Team 7.1.14 6.30.15 Not Begun On track
This includes aligning all personnel, 
opportunities and methods of access

DW D6-D7

1.7.23.

Activity:  (Individualized Student Learning)
Students have rubrics for all projects and 
performance activities connected to each unit 
of study prior to entering the unit. 

IS - Team 7.1.14 6.30.15 Not Begun On track DW D6-D7

1.7.24.
Activity:  (Individualized Student Learning)
Students are clear about the  learning 
expectations prior to entering units of study

IS - Team 7.1.14 6.30.15 Not Begun On track DW D6-D7

1.7.25.

Activity:  (Individualized Student Learning)
Students utilize student self assessment guides 
and use those guides to measure progress 
toward mastery throughout the unit. 

IS - Team 7.1.14 6.30.15 Not Begun On track DW D6-D7

1.7.26.

Activity:  (Individualized Student Learning)
Students not meeting learning expectations 
receive remediation within the content related 
classroom

IS - Team 7.1.14 6.30.15 Not Begun On track DW D6-D7

1.7.27.

Activity:  (Individualized Student Learning)
Students who do not make adequate progress 
within the classroom will be placed in an after 
school or before school remediation program. 

IS - Team 7.1.14 6.30.15 Not Begun On track DW D6-D7

1.7.0.
Activity: Year (3) - (1.7.0.) (Continued)
Student individualized Learning 
Opportunities

7.1.14 6.30.15

1.7.28.

Activity:  (Individualized Student Learning)
Students work toward mastery in every unit. 
This includes every content and every grade 
level. 

IS - Team 7.1.14 6.30.15 Not Begun On track DW D6-D7

1.7.0.
Deliverable: Year (3) - (1.7.0.)
Individualized Student Learning 
Opportunities

7.1.14 6.30.15

Deliverable: 
All students have a four year plan in place 
across the campus. This includes a selection 
of the career path (Addressing Freshman 
and students new to the campus)

Dr. Medina - Ms. 
Arthur Towns

6.30.15 6.30.15 Not Begun On Track

Deliverable: 
Committee in place and timeline for all 
students to complete a career internship

Pradere - Medina-
Contine - Lewis

6.30.15 6.30.15 Not Begun On Track
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.7.0.

Milestone: Year (3) - (1.7.0.)
Individualized Student Learning 
Opportunities 

Milestone: 
All students have a four year plan in place 
across the campus. This includes a selection 
of the career path (System reviewed and 
updated as needed) 

Dr. Medina - Ms. 
Arthur Towns

6.30.15 6.30.15 Not Begun On Track

Milestone:  
A timeline is in place for all students to 
complete a career internship

Pradere - Medina-
Contine - Lewis

6.30.15 6.30.15 Not Begun On Track

Milestone: 
1. Number of students who have entered 
freshman transition course and what the 
individual student perception was regarding 
the experience (System reviewed and 
updated as needed) 

Dr. Medina - Ms. 
Arthur Towns

6.30.15 6.30.15 Not Begun On Track

Milestone: 
School within a school in place and students 
aligned with career pathway and receive 
support related to this selection (System 
reviewed and updated as needed) 

Contine- Michele 
Lewis- Beck - 

Counseling Team
6.30.15 6.30.15 Not Begun On Track

Milestone
Number of students who have entered 
freshman transition course and what the 
individual student perception was regarding 
the experience (System reviewed and 
updated as needed) 

Dr. Medina - Ms. 
Arthur Towns

6.30.15 6.30.15 Not Begun On Track

Milestone
Student Performance Data related to grade 
passage and earned credits (System reviewed 
and updated as needed) 

Pradere - Medina 6.30.15 6.30.15 Not Begun On Track

1.7.0.

Milestone: Year (3) - (1.7.0.)
(Continued) Individualized Student 
Learning Opportunities 

Milestone
Student mastery of content all grade levels 
all content area (System reviewed and 
updated as needed) 

Pradere - Medina 6.30.15 6.30.15 Not Begun On Track

1.7.0.
Activity: Year (4) - (1.7.0.)
Student individualized Learning 
Opportunities

7.1.15 6.30.16

1.7.29.
Activity:   (School to Career Pathway) Align 
academic and career advisement opportunities 
within the freshman transition course

Counseling Team 10.1.15 12.30.15 Not Begun On Track
Advisement will be part of work 
completed during the freshman 
transition courses

DW E6-E7

1.7.30.

Activity:   (School to Career Pathway) 
Develop a four year college and career plan 
for each student as part of the Freshman 
transition project

Counseling Team 1.1.16 6.30.16 Not Begun On Track Required for Nevada Students DW E6-E7

1.7.31.
Activity:   (School to Career Pathway) 
Upload the four year plan into the student e-
portfolio

Counseling Team 1.1.16 6.30.16 Not Begun On Track DW E6-E7

1.7.32.

Activity:   (School to Career Pathway) 
Students enroll in a career pathway. (School 
within a school framework) - Freshman and 
students new to the school

Counseling Team 8.1.15 12.31.15 Not Begun On Track
School within a school alignment to 
career pathway

DW E6-E7

1.7.33.

Activity:   (School to Career Pathway) 
Monitor student progress on a weekly basis to 
verify academic progress in alignment with the
four year plan. (College and Career Progress) 

Beck - A-Team 
Members

8.1.16 6.30.16 Not Begun On Track DW E6-E7

1.7.34.

Activity:   (School to Career Pathway) 
Continue to enhance community partnership 
opportunities and add data to the community 
partnership data base. 

Contine- Michele 
Lewis

7.1.15 6.30.16 Not Begun On Track DW E6-E7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.7.0.
Activity: Year (4) - (1.7.0.) (Continued)
Student individualized Learning 
Opportunities

7.1.15 6.30.16

1.7.35.
Activity:   (School to Career Pathway) 
Students select an internship opportunity that 
is to occur at least once prior to graduation. 

Counseling Team 7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.7.36.
Activity:   (School to Career Pathway) 
Student experience and internship monitored 
and data gathered related to the project. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during the 
four high school years.

DW E6-E7

1.7.37.
Activity: (Individualized Student Learning) 
Students have learning guides for each unit of 
study. 

Beck - IS Team 7.1.15 6.30.16 Not Begun On track
This includes aligning all personnel, 
opportunities and methods of access

DW E6-E7

1.7.38.

Activity:  (Individualized Student Learning)
Students have rubrics for all projects and 
performance activities connected to each unit 
of study prior to entering the unit. 

IS - Team 7.1.15 6.30.16 Not Begun On track DW E6-E7

1.7.39.
Activity:  (Individualized Student Learning)
Students are clear about the  learning 
expectations prior to entering units of study

IS - Team 7.1.15 6.30.16 Not Begun On track DW E6-E7

1.7.0.
Activity: Year (4) - (1.7.0.) (Continued)
Student individualized Learning 
Opportunities

7.1.15 6.30.16

1.7.40.

Activity:  (Individualized Student Learning)
Students utilize student self assessment guides 
and use those guides to measure progress 
toward mastery throughout the unit. 

IS - Team 7.1.15 6.30.16 Not Begun On track DW E6-E7

1.7.41.

Activity:  (Individualized Student Learning)
Students not meeting learning expectations 
receive remediation within the content related 
classroom

IS - Team 7.1.15 6.30.16 Not Begun On track DW E6-E7

1.7.42.

Activity:  (Individualized Student Learning)
Students who do not make adequate progress 
within the classroom will be placed in an after 
school or before school remediation program. 

IS - Team 7.1.15 6.30.16 Not Begun On track DW E6-E7

1.7.43.

Activity:  (Individualized Student Learning)
Students work toward mastery in every unit. 
This includes every content and every grade 
level. 

IS - Team 7.1.15 6.30.16 Not Begun On track DW E6-E7

1.7.0.

Milestone: Year (4) - (1.7.0.)
Individualized Student Learning 
Opportunities 

7.1.15 6.30.16

Milestone: All students have a four year 
plan in place across the campus. This 
includes a selection of the career path 
(Addressing Freshman and students new to 
the campus)(System reviewed and updated 
quarterly as needed)

Dr. Medina - Ms. 
Arthur Towns

12.30.15 12.30.15 Not Begun On Track

Milestone:  Committee in place and timeline 
for all students to complete a career 
internship (Addressing Freshman and 
students new to the campus)(System 
reviewed and updated quarterly as needed)

Pradere - Medina-
Contine - Lewis

12.30.15 12.30.15 Not Begun On Track

Milestone:  Student Data Matrix used by 
staff to verify student progress and grade 
passage.(Refinement)(System reviewed and 
updated quarterly as needed)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

Milestone:  Student Mastery Data System 
used by all stakeholders to verify student 
mastery by unit for all content and all grade 
levels (Refinement)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

1.7.0.

Milestone: Year (4) - (1.7.0.) (Cont.)
Individualized Student Learning 
Opportunities 

7.1.15 6.30.16
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

Milestone:
Number of students who have entered 
freshman transition course and what the 
individual student perception was regarding 
the experience(System reviewed and updated 
quarterly as needed)

Dr. Medina - Ms. 
Arthur Towns

12.30.16 12.30.16 Not Begun On Track

Milestone:
Student Performance Data related to grade 
passage and earned credits- scores closely 
correlated (Refinement)(System reviewed 
and updated quarterly as needed)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

Milestone: 
Student mastery of content all grade levels 
all content area- Student progress on unit 
system correlated to state assessments in 
appropriate areas(System reviewed and 
updated quarterly as needed)

Pradere - Medina 6.30.16 6.30.16 Not Begun On Track

1.7.0.
Activity: 2016 (Continued) - (1.7.0.)
Student individualized Learning 
Opportunities

6.30.16 12.30.16

1.7.44.
Activity:   (School to Career Pathway) 
Enroll in the freshman transition course. 

Pradere - IS Team 7.1.16 9.1.16 Not Begun On Track

All freshman will enroll in this 
semester class that will provide a 
transition experience to induct 
students into the high school 
experience

DW E6-E7

1.7.45.
Activity:   (School to Career Pathway) Align 
academic and career advisement opportunities 
within the freshman transition course

Counseling Team 10.1.16 12.30.16 Not Begun On Track
Advisement will be part of work 
completed during the freshman 
transition courses

DW E6-E7

1.7.46.

Activity:   (School to Career Pathway) 
Develop a four year college and career plan 
for each student as part of the Freshman 
transition project

Counseling Team 11.1.16 12.30.16 Not Begun On Track Required for Nevada Students DW E6-E7

1.7.47.
Activity:   (School to Career Pathway) 
Upload the four year plan into the student e-
portfolio

Counseling Team 1.1.16 12.30.16 Not Begun On Track DW E6-E7

1.7.48.

Activity:   (School to Career Pathway) 
Students enroll in a career pathway. (School 
within a school framework) - Freshman and 
students new to the school

Counseling Team 8.1.16 12.31.16 Not Begun On Track
School within a school alignment to 
career pathway

DW E6-E7

1.7.0.
Activity: 2016 (Continued) - (1.7.0.)
Student individualized Learning 
Opportunities

6.30.16 12.30.16

1.7.49.

Activity:   (School to Career Pathway) 
Monitor student progress on a weekly basis to 
verify academic progress in alignment with the
four year plan. 

Beck - A-Team 
Members

8.1.16 12.30.16 Not Begun On Track DW E6-E7

1.7.50.

Activity:  (School to Career Pathway)  
Continue to enhance community partnership 
opportunities and add data to the community 
partnership data base. 

Contine- Michele 
Lewis

7.1.15 12.30.16 Not Begun On Track DW E6-E7

1.7.51.
Activity:   (School to Career Pathway)  
Students select an internship opportunity that 
is to occur at least once prior to graduation. 

Counseling Team 7.1.15 12.30.16 Not Begun On Track DW E6-E7

1.7.52.
Activity:   (School to Career Pathway) 
Student experience and internship monitored 
and data gathered related to the project. 

Counseling Team 3.1.14 6.30.14 Not Begun On Track
Work with counselors to place 
students at least one time during the 
four high school years.

DW E6-E7

1.7.53.
Activity: (Individualized Student Learning) 
Students have learning guides for each unit of 
study. 

Beck - IS Team 7.1.15 12.30.16 Not Begun On track
This includes aligning all personnel, 
opportunities and methods of access

DW E6-E7

1.7.54.

Activity:  (Individualized Student Learning)
Students have rubrics for all projects and 
performance activities connected to each unit 
of study prior to entering the unit. 

IS - Team 7.1.15 12.30.16 Not Begun On track DW E6-E7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.7.0.
2016 (Continued) - (1.7.0.)
Student individualized Learning 
Opportunities

7.1.16 6.30.16

1.7.55.
Activity:  (Individualized Student Learning)
Students are clear about the  learning 
expectations prior to entering units of study

IS - Team 7.1.15 12.30.16 Not Begun On track DW E6-E7

1.7.56.

Activity:  (Individualized Student Learning)
Students utilize student self assessment guides 
and use those guides to measure progress 
toward mastery throughout the unit. 

IS - Team 7.1.15 12.30.16 Not Begun On track DW E6-E7

1.7.57.

Activity:  (Individualized Student Learning)
Students not meeting learning expectations 
receive remediation within the content related 
classroom

IS - Team 7.1.15 12.30.16 Not Begun On track DW E6-E7

1.7.58.

Activity:  (Individualized Student Learning)
Students who do not make adequate progress 
within the classroom will be placed in an after 
school or before school remediation program. 

IS - Team 7.1.15 12.30.16 Not Begun On track DW E6-E7

1.7.59.

Activity:  (Individualized Student Learning)
Students work toward mastery in every unit. 
This includes every content and every grade 
level. 

IS - Team 7.1.15 12.30.16 Not Begun On track DW E6-E7

1.7.0.
Milestone: 2016 (Continued) - (1.7.0.)
Individualized Student Learning 
Opportunities- 

7.1.16 12.30.16

Milestone: Freshman transition class in 
place and students are registered and 
participating in the course during the first 
semester (Freshman for current school 
year)(System reviewed and updated 
quarterly as needed)

Beck - A-Team 
Members

12.30.16 12.30.16 Not Begun On Track

Milestone: All students have a four year 
plan in place across the campus. This 
includes a selection of the career path 
(Addressing Freshman and students new to 
the campus)(System reviewed and updated 
quarterly as needed)

Dr. Medina - Ms. 
Arthur Towns

12.30.16 12.30.16 Not Begun On Track

Milestone:  Committee in place and timeline 
for all students to complete a career 
internship (Addressing Freshman and 
students new to the campus)(System 
reviewed and updated quarterly as needed)

Pradere - Medina-
Contine - Lewis

12.30.16 12.30.16 Not Begun On Track

Milestone:  Student Data Matrix used by 
staff to verify student progress and grade 
passage.(Refinement)(System reviewed and 
updated quarterly as needed)

Pradere - Medina 12.30.16 12.30.16 Not Begun On Track

Milestone:  Student Mastery Data System 
used by all stakeholders to verify student 
mastery by unit for all content and all grade 
levels (Refinement)

Pradere - Medina 12.30.16 12.30.16 Not Begun On Track

1.7.0.
Milestone: 2016 (Continued) - (1.7.0.)
Individualized Student Learning 
Opportunities- 

7.1.16 12.30.16

Milestone:
Number of students who have entered 
freshman transition course and what the 
individual student perception was regarding 
the experience(System reviewed and updated 
quarterly as needed)

Dr. Medina - Ms. 
Arthur Towns

12.30.16 12.30.16 Not Begun On Track

Milestone:
Student Performance Data related to grade 
passage and earned credits- scores closely 
correlated (Refinement)(System reviewed 
and updated quarterly as needed)

Pradere - Medina 12.30.16 12.30.16 Not Begun On Track
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

Milestone: 
Student mastery of content all grade levels 
all content area- Student progress on unit 
system correlated to state assessments in 
appropriate areas(System reviewed and 
updated quarterly as needed)

Pradere - Medina 12.30.16 12.30.16 Not Begun On Track

1.8.0. Activity: Year (1) - (1.8.0.)
Family Engagement

1.1.13 6.30.13

1.8.0. Activity: Year (2) - (1.8.0.)
Family Engagement

7.1.13 6.30.14

1.8.1.
Activity: Parent Portal Built and access 
aligned for parents to the e-portfolio

Medina and Arthur 7.1.13 6.30.14 Not Begun On Track DW C6-C7

1.8.2.
Activity: Provide specific training to parents to
effectively access student data systems. 

Counseling Team 
IS Team

12.1.14 6.30.14 Not Begun On Track DW C6-C7

1.8.3.
Activity: Connect parents to student e-
portfolio

Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track DW C6-C7

1.8.4.
Activity: Connect parents to student mastery 
data system

Counseling Team 
IS Team

1.1.14 6.30.14 Not Begun On Track DW C6-C7

1.8.5.
Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Counseling Team 
IS Team

3.1.14 6.30.14 Not Begun On Track DW C6-C7

1.8.6.
Activity: Provide training to teachers in order 
to increase student engagement within each 
classroom

IS Team 8.1.13 6.30.14 Not Begun On Track DW C6-C7

1.8.7.
Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Medina and Arthur 3.1.14 6.30.14 Not Begun On Track DW C6-C7

1.8.8

Activity: Parent Nights and Parent Trainings 
provided to parents explaining the Learner-
Centered System - and College and Career 
Opportunities. Training sessions for parents 
will occur quarterly

Counseling Team 
Michele Lewis

7.1.13 6.30.14 Not Begun On Track DW C6-C7

1.8.0. Activity: Year (3) - (1.8.0) 
Family Engagement

7.1.14 6.30.15

1.8.9.
Activity: Provide specific training to parents to
effectively access student data systems. 

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.8.10.
Activity: Connect parents to student e-
portfolio

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.8.11.
Activity: Connect parents to student mastery 
data system

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.8.12.
Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Counseling Team 
IS Team

7.1.14 6.30.15 Not Begun On Track DW D6-D7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.8.13.
Activity: Provide training to teachers in order 
to increase student engagement within each 
classroom

IS Team 7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.8.14.
Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Medina and Arthur 7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.8.15.

Activity: Parent Nights and Parent Trainings 
provided to parents explaining the Learner-
Centered System - and College and Career 
Opportunities. Training sessions for parents 
will occur quarterly

Counseling Team 
Michele Lewis

7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.8.0. Activity: Year (4) - (1.8.0.) 
Family Engagement

7.1.15 6.30.16

1.8.16.
Activity: Provide specific training to parents to
effectively access student data systems. 

Counseling Team 
IS Team

7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.8.17.
Activity: Connect parents to student e-
portfolio

Counseling Team 
IS Team

7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.8.18.
Activity: Connect parents to student mastery 
data system

Counseling Team 
IS Team

7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.8.19.
Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Counseling Team 
IS Team

7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.8.20.
Activity: Provide training to teachers in order 
to increase student engagement within each 
classroom

IS Team 7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.8.21.
Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Medina and Arthur 7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.8.22.

Activity: Parent Nights and Parent Trainings 
provided to parents explaining the Learner-
Centered System - and College and Career 
Opportunities. Training sessions for parents 
will occur quarterly

Counseling Team 
Michele Lewis

7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.8.0. Activity: 2016 (Continued) - (1.8.0)
Family Engagement

7.1.16 12.31.16

1.8.23.
Activity: Provide specific training to parents to
effectively access student data systems. 

Counseling Team 
IS Team

7.1.16 12.30.16 Not Begun On Track DW E6-E7

1.8.24.
Activity: Connect parents to student e-
portfolio

Counseling Team 
IS Team

7.1.16 12.30.16 Not Begun On Track DW E6-E7

1.8.25.
Activity: Connect parents to student mastery 
data system

Counseling Team 
IS Team

7.1.16 12.30.16 Not Begun On Track DW E6-E7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.8.26.
Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Counseling Team 
IS Team

7.1.16 12.30.16 Not Begun On Track DW E6-E7

1.8.27.
Activity: Provide training to teachers in order 
to increase student engagement within each 
classroom

IS Team 7.1.16 12.30.16 Not Begun On Track DW E6-E7

1.8.28.
Activity: Monitor parent access on the e-
portfolio and student mastery data systems

Medina and Arthur 7.1.16 12.30.16 Not Begun On Track DW E6-E7

1.8.28.

Activity: Parent Nights and Parent Trainings 
provided to parents explaining the Learner-
Centered System - and College and Career 
Opportunities. Training sessions for parents 
will occur quarterly

Counseling Team 
Michele Lewis

7.1.16 12.30.16 Not Begun On Track DW E6-E7

1.9.0. Activity: Year (1) - (1.9.0.)
After School Intervention Program

1.1.13 6.30.13

1.9.1.
Activity: Identify students who require credit 
recovery for summer school support

IS Team 6.1.13 6.30.13 Not Begun On Track DW B6-B7

1.9.2. Activity: Place students IS Team 6.1.13 6.30.13 Not Begun On Track DW B6-B7

1.9.3. Activity: Monitor Progress on a weekly basis IS Team 6.1.13 6.30.13 Not Begun On Track DW B6-B7

1.9.0.

Deliverable: Year (1) - (1.9.0.)
Afterschool - summer school intervention 
programs

IS Team 1.1.13 6.30.13

Deliverable: 
(Performance Report): Number of students 
and student performance rate for 
participating students

Pradere
Medina

6.30.13 6.30.13 Not Begun On Track

1.9.0. Activity: Year (2) - (1.9.0.)
After School Intervention Program

7.1.13 6.30.14

2/6/2014 28



1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.9.4.
Activity: Identify Students who require 
additional support outside the classroom

IS Team 9.1.13 6.30.14 Not Begun On Track DW C6-C7

1.9.5.
Task: Hire staff members to support the 
project including a project coordinator

IS Team 8.1.13 6.30.14 Not Begun On Track DW C6-C7

1.9.6.
Activity: Place eligible students into the after 
school program

IS Team 9.1.13 6.30.14 Not Begun On Track DW C6-C7

1.9.7.
Activity: Monitor Progress on a biweekly 
basis

IS Team 9.1.13 6.30.14 Not Begun On Track DW C6-C7

1.9.8.
Activity: Provide after school transportation 
for participating students

IS Team 9.1.13 6.30.14 Not Begun On Track DW C6-C7

1.9.9.

Activity: Students who do not meet learning 
targets through classroom and after school 
interventions will be introduced to the IC 
process. 

IS Team- Special 
Education Dept. 

9.1.13 6.30.14 Not Begun On Track DW C6-C7

1.9.10.
Activity: Evaluate the overall success of the 
project

IS Team 9.1.13 6.30.14 Not Begun On Track DW C6-C7

1.9.0.

Deliverable: Year (2) - (1.9.0.)
Activity
Afterschool - summer school intervention 
programs

IS Team 7.1.13 6.30.14

Deliverable: 
(Quarterly and end of year after school 
project report) Number of students and 
student performance rate for participating 
students

Pradere
Medina

6.30.14 6.30.14 Not Begun On Track

1.9.0.
Activity: Year (3) - (1.9.0.)
Activity 1.9: 
After School Intervention Program

7.1.14 6.30.15

1.9.11.
Activity: Identify Students who require 
additional support outside the classroom

IS Team 9.1.14 6.30.15 Not Begun On Track DW D6-D7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.9.12.
Activity: Hire staff members to support the 
project including a project coordinator

IS Team 8.1.14 6.30.15 Not Begun On Track DW D6-D7

1.9.13.
Activity: Place eligible students into the after 
school program

IS Team 9.1.14 6.30.15 Not Begun On Track DW D6-D7

1.9.14.
Activity: Monitor Progress on a biweekly 
basis

IS Team 9.1.14 6.30.15 Not Begun On Track DW D6-D7

1.9.15.
Activity: Provide after school transportation 
for participating students

IS Team 9.1.14 6.30.15 Not Begun On Track DW D6-D7

1.9.16.

Activity: Students who do not meet learning 
targets through classroom and after school 
interventions will be introduced to the IC 
process. 

IS Team- Special 
Education Dept. 

9.1.13 6.30.14 Not Begun On Track DW D6-D7

1.9.17.
Activity: Evaluate the overall success of the 
project

IS Team 9.1.14 6.30.15 Not Begun On Track DW D6-D7

1.9.0.

Deliverable: Year (3) - (1.9.0.)
Afterschool - summer school intervention 
programs

IS Team 7.1.14 6.30.15

Deliverable
(Quarterly and end of year after school 
project report) Number of students and 
student performance rate for participating 
students- the data set includes student 
mastery data as well as traditional grades 
(pass fail rates)

Pradere
Medina

6.30.15 6.30.15 Not Begun On Track

1.9.0. Activity: Year (4) - (1.9.0.) 
After School Intervention Program

7.1.15 6.30.16

1.9.18.
Activity: Identify Students who require 
additional support outside the classroom

IS Team 9.1.15 6.30.16 Not Begun On Track DW E6-E7

1.9.19.
Activity: Hire staff members to support the 
project including a project coordinator

IS Team 8.1.15 6.30.16 Not Begun On Track DW E6-E7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.9.20.
Activity: Place eligible students into the after 
school program

IS Team 9.1.15 6.30.16 Not Begun On Track DW E6-E7

1.9.21.
Activity: Monitor Progress on a biweekly 
basis

IS Team 9.1.15 6.30.16 Not Begun On Track DW E6-E7

1.9.22.

Activity: Students who do not meet learning 
targets through classroom and after school 
interventions will be introduced to the IC 
process. 

IS Team- Special 
Education Dept. 

9.1.13 6.30.14 Not Begun On Track DW E6-E7

1.9.23.
Activity: Provide after school transportation 
for participating students

IS Team 9.1.15 6.30.16 Not Begun On Track DW E6-E7

1.9.24.
Activity: Evaluate the overall success of the 
project

IS Team 9.1.15 6.30.16 Not Begun On Track DW E6-E7

1.9.0.

Deliverable: Year (4) - (1.9.0.)
Afterschool - summer school intervention 
programs

7.1.15 6.30.16

Deliverable: 
(Quarterly and end of year after school 
project report) Number of students and 
student performance rate for participating 
students- the data set includes student 
mastery data as well as traditional grades 
(pass fail rates)

Pradere
Medina

6.30.16 6.30.16 Not Begun On Track

1.9.0.
Activity: 2016 (Continued) - (1.9.0)
After School Intervention Program

7.1.16 12.31.16

1.9.25.
Activity: Identify Students who require 
additional support outside the classroom

IS Team 9.1.15 12.31.16 Not Begun On Track DW E6-E7

1.9.26.
Activity: Hire staff members to support the 
project including a project coordinator

IS Team 8.1.15 12.31.16 Not Begun On Track DW E6-E7

1.9.27.
Activity: Place eligible students into the after 
school program

IS Team 9.1.15 12.31.16 Not Begun On Track DW E6-E7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.9.28.
Activity: Monitor Progress on a biweekly 
basis

IS Team 9.1.15 12.31.16 Not Begun On Track DW E6-E7

1.9.29.
Activity: Provide after school transportation 
for participating students

IS Team 9.1.15 12.31.16 Not Begun On Track DW E6-E7

1.9.30.

Activity: Students who do not meet learning 
targets through classroom and after school 
interventions will be introduced to the IC 
process. 

IS Team- Special 
Education Dept. 

9.1.13 6.30.14 Not Begun On Track DW E6-E7

1.9.31.
Activity: Evaluate the overall success of the 
project

IS Team 9.1.15 12.31.16 Not Begun On Track DW E6-E7

1.9.0.

Deliverable: 2016 (Continued) (1.9.0.)
Afterschool - summer school intervention 
programs

7.1.16 12.31.16

Deliverable: 
(Quarterly and end of year after school 
project report) Number of students and 
student performance rate for participating 
students- the data set includes student 
mastery data as well as traditional grades 
(pass fail rates)

Pradere
Medina

12.30.16 12.30.16 Not Begun On Track

1.10.0. Activity: Year (1)  (1.10.0.) Project 
monitoring and evaluation plan

1.1.13 6.30.13

1.10.1.

Activity: Evaluation Model - Create a 
Comprehensive Plan for all elements of the 
project at each level - Developed in 
collaboration with the University of Nevada 
(Dr. Bill Thornton) - The plan will be 
underdevelopment until July 30, 2013. 
Includes Travel to National Conference as 
needed. (DC)

Dr. Pradere
Dr. Medina

Dr. Thornton
5.1.13 6.30.13 In progress On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a template 
to be updated quarterly and shared 
with all stakeholders. Results will be 
posted on district website.

DW B6-B7
DW B8

1.10.0. Activity: Year (2)  (1.10.0.) Project 
monitoring and evaluation plan

7.1.13 6.30.14

1.10.2.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - Developed in 
collaboration with the University of Nevada 
(Dr. Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
6.30.13 7.30.13 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a template 
to be updated quarterly and shared 
with all stakeholders. Results will be 
posted on district website. Yearly 
progress monitoring will also take 
place and will also be reported on 
the district website. 

DW C6-C7

1.10.3.

Activity: Evaluation of the Curriculum  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
6.30.13 7.1.14 Not Begun On Track

Data Collection Systems currently 
being built and data will be collected 
throughout the life of the grant. Data 
will be used to improve practices as 
well as create a historical reference 
for the project. The University of 
Nevada will be providing support 
and guidance through the process. 
Curriculum  development and review 
will include a quarterly and yearly 
monitoring process. 

DW C6-C7

1.10.0. Activity: Year (2) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.13 6.30.14
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.10.4.

Activity: Evaluation of the Assessment  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above DW C6-C7

1.10.5.

Activity: Evaluation of the Instructional 
practices  development and implementation 
levels. This process will include at minimum a 
quarterly and yearly performance evaluation. 
Results will be posted on the Carson City 
School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above DW C6-C7

1.10.6.

Activity: Evaluation of the Organizational and 
Leadership development (quadrant four of the 
Learner-Centered Model) practices  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above DW C6-C7

1.10.7.

Activity: Evaluation of the  Student Data 
System - E-portfolio - school to career - 4 year
plan, this will include a quarterly and yearly 
monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above DW C6-C7

1.10.0. Activity: Year (2) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.13 6.30.14

1.10.8.

Activity: Evaluation of the Student Academic 
Progress within the Unit Mastery Data 
System, this will include a quarterly and 
yearly monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above DW C6-C7

1.10.9.
Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above DW C6-C7

1.10.10.
Activity: Reduction in achievement gap will be
reviewed yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above DW C6-C7

1.10.11. Activity: Other student performance measures
Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above DW C6-C7

1.10.12.
Activity: Student progress data including pass 
fail data contained on the student data matrix. 
This data will be reviewed quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above DW C6-C7

1.10.13.

Activity: Evaluation of the Student work in 
career pathways - school within a school - 
Students select career pathway - data is 
collected on job placement, college placement, 
and other key elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above DW C6-C7

1.10.14.
Travel to Training or National Conference as 
needed to support work of the grant (includes 
trips to DC)

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.13 6.30.14 Not Begun On Track Same as above DW C8

1.10.0.

Milestone: Year (2) -  (1.10.0.) 
Program evaluation: Studies will be 
developed, data gathered at least quarterly 
and reports written to verify progress in 
each of the areas listed below

IS Team 7.1.13 6.30.14

Deliverable: Quarterly curriculum 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly common assessment 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly instructional 
practices implementation reports produced 
and posted on the district website

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly Learner-Centered 
practices including work completed in 
PLC's; implementation reports produced and 
posted on the district website

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the Learner-
Centered System. This includes access to e-
portfolio etc. 

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

Deliverable: Quarterly reports defining 
student performance within the system. This 
includes both academic and school to career 
development

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

Deliverable: Quarterly reports defining 
stakeholder adoption of Learner Centered 
Practices. 

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track

1.10.0.

Milestone: Year (2) -  (1.10.0.) (Continued)
Program evaluation
Studies will be developed, data gathered at 
least quarterly and reports written to verify 
progress in each of the areas listed below IS Team 7.1.13 12.31.16

Milestone:  Programmatic review of 
curriculum development and implementation. 
Data gathered and reported quarterly.   
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Common Assessment development, 
implementation, and related student 
performance evaluated - Quarterly and 
Yearly reviews produced in relation to this 
process.

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Instructional development, this includes 
measuring the levels of implementation, and 
related student performance evaluated- 
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Professional Learning Communities PLC's 
development, this includes measuring the 
levels of implementation, and related student 
performance evaluated- Quarterly and 
Yearly reviews produced

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Organizational development and 
practices within a Learner-Centered 
Organization- evaluated - Include PLC 
effectiveness Quarterly and Yearly reviews  
produced

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

1.10.0.

Milestone: Year (2) -  (1.10.0.) (Continued)
Program evaluation
Studies will be developed, data gathered at 
least quarterly and reports written to verify 
progress in each of the areas listed below

IS Team 7.1.13 12.31.16

Milestone: Student Data System - E-
portfolio use and support of practices in a 
Learner Centered Organization- evaluated - 
Quarterly and Yearly reviews  produced

Pradere
Medina Thornton

6.30.14 6.30.14 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

1.10.0. Activity: Year (3) - (1.10.0.) Project 
monitoring and evaluation plan

7.1.14 6.30.15

1.10.15.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - Developed in 
collaboration with the University of Nevada 
(Dr. Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a template 
to be updated quarterly and shared 
with all stakeholders. Results will be 
posted on district website. Yearly 
progress monitoring will also take 
place and will also be reported on 
the district website. 

DW D6-D7 
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.10.16.

Activity: Evaluation of the Curriculum  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track

Data Collection Systems currently 
being built and data will be collected 
throughout the life of the grant. Data 
will be used to improve practices as 
well as create a historical reference 
for the project. The University of 
Nevada will be providing support 
and guidance through the process. 
Curriculum  development and review 
will include a quarterly and yearly 
monitoring process. 

DW D6-D7 

1.10.0. Activity: Year (3) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.14 6.30.15

1.10.17.

Activity: Evaluation of the Assessment  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above DW D6-D7 

1.10.18.

Activity: Evaluation of the Instructional 
practices  development and implementation 
levels. This process will include at minimum a 
quarterly and yearly performance evaluation. 
Results will be posted on the Carson City 
School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above DW D6-D7 

1.10.19.

Activity: Evaluation of the Organizational and 
Leadership development (quadrant four of the 
Learner-Centered Model) practices  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above DW D6-D7 

1.10.0. Activity: Year (3) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.14 6.30.15

1.10.20.

Activity: Evaluation of the  Student Data 
System - E-portfolio - school to career - 4 year
plan, this will include a quarterly and yearly 
monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above DW D6-D7 

1.10.21.

Activity: Evaluation of the Student Academic 
Progress within the Unit Mastery Data 
System, this will include a quarterly and 
yearly monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above DW D6-D7 

1.10.22.
Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above DW D6-D7 

1.10.23.
Activity: Reduction in achievement gap will be
reviewed yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above DW D6-D7 

1.10.24. Activity: Other student performance measures
Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above DW D6-D7 

1.10.0. Activity: Year (3) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.14 6.30.15

1.10.25.
Activity: Student progress data including pass 
fail data contained on the student data matrix. 
This data will be reviewed quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above DW D6-D7 

1.10.26.

Activity: Evaluation of the Student work in 
career pathways - school within a school - 
Students select career pathway - data is 
collected on job placement, college placement, 
and other key elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above DW D6-D7 
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.10.27.
Travel to Training or National Conference as 
needed to support work of the grant (includes 
trips to DC)

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.14 6.30.15 Not Begun On Track Same as above DW D8

1.10.0.

Milestone: Year (3) -  (1.10.0.) 
Program evaluation: Studies will be 
developed, data gathered at least quarterly 
and reports written to verify progress in 
each of the areas listed below

IS Team 7.1.14 6.30.15

Deliverable: Quarterly curriculum 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly common assessment 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly instructional 
practices implementation reports produced 
and posted on the district website

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

Deliverable:  Quarterly Learner-Centered 
practices including work completed in 
PLC's; implementation reports produced and 
posted on the district website

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the Learner-
Centered System. This includes access to e-
portfolio etc. 

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly reports defining 
student performance within the system. This 
includes both academic and school to career 
development

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

Deliverable: Quarterly reports defining 
stakeholder adoption of Learner Centered 
Practices. 

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track

1.10.0.

Milestone: Year (3) -  (1.10.0.) (Continued)
Program evaluation
Studies will be developed, data gathered at 
least quarterly and reports written to verify 
progress in each of the areas listed below IS Team 7.1.14 6.30.15

Milestone:  Programmatic review of 
curriculum development and implementation. 
Data gathered and reported quarterly.   
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Common Assessment development, 
implementation, and related student 
performance evaluated - Quarterly and 
Yearly reviews produced in relation to this 
process.

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Instructional development, this includes 
measuring the levels of implementation, and 
related student performance evaluated- 
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Professional Learning Communities PLC's 
development, this includes measuring the 
levels of implementation, and related student 
performance evaluated- Quarterly and 
Yearly reviews produced

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

Milestone: Organizational development and 
practices within a Learner-Centered 
Organization- evaluated - Include PLC 
effectiveness Quarterly and Yearly reviews  
produced

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

1.10.0.

Milestone: Year (3) -  (1.10.0.) (Continued)
Program evaluation
Studies will be developed, data gathered at 
least quarterly and reports written to verify 
progress in each of the areas listed below IS Team 7.1.14 6.30.15

Milestone: Student Data System - E-
portfolio use and support of practices in a 
Learner Centered Organization- evaluated - 
Quarterly and Yearly reviews  produced

Pradere
Medina Thornton

6.30.15 6.30.15 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

1.10.0. Activity: Year (4) - (1.10.0.) Project 
monitoring and evaluation plan

7.1.14 6.30.15

1.10.28.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - Developed in 
collaboration with the University of Nevada 
(Dr. Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a template 
to be updated quarterly and shared 
with all stakeholders. Results will be 
posted on district website. Yearly 
progress monitoring will also take 
place and will also be reported on 
the district website. 

DW E6-E7 

1.10.29.

Activity: Evaluation of the Curriculum  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track

Data Collection Systems currently 
being built and data will be collected 
throughout the life of the grant. Data 
will be used to improve practices as 
well as create a historical reference 
for the project. The University of 
Nevada will be providing support 
and guidance through the process. 
Curriculum  development and review 
will include a quarterly and yearly 
monitoring process. 

DW E6-E7 

1.10.0. Activity: Year (4) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.14 6.30.15

1.10.30.

Activity: Evaluation of the Assessment  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.31.

Activity: Evaluation of the Instructional 
practices  development and implementation 
levels. This process will include at minimum a 
quarterly and yearly performance evaluation. 
Results will be posted on the Carson City 
School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.32.

Activity: Evaluation of the Organizational and 
Leadership development (quadrant four of the 
Learner-Centered Model) practices  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.33.

Activity: Evaluation of the  Student Data 
System - E-portfolio - school to career - 4 year
plan, this will include a quarterly and yearly 
monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above DW E6-E7 
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.10.0. Activity: Year (4) (Continued) (1.10.0.) 
Project monitoring and evaluation plan

7.1.14 6.30.15

1.10.34.

Activity: Evaluation of the Student Academic 
Progress within the Unit Mastery Data 
System, this will include a quarterly and 
yearly monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.35.
Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.36.
Activity: Monitor reduction in achievement 
gap will be reviewed quarterly and yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.37.
Activity: Other student performance measures 
will be reviewed and measured quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.38.
Activity: Student progress data including pass 
fail data contained on the student data matrix. 
This data will be reviewed quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.39.

Activity: Evaluation of the Student work in 
career pathways - school within a school - 
Students select career pathway - data is 
collected on job placement, college placement, 
and other key elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.40.
Travel to Training or National Conference as 
needed to support work of the grant (includes 
trips to DC)

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.15 6.30.16 Not Begun On Track Same as above DW E8

1.10.0.

Milestone: Year (4) -  (1.10.0.) 
Program evaluation: Studies will be 
developed, data gathered at least quarterly 
and reports written to verify progress in 
each of the areas listed below IS Team 7.1.15 6.30.16

Deliverable:  Quarterly curriculum 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

Deliverable:  Quarterly common assessment 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

Deliverable: Quarterly instructional 
practices implementation reports produced 
and posted on the district website

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

Deliverable:  Quarterly Learner-Centered 
practices including work completed in 
PLC's; implementation reports produced and 
posted on the district website

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the Learner-
Centered System. This includes access to e-
portfolio etc. 

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

Deliverable: Quarterly reports defining 
student performance within the system. This 
includes both academic and school to career 
development

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

Deliverable:  Quarterly reports defining 
stakeholder adoption of Learner Centered 
Practices. 

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track

1.10.0.

Milestone: Year (4) -  (1.10.0.) (Continued)
Program evaluation
Studies will be developed, data gathered at 
least quarterly and reports written to verify 
progress in each of the areas listed below IS Team 7.1.15 6.30.16

Milestone:  Programmatic review of 
curriculum development and implementation. 
Data gathered and reported quarterly.   
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Common Assessment development, 
implementation, and related student 
performance evaluated - Quarterly and 
Yearly reviews produced in relation to this 
process.

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Instructional development, this includes 
measuring the levels of implementation, and 
related student performance evaluated- 
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Professional Learning Communities PLC's 
development, this includes measuring the 
levels of implementation, and related student 
performance evaluated- Quarterly and 
Yearly reviews produced

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Organizational development and 
practices within a Learner-Centered 
Organization- evaluated - Include PLC 
effectiveness Quarterly and Yearly reviews  
produced

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

1.10.0.

Milestone: Year (4) -  (1.10.0.) (Continued)
Program evaluation
Studies will be developed, data gathered at 
least quarterly and reports written to verify 
progress in each of the areas listed below

IS Team 7.1.15 6.30.16

Milestone: Student Data System - E-
portfolio use and support of practices in a 
Learner Centered Organization- evaluated - 
Quarterly and Yearly reviews  produced

Pradere
Medina Thornton

6.30.16 6.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

1.10.0. Activity: 2016 Continued  (1.10.0.) Project 
monitoring and evaluation plan

7.1.16 12.30.16

1.10.41.

Activity: Evaluation Model - create a 
comprehensive evaluation plan - Developed in 
collaboration with the University of Nevada 
(Dr. Bill Thornton) 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track

(Comprehensive Evaluation Plan) 
Build a comprehensive plan to 
collect all qualitative and 
quantitative data related to the 
project. This will include a template 
to be updated quarterly and shared 
with all stakeholders. Results will be 
posted on district website. Yearly 
progress monitoring will also take 
place and will also be reported on 
the district website. 

DW E6-E7 
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.10.42.

Activity: Evaluation of the Curriculum  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track

Data Collection Systems currently 
being built and data will be collected 
throughout the life of the grant. Data 
will be used to improve practices as 
well as create a historical reference 
for the project. The University of 
Nevada will be providing support 
and guidance through the process. 
Curriculum  development and review 
will include a quarterly and yearly 
monitoring process. 

DW E6-E7 

1.10.0. Activity: 2016 Continued  (1.10.0.) Project 
monitoring and evaluation plan

7.1.16 12.30.16

1.10.43.

Activity: Evaluation of the Assessment  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.44.

Activity: Evaluation of the Instructional 
practices  development and implementation 
levels. This process will include at minimum a 
quarterly and yearly performance evaluation. 
Results will be posted on the Carson City 
School District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.45.

Activity: Evaluation of the Organizational and 
Leadership development (quadrant four of the 
Learner-Centered Model) practices  
development and implementation levels. This 
process will include at minimum a quarterly 
and yearly performance evaluation. Results 
will be posted on the Carson City School 
District Website. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.46.

Activity: Evaluation of the  Student Data 
System - E-portfolio - school to career - 4 year
plan, this will include a quarterly and yearly 
monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.0. Activity: 2016 Continued  (1.10.0.) Project 
monitoring and evaluation plan

7.1.16 12.30.16

1.10.47.

Activity: Evaluation of the Student Academic 
Progress within the Unit Mastery Data 
System, this will include a quarterly and 
yearly monitoring process. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.48.
Activity: Evaluation of the High School 
Graduation will be reviewed yearly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.49.
Activity: Reduction in achievement gap will be
reviewed yearly

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.50. Activity: Other student performance measures
Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.51.
Activity: Student progress data including pass 
fail data contained on the student data matrix. 
This data will be reviewed quarterly. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.0. Activity: 2016 Continued  (1.10.0.) Project 
monitoring and evaluation plan

7.1.16 12.30.16

1.10.52.

Activity: Evaluation of the Student work in 
career pathways - school within a school - 
Students select career pathway - data is 
collected on job placement, college placement, 
and other key elements. 

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above DW E6-E7 

1.10.53.
Travel to Training or National Conference as 
needed to support work of the grant (includes 
trips to DC)

Dr. Pradere
Dr. Medina

Dr. Thornton
7.1.16 12.30.16 Not Begun On Track Same as above DW E8

1.10.0.

Milestone: 2016 Continued -  (1.10.0.) 
Program evaluation: Studies will be 
developed, data gathered at least quarterly 
and reports written to verify progress in 
each of the areas listed below IS Team 7.1.15 12.30.16
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

Deliverable:  Quarterly curriculum 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track

Deliverable:  Quarterly common assessment 
implementation reports produced and posted 
on the district website

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly instructional 
practices implementation reports produced 
and posted on the district website

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly Learner-Centered 
practices including work completed in 
PLC's; implementation reports produced and 
posted on the district website

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly report on parent 
engagement practices related to the Learner-
Centered System. This includes access to e-
portfolio etc. 

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track

Deliverable: Quarterly reports defining 
student performance within the system. This 
includes both academic and school to career 
development

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track

Deliverable : Quarterly reports defining 
stakeholder adoption of Learner Centered 
Practices. 

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track

1.10.0.

Milestone: 2016 Continued  -  (1.10.0.) 
(Continued)
Program evaluation
Studies will be developed, data gathered at 
least quarterly and reports written to verify 
progress in each of the areas listed below

IS Team 7.1.15 6.30.16

Milestone:  Programmatic review of 
curriculum development and implementation. 
Data gathered and reported quarterly.   
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Common Assessment development, 
implementation, and related student 
performance evaluated - Quarterly and 
Yearly reviews produced in relation to this 
process.

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Instructional development, this includes 
measuring the levels of implementation, and 
related student performance evaluated- 
Quarterly and Yearly reviews produced

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

Milestone: Programmatic review of 
Professional Learning Communities PLC's 
development, this includes measuring the 
levels of implementation, and related student 
performance evaluated- Quarterly and 
Yearly reviews produced

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

Milestone: Organizational development and 
practices within a Learner-Centered 
Organization- evaluated - Include PLC 
effectiveness Quarterly and Yearly reviews  
produced

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

1.10.0.

Milestone: 2016 Continued  -  (1.10.0.) 
(Continued)
Program evaluation
Studies will be developed, data gathered at 
least quarterly and reports written to verify 
progress in each of the areas listed below

IS Team 7.1.15 6.30.16

Milestone: Student Data System - E-
portfolio use and support of practices in a 
Learner Centered Organization- evaluated - 
Quarterly and Yearly reviews  produced

Pradere
Medina Thornton

12.30.16 12.30.16 Not Begun On Track
Data Gathered and reported 
quarterly throughout the life of the 
grant

1.11.0. Activity: Year (1)  (1.11.0.) Counselor 
Support

1.1.13 6.30.13

1.11.1.
Activity: Form Secondary Counselor 
Implementation Team (RTT-D Counselor 
Advisory Team)

Pradere
Medina 

6.1.13 6.30.13 Not Begun On Track

Team is made up of Transformation 
office director, Director of 
accountability, a site administrator 
from each site and a counselor from 
each site. The group meets monthly. 

DW B6-B7

1.11.0. Activity: Year (2)  (1.11.0.) Counselor 
Support

7.1.13 6.30.14

1.11.2.

Activity: District wide counselor 
implementation team meets monthly to provide 
project guidance and implementation from the 
counselor roll

Pradere
Medina 

7.1.13 6.30.14 Not Begun On Track
Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this area. 

DW C6-C7

1.11.3.

Provide guidance to students in both academic 
and career counseling - this includes work 
with Freshman Transition class (4 year plan 
development and monitoring)

Counseling Team 
Lewis

Contine

8.1.13 6.30.14

Not Begun On Track

4 year plan development and 
monitoring

DW C6-C7

1.11.4.

Promote and support work on the school 
within a school model at both high schools tha
includes serving on a school within a school 
committee. (Aligned with the career cluster) 
This also includes serving on a career cluster 
committee that will meet on a monthly basis

Pradere
Medina
Grunert

Beck
Lewis

1.1.14 6.30.14

Not Begun On Track DW C6-C7

1.11.5.
Verify student progress within each cluster - 
both academic and career based

Beck - Counseling 
Team

3.1.14 6.30.14

Not Begun On Track DW C6-C7

1.11.6.

Align CTE teachers to appropriate students for
ongoing school within a school support. 
(Includes work on the career cluster 
committees)

Beck - Counseling 
Team

3.1.14 6.30.14

Not Begun On Track DW C6-C7

1.11.7.

Develop training for parents and verify their 
understanding of student progress in both 
college and career components. This includes 
guiding parents to effective use of the e-
portfolio system 

Lewis
Counseling team

3.1.14 6.30.14

Not Begun On Track DW C6-C7

1.11.8.
Support student access to the e-portfolio 
system. - Train and follow-up

Lewis
Counseling team

1.1.14 6.30.14

Not Begun On Track DW C6-C7

1.11.0. Activity: Year (2)  (1.11.0.) Counselor 
Support

7.1.13 6.30.14

1.11.9.
Quarterly Training for students to align 
support for both academic and career growth.

Lewis
Counseling team 9.1.13 6.30.14

Not Begun On Track DW C6-C7

1.11.10.

Provide training to teachers on e-portfolio 
access and aligning classrooms to career 
clusters

Lewis
Counseling team 8.1.13 6.30.14

Not Begun On Track DW C6-C7

1.11.0. Activity: Year (3)  (1.11.0.) Counselor 
Support

7.1.14 6.30.15

1.11.12.

Activity: District wide counselor 
implementation team meets monthly to provide 
project guidance and implementation from the 
counselor roll

Pradere
Medina 

7.1.14 6.30.15 Not Begun On Track
Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this area. 

DW D6-D7

1.11.13.

Provide guidance to students in both academic 
and career counseling - this includes work 
with Freshman Transition class (4 year plan 
development and monitoring) New to 
Freshman but ongoing to students on campus - 
continuous improvement

Counseling Team 
Lewis

Contine

8.1.14 6.30.15

Not Begun On Track

4 year plan development and 
monitoring

DW D6-D7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.11.14.

Promote and support work on the school 
within a school model at Carson High School 
that includes serving on a school within a 
school committee. (Aligned with the career 
cluster) This also includes serving on a career 
cluster committee that will meet on a monthly 
basis

Pradere
Medina
Grunert

Beck
Lewis

8.1.13 6.30.14

Not Begun On Track DW D6-D7

1.11.0. Activity: Year (3)  (1.11.0.) Continued 
Counselor Support 

7.1.14 6.30.15

1.11.15.
Verify student progress within each cluster - 
both academic and career based

Beck - Counseling 
Team 8.1.13 6.30.14

Not Begun On Track DW D6-D7

1.11.16.

Align CTE teachers to appropriate students for
ongoing school within a school support. 
(Includes work on the career cluster 
committees)

Beck - Counseling 
Team

8.1.13 6.30.14

Not Begun On Track DW D6-D7

1.11.17.

Develop training for parents and verify their 
understanding of student progress in both 
college and career components. This includes 
guiding parents to effective use of the e-
portfolio system 

Lewis
Counseling team

8.1.13 6.30.14

Not Begun On Track DW D6-D7

1.11.18.
Support student access to the e-portfolio 
system. - Train and follow-up

Lewis
Counseling team

8.1.13 6.30.14

Not Begun On Track DW D6-D7

1.11.19.
Quarterly Training for students to align 
support for both academic and career growth.

Lewis
Counseling team

8.1.13 6.30.14

Not Begun On Track DW D6-D7

1.11.20.

Provide training to teachers on e-portfolio 
access and aligning classrooms to career 
clusters

Lewis
Counseling team

8.1.13 6.30.14

Not Begun On Track DW D6-D7

1.11.0. Activity: Year (4)  (1.11.0.) Counselor 
Support

7.1.15 6.30.16

1.11.21.

Activity: District wide counselor 
implementation team meets monthly to provide 
project guidance and implementation from the 
counselor roll

Pradere
Medina 

7.1.15 6.30.16 Not Begun On Track
Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this area. 

DW E6-E7

1.11.22.

Provide guidance to students in both academic 
and career counseling - this includes work 
with Freshman Transition class (4 year plan 
development and monitoring) New to 
Freshman but ongoing to students on campus - 
continuous improvement

Counseling Team 
Lewis

Contine

8.1.15 6.30.16

Not Begun On Track

4 year plan development and 
monitoring

DW E6-E7

1.11.23.

Promote and support work on the school 
within a school model at Carson High School 
that includes serving on a school within a 
school committee. (Aligned with the career 
cluster) This also includes serving on a career 
cluster committee that will meet on a monthly 
basis

Pradere
Medina
Grunert

Beck
Lewis

8.1.15 6.30.16

Not Begun On Track DW E6-E7

1.11.24.
Verify student progress within each cluster - 
both academic and career based

Beck - Counseling 
Team 8.1.15 6.30.16

Not Begun On Track DW E6-E7

1.11.25.

Align CTE teachers to appropriate students for
ongoing school within a school support. 
(Includes work on the career cluster 
committees)

Beck - Counseling 
Team

8.1.15 6.30.16

Not Begun On Track DW E6-E7

1.11.26

Develop training for parents and verify their 
understanding of student progress in both 
college and career components. This includes 
guiding parents to effective use of the e-
portfolio system 

Lewis
Counseling team

8.1.15 6.30.16

Not Begun On Track DW E6-E7

1.11.0. Activity: Year (4)  (1.11.0.) Counselor 
Support

7.1.15 6.30.16

1.11.27.
Support student access to the e-portfolio 
system. - Train and follow-up

Lewis
Counseling team 8.1.15 6.30.16

Not Begun On Track DW E6-E7

1.11.28.
Quarterly Training for students to align 
support for both academic and career growth.

Lewis
Counseling team 8.1.15 6.30.16

Not Begun On Track DW E6-E7

1.11.29.

Provide training to teachers on e-portfolio 
access and aligning classrooms to career 
clusters

Lewis
Counseling team 8.1.15 6.30.16

Not Begun On Track DW E6-E7

1.11.0. Activity: 2016 Continued  (1.11.0.) 
Counselor Support

7.1.16 12.31.16

1.11.30.

Activity: District wide counselor 
implementation team meets monthly to provide 
project guidance and implementation from the 
counselor roll

Pradere
Medina 

7.1.16 12.31.16 Not Begun On Track
Meet on a monthly basis, provide 
guidance and develop systemic 
improvement practices in this area. 

DW E6-E7

1.11.31.

Provide guidance to students in both academic 
and career counseling - this includes work 
with Freshman Transition class (4 year plan 
development and monitoring) New to 
Freshman but ongoing to students on campus - 
continuous improvement

Counseling Team 
Lewis

Contine

7.1.16 12.31.16

Not Begun On Track

4 year plan development and 
monitoring

DW E6-E7

1.11.32.

Promote and support work on the school 
within a school model at Carson High School 
that includes serving on a school within a 
school committee. (Aligned with the career 
cluster) This also includes serving on a career 
cluster committee that will meet on a monthly 
basis

Pradere
Medina
Grunert

Beck
Lewis

7.1.16 12.31.16

Not Begun On Track DW E6-E7

1.11.33.
Verify student progress within each cluster - 
both academic and career based

Beck - Counseling 
Team 7.1.16 12.31.16

Not Begun On Track DW E6-E7

1.11.34.

Align CTE teachers to appropriate students for
ongoing school within a school support. 
(Includes work on the career cluster 
committees)

Beck - Counseling 
Team

7.1.16 12.31.16

Not Begun On Track DW E6-E7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.11.35

Develop training for parents and verify their 
understanding of student progress in both 
college and career components. This includes 
guiding parents to effective use of the e-
portfolio system 

Lewis
Counseling team

7.1.16 12.31.16

Not Begun On Track DW E6-E7

1.11.0. Activity: 2016 Continued  (1.11.0.) 
Counselor Support

7.1.16 12.31.16

1.11.36.
Support student access to the e-portfolio 
system. - Train and follow-up

Lewis
Counseling team 7.1.16 12.31.16

Not Begun On Track DW E6-E7

1.11.37.
Quarterly Training for students to align 
support for both academic and career growth.

Lewis
Counseling team 7.1.16 12.31.16

Not Begun On Track DW E6-E7

1.11.38.

Provide training to teachers on e-portfolio 
access and aligning classrooms to career 
clusters

Lewis
Counseling team 7.1.16 12.31.16

Not Begun On Track DW E6-E7

1.12.0.
Activity: Year (1) - (1.12.0.) Organizational 
Reform, Teacher and Administrator 
Evaluation System

1.1.13 6.30.13

1.12.1.

Activity: (Transformation Office Leadership 
Team or District SST): Meets weekly 
throughout the life of the grant to support full 
implementation on all four campuses. 

District SST 1.15.13. 6.30.13. In progress On Track DW B6-B7

1.12.2.
Activity: SST site teams meet weekly to 
implement the RTT-D project with the 
exception of EVMS which meets bi-monthly. 

District SST 5.15.13. 6.30.13 In progress On Track DW B6-B7

1.12.0.
Activity: Year (2) - (1.12.0.) Organizational 
Reform, Teacher and Administrator 
Evaluation System

7.1.13 6.30.14

1.12.3.

Activity: Review with instructional staff the 
new Teacher Evaluation System recently 
piloted at EVMS and move it out to the 
secondary teaching staff. 

District SST 7.1.13 6.30.14 Not Begun On Track DW C6-C7

1.12.4. Activity Implement the new teacher evaluation District SST 7.1.13 6.30.14 Not Begun On Track DW C6-C7

1.12.5.
Activity: Track teacher progress utilizing the 
new evaluation tool. 

District SST 7.1.13 6.30.14 Not Begun On Track DW C6-C7

1.12.6.
Activity: Utilize administrator evaluation tool 
that includes student achievement as a primary 
measure to evaluate principal effectiveness

District SST 7.1.13 6.30.14 Not Begun On Track DW C6-C7

1.12.7.

Activity: (Transformation Office Leadership 
Team or District SST): Meets weekly 
throughout the life of the grant to support full 
implementation on all four campuses. 

District SST 7.1.13 6.30.14 Not Begun On Track DW C6-C7

1.12.8.
Activity: SST site teams meet weekly to 
implement the RTT-D project with the 
exception of EVMS which meets bi-monthly. 

District SST 7.1.13 6.30.14 Not Begun On Track DW C6-C7

1.12.9.

Activity: Secondary Counselor Team meets 
monthly in order to monitor and advise on the 
full implementation of the counselor role 
within the project. 

District SST 7.1.13 6.30.14 Not Begun On Track DW C6-C7

1.12.0.
Activity: Year (3) - (1.12.0.) Organizational 
Reform, Teacher and Administrator 
Evaluation System

7.1.14 6.30.15

1.12.10.

Activity: Review with instructional staff the 
new Teacher Evaluation System recently 
piloted at EVMS and move it out to the 
secondary teaching staff. 

District SST 7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.12.11.
Activity Implement the new teacher evaluation 
- Update tool as needed

District SST 7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.12.13.
Activity: Track teacher progress utilizing the 
new evaluation tool. 

District SST 7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.12.14.
Activity: Utilize administrator evaluation tool 
that includes student achievement as a primary 
measure to evaluate principal effectiveness

District SST 7.1.13 6.30.14 Not Begun On Track DW D6-D7

1.12.15.

Activity: (Transformation Office Leadership 
Team or District SST): Meets weekly 
throughout the life of the grant to support full 
implementation on all four campuses. 

District SST 7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.12.16.
Activity: SST site teams meet weekly to 
implement the RTT-D project with the 
exception of EVMS which meets bi-monthly. 

District SST 7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.12.17.

Activity: Secondary Counselor Team meets 
monthly in order to monitor and advise on the 
full implementation of the counselor role 
within the project. 

District SST 7.1.14 6.30.15 Not Begun On Track DW D6-D7
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

1.12.0.
Activity: Year (4) - (1.12.0.) Organizational 
Reform, Teacher and Administrator 
Evaluation System

7.1.15 6.30.16

1.12.18.
Activity Implement the new teacher evaluation 
- Update tool as needed

District SST 7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.12.19.
Activity: Track teacher progress utilizing the 
new evaluation tool. 

District SST 7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.12.20.
Activity: Utilize administrator evaluation tool 
that includes student achievement as a primary 
measure to evaluate principal effectiveness

District SST Not Begun On Track DW E6-E7

1.12.21.

Activity: (Transformation Office Leadership 
Team or District SST): Meets weekly 
throughout the life of the grant to support full 
implementation on all four campuses. 

District SST 7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.12.22.
Activity: SST site teams meet weekly to 
implement the RTT-D project with the 
exception of EVMS which meets bi-monthly. 

District SST 7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.12.23.

Activity: Secondary Counselor Team meets 
monthly in order to monitor and advise on the 
full implementation of the counselor role 
within the project. 

District SST 7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.12.0.
Activity: Year (4) - (1.12.0.) Organizational 
Reform, Teacher and Administrator 
Evaluation System

7.1.16 12.30.16

1.12.24.
Activity Implement the new teacher evaluation 
- Update tool as needed

District SST 7.1.16 12.31.13 Not Begun On Track DW E6-E7

1.12.25.
Activity: Track teacher progress utilizing the 
new evaluation tool. 

District SST 7.1.16 12.31.13 Not Begun On Track DW E6-E7

1.12.26.
Activity: Utilize administrator evaluation tool 
that includes student achievement as a primary 
measure to evaluate principal effectiveness

District SST 7.1.16 12.31.13 Not Begun On Track DW E6-E7

1.12.27.

Activity: (Transformation Office Leadership 
Team or District SST): Meets weekly 
throughout the life of the grant to support full 
implementation on all four campuses. 

District SST 7.1.16 12.31.13 Not Begun On Track DW E6-E7

1.12.28.
Activity: SST site teams meet weekly to 
implement the RTT-D project with the 
exception of EVMS which meets bi-monthly. 

District SST 7.1.16 12.31.13 Not Begun On Track DW E6-E7

1.12.29.

Activity: Secondary Counselor Team meets 
monthly in order to monitor and advise on the 
full implementation of the counselor role 
within the project. 

District SST 7.1.16 12.31.13 Not Begun On Track DW E6-E7

1.13.0. Activity: Year (1) - (1.13.0.) Credit by 
Exam

1.1.13 6.30.13

1.13.0. Activity: Year (2) - (1.13.0.) Credit by 
Exam

7.1.13 6.30.14

1.13.1. Activity: Credit by exam policy created Keema 7.1.13 6.30.14 Not Begun On Track
Policy updated and specific plans for 
implementation developed

1.13.2.
Activity: Credit by exam offered to all 
students

Site Principals 7.1.13 6.30.14 Not Begun On Track DW C6-C7

1.13.3.
Activity: Number of credits earned through 
credit by exam process monitored and reported
yearly

Medina 7.1.13 6.30.14 Not Begun On Track DW C6-C7

1.13.0.

Milestone: Year (2) 
Credit by Exam- process and credits earned. 

IS Team 7.1.13 6.30.14

Milestone: Credit by exam process in place 
at each middle school and high school 
campus

Keema 6.30.14 6.30.14 Not Begun On Track

1.13.0. Activity: Year (3) - (1.13.0.) Credit by 
Exam

7.1.14 6.30.15

1.13.4.
Activity: Credit by exam offered to all 
students

Site Principals 7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.13.5.
Activity: Number of credits earned through 
credit by exam process monitored and reported
yearly

Medina 7.1.14 6.30.15 Not Begun On Track DW D6-D7

1.13.0.
Milestone: Year (3) 
Credit by Exam- process and credits earned. IS Team 7.1.14 6.30.15

Milestone: Students utilize credit by exam 
for advancement

Keema 9.1.14 9.1.14 Not Begun On Track

Milestone: Number of students tracked and 
reported yearly by course who earned credit 
through the credit by exam process

Medina 6.30.15 6.30.15 Not Begun On Track

1.13.0. Activity: Year (4) - (1.13.0.) Credit by 
Exam

7.1.15 6.30.16

1.13.6.
Activity: Credit by exam offered to all 
students

Site Principals 7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.13.7.
Activity: Number of credits earned through 
credit by exam process monitored and reported
yearly

Medina 7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.13.0.
Milestone: Year (4) 
Credit by Exam- process and credits earned. IS Team 7.1.15 6.30.16
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1.1.0.

Activity: Year 1- (1.1.0.) Informational 
meetings - project introduction - Entire 
District include all staff members at all 
campuses

1.1.2013 6.30.13

1.1.1.
Task: Introduce RTT-D project to staff 
members at each of the four Campus. 

Stokes, Keema, Delfin, 
Pradere, 

1.30.13 2.20.13
Completed 

1.30.13
On Track

Presented RTT-D project to campus 
leadership team and planned for full 
staff roll out

All Projects

DW B6-B7

District Office 
B6-B7

Milestone: Students utilize credit by exam 
for advancement

Keema 9.1.15 9.1.15 Not Begun On Track

Milestone: Number of students tracked and 
reported yearly by course who earned credit 
through the credit by exam process

Medina 6.30.16 6.30.16 Not Begun On Track

1.13.0. Activity: 2016 - (1.13.0.) Credit by Exam 7.1.16 12.30.16

1.13.8.
Activity: Credit by exam offered to all 
students

Site Principals 7.1.16 12.31.16 Not Begun On Track DW E6-E7

1.13.9.

Activity: Number of credits earned through 
credit by exam process monitored and reported
yearly

Medina 7.1.16 12.31.16 Not Begun On Track DW E6-E7

1.13.0.
Milestone: Year 2016 Continued
Credit by Exam- process and credits earned. IS Team 7.1.16 12.31.16

Milestone: Students utilize credit by exam 
for advancement

Keema 9.1.16 9.1.16 Not Begun On Track

Milestone: Number of students tracked and 
reported yearly by course who earned credit 
through the credit by exam process

Medina 12.31.16 12.31.16 Not Begun On Track

1.14.0. Activity: Year (1) - (1.14.0.) Public 
Information

1.1.13 6.30.13

1.14.0. Activity: Year (2) -  (1.14.0.) Public 
Information

7.1.13 6.30.14

1.14.1.
Activity: Develop a plan for public distribution
of information

Stokes 7.1.13 6.30.14
Policy updated and specific plans for 
implementation developed

DW C6-C7

1.14.2.
Activity: Distribute information in alignment 
with the plan

Stokes 7.1.13 6.30.14 DW C6-C7

1.14.3.
Activity: Review successful implementation of 
the plan on a monthly basis

Stokes 7.1.13 6.30.14 DW C6-C7

1.14.0.
Milestone: Year (2) 
(1.14.0.) Public Information

7.1.13 6.30.14

Milestone: Review and update of 
information distribution plan

Stokes 10.1.13 10.1.13 Not Begun On Track

Milestone:  Information distributed in 
alignment with the plan

Stokes 6.30.14 6.30.14

1.14.0. Activity: Year (3) - (1.14.0.) Public 
Information

7.1.14 6.30.15

1.14.4.
Activity: Distribute information in alignment 
with the plan

Stokes 7.1.14 6.30.15 DW D6-D7

1.14.5.
Activity: Review successful implementation of 
the plan on a monthly basis

Stokes 7.1.14 6.30.15 DW D6-D7

1.14.0.
Milestone: Year (3) 
(1.14.0.) Public Information

7.1.14 6.30.15

Milestone: Review and update information 
distribution plan

Stokes 9.1.14 9.1.14 Not Begun On Track

Milestone:  Information distributed in 
alignment with the plan

Stokes 6.30.15 6.30.15 Not Begun On Track

1.14.0. Activity: Year (4) -  (1.14.0.) Public 
Information

7.1.15 6.30.16

1.14.6.
Activity: Distribute information in alignment 
with the plan

Stokes 7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.14.7.
Activity: Review successful implementation of 
the plan on a monthly basis

Stokes 7.1.15 6.30.16 Not Begun On Track DW E6-E7

1.14.0.
Milestone: Year (4) 
(1.14.0.) Public Information

7.1.15 6.30.16

Milestone: Review and update  information 
distribution plan

Stokes 9.1.15 9.1.15 Not Begun On Track

Milestone:  Information distributed in 
alignment with the plan

Stokes 6.30.16 6.30.16 Not Begun On Track

1.14.0. Activity: 2016 -  (1.14.0.) Public 
Information

7.1.16 12.30.16

1.14.8.
Activity: Distribute information in alignment 
with the plan

Stokes 7.1.16 12.31.16 Not Begun On Track DW E6-E7

1.14.9.

Activity: Review successful implementation of 
the plan on a monthly basis

Stokes 7.1.16 12.31.16 Not Begun On Track DW E6-E7

1.14.0.
Milestone: Year 2016 Continued
(1.14.0.) Public Information

7.1.16 12.31.16

Milestone: Development of information 
distribution plan

Stokes 9.1.16 9.1.16 Not Begun On Track

Milestone:  Information distributed in 
alignment with the plan

Stokes 12.31.16 12.31.16 Not Begun On Track

1.15.0.
Activity: Year 1- (1.1.0.) Electronic 

computer work station for parents on site 
(Kiosk)

1.1.2013 6.30.13

1.15.0.
Activity: Year (2) - (1.12.0.) Electronic 

computer work station for parents on site 
(Kiosk)

7.1.13 6.30.14

1.15.1.
Activity: Maintain the computer for parent 
access to verify that parent portal can be 
accessed when ever the school is open. 

District SST 7.1.14 6.30.15 Not Begun On Track

1.15.0.
Activity: Year (3) - (1.12.0.) Electronic 

computer work station for parents on site 
(Kiosk)

7.1.14 6.30.15

1.12.8.
Activity: Maintain the computer for parent 
access to verify that parent portal can be 
accessed when ever the school is open. 

District SST 7.1.14 6.30.15 Not Begun On Track

1.15.0.
Activity: Year (4) - (1.12.0.)

Electronic computer work station for parents 
on site (Kiosk)

7.1.15 6.30.16

1.12.10.
Activity: Maintain the computer for parent 
access to verify that parent portal can be 
accessed when ever the school is open. 

Technology office on 
site and district level

7.1.15 6.30.16 Not Begun On Track

1.15.0.
Activity: 2016 - (1.12.0.) (Continued)

Electronic computer work station for parents 
on site (Kiosk)

7.1.16 12.30.16

1.12.13.
Activity: Maintain the computer for parent 
access to verify that parent portal can be 
accessed when ever the school is open. 

Technology office on 
site and district level

7.1.16 12.30.16 Not Begun On Track
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SY 2016‐17
(Post‐Grant)

District ‐ Overall 70.56 71.00 72.02 75.11 78.21 81.30
American Indian / Alaskan 
Native 72.97 74.00 75.00 75.11 78.21 81.30
Asian 86.67 87.00 88.00 89.00 90.00 91.00
Hispanic / Latino  58.43 68.92 72.02 75.11 78.21 81.30

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 79.93 80.00 81.00 82.00 83.00 84.00
Two or more Races 76.36 77.00 78.00 79.00 80.00 81.30
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander 80.00 81.00 82.00 83.00 84.00 85.00
IEP 46.59 68.92 72.02 75.11 78.21 81.30
LEP 56.21 68.92 72.02 75.11 78.21 81.30
FRL 61.48 68.92 72.02 75.11 78.21 81.30

Carson City School District Status  Elementary School Results (E)(3)
Summative Assessments being used: NWEA MAP (Prediction of CRT results)

Goal area Subgroup
Baseline(s) Goals

SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16

Reading NWEA MAP (Prediction of CRT 
results) % of proficient and above students 
Grades 3‐5

Carson City School District Elementary School Status Table: Each number presented above represents the percent of proficient and above students. (Based on a Meets 
Standards Projection on CRT) ‐ Current baseline status for 2012‐2013 not available 4.23.13 ‐ utilized 11‐12 data and will update the table once 12‐13 data becomes 
available. The 2011‐12 data is based on actual CRT assessment results rather than MAP prediction.



SY 2016‐17
(Post‐Grant)

District 77.08 78.00 79.55 82.54 85.54 88.53
American Indian / Alaskan 
Native 75.68 76.56 79.55 82.54 85.54 88.53
Asian 100.00 100.00 100.00 100.00 100.00 100.00
Hispanic / Latino  68.49 76.56 79.55 82.54 85.54 88.53

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 83.17 84.00 85.00 86.00 87.00 88.53
Two or more Races 80.00 81.00 82.00 82.54 85.54 88.53
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander 100.00 100.00 100.00 100.00 100.00 100.00
IEP 63.45 76.56 79.55 82.54 85.54 88.53
LEP 68.64 76.56 79.55 82.54 85.54 88.53
FRL 70.53 76.56 79.55 82.54 85.54 88.53

Carson City School District Status  Elementary School Results (E)(3)
Summative Assessments being used: NWEA MAP (Prediction of CRT results)

Goal area Subgroup
Baseline(s) Goals

SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16

Mathematics NWEA MAP (Prediction of CRT 
results) % of proficient and above students
Grades 3‐5

Carson City School District Elementary School Status Table: Each number presented above represents the percent of proficient and above students. (Based on a Meets 
Standards Projection on CRT) ‐ Current baseline status for 2012‐2013 not available 4.23.13 ‐ utilized 11‐12 data and will update the table once 12‐13 data becomes 
available. The 2011‐12 data is based on actual CRT assessment results rather than MAP prediction.



SY 2016‐17
(Post‐Grant)

District 60.21 61.00 61.96 64.73 67.49 70.26
American Indian / Alaskan 
Native 52.94 59.19 61.96 64.73 67.49 70.26
Asian 91.43 92.00 93.00 94.00 95.00 96.00
Hispanic / Latino  47.39 59.19 61.96 64.73 67.49 70.26

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 69.53 70.00 71.00 72.00 73.00 74.00
Two or more Races 57.41 59.19 61.96 64.73 67.49 70.26
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander 89.47 90.00 91.00 92.00 93.00 94.00
IEP 24.46 59.19 61.96 64.73 67.49 70.26
LEP 41.08 59.19 61.96 64.73 67.49 70.26
FRL 47.78 59.19 61.96 64.73 67.49 70.26

SY 2012‐13

Reading NWEA MAP (Prediction of CRT 
results) % of proficient and above students
Grades 6‐8

Carson City School District Status  Middle School Results (E)(3)
Summative Assessments being used: NWEA MAP (Prediction of CRT results)

Goal area Subgroup
Baseline(s) Goals

SY 2014‐15 SY 2015‐16SY 2011‐12

Carson City School District Middle School Status Table: Each number presented above represents the percent of proficient and above students. (Based on a Meets Standards 
Projection on CRT) ‐ Current baseline status for 2012‐2013 not available 4.23.13 ‐ utilized 11‐12 data and will update the table once 12‐13 data becomes available. The 2011‐
12 data is based on actual CRT assessment results rather than MAP prediction.

SY 2013‐14



SY 2016‐17
(Post‐Grant)

District 81.12 82.00 83.00 84.00 85.00 86.00
American Indian / Alaskan 
Native 70.59 72.61 75.24 77.87 80.50 83.13
Asian 97.14 98.00 99.00 100.00 100.00 100.00
Hispanic / Latino  76.45 77.00 78.00 79.00 80.50 83.13

Black / African American N < 10 N <10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 85.11 86.00 87.00 88.00 89.00 90.00
Two or more Races 77.78 78.00 79.00 80.00 81.00 83.13
Pacific Islander N < 10 N <10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander 94.74 95.00 96.00 97.00 98.00 99.00
IEP 52.17 72.61 75.24 77.87 80.50 83.13
LEP 73.95 74.00 75.24 77.87 80.50 83.13
FRL 75.70 76.00 77.00 77.87 80.50 83.13

Mathematics NWEA MAP (Prediction of CRT 
results) % of proficient students and above
Grades 6‐8

Carson City School District Middle School Status Table: Each number presented above represents the percent of proficient students. (Based on a Meets Standards Projection 
on CRT) ‐ Current baseline status for 2012‐2013 not available 4.23.13 ‐ utilized 11‐12 data and will update the table once 12‐13 data becomes available.  The 2011‐12 data 
is based on actual CRT assessment results rather than MAP prediction. 

Carson City School District Status  Middle School Results (E)(3)
Summative Assessments being used: NWEA MAP (Prediction of CRT results)

Goal area Subgroup
Baseline(s) Goals

SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16



Goal area Subgroup Baseline(s) Goals
SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16 SY 2016‐17

(Post‐Grant)
District 82.83 83.00 85.92 90.42 94.92 99.42
American Indian / Alaskan 
Native N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Hispanic / Latino  69.81 81.42 85.92 90.42 94.92 99.42

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 90.07 91.00 92.00 93.00 94.92 99.42
Two or more Races 92.59 93.00 94.00 95.00 96.00 99.42
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
IEP 35.19 81.42 85.92 90.42 94.92 99.42
LEP 65.29 81.42 85.92 90.42 94.92 99.42
FRL 69.82 81.42 85.92 90.42 94.92 99.42

Carson City School District Status  High School Grades 9‐12
Summative Assessments being used: Nevada State High School Proficiency Exam

Nevada High School Proficiency Exam(HSPE) 
% Proficient and above
English Language Arts (Reading)

Grade 11

Carson City School District High School Status Table: Each number presented above represents the percent of proficient and above students. (Based on a Meets Standards 
Projection on CRT) ‐ Current baseline status for 2012‐2013 not available 4.23.13 ‐ utilized 11‐12 data and will update the table once 12‐13 data becomes available. The 2011‐
12 data is based on actual CRT assessment results rather than MAP prediction.



Goal area Subgroup Baseline(s) Goals
SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16 SY 2016‐17

(Post‐Grant)
District 87.03 88.00 88.58 92.17 95.65 99.19
American Indian / Alaskan 
Native N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Hispanic / Latino  78.62 85.04 88.58 92.17 95.65 99.19

Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 91.06 92.00 93.00 94.00 95.65 99.19
Two or more Races 92.59 93.00 94.00 95.00 95.65 99.19
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
IEP 48.15 85.04 88.58 92.17 95.65 99.19
LEP 76.03 85.04 88.58 92.17 95.65 99.19
FRL 78.70 85.04 88.58 92.17 95.65 99.19

Carson City School District Status High School Grades 9‐12
Summative Assessments being used: Nevada State High School Proficiency Exam

Mathematics  Nevada High School 
Proficiency Exam(HSPE) % Proficient and 
above
Grade 11

Carson City School District High School Status Table: Each number presented above represents the percent of proficient and above students. (Based on a Meets Standards 
Projection on CRT) ‐ Current baseline status for 2012‐2013 not available 4.23.13 ‐ utilized 11‐12 data and will update the table once 12‐13 data becomes available. The 2011‐
12 data is based on actual CRT assessment results rather than MAP prediction.



SY 2016‐17
(Post‐Grant)

Target: 60.00 62.00 64.00 66.00 68.00 70.00
District 60.00 62.00 64.00 66.00 68.00 70.00
American Indian / Alaskan 
Native 60.00 62.00 64.00 66.00 68.00 70.00
Asian 60.00 62.00 64.00 66.00 68.00 70.00
Hispanic / Latino  60.00 62.00 64.00 66.00 68.00 70.00

Black / African American 60.00 62.00 64.00 66.00 68.00 70.00
White / Caucasian 60.00 62.00 64.00 66.00 68.00 70.00
Two or more Races 60.00 62.00 64.00 66.00 68.00 70.00
Pacific Islander 60.00 62.00 64.00 66.00 68.00 70.00
Asian/Pacific Islander 60.00 62.00 64.00 66.00 68.00 70.00
IEP 60.00 62.00 64.00 66.00 68.00 70.00
LEP 60.00 62.00 64.00 66.00 68.00 70.00
FRL 60.00 62.00 64.00 66.00 68.00 70.00

Identify subgroup and 
comparison group

Baseline(s) Goals

SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16

Reading NWEA MAP (% of Students Meeting 
Yearly Growth Targets) Elementary
Grades K‐9, some 10, 11, and 12

Carson City School District Elementary School NWEA MAP Assessment Targets (All Grade Levels)
% of Students Meeting NWEA MAP Annual Growth Targets: Average Performance would be equal to 50%

Goal area



SY 2016‐17
(Post‐Grant)

Target: 60.00 62.00 64.00 66.00 68.00 70.00
District 60.00 62.00 64.00 66.00 68.00 70.00
American Indian / Alaskan 
Native 60.00 62.00 64.00 66.00 68.00 70.00
Asian 60.00 62.00 64.00 66.00 68.00 70.00
Hispanic / Latino  60.00 62.00 64.00 66.00 68.00 70.00

Black / African American 60.00 62.00 64.00 66.00 68.00 70.00
White / Caucasian 60.00 62.00 64.00 66.00 68.00 70.00
Two or more Races 60.00 62.00 64.00 66.00 68.00 70.00
Pacific Islander 60.00 62.00 64.00 66.00 68.00 70.00
Asian/Pacific Islander 60.00 62.00 64.00 66.00 68.00 70.00
IEP 60.00 62.00 64.00 66.00 68.00 70.00
LEP 60.00 62.00 64.00 66.00 68.00 70.00
FRL 60.00 62.00 64.00 66.00 68.00 70.00

Carson City School District Elementary School NWEA MAP Assessment Targets (All Grade Levels)

SY 2013‐14 SY 2014‐15 SY 2015‐16

Math NWEA MAP (% of Students Meeting 
Yearly Growth Targets) Elementary
Grades K‐9, some 10, 11, and 12

% of Students Meeting NWEA MAP Annual Growth Targets: Average Performance would be equal to 50%

Goal area
Identify subgroup and 
comparison group

Baseline(s) Goals

SY 2011‐12 SY 2012‐13



A B C D E F G H I J K L M N O P Q R

Subgroup

# Participating Students 
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&
 career‐readiness
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%
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(A/B)*100
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%
 w
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# Participating Students 
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%
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&
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%
 w
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college‐ &
 career‐readiness 

(P/Q
)*100

District 479 1622 30% 641 1622 40% 803 1622 50% 966 1622 60% 1128 1622 70% 1290 1622 80%
American Indian / Alaskan Native 7 40 18% 11 40 28% 15 40 38% 19 40 48% 23 40 58% 27 40 68%
Asian 13 29 45% 16 29 55% 19 29 65% 22 29 75% 25 29 85% 28 29 95%
Hispanic / Latino  123 658 19% 189 658 29% 255 658 39% 320 658 49% 386 658 59% 452 658 69%
Black / African American N < 10 7 N < 10 N < 10 7 N < 10 N < 10 7 N < 10 N < 10 7 N < 10 N < 10 7 N < 10 N < 10 7 N < 10
White / Caucasian 315 828 38% 398 828 48% 481 828 58% 563 828 68% 646 828 78% 729 828 88%
Two or more Races 17 54 31% 22 54 41% 28 54 51% 33 54 61% 39 54 71% 44 54 81%
Pacific Islander N < 10 5 N < 10 N < 10 5 N < 10 N < 10 5 N < 10 N < 10 5 N < 10 N < 10 5 N < 10 N < 10 5 N < 10
Asian/Pacific Islander 15 34 44% 18 34 54% 22 34 64% 25 34 74% 29 34 84% 32 34 94%
IEP 50 240 21% 74 240 31% 98 240 41% 122 240 51% 146 240 61% 170 240 71%
LEP 79 494 16% 128 494 26% 178 494 36% 227 494 46% 277 494 56% 326 494 66%
FRL 190 919 21% 282 919 31% 374 919 41% 466 919 51% 558 919 61% 650 919 71%
Carson Middle School Mathematics CRT Table is based on State CRT exam and moving ahead to the “Exceed Standard” level. The level of performance on this table is similar to tables on pgs. 22‐25 the scores on the previous tables are based on a meets standard rating. Achieving a meets standard rating equates to remediation at the college level fifty percent of the time.” 
Exceed standards” equates to being ready to participate in college level classes without remediation. Based on previous data this table demonstrates that in the year 2016‐2017 that of the remaining 18% of students who meet standards, 9% of those students would require remediation, the other 9% would not. Thus 91 % of students in this group would be recognized as college 
and career ready.  (The Teacher Effectiveness Measure is the new teacher evaluation tool that the district has implemented as part of the RTT‐D project. This tool was piloted as part of the 1003(g) Eagle Valley Project and was then adopted at remaining secondary school sites. )

Performance Measure (Grades 3‐5)

SY 2016‐17

Applicable Population:  Grades 3‐5
                                            Reading CRTs                                                                                                               
                                            Exceed Standards

a) The number and percentage of participating students, by subgroup, who are on track to college‐ and career‐readiness based on the applicant’s on‐track indicator (as defined in 
this notice).

SY 2013‐14 SY 2014‐15 SY 2015‐16

Baseline

(Post‐Grant)

Target
2011‐2012

SY 2012‐13



A B C D E F G H I J K L M N O P Q R

Subgroup

# Participating Students 
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&
 career‐readiness

Total # of Participating 
Students

%
 w
ho are on track to 

college‐ &
 career‐readiness 

(A/B)*100
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&
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 career‐readiness 

(P/Q
)*100

District 352 1622 22% 514 1622 32% 676 1622 42% 839 1622 52% 1001 1622 62% 1163 1622 72%
American Indian / Alaskan Native 2 40 5% 6 40 15% 10 40 25% 14 40 35% 18 40 45% 22 40 55%
Asian 14 29 48% 17 29 58% 20 29 68% 23 29 78% 26 29 88% 29 29 98%
Hispanic / Latino  96 658 15% 162 658 25% 228 658 35% 293 658 45% 359 658 55% 425 658 65%
Black / African American N < 10 7 N < 10 N < 10 7 N < 10 N < 10 7 N < 10 N < 10 7 N < 10 N < 10 7 N < 10 N < 10 7 N < 10
White / Caucasian 228 828 28% 311 828 38% 394 828 48% 476 828 58% 559 828 68% 642 828 78%
Two or more Races 10 54 19% 15 54 29% 21 54 39% 26 54 49% 32 54 59% 37 54 69%
Pacific Islander N < 10 5 N < 10 N < 10 5 N < 10 N < 10 5 N < 10 N < 10 5 N < 10 N < 10 5 N < 10 N < 10 5 N < 10
Asian/Pacific Islander 15 34 44% 18 34 54% 22 34 64% 25 34 74% 29 34 84% 32 34 94%
IEP 37 240 15% 61 240 25% 85 240 35% 109 240 45% 133 240 55% 157 240 65%
LEP 72 494 15% 121 494 25% 171 494 35% 220 494 45% 270 494 55% 319 494 65%
FRL 140 919 15% 232 919 25% 324 919 35% 416 919 45% 508 919 55% 600 919 65%

Performance Measure (Grades 3‐5) Applicable Population:  Grades 3‐5
                                            Math CRTs                                                                                                                    
                                            Exceed Standards

a) The number and percentage of participating students, by subgroup, who are on track to college‐ and career‐readiness based on the applicant’s on‐track indicator (as defined in 
this notice).

Carson Middle School Mathematics CRT Table is based on State CRT exam and moving ahead to the “Exceed Standard” level. The level of performance on this table is similar to tables on pgs. 22‐25 the scores on the previous tables are based on a meets standard rating. Achieving a meets standard rating equates to remediation at the college level fifty percent of the time.” 
Exceed standards” equates to being ready to participate in college level classes without remediation. Based on previous data this table demonstrates that in the year 2016‐2017 that of the remaining 18% of students who meet standards, 9% of those students would require remediation, the other 9% would not. Thus 91 % of students in this group would be recognized as college 
and career ready.  (The Teacher Effectiveness Measure is the new teacher evaluation tool that the district has implemented as part of the RTT‐D project. This tool was piloted as part of the 1003(g) Eagle Valley Project and was then adopted at remaining secondary school sites. )

Baseline Target
2011‐2012

SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16
SY 2016‐17
(Post‐Grant)
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District 363 1580 23% 521 1580 33% 679 1580 43% 837 1580 53% 995 1580 63% 1153 1580 73%
American Indian / Alaskan Native 4 34 12% 7 34 22% 11 34 32% 14 34 42% 18 34 52% 21 34 62%
Asian 16 32 50% 19 32 60% 22 32 70% 26 32 80% 29 32 90% 32 32 100%
Hispanic / Latino  82 635 13% 146 635 23% 209 635 33% 273 635 43% 336 635 53% 400 635 63%
Black / African American N < 10 9 N < 10 N < 10 9 N < 10 N < 10 9 N < 10 N < 10 9 N < 10 N < 10 9 N < 10 N < 10 9 N < 10
White / Caucasian 247 815 30% 329 815 40% 410 815 50% 492 815 60% 573 815 70% 655 815 80%
Two or more Races 11 51 22% 16 51 32% 21 51 42% 26 51 52% 31 51 62% 37 51 72%
Pacific Islander N < 10 4 N < 10 N < 10 4 N < 10 N < 10 4 N < 10 N < 10 4 N < 10 N < 10 4 N < 10 N < 10 4 N < 10
Asian/Pacific Islander 18 36 50% 22 36 60% 25 36 70% 29 36 80% 32 36 90% 36 36 100%
IEP 7 164 4% 23 164 14% 40 164 24% 56 164 34% 73 164 44% 89 164 54%
LEP 49 472 10% 96 472 20% 143 472 30% 191 472 40% 238 472 50% 285 472 60%
FRL 111 811 14% 192 811 24% 273 811 34% 354 811 44% 435 811 54% 517 811 64%

Performance Measure (Grades 6‐8) Applicable Population:  Grades 6‐8
                                            Reading CRTs                                                                                                               
                                            Exceed Standards

a) The number and percentage of participating students, by subgroup, who are on track to college‐ and career‐readiness based on the applicant’s on‐track indicator (as defined in 
this notice).

Baseline Target
2011‐2012

SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16
SY 2016‐17
(Post‐Grant)

Carson Middle School Mathematics CRT Table is based on State CRT exam and moving ahead to the “Exceed Standard” level. The level of performance on this table is similar to tables on pgs. 22‐25 the scores on the previous tables are based on a meets standard rating. Achieving a meets standard rating equates to remediation at the college level fifty percent of the time.” 
Exceed standards” equates to being ready to participate in college level classes without remediation. Based on previous data this table demonstrates that in the year 2016‐2017 that of the remaining 18% of students who meet standards, 9% of those students would require remediation, the other 9% would not. Thus 91 % of students in this group would be recognized as college 
and career ready.  (The Teacher Effectiveness Measure is the new teacher evaluation tool that the district has implemented as part of the RTT‐D project. This tool was piloted as part of the 1003(g) Eagle Valley Project and was then adopted at remaining secondary school sites. )
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District 174 1581 11% 332 1581 21% 490 1581 31% 648 1581 41% 806 1581 51% 965 1581 61%
American Indian / Alaskan Native 2 34 6% 5 34 16% 9 34 26% 12 34 36% 16 34 46% 19 34 56%
Asian 10 32 31% 13 32 41% 16 32 51% 20 32 61% 23 32 71% 26 32 81%
Hispanic / Latino  35 635 6% 99 635 16% 162 635 26% 226 635 36% 289 635 46% 353 635 56%
Black / African American N < 10 9 N < 10 N < 10 9 N < 10 N < 10 9 N < 10 N < 10 9 N < 10 N < 10 9 N < 10 N < 10 9 N < 10
White / Caucasian 122 816 15% 204 816 25% 285 816 35% 367 816 45% 448 816 55% 530 816 65%
Two or more Races 5 51 10% 10 51 20% 15 51 30% 20 51 40% 25 51 50% 31 51 60%
Pacific Islander N < 10 4 N <10 N < 10 4 N < 10 N < 10 4 N < 10 N < 10 4 N < 10 N < 10 4 N < 10 N < 10 4 N < 10
Asian/Pacific Islander 10 36 28% 14 36 38% 17 36 48% 21 36 58% 24 36 68% 28 36 78%
IEP 5 164 3% 21 164 13% 38 164 23% 54 164 33% 71 164 43% 87 164 53%
LEP 26 472 6% 73 472 16% 120 472 26% 168 472 36% 215 472 46% 262 472 56%
FRL 37 812 5% 118 812 15% 199 812 25% 281 812 35% 362 812 45% 443 812 55%

Performance Measure (Grades 6‐8) Applicable Population:  Grades 6‐8
                                            Math CRTs                                                                                                                    
                                            Exceed Standards

a) The number and percentage of participating students, by subgroup, who are on track to college‐ and career‐readiness based on the applicant’s on‐track indicator (as defined in 
this notice).

Baseline Target
2011‐2012

SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16
SY 2016‐17
(Post‐Grant)

Carson Middle School Mathematics CRT Table is based on State CRT exam and moving ahead to the “Exceed Standard” level. The level of performance on this table is similar to tables on pgs. 22‐25 the scores on the previous tables are based on a meets standard rating. Achieving a meets standard rating equates to remediation at the college level fifty percent of the time.” 
Exceed standards” equates to being ready to participate in college level classes without remediation. Based on previous data this table demonstrates that in the year 2016‐2017 that of the remaining 18% of students who meet standards, 9% of those students would require remediation, the other 9% would not. Thus 91 % of students in this group would be recognized as college 
and career ready.  (The Teacher Effectiveness Measure is the new teacher evaluation tool that the district has implemented as part of the RTT‐D project. This tool was piloted as part of the 1003(g) Eagle Valley Project and was then adopted at remaining secondary school sites. )
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District 98 526 19% 151 526 29% 204 526 39% 256 526 49% 309 526 59% 361 526 69%
American Indian / Alaskan Native 3 11 27% 4 11 37% 5 11 47% 6 11 57% 7 11 67% 9 11 77%
Asian N < 10 0 N < 10 N < 10 0 N < 10 N < 10 0 N < 10 N < 10 0 N < 10 N < 10 0 N < 10 N < 10 0 N < 10
Hispanic / Latino  5 169 3% 22 169 13% 39 169 23% 56 169 33% 73 169 43% 90 169 53%
Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 84 314 27% 115 314 37% 146 314 47% 178 314 57% 209 314 67% 241 314 77%
Two or more Races 7 28 25% 10 28 35% 13 28 45% 15 28 55% 18 28 65% 21 28 75%
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
IEP 2 58 4% 8 58 14% 14 58 24% 19 58 34% 25 58 44% 31 58 54%
LEP 0 24 0% 2 24 10% 5 24 20% 7 24 30% 10 24 40% 12 24 50%
FRL 11 169 7% 28 169 17% 45 169 27% 62 169 37% 79 169 47% 96 169 57%

Performance Measure (Grade 11) Applicable Population:  Grade 11
                                            Reading HSPEs                                                                                                            
                                            Exceed Standards

a) The number and percentage of participating students, by subgroup, who are on track to college‐ and career‐readiness based on the applicant’s on‐track indicator (as defined in 
this notice).

Baseline Target
2011‐2012

SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16
SY 2016‐17
(Post‐Grant)

Carson Middle School Mathematics HSPE Table is based on State HSPE exam and moving ahead to the “Exceed Standard” level. The level of performance on this table is similar to tables on pgs. 22‐25 the scores on the previous tables are based on a meets standard rating. Achieving a meets standard rating equates to remediation at the college level fifty percent of the time.” 
Exceed standards” equates to being ready to participate in college level classes without remediation. Based on previous data this table demonstrates that in the year 2016‐2017 that of the remaining 18% of students who meet standards, 9% of those students would require remediation, the other 9% would not. Thus 91 % of students in this group would be recognized as college 
and career ready.  (The Teacher Effectiveness Measure is the new teacher evaluation tool that the district has implemented as part of the RTT‐D project. This tool was piloted as part of the 1003(g) Eagle Valley Project and was then adopted at remaining secondary school sites. )
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District 144 526 27% 197 526 37% 249 526 47% 302 526 57% 355 526 67% 407 526 77%
American Indian / Alaskan Native 0 11 0% 1 11 10% 2 11 20% 3 11 30% 4 11 40% 6 11 50%
Asian N < 10 0 N < 10 N < 10 0 N < 10 N < 10 0 N < 10 N < 10 0 N < 10 N < 10 0 N < 10 N < 10 0 N < 10
Hispanic / Latino  20 169 12% 37 169 22% 54 169 32% 71 169 42% 88 169 52% 105 169 62%
Black / African American N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
White / Caucasian 111 314 35% 142 314 45% 174 314 55% 205 314 65% 236 314 75% 268 314 85%
Two or more Races 12 28 44% 15 28 54% 18 28 64% 21 28 74% 24 28 84% 26 28 94%
Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
Asian/Pacific Islander N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10 N < 10
IEP 0 58 0% 6 58 10% 12 58 20% 17 58 30% 23 58 40% 29 58 50%
LEP 0 24 0% 2 24 10% 5 24 20% 7 24 30% 10 24 40% 12 24 50%
FRL 20 169 12% 37 169 22% 53 169 32% 70 169 42% 87 169 52% 104 169 62%
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All participating students Teacher 999 3996 25% 1199 3996 30% 1598 3996 40% 2198 3996 55% 2597 3996 65% 2877 3996 72%

Alaskan/Native American Teacher 21 83 25% 25 83 30% 33 83 40% 46 83 55% 54 83 65% 60 83 72%

Asian Teacher 15 60 25% 18 60 30% 24 60 40% 33 60 55% 39 60 65% 43 60 72%

Hispanic / Latino Teacher 372 1488 25% 446 1488 30% 595 1488 40% 818 1488 55% 967 1488 65% 1071 1488 72%

Black African American Teacher 5 20 25% 6 20 30% 8 20 40% 11 20 55% 13 20 65% 14 20 72%

Whiter/ Caucasian Teacher 452 1806 25% 542 1806 30% 722 1806 40% 993 1806 55% 1174 1806 65% 1300 1806 72%

Two or more Races Teacher 36 144 25% 43 144 30% 58 144 40% 79 144 55% 94 144 65% 104 144 72%

Pacific Islander Teacher 2 7 25% 2 7 30% 3 7 40% 4 7 55% 5 7 65% 5 7 72%

Asian/Pacific Islander Teacher 20 80 25% 24 80 30% 32 80 40% 44 80 55% 52 80 65% 58 80 72%

IEP Teacher 113 452 25% 136 452 30% 181 452 40% 249 452 55% 294 452 65% 325 452 72%

LEP Teacher 154 616 25% 185 616 30% 246 616 40% 339 616 55% 400 616 65% 444 616 72%

FRL Teacher 433 1733 25% 520 1733 30% 693 1733 40% 953 1733 55% 1126 1733 65% 1248 1733 72%

Target
SY 2011-2012 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17Highly Effective Teacher

Baseline

Grantee: Carson City School District

Performance Measure Grades 6-12
a) The number and percentage of participating students, by subgroup (as defined in this notice), whose teacher of record (as defined in this notice) and principal are a highly effective teacher (as defined in this notice) and a highly effective 
principal (as defined in this notice)

Applicable Population: High Schools and Middle Schools
                                         Grades 6-12
                                         All content areas
                                         All grade levels

Carson Middle School Mathematics HSPE Table is based on State HSPE exam and moving ahead to the “Exceed Standard” level. The level of performance on this table is similar to tables on pgs. 22‐25 the scores on the previous tables are based on a meets standard rating. Achieving a meets standard rating equates to remediation at the college level fifty percent of the time.” 
Exceed standards” equates to being ready to participate in college level classes without remediation. Based on previous data this table demonstrates that in the year 2016‐2017 that of the remaining 18% of students who meet standards, 9% of those students would require remediation, the other 9% would not. Thus 91 % of students in this group would be recognized as college 
and career ready.  (The Teacher Effectiveness Measure is the new teacher evaluation tool that the district has implemented as part of the RTT‐D project. This tool was piloted as part of the 1003(g) Eagle Valley Project and was then adopted at remaining secondary school sites. )

Performance Measure (Grade 11) Applicable Population:  Grade 11
                                            Math HSPEs                                                                                                                 
                                            Exceed Standards

a) The number and percentage of participating students, by subgroup, who are on track to college‐ and career‐readiness based on the applicant’s on‐track indicator (as defined in 
this notice).

Baseline Target
2011‐2012

SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16
SY 2016‐17
(Post‐Grant)



Administrator and Teacher ratings are estimated values due to the stage of development of the curriculum/assessment systems and the teacher/administrator evaluation systems. The district is in the process of upgrading its teacher/administrator evaluation system that is aligned with new Nevada Legislation. Secondly over seventy percent of the teachers are working with students in ESEA non‐tested subjects therefore the curriculum and 
assessment system created will be needed to verify mastery in each of these subjects. This work is ongoing and actual values will become available in alignment with the new teacher and administrator evaluation system that is being created. This work is following the work completed as part of the 1003(g) SIG project. Timing of placement is aligned with the ESEA waiver and work with state (Nevada Department of Education) teams to complete 
this process. 
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All participating students Teacher 2398 3996 60% 2797 3996 70% 2997 3996 75% 3397 3996 85% 3596 3996 90% 3676 3996 92%

Alaskan/Native American Teacher 50 83 60% 58 83 70% 62 83 75% 71 83 85% 75 83 90% 76 83 92%

Asian Teacher 36 60 60% 42 60 70% 45 60 75% 51 60 85% 54 60 90% 55 60 92%

Hispanic / Latino Teacher 893 1488 60% 1042 1488 70% 1116 1488 75% 1265 1488 85% 1339 1488 90% 1369 1488 92%

Black African American Teacher 12 20 60% 14 20 70% 15 20 75% 17 20 85% 18 20 90% 18 20 92%

Whiter/ Caucasian Teacher 1084 1806 60% 1264 1806 70% 1355 1806 75% 1535 1806 85% 1625 1806 90% 1662 1806 92%

Two or more Races Teacher 86 144 60% 101 144 70% 108 144 75% 122 144 85% 130 144 90% 132 144 92%

Pacific Islander Teacher 4 7 60% 5 7 70% 5 7 75% 6 7 85% 6 7 90% 6 7 92%

Asian/Pacific Islander Teacher 48 80 60% 56 80 70% 60 80 75% 68 80 85% 72 80 90% 74 80 92%

IEP Teacher 271 452 60% 316 452 70% 339 452 75% 384 452 85% 407 452 90% 416 452 92%

LEP Teacher 370 616 60% 431 616 70% 462 616 75% 524 616 85% 554 616 90% 567 616 92%

FRL Teacher 1040 1733 60% 1213 1733 70% 1300 1733 75% 1473 1733 85% 1560 1733 90% 1594 1733 92%

Grantee: Carson City School District

Performance Measure Grades 6-12
a) The number and percentage of participating students, by subgroup (as defined in this notice), whose teacher of record (as defined in this notice) and principal are a effective teacher (as defined in this notice) and a effective principal (as defined 
in this notice)

Applicable Population: High Schools 
                                         Grades 6-12
                                         All content areas
                                         All grade levels

Effective Teacher
Baseline Target

SY 2011-2012 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17

Administrator and Teacher ratings are estimated values due to the stage of development of the curriculum/assessment systems and the teacher/administrator evaluation systems. The district is in the process of upgrading its teacher/administrator evaluation system that is aligned with new Nevada Legislation. Secondly over seventy percent of the teachers are working with students in ESEA non‐tested subjects therefore the curriculum and 
assessment system created will be needed to verify mastery in each of these subjects. This work is ongoing and actual values will become available in alignment with the new teacher and administrator evaluation system that is being created. This work is following the work completed as part of the 1003(g) SIG project. Timing of placement is aligned with the ESEA waiver and work with state (Nevada Department of Education) teams to complete 
this process.



Grantee: Carson City School District
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All participating students Principal 799 3996 20% 1198.8 3996 30% 1598.4 3996 40% 1998 3996 50% 2397.6 3996 60% 2797.2 3996 70%

Alaskan/Native American Principal 17 83 20% 24.9 83 30% 33.2 83 40% 41.5 83 50% 49.8 83 60% 58.1 83 70%

Asian Principal 12 60 20% 18 60 30% 24 60 40% 30 60 50% 36 60 60% 42 60 70%

Hispanic / Latino Principal 298 1488 20% 446.4 1488 30% 595.2 1488 40% 744 1488 50% 892.8 1488 60% 1041.6 1488 70%

Black African American Principal 4 20 20% 6 20 30% 8 20 40% 10 20 50% 12 20 60% 14 20 70%

Whiter/ Caucasian Principal 361 1806 20% 541.8 1806 30% 722.4 1806 40% 903 1806 50% 1083.6 1806 60% 1264.2 1806 70%

Two or more Races Principal 29 144 20% 43.2 144 30% 57.6 144 40% 72 144 50% 86.4 144 60% 100.8 144 70%

Pacific Islander Principal 1 7 20% 2.1 7 30% 2.8 7 40% 3.5 7 50% 4.2 7 60% 4.9 7 70%

Asian/Pacific Islander Principal 16 80 20% 24 80 30% 32 80 40% 40 80 50% 48 80 60% 56 80 70%

IEP Principal 90 452 20% 135.6 452 30% 180.8 452 40% 226 452 50% 271.2 452 60% 316.4 452 70%

LEP Principal 123 616 20% 184.8 616 30% 246.4 616 40% 308 616 50% 369.6 616 60% 431.2 616 70%

FRL Principal 347 1733 20% 519.9 1733 30% 693.2 1733 40% 866.5 1733 50% 1039.8 1733 60% 1213.1 1733 70%

SY 2016-17

Administrator and Teacher ratings are estimated values due to the stage of development of the curriculum/assessment systems and the teacher/administrator evaluation systems. The district is in the process of upgrading its teacher/administrator evaluation system that is aligned with new Nevada Legislation. Secondly over seventy percent of the teachers are working with students in ESEA non‐tested subjects therefore the curriculum and 
assessment system created will be needed to verify mastery in each of these subjects. This work is ongoing and actual values will become available in alignment with the new teacher and administrator evaluation system that is being created. This work is following the work completed as part of the 1003(g) SIG project. Timing of placement is aligned with the ESEA waiver and work with state (Nevada Department of Education) teams to complete 
this process. (This data is based on developing highly effective site administrators in all roles)

Performance Measure Grades 6-12
a) The number and percentage of participating students, by subgroup (as defined in this notice), whose teacher of record (as defined in this notice) and principal are a highly effective teacher (as defined in this notice) and a highly effective 
principal (as defined in this notice)

Applicable Population: High Schools
                                         Grades 6-12
                                         All content areas
                                         All grade levels

Highly Effective Principal/Site administrator
Baseline Target

SY 2011-2012 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16



Grantee: Carson City School District

A B C D E F G H I J K L M N O P Q R
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Total # of Participating 
Students

%
 w
ith Highly Effective 

Teachers/Principal  
(G
/H)*100

# Participating 
Students w

ith  Highly 
Effective 

Teacher/Principal

Total # of Participating 
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/N
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# Participating 
Students w

ith  Highly 
Effective 

Teacher/Principal

Total # of Participating 
Students

%
 w
ith Highly Effective 

Teachers/Principal  
(P/Q

)*100

All participating students Principal 2398 3996 60% 2797 3996 70% 2997 3996 75% 3397 3996 85% 3596 3996 90% 3676 3996 92%

Alaskan/Native American Principal 50 83 60% 58 83 70% 62 83 75% 71 83 85% 75 83 90% 76 83 92%

Asian Principal 36 60 60% 42 60 70% 45 60 75% 51 60 85% 54 60 90% 55 60 92%

Hispanic / Latino Principal 893 1488 60% 1042 1488 70% 1116 1488 75% 1265 1488 85% 1339 1488 90% 1369 1488 92%

Black African American Principal 12 20 60% 14 20 70% 15 20 75% 17 20 85% 18 20 90% 18 20 92%

Whiter/ Caucasian Principal 1084 1806 60% 1264 1806 70% 1355 1806 75% 1535 1806 85% 1625 1806 90% 1662 1806 92%

Two or more Races Principal 86 144 60% 101 144 70% 108 144 75% 122 144 85% 130 144 90% 132 144 92%

Pacific Islander Principal 4 7 60% 5 7 70% 5 7 75% 6 7 85% 6 7 90% 6 7 92%

Asian/Pacific Islander Principal 48 80 60% 56 80 70% 60 80 75% 68 80 85% 72 80 90% 74 80 92%

IEP Principal 271 452 60% 316 452 70% 339 452 75% 384 452 85% 407 452 90% 416 452 92%

LEP Principal 370 616 60% 431 616 70% 462 616 75% 524 616 85% 554 616 90% 567 616 92%

FRL Principal 1040 1733 60% 1213 1733 70% 1300 1733 75% 1473 1733 85% 1560 1733 90% 1594 1733 92%

Administrator and Teacher ratings are estimated values due to the stage of development of the curriculum/assessment systems and the teacher/administrator evaluation systems. The district is in the process of upgrading its teacher/administrator evaluation system that is aligned with new Nevada Legislation. Secondly over seventy percent of the teachers are working with students in ESEA non‐tested subjects therefore the curriculum and 
assessment system created will be needed to verify mastery in each of these subjects. This work is ongoing and actual values will become available in alignment with the new teacher and administrator evaluation system that is being created. This work is following the work completed as part of the 1003(g) SIG project. Timing of placement is aligned with the ESEA waiver and work with state (Nevada Department of Education) teams to complete 
this process. (This data is based on developing highly effective site administrators in all roles)

Performance Measure Grades 6-12
a) The number and percentage of participating students, by subgroup (as defined in this notice), whose teacher of record (as defined in this notice) and principal are a effective teacher (as defined in this notice) and a effective principal (as defined 
in this notice)

Applicable Population: High Schools
                                         Grades 6-12
                                         All content areas
                                         All grade levels

Effective Principal/Site administrator
Baseline Target

SY 2011-2012 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17
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pleted and 
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itted FAFSA 
(P/Q

)*100

All participating students 0 575 0% 288 575 50% 431 575 569 575 99% 569 575 99% 569 575 99%
Alaskan/Native American 0 10 0% 5 10 50% 8 10 75% 10 10 99% 10 10 99% 10 10 99%
Asian 0 5 0% 3 5 50% 4 5 75% 5 5 99% 5 5 99% 5 5 99%
Hispanic / Latino 0 204 0% 102 204 50% 153 204 75% 202 204 99% 202 204 99% 202 204 99%
Black African American 0 1 0% 1 1 50% 1 1 75% 1 1 99% 1 1 99% 1 1 99%
Whiter/ Caucasian 0 234 0% 117 234 50% 176 234 75% 232 234 99% 232 234 99% 232 234 99%
Two or more Races 0 23 0% 12 23 50% 17 23 75% 23 23 99% 23 23 99% 23 23 99%
Pacific Islander 0 1.75 0% 1 1.75 50% 1 1.75 75% 2 1.75 99% 2 1.75 99% 2 1.75 99%
Asian/Pacific Islander 0 11 0% 6 11 50% 8 11 75% 11 11 99% 11 11 99% 11 11 99%
IEP 0 113 0% 57 113 50% 85 113 75% 112 113 99% 112 113 99% 112 113 99%
LEP 0 29 0% 15 29 50% 22 29 75% 29 29 99% 29 29 99% 29 29 99%
FRL 0 220 0% 110 220 50% 165 220 218 220 99% 218 220 99% 218 220 99%

Prior to the 2012 2013 school year the school district did not make a concerted effort to have students complete the FASFA applications. "0" in this table represents no data gathered on the number of students who have completed the FASFA forms within a school supported system. 

%
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pleted and 
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itted FAFSA 
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/H

)*100

75%

75%

Performance Measure
(Grades 9-12 – a)

a) The number and percentage of participating students who complete and submit the Free Application for Federal Student Aid (FAFSA) form.

Applicable Population: Carson City School District 
                                           FASFA

Baseline 
SY 2011‐2012

Target

SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16
SY 2016‐17
(Post‐Grant)

I
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All participating students 0 575 0% 127 575 22% 259 575 368 575 64% 472 575 82% 500 575 87%
Alaskan/Native American 0 10 0% 2 10 22% 5 10 45% 6 10 64% 8 10 82% 9 10 87%
Asian 0 5 0% 1 5 22% 2 5 45% 3 5 64% 4 5 82% 4 5 87%
Hispanic / Latino 0 204 0% 45 204 22% 92 204 45% 131 204 64% 167 204 82% 177 204 87%
Black African American 0 1 0% 0 1 22% 0 1 45% 1 1 64% 1 1 82% 1 1 87%
Whiter/ Caucasian 0 234 0% 51 234 22% 105 234 45% 150 234 64% 192 234 82% 204 234 87%
Two or more Races 0 23 0% 5 23 22% 10 23 45% 15 23 64% 19 23 82% 20 23 87%
Pacific Islander 0 1 0% 0 1 22% 0 1 45% 1 1 64% 1 1 82% 1 1 87%
Asian/Pacific Islander 0 11 0% 2 11 22% 5 11 45% 7 11 64% 9 11 82% 10 11 87%
IEP 0 67 0% 5 67 8% 13 67 20% 27 67 40% 50 67 75% 56 67 83%
LEP 0 29 0% 2 29 8% 6 29 20% 12 29 40% 22 29 75% 24 29 83%
FRL 0 220 0% 31 220 14% 99 220 141 220 64% 180 220 82% 189 220 86%

A B C D E F G H J K L M N O P Q R
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80%

 or better on com
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unit assessm
ents

# Participating Students W
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perform
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All participating students NA 2317 NA NA 2317 NA 1043 2317 1483 2317 64% 1969 2317 85% 2038.96 2317 88%
Alaskan/Native American NA 49 NA NA 49 NA 22 49 31 49 64% 42 49 85% 43.12 49 88%
Asian NA 25 NA NA 25 NA 11 25 16 25 64% 21 25 85% 22 25 88%
Hispanic / Latino NA 817 NA NA 817 NA 368 817 523 817 64% 694 817 85% 718.96 817 88%
Black African American NA 11 NA NA 11 NA 5 11 7 11 64% 9 11 85% 9.68 11 88%
Whiter/ Caucasian NA 933 NA NA 933 NA 420 933 597 933 64% 793 933 85% 821.04 933 88%
Two or more Races NA 90 NA NA 90 NA 41 90 58 90 64% 77 90 85% 79.2 90 88%
Pacific Islander NA 4 NA NA 4 NA 2 4 3 4 64% 3 4 85% 3.52 4 88%
Asian/Pacific Islander NA 42 NA NA 42 NA 19 42 27 42 64% 36 42 85% 36.96 42 88%
IEP NA 268 NA NA 268 NA 88 268 139 268 52% 169 268 63% 198.32 268 74%
LEP NA 117 NA NA 117 NA 37 117 59 117 50% 75 117 64% 85.41 117 73%
FRL NA 877 NA NA 877 NA 395 877 561 877 64% 745 877 85% 762.99 877 87%

Prior to the 2012‐2013 school year the district did not have access to the ACCUPLACER results. The information will be available during the 2012‐2013 school year and actual performance targets will be measured. "0" reflects data not available.

The common unit assessments are currently being developed. Once developed the number of students who are meeting mastery expectations can be measured. The common unit assessments will be used in all courses beginning in 2013‐2014 school year. *NA equates to scores on the 
assessments are currently unavailable. 
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33%

Performance Measure (Grades 6‐8 – b) Applicable Population:  Middle School 
Common Unit Assessments all grade levels and all subjects – Percent of students who have achieved mastery on common unit assessments Achieve a mastery score of 85% or                                              Common Units of Study

                                            All content and grades 6‐8

SY 2014‐15

I

Baseline Target
SY 2011‐2012

SY 2012‐13 SY 2013‐14 SY 2015‐16
SY 2016‐17
(Post‐Grant)

Performance Measure (Grades 9‐12 – b)
b) The number and percentage of participating students, by subgroup, who are on track to college‐ and career‐readiness based on the applicant’s on‐track indicator (as defined in
this notice).

Applicable Population:  High School 

                                            Common Units of Study

Performance Measure Applicable Population: Carson City School District 
(Grades 9-12 – a)                                            Seniors taking ACCUPLACER and ACT ‐ Math and Reading

%
 w
ho m

et m
inim

um
 

score (D
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45%

45%

Student scores on ACT and or ACCUPLACER meeting minimum score for Nevada University's to allow students to enter math or reading without remediation
Baseline  Target

SY 2011‐2012
SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16

SY 2016‐17
(Post‐Grant)

I
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All participating students NA 2317 NA NA 2317 NA 1043 2317 1483 2317 64% 1969 2317 85% 2038.96 2317 88%
Alaskan/Native American NA 49 NA NA 49 NA 22 49 31 49 64% 42 49 85% 43.12 49 88%
Asian NA 25 NA NA 25 NA 11 25 16 25 64% 21 25 85% 22 25 88%
Hispanic / Latino NA 817 NA NA 817 NA 368 817 523 817 64% 694 817 85% 718.96 817 88%
Black African American NA 11 NA NA 11 NA 5 11 7 11 64% 9 11 85% 9.68 11 88%
Whiter/ Caucasian NA 933 NA NA 933 NA 420 933 597 933 64% 793 933 85% 821.04 933 88%
Two or more Races NA 90 NA NA 90 NA 41 90 58 90 64% 77 90 85% 79.2 90 88%
Pacific Islander NA 4 NA NA 4 NA 2 4 3 4 64% 3 4 85% 3.52 4 88%
Asian/Pacific Islander NA 42 NA NA 42 NA 19 42 27 42 64% 36 42 85% 36.96 42 88%
IEP NA 268 NA NA 268 NA 88 268 139 268 52% 169 268 63% 198.32 268 74%
LEP NA 117 NA NA 117 NA 37 117 59 117 50% 75 117 64% 85.41 117 73%
FRL NA 877 NA NA 877 NA 395 877 561 877 64% 745 877 85% 762.99 877 87%
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45%

The common unit assessments are currently being developed. Once developed the number of students who are meeting mastery expectations can be measured. The common unit assessments will be used in all courses beginning in 2013‐2014 school year. *NA equates to scores on the 
assessments are currently unavailable. 
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                                            All content and grades 9‐12
Baseline

SY 2011‐2012
Target

SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16
SY 2016‐17
(Post‐Grant)
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SY 2016‐17
(Post‐Grant)

NA NA 65% 70% 75% 85%
District ‐ Overall NA NA 65% 70% 75% 85%
American Indian / Alaskan 
Native NA NA 65% 70% 75% 85%
Asian NA NA 65% 70% 75% 85%
Hispanic / Latino  NA NA 65% 70% 75% 85%

Black / African American NA NA 65% 70% 75% 85%
White / Caucasian NA NA 65% 70% 75% 85%
Two or more Races NA NA 65% 70% 75% 85%
Pacific Islander NA NA 65% 70% 75% 85%
Asian/Pacific Islander NA NA 65% 70% 75% 85%
IEP NA NA 60% 67% 74% 85%
LEP NA NA 60% 67% 74% 85%
FRL NA NA 60% 67% 74% 85%

SY 2016‐17
(Post‐Grant)

NA NA 65% 70% 75% 85%

Health Common Course Exit Exam ‐ Percentage of Students who reach Mastery on Post Unit Assessment Middle School  Graders 6‐8

Health Common Unit Assessment Results ‐ End of Course Assessment

Goal area Subgroup
Baseline(s) Goals

SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16

Health Common Unit Assessment Results

Health Common Unit Assessment Results

Health ‐ Common Post Assessment Exam 
grades 6‐8

Carson City School District is utilizing the end of course health exam as the a leading indicator for the grant. The exams are being developed during the current school year 
and will be utilized as a performance measure beginning in the 2013‐ 2014 school year. The above percentages is to represent the percentage of students who score above 
80% on the end of course exam. This is the mastery target for each subgroup. (Middle School Grades 6‐8) Currently the end of course exam is being developed therefor there 
is no current baseline data. The exam will be field tested during the 2012‐2013 school year and the following year students will begin taking the assessment and scores will 
be posted. * NA refers to the scores currently being unavailable. 

Health Common Course Exit Exam ‐ Percentage of Students who reach Mastery on Post Unit Assessment High School Grades 9‐12

Health Common Unit Assessment Results ‐ End of Course Assessment

Goal area Subgroup
Baseline(s) Goals

SY 2011‐12 SY 2012‐13 SY 2013‐14 SY 2014‐15 SY 2015‐16



District ‐ Overall NA NA 65% 70% 75% 85%
American Indian / Alaskan 
Native NA NA 65% 70% 75% 85%
Asian NA NA 65% 70% 75% 85%
Hispanic / Latino  NA NA 65% 70% 75% 85%

Black / African American NA NA 65% 70% 75% 85%
White / Caucasian NA NA 65% 70% 75% 85%
Two or more Races NA NA 65% 70% 75% 85%
Pacific Islander NA NA 65% 70% 75% 85%
Asian/Pacific Islander NA NA 65% 70% 75% 85%
IEP NA NA 60% 67% 74% 85%
LEP NA NA 60% 67% 74% 85%
FRL NA NA 60% 67% 74% 85%

Health ‐ Common Post Assessment Exam 
grades 6‐8

Carson City School District is utilizing the end of course health exam as the a leading indicator for the grant. The exams are being developed during the current school year 
and will be utilized as a performance measure beginning in the 2013‐ 2014 school year. The above percentages is to represent the percentage of students who score above 
80% on the end of course exam. This is the mastery target for each subgroup. (High School Grades 9‐12) * NA  currently the end of course exam is being developed, therefor 
there is no current baseline data. The exam will be field tested during the 2012‐2013 school year and the following year students will begin taking the assessment and 
scores will be posted. * NA reflects data not available. 



Project Name: Carson High School

Cost Description
Cost Assumption (including whether the cost 
is one-time investment or ongoing operational 
cost)

Activity Reference 
(optional)

a. The title of the position to be compensated under this project      
b. The role/responsibility of that position
c. Why the position is necessary to implement the project

a. The salary of the position
b. The number of employees
c.   The amount of time (hours, percent full-time-employee, 
months, etc.) to be expended
d. Any additional basis for cost estimates or computations

Cost

Full Time Certified Implementation Specialist 
(Teachers on Special Assignment) at Carson High 
School

Approximately $75,404.07 per full time 
employee (4) per year Total Cost: $866,850.03

 Each Certified Implementation Specialist will be 
responsible to deliver high quality professional 
development to all instructional staff members this 
includes:

Each Implementation Specialist will work 7.5 
hours, 220 days per year

Year One: $49,690.13

a. Facilitate the process of setting learning targets 
for each class

During year 1 Implementation Specialists will 
work half he year. Each year the salary will 
increase in order to cover contracted agreements.

Year Two: $261,775.98

b. Facilitate common unit assessment development Year Three: $272,247.02
c. Observe and coach teachers Year Four: $283,136.90
d. Facilitate and coach teachers in PLC's 
e. Support full project development and serve on 
organizational leadership teams at both site and 
district level

These positions are necessary to the implementation 
project because they are staff members who are 
monitoring and coaching teaching staff into full 
implementation of the project

Certified: Student Career Advisor TOSA (Career 
Counselor on Special Assignment)

$60,323.25 per year for 80% of a full time 
employee, the other 20% is funded through 
Pioneer High Total Cost: $185,687.29

Creates community contacts and works to expand the 
school to work and internship components of the 
project. Completing tasks at both high schools

Will work 7.5 hours per day, 220 days a year for 
3.5 years

Year One: $14,919.53
This position is critical to build the community 
support and align community resources so that 
students have an opportunity to expand the career 
components related to this project

During year 1 Student Career Advisor will work 
half he year. Each year the salary will increase in 
order to cover contracted agreements.

Year Two: $54,705.20
Year Three: $56,893.41
Year Four: $59,169.15

Certified: Administrator on Special Assignment Total Cost: $316,563.74
Will work 7.5 hours per day, 220 days a year for 
3.5 years Year One: $32,296.49

Grantee Name: Carson City School District

1. Personnel:

Explain the importance of each position to the success of the project and connections back to specific project plans.  If curriculum vitae, an organizational chart, or 
other supporting information will be helpful to reviewers, attach in the Appendix and describe its location.

Table 4-1: Project-Level Itemized Costs

Total
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During year 1 Admin. On Special Assignment 
will work half he year. Each year the salary will 
increase in order to cover contracted agreements.

Year Two: $91,064.60
Year Three: $94,707.18
Year Four: $98,495.47

Certified: High School Counselor
Full time counselor in order to staff Carson High 
School to address all six career pathways $62,000 per full time employee per year Total Cost: $232,720.36
The school currently has five counselors and with the 
increased duties the school will need an additional 
counselor 

The counselor will work 7.5 hours a day, 220 
days per year Year One: $22,092.32

The position is to address the additional duties that are 
being placed on the counselor positions. The current 
ratio is 400 to 1.

During year 1 the employee will only work for 
half the year. After that the cost is calculated with 
an increase in base salary, per contract

Year Two: $67,474.38
Year Three: $70,173.36
Year Four: $72,980.30

Certified Substitute Teacher Salaries
Certified Substitutes to address the cost for teachers to 
attend professional development training or program 
implementation meetings

Hourly rate of pay for certified substitutes is 
$12.00 Total Cost: $163,551.00

Each certified substitute will be used to provide 
instruction in the classroom while the classroom 
teachers are out of school to upgrade their curriculum 
or assessment system with their common course peers

Each substitute will work hourly, with about 
2,625 substitute days over the life of the grant

Year One: $4,791.00
These positions are necessary to the provide teachers 
the time to develop the curriculum and assessments in 
each course

Each year the substitute days that are budgeted 
are reduced by 15% a year Year Two: $64,260.00

Year Three: $56,700.00
Year Four: $37,800.00

Certified Extra hours afterschool program

Certified extra hours pay for after school tutoring The hourly rate for teachers is $27.39 Total Cost: $113,054.07
Each certified teacher who participates in the after 
school tutoring program will be responsible for 
providing direct services to students

There is a total of 4,217 hours for the life of the 
grant Year One: $0.00

In some cases this will be direct interventions to 
students who need assistance mastering skills directly 
tied to a unit of student, others to focus on providing 
homework support

The after school program will not be offered and 
year 1. It will begin in year 2

Year Two: $42,496.85
These positions are necessary to the implementation 
project because the after school component is one of 
the places in the system that is utilized to accelerate 
and enrich learning Year Three: $42,142.86
This component will provide critical support to 
students Year Four: $28,414.36

Classified Extra hours after school program
Each classified individual who participates in the after 
school tutoring program will be responsible for 
providing direct services to students

The hourly rate for classified employees ranges 
from $14.00 to $19.00 Total Cost: $16,071.43

In some cases this will be direct interventions to 
students who need assistance mastering skills directly 
tied to a unit of student, others to focus on providing 
homework support

There is a total of 974 hours for the life of the 
grant

Year One: $0.00
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These positions are necessary to the implementation 
project because the after school component is one of 
the places in the system that is utilized to accelerate 
and enrich learning

The after school program will not be offered and 
year 1. It will begin in year 2

Year Two: $5,357.15
This component will provide critical support to 
students Year Three: $5,357.14

Year Four: $5,357.14
Certified Extra Hours for Professional 
Development
Certified extra hours for teachers to attend 
professional development trainings or implementation 
meetings.

The hourly rate for teachers is $27.39
Total Cost: $360,803.15

This time is necessary to complete the development of 
common curriculum and assessment system teachers 
will be paid for time that they work outside of the 
contract day to complete the task

There is a total of 6,230 certified hours will be 
available over the life of the grant

Year One: $2,446.90
Teachers will utilize this time out of the contract day 
to develop curriculum and common assessments for 
each course

Each year the budget is reduced by 15% per year
Year Two: $145,048.96

The certified extra hours are necessary to provide the 
curriculum and assessment in each course Year Three: $127,984.37

Year Four: $85,322.92

Certified Department Chair Prep Period Buy-Out Total Cost: $201,452.25
Certified teachers salary for period buyout, 1/6th of 
contract salary for department heads

Each period buy-out cost approximately 
$9,739.01 Year One: $0.00

Period will be used to provide department chairs 
training on improving curriculum, assessment, 
instruction and the PLC practice in their department

6 Departments Chairs

Year Two: $65,859.39

That 1/6th of their contract will be spent receiving and 
providing training to their staff members, also they 
will use this time to support their teachers

During year 1 these department heads will only 
work half a year therefore they will only charge 
half of the prep buy out to the grant

Year Three: $67,150.75
This is critical in the project because when the 
implementation specialist role is decreased the 
department chairs will take on this responsibility Year Four: $68,442.11

         The title of the position to be compensated with fringe benefits 
under this project

a. The fringe benefit percentages for all personnel in the project
b.  The basis for cost estimates or computations

Cost

Certified Implementation Specialist (Teachers on 
Special Assignment)

Total benefits rate of 26.24% with a fixed 
insurance rate of $9,300.00 and a fixed PRIS rate 
of $1,715.52 Total Cost: $438,373.76
Benefits are calculated based on the salary of the 
position Year One: $23,614.01

Year 1 is calculated at 50% and the remainder of 
the years include a slight increase Year Two: $132,867.68

Year Three: $138,182.39
Year Four: $143,709.68

2. Fringe Benefits:
Explain the nature and extent of fringe benefits to be received and by whom.
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Certified Student to Career Advisor TOSA
Total benefits rate of 26.24% with a fixed 
insurance rate of $9,300.00 and a fixed PRIS rate 
of $1,715.52 Total Cost: $102,602.78
Benefits are calculated based on the salary of the 
position Year One: $8,378.49

Year 1 is calculated at 50% and the remainder of 
the years include a slight increase Year Two: $30,184.61

Year Three: $31,392.00
Year Four: $32,647.68

Certified Administrator on Special Assignment
Total benefits rate of 26.24% with a fixed 
insurance rate of $9,300.00 and a fixed PRIS rate 
of $1,715.52 Total Cost: $138,878.28
Benefits are calculated based on the salary of the 
position Year One: $12,602.75

Year 1 is calculated at 50% and the remainder of 
the years include a slight increase Year Two: $40,452.18

Year Three: $42,070.27
Year Four: $43,753.08

High School Counselor
Total benefits rate of 26.24% with a fixed 
insurance rate of $9,300.00 and a fixed PRIS rate 
of $1,715.52 Total Cost: $115,118.44
Benefits are calculated based on the salary of the 
position Year One: $9,638.64

Year 1 is calculated at 50% and the remainder of 
the years include a slight increase Year Two: $33,790.30

Year Three: $35,141.91
Year Four: $36,547.59

Certified Substitute Teacher Salaries Total benefits rate of 8.69% Total Cost: $14,189.62
Benefits are calculated based on the salary of the 
position, $12.00 an hours Year One: $391.48

Year Two: $5,584.20
Year Three: $4,928.36
Year Four: $3,285.58

Certified Extra Hours for After school program Total benefits rate of 2.49% Total Cost: $2,816.46
Benefits are calculated based on the salary of the 
position, $27.39 Year One: $0.00

Year Two: $1,058.18
Year Three: $1,008.08
Year Four: $750.20

Classified Extra hours for after school program Total benefits rate of 26.24% Total Cost: $4,538.64
Benefits are calculated based on the salary of the 
position Year One: $0.00

Year Two: $1,512.88
Year Three: $1,512.88
Year Four: $1,512.88
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Certified Extra Hours for Professional 
Development Total benefits rate of 2.49% Total Cost: $8,991.53

Benefits are calculated based on the salary of the 
position, $27.39 Year One: $64.18

Year Two: $3,611.73
Year Three: $3,189.37
Year Four: $2,126.25

Certified Department Chair Prep Period Buy-out
Total benefits rate of 26.24% with a fixed 
insurance rate of $9,300.00 and a fixed PRIS rate 
of $1,715.52 Total Cost: $82,821.98
Benefits are calculated based on the salary of the 
position Year One: $0.00

Year 1 is calculated at 50% and the remainder of 
the years include a slight increase Year Two: $24,107.11

Year Three: $29,077.84
Year Four: $29,637.03

a. A description of the travel
b. The parties that will engage in the travel
c. Purpose of travel

a. An estimate of the number of trips
b. An estimate of transportation and/or subsistence costs for each 
trip
c. Any additional basis for cost estimates or computations

Cost

Add more rows as needed

a. The type of equipment to be purchased
b. Purpose of purchase

a. The estimated unit cost for each item to be purchased
b. The number of units being purchased.
c. The definition of equipment used by the applicant
d. Any additional basis for cost estimates or computations

Cost

Add more rows as needed

a. The supplies being purchased
b. Purpose of purchase

a. An estimate of materials and supplies needed for the project, by 
nature of expense or general category (e.g., instructional materials, 
office supplies)
b.  The basis for cost estimates or computations

Cost

Information Technology Equipment Total Cost: $14,865.10

Laptop computers for each Implementation Specialist Laptops  and tablets will be purchased the first 
year only Year One: $11,865.10

Provides the staff members the technology to work at 
their desk as well as use it for meetings and teacher 
observations

Each laptop cost of $2,000 and the tablets $300
Year Two: $3,000.00
Year Three: $0.00
Year Four: $0.00

General Supplies instructional materials

Including scant Ron materials and other instructional 
supplies such as pencils, paper, markers, copies 
binders and other supplies to educate students

The items are $5,000 for reading level materials, 
$1,000 other items, and $4,000 for scantron 
materials

Total Cost: $32,000.00

Help support students in the new common core 
curriculum

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year One: $0.00

Year Two: $12,000.00
Year Three: $10,000.00
Year Four: $10,000.00

Professional Development Supplies Total Cost: $13,353.15

Explain what supplies are needed and why they are necessary to meet program goals.  Consistent with LEA policy, supplies are defined as tangible personal property
excluding equipment

4. Equipment
Explain what equipment is needed and why it is needed to meet program goals.  Consistent with SEA and LEA policy, equipment is defined as tangible, non
expendable personal property having a useful life of more than one year and an acquisition cost of $5 000 or more per unit

5. Supplies

3. Travel:
Explain the purpose of the travel, how it relates to project goals, and how it will contribute to project success. 
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General Supplies to support professional development 
trainings.

Copy service and supplies, creating binders and 
consumable training guides Year One: $1,121.90

Building a common curriculum require basic materials 
for both training and preparation

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year Two: $6,743.75

Year Three: $2,743.75
Year Four: $2,743.75

Furniture Supplies Total Cost: $8,500.00

Includes tables and chairs to enhance the ability for 
professional development, as well as interaction with 
students and other school personnel.

The estimated costs for furniture supplies was 
calculated by vendor review and quote.

Year One: $0.00
Year Two: $8,500.00
Year Three: $0.00
Year Four: $0.00

Books for classroom instruction - supplemental 
reading materials Books to instruct students Total Cost: $6,000.00

Books to be used as supplemental instructional 
materials

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year One: $0.00

Serve as reference Year Two: $4,000.00
Year Three: $1,000.00
Year Four: $1,000.00

Books for professional development
Books for professional development and training Estimated at $1,000 a year Total Cost: $7,148.30

Books include mapping and assessment development 
process

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year One: $1,148.30

Year Two: $4,000.00
Year Three: $1,000.00
Year Four: $1,000.00

Laser Printer

Laser jet printer to use to support the project 2 printers will be purchased in year one at an 
estimated $300 Total Cost: $0.00

Document preparation The cost were estimated by our technology 
vendor Year One: $0.00

Year Two: $0.00
Year Three: $0.00
Year Four: $0.00

a. The products to be acquired and/or the professional services to be 
provided
b. Purpose of acquisition

a. The estimated cost per expected procurement
b.  For professional services contracts, the amount of time to be 
devoted to the project, including the costs to be charged to this 
proposed grant award
c. For any meeting or logistics support, identify anticipated 
locations and approximate rates
d.   Any additional basis for cost estimates or computations

Cost

Add more rows as needed
7. Training Stipends

Explain what goods/services will be acquired, and the purpose and relation to the project for each expected procurement.
NOTE:  Because grantees must use appropriate procurement procedures to select contractors, applicants do not need to include information in their applications 
about specific contractors that may be used to provide services or goods for the proposed project if a grant is awarded.

6. Contractual 

6



a. The training to be acquired, consistent with the note above
b. Purpose of purchase

a. The personnel who will participate in the training
b.  Cost per session/trainee (if available)
c. The cost estimates and basis for these estimates

Cost

Add more rows as needed

a. Other items by major type or category (e.g. , communications, printing, 
postage, equipment rental)
b. Purpose of expenditures

a. The cost per item (e.g., printing = $500, postage = $750)
b. Any additional basis for cost estimates or computations

Cost

Transportation using busses to take student who 
attend CHS and participate in the afterschool program 
home after the program is finished for the day

The route used to transport the students is approx. 
39 miles per day, the cost per mile is $5.00 = 
$195.00 per day x 100 days = $19,500.00 x 4 
years = $78,000.00 cost per year

Total Cost: $16,543.92
Year One: $107.10
Year Two: $5,478.94
Year Three: $5,478.94
Year Four: $5,478.94

Add more rows as needed

 n/a n/a

a. Identify and apply the indirect cost rate
a.  Indirect Cost Rate as indicated in the Budget Indirect Cost 
Information part Cost

Indirect cost rate 2.9729%
In year 1 there will be no indirect amount because
CCSD did not receive approval until late in the 
year

 n/a n/a

a. Project or activity to be funded or other description 
of use of funds

a. Source of funds and amount of funding from 
each source Cost

 n/a n/a

$101,724.57
11. Total Grant Funds Requested

Explain what training is needed, and the purpose and relation to the project.
NOTE: The training stipend line item only pertains to costs associated with long-term training programs and college or university coursework, not workshops or 
short-term training supported by this program. Salary stipends paid to teachers and other school personnel for participating in short-term professional development 

8. Other
Explain other expenditures that may exist and are not covered by other categories.

9. Total Direct Costs:
Sum lines 1-8.

$3,463,495.28

Identify and apply the indirect cost rate.
10. Total Indirect Costs

$3,565,219.85

Sum lines 9-10.
$3,565,219.85

Identifies all non-grant funds that will support the project (e.g., external foundation support; LEA, State, and other Federal funds)

13. Total Budget
Sum lines 11-12.

12. Funds from other sources used to support the project
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Project Name:  Pioneer High School

Cost Description
Cost Assumption (including whether the cost 
is one-time investment or ongoing operational 
cost)

Activity Reference 
(optional)

a. The title of the position to be compensated under this project      
b. The role/responsibility of that position
c. Why the position is necessary to implement the project

a. The salary of the position
b. The number of employees
c.   The amount of time (hours, percent full-time-employee, 
months, etc.) to be expended
d. Any additional basis for cost estimates or computations

Cost

Full Time Certified Implementation Specialist 
(Teachers on Special Assignment) at Carson High 
School

Approximately $75,404.07 per full time 
employee (4) per year Total Cost: $224,818.74

 Each Certified Implementation Specialist will be 
responsible to deliver high quality professional 
development to all instructional staff members this 
includes:

Each Implementation Specialist will work 7.5 
hours, 220 days per year

Year One: $29,318.27

a. Facilitate the process of setting learning targets 
for each class

During year 1 Implementation Specialists will 
work half he year. Each year the salary will 
increase in order to cover contracted agreements. Year Two: $62,628.29

b. Facilitate common unit assessment development Year Three: $65,133.42
c. Observe and coach teachers Year Four: $67,738.76
d. Facilitate and coach teachers in PLC's 
e. Support full project development and serve on 
organizational leadership teams at both site and 
district level

These positions are necessary to the implementation 
project because they are staff members who are 
monitoring and coaching teaching staff into full 
implementation of the project

Certified Substitute Teacher Salaries
Certified Substitutes to address the cost for teachers to 
attend professional development training or program 
implementation meetings

Hourly rate of pay for certified substitutes is 
$12.00 Total Cost: $11,340.00

Each certified substitute will be used to provide 
instruction in the classroom while the classroom 
teachers are out of school to upgrade their curriculum 
or assessment system with their common course peers

Each substitute will work hourly, with about 
2,625 substitute days over the life of the grant

Year One: $0.00
These positions are necessary to the provide teachers 
the time to develop the curriculum and assessments in 
each course

Each year the substitute days that are budgeted 
are reduced by 15% a year Year Two: $4,590.00

Year Three: $4,050.00
Year Four: $2,700.00

Certified Extra hours afterschool program
Certified extra hours pay for after school tutoring The hourly rate for teachers is $27.39 Total Cost: $25,350.28
Each certified teacher who participates in the after 
school tutoring program will be responsible for 
providing direct services to students

There is a total of 4,217 hours for the life of the 
grant Year One: $0.00

In some cases this will be direct interventions to 
students who need assistance mastering skills directly 
tied to a unit of student, others to focus on providing 
homework support

The after school program will not be offered and 
year 1. It will begin in year 2

Year Two: $11,238.84
These positions are necessary to the implementation 
project because the after school component is one of the 
places in the system that is utilized to accelerate and 
enrich learning Year Three: $8,428.57

This component will provide critical support to students Year Four: $5,682.87

Classified Extra hours after school program
Each classified individual who participates in the after 
school tutoring program will be responsible for 
providing direct services to students

The hourly rate for classified employees ranges 
from $14.00 to $19.00 Total Cost: $3,214.29

In some cases this will be direct interventions to 
students who need assistance mastering skills directly 
ried to a unit of student, others to focus on providing 
homework support

There is a total of 974 hours for the life of the 
grant

Year One: $0.00
These positions are necessary to the implementation 
project because the after school component is one of the 
places in the system that is utilized to accelerate and 
enrich learning

The after school program will not be offered and 
year 1. It will begin in year 2

Year Two: $1,071.43

Grantee Name: Carson City School District

Table 4-1: Project-Level Itemized Costs

Total

1. Personnel:
Explain the importance of each position to the success of the project and connections back to specific project plans.  If curriculum vitae, an organizational chart, or 
other supporting information will be helpful to reviewers, attach in the Appendix and describe its location.
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This component will provide critical support to students Year Three: $1,071.43
Year Four: $1,071.43

Certified Extra Hours for Professional Development

Certified extra hours for teachers to attend professional 
development trainings or implementation meetings. The hourly rate for teachers is $27.39

Total Cost: $28,473.29

This time is necessary to complete the development of 
common curriculum and assessment system teachers 
will be paid for time that they work outside of the 
contract day to complete the task

There is a total of 6,230 certified hours will be 
available over the life of the grant

Year One: $136.95
Teachers will utilize this time out of the contract day to 
develop curriculum and common assessments for each 
course

Each year the budget is reduced by 15% per year
Year Two: $13,100.11

The certified extra hours are necessary to provide the 
curriculum and assessment in each course Year Three: $9,141.74

Year Four: $6,094.49

Certified Department Chair Prep Period Buy-Out Total Cost: $124,645.68
Certified teachers salary for period buyout, 1/6th of 
contract salary for department heads

Each period buy-out cost approximately 
$9,739.01 Year One: $0.00

Period will be sed to provide department chairs training 
on improving curriculum, assessment, instruction and 
the PLC practice in their department

6 Departments Chairs

Year Two: $40,749.55

That 1/6th of their contract will be spent receiving and 
providing training to their staff members, also they will 
use this time to support their teachers

During year 1 these department heads will only 
work half a year therefore they will only charge 
half of the prep buy out to the grant Year Three: $41,548.56

This is critical in the project because when the 
implementation specialist role is decreased the 
department chairs will take on this responsibility Year Four: $42,347.57

         The title of the position to be compensated with fringe benefits under 
this project

a. The fringe benefit percentages for all personnel in the project
b.  The basis for cost estimates or computations Cost

Certified Implementation Specialist (Teachers on 
Special Assignment)

Total benefits rate of 26.24% with a fixed 
insurance rate of $9,300.00 and a fixed PRIS 
rate of $1,715.52 Total Cost: $113,693.66
Benefits are calculated based on the salary of the 
position Year One: $12,485.89

Year 1 is calculated at 50% and the remainder of 
the years include a slight increase Year Two: $32,421.76

Year Three: $33,718.63
Year Four: $35,067.38

Certified Substitute Teacher Salaries Total benefits rate of 8.69% Total Cost: $985.59
Benefits are calculated based on the salary of the 
position, $12.00 an hours Year One: $0.00

Year Two: $398.88
Year Three: $352.03
Year Four: $234.68

Certified Extra Hours for After school program Total benefits rate of 2.49% Total Cost: $631.52
Benefits are calculated based on the salary of the 
position, $27.39 Year One: $0.00

Year Two: $279.86
Year Three: $210.04
Year Four: $141.62

Classified Extra hours for after school program Total benefits rate of 26.24% Total Cost: $907.77
Benefits are calculated based on the salary of the 
position Year One: $0.00

Year Two: $302.59
Year Three: $302.59
Year Four: $302.59

Certified Extra Hours for Professional Development Total benefits rate of 2.49% Total Cost: $706.96
Benefits are calculated based on the salary of the 
position, $27.39 Year One: $1.06

2. Fringe Benefits:
Explain the nature and extent of fringe benefits to be received and by whom.
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Year Two: $326.20
Year Three: $227.83
Year Four: $151.87

Certified Department Chair Prep Period Buy-out
Total benefits rate of 26.24% with a fixed 
insurance rate of $9,300.00 and a fixed PRIS 
rate of $1,715.52 Total Cost: $47,384.39
Benefits are calculated based on the salary of the 
position Year One: $0.00

Year 1 is calculated at 50% and the remainder of 
the years include a slight increase Year Two: $15,179.52

Year Three: $15,786.70
Year Four: $16,418.17

a. A description of the travel
b. The parties that will engage in the travel
c. Purpose of travel

a. An estimate of the number of trips
b. An estimate of transportation and/or 
subsistence costs for each trip
c. Any additional basis for cost estimates or 
computations

Cost

Add more rows as needed

a. The type of equipment to be purchased
b. Purpose of purchase

a. The estimated unit cost for each item to be 
purchased
b. The number of units being purchased.
c. The definition of equipment used by the 
applicant
d. Any additional basis for cost estimates or 
computations

Cost

Add more rows as needed

a. The supplies being purchased
b. Purpose of purchase

a. An estimate of materials and supplies needed for the project, by 
nature of expense or general category (e.g., instructional materials, 
office supplies)
b.  The basis for cost estimates or computations

Cost

Information Technology Equipment Total Cost: $1,193.11

Laptop computers for each Implementation Specialist Laptops will be purchased the first year only Year One: $1,193.11
Provides the staff members the technology to work at 
their desk as well as use it for meetings and teacher 
observations

Each cost of $2,000
Year Two: $0.00
Year Three: $0.00
Year Four: $0.00

General Supplies instructional materials
Including scantron materials and other instructional 
supplies such as pencils, paper, markers, copies binders 
and other supplies to educate students

The items are $5,000 for reading level materials, 
$1,000 other items, and $4,000 for scant Ron 
materials Total Cost: $30,000.00

Help support students in the new common core 
curriculum

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year One: $0.00

Year Two: $10,000.00
Year Three: $10,000.00
Year Four: $10,000.00

Professional Development Supplies Total Cost: $8,231.25
General Supplies to support professional development 
trainings.

Copy service and supplest, creating binders and 
consumable training guides Year One: $0.00

Building a common curriculum require basic materials 
for both training and preparation

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year Two: $2,743.75

Year Three: $2,743.75
Year Four: $2,743.75

Books for classroom instruction - supplemental 
reading materials Books to instruct students Total Cost: $4,250.00

Books to be used as supplemental instructional 
materials

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year One: $0.00

Serve as reference Year Two: $2,250.00
Year Three: $1,000.00
Year Four: $1,000.00

3. Travel:
Explain the purpose of the travel, how it relates to project goals, and how it will contribute to project success. 

4. Equipment
Explain what equipment is needed and why it is needed to meet program goals.  Consistent with SEA and LEA policy, equipment is defined as tangible, non-
expendable, personal property having a useful life of more than one year and an acquisition cost of $5,000 or more per unit.

5. Supplies
Explain what supplies are needed and why they are necessary to meet program goals.  Consistent with LEA policy, supplies are defined as tangible personal 
property excluding equipment.
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Books for professional development
Books for professional development and training Estimated at $1,000 a year Total Cost: $4,433.08

Books include mapping and assessment development 
process

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year One: $183.08

Year Two: $2,250.00
Year Three: $1,000.00
Year Four: $1,000.00

Laser Printer

Laser jet printer to use to support the project 2 printers will be purchased in year one at an 
estimated $300 Total Cost: $900.99

Document preparation The cost were estimated by our technology 
vendor Year One: $900.99

Year Two: $0.00
Year Three: $0.00
Year Four: $0.00

a. The products to be acquired and/or the professional services to be provided
b. Purpose of acquisition

a. The estimated cost per expected procurement
b.  For professional services contracts, the amount of time to be 
devoted to the project, including the costs to be charged to this 
proposed grant award
c. For any meeting or logistics support, identify anticipated 
locations and approximate rates
d.   Any additional basis for cost estimates or computations

Cost

Add more rows as needed
7. Training Stipends

a. The training to be acquired, consistent with the note above
b. Purpose of purchase

a. The personnel who will participate in the training
b.  Cost per session/trainee (if available)
c. The cost estimates and basis for these estimates

Cost

Add more rows as needed

a. Other items by major type or category (e.g. , communications, printing, 
postage, equipment rental)
b. Purpose of expenditures

a. The cost per item (e.g., printing = $500, postage = $750)
b. Any additional basis for cost estimates or computations Cost

Transportation using busses to take student who attend 
CHS and participate in the afterschool program home 
after the program is finished for the day

The route used to transport the students is 
approx. 39 miles per day, the cost per mile is 
$5.00 = $195.00 per day x 100 days = 
$19,500.00 x 4 years = $78,000.00 cost per year

Total Cost: $16,436.82
Year One: $0.00
Year Two: $5,478.94
Year Three: $5,478.94
Year Four: $5,478.94

Add more rows as needed

 n/a n/a

a. Identify and apply the indirect cost rate a.  Indirect Cost Rate as indicated in the Budget Indirect Cost 
Information part Cost

Add more rows as needed

 n/a n/a

a. Project or activity to be funded or other description 
of use of funds

a. Source of funds and amount of funding from 
each source Cost

Add more rows as needed

 n/a n/a $666,382.73

10. Total Indirect Costs

Identifies all non-grant funds that will support the project (e.g., external foundation support; LEA, State, and other Federal funds)

11. Total Grant Funds Requested
Sum lines 9-10.

$666,382.73
12. Funds from other sources used to support the project

Identify and apply the indirect cost rate.

$18,785.31

13. Total Budget
Sum lines 11-12.

9. Total Direct Costs:
Sum lines 1-8.

$647,597.42

Explain other expenditures that may exist and are not covered by other categories.

6. Contractual 
Explain what goods/services will be acquired, and the purpose and relation to the project for each expected procurement.
NOTE:  Because grantees must use appropriate procurement procedures to select contractors, applicants do not need to include information in their applications 
about specific contractors that may be used to provide services or goods for the proposed project if a grant is awarded.

Explain what training is needed, and the purpose and relation to the project.
NOTE: The training stipend line item only pertains to costs associated with long-term training programs and college or university coursework, not workshops or 
short-term training supported by this program. Salary stipends paid to teachers and other school personnel for participating in short-term professional development 
should be reported in Personnel (line 1).

8. Other
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Project Name:  Carson Middle School

Cost Description
Cost Assumption (including whether the cost 
is one-time investment or ongoing operational 
cost)

Activity Reference 
(optional)

a. The title of the position to be compensated under this project      
b. The role/responsibility of that position
c. Why the position is necessary to implement the project

a. The salary of the position
b. The number of employees
c.   The amount of time (hours, percent full-time-employee, 
months, etc.) to be expended
d. Any additional basis for cost estimates or computations

Cost

Full Time Certified Implementation Specialist 
(Teachers on Special Assignment) at Carson High 
School

Approximately $75,404.07 per full time 
employee (4) per year Total Cost: $760,742.48

 Each Certified Implementation Specialist will be 
responsible to deliver high quality professional 
development to all instructional staff members this 
includes:

Each Implementation Specialist will work 7.5 
hours, 220 days per year

Year One: $58,114.68

a. Facilitate the process of setting learning targets for 
each class

During year 1 Implementation Specialists will 
work half he year. Each year the salary will 
increase in order to cover contracted agreements.

Year Two: $225,085.79

b. Facilitate common unit assessment development Year Three: $234,089.22
c. Observe and coach teachers Year Four: $243,452.79
d. Facilitate and coach teachers in PLC's 
e. Support full project development and serve on 
organizational leadership teams at both site and 
district level

These positions are necessary to the implementation 
project because they are staff members who are 
monitoring and coaching teaching staff into full 
implementation of the project

Certified Substitute Teacher Salaries
Certified Substitutes to address the cost for teachers to 
attend professional development training or program 
implementation meetings

Hourly rate of pay for certified substitutes is 
$12.00 Total Cost: $62,967.78

Each certified substitute will be used to provide 
instruction in the classroom while the classroom teachers 
are out of school to upgrade their curriculum or 
assessment system with their common course peers

Each substitute will work hourly, with about 
2,625 substitute days over the life of the grant

Year One: $6,267.78
These positions are necessary to the provide teachers the 
time to develop the curriculum and assessments in each 
course

Each year the substitute days that are budgeted 
are reduced by 15% a year Year Two: $22,950.00

Year Three: $20,250.00
Year Four: $13,500.00

Certified Extra hours afterschool program
Certified extra hours pay for after school tutoring The hourly rate for teachers is $27.39 Total Cost: $66,445.77
Each certified teacher who participates in the after 
school tutoring program will be responsible for 
providing direct services to students

There is a total of 4,217 hours for the life of the 
grant Year One: $0.00

In some cases this will be direct interventions to students 
who need assistance mastering skills directly ried to a 
unit of student, others to focus on providing homework 
support

The after school program will not be offered and 
year 1. It will begin in year 2

Year Two: $10,000.00
These positions are necessary to the implementation 
project because the after school component is one of the 
places in the system that is utilized to accelerate and 
enrich learning Year Three: $30,714.29

This component will provide critical support to students Year Four: $25,731.48

Classified Extra hours after school program
Each classified individual who participates in the after 
school tutoring program will be responsible for 
providing direct services to students

The hourly rate for classified employees ranges 
from $14.00 to $19.00 Total Cost: $12,857.14

In some cases this will be direct interventions to students 
who need assistance mastering skills directly ried to a 
unit of student, others to focus on providing homework 
support

There is a total of 974 hours for the life of the 
grant

Year One: $0.00

Grantee Name: Carson City School District

Table 4-1: Project-Level Itemized Costs

Total

1. Personnel:
Explain the importance of each position to the success of the project and connections back to specific project plans.  If curriculum vitae, an organizational chart, or 
other supporting information will be helpful to reviewers, attach in the Appendix and describe its location.
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These positions are necessary to the implementation 
project because the after school component is one of the 
places in the system that is utilized to accelerate and 
enrich learning

The after school program will not be offered and 
year 1. It will begin in year 2

Year Two: $4,285.72

This component will provide critical support to students Year Three: $4,285.71
Year Four: $4,285.71

Certified Extra Hours for Professional Development

Certified extra hours for teachers to attend professional 
development trainings or implementation meetings. The hourly rate for teachers is $27.39

Total Cost: $153,906.16

This time is necessary to complete the development of 
common curriculum and assessment system teachers will 
be paid for time that they work outside of the contract 
day to complete the task

There is a total of 6,230 certified hours will be 
available over the life of the grant

Year One: $1,922.12
Teachers will utilize this time out of the contract day to 
develop curriculum and common assessments for each 
course

Each year the budget is reduced by 15% per year
Year Two: $75,802.86

The certified extra hours are necessary to provide the 
curriculum and assessment in each course Year Three: $45,708.71

Year Four: $30,472.47

Certified Department Chair Prep Period Buy-Out Total Cost: $228,043.04
Certified teachers salary for period buyout, 1/6th of 
contract salary for department heads

Each period buy-out cost approximately 
$9,739.01 Year One: $0.00

Period will be sed to provide department chairs training 
on improving curriculum, assessment, instruction and the
PLC practice in their department

6 Departments Chairs

Year Two: $74,552.53

That 1/6th of their contract will be spent receiving and 
providing training to their staff members, also they will 
use this time to support their teachers

During year 1 these department heads will only 
work half a year therefore they will only charge 
half of the prep buy out to the grant

Year Three: $76,014.35
This is critical in the project because when the 
implementation specialist role is decreased the 
department chairs will take on this responsibility Year Four: $77,476.16

         The title of the position to be compensated with fringe benefits under 
this project

a. The fringe benefit percentages for all personnel in the project
b.  The basis for cost estimates or computations

Cost

Certified Implementation Specialist (Teachers on 
Special Assignment)

Total benefits rate of 26.24% with a fixed 
insurance rate of $9,300.00 and a fixed PRIS rate 
of $1,715.52 Total Cost: $358,660.62
Benefits are calculated based on the salary of the 
position Year One: $22,243.20

Year 1 is calculated at 50% and the remainder of 
the years include a slight increase Year Two: $107,770.83

Year Three: $112,081.66
Year Four: $116,564.93

Certified Substitute Teacher Salaries Total benefits rate of 8.69% Total Cost: $5,490.21
Benefits are calculated based on the salary of the 
position, $12.00 an hours Year One: $562.30

Year Two: $1,994.36
Year Three: $1,760.13
Year Four: $1,173.42

Certified Extra Hours for After school program Total benefits rate of 2.49% Total Cost: $1,655.63
Benefits are calculated based on the salary of the 
position, $27.39 Year One: $0.00

Year Two: $249.00
Year Three: $740.16
Year Four: $666.47

Classified Extra hours for after school program Total benefits rate of 26.24% Total Cost: $3,459.63
Benefits are calculated based on the salary of the 
position Year One: $0.00

Year Two: $1,210.31
Year Three: $1,124.66
Year Four: $1,124.66

2. Fringe Benefits:
Explain the nature and extent of fringe benefits to be received and by whom.

2



Certified Extra Hours for Professional Development Total benefits rate of 2.49% Total Cost: $4,085.04
Benefits are calculated based on the salary of the 
position, $27.39 Year One: $38.15

Year Two: $1,887.51
Year Three: $1,100.01
Year Four: $1,059.37

Certified Department Chair Prep Period Buy-out
Total benefits rate of 26.24% with a fixed 
insurance rate of $9,300.00 and a fixed PRIS rate 
of $1,715.52 Total Cost: $94,747.12
Benefits are calculated based on the salary of the 
position Year One: $0.00

Year 1 is calculated at 50% and the remainder of 
the years include a slight increase Year Two: $27,480.11

Year Three: $33,313.19
Year Four: $33,953.82

a. A description of the travel
b. The parties that will engage in the travel
c. Purpose of travel

a. An estimate of the number of trips
b. An estimate of transportation and/or 
subsistence costs for each trip
c. Any additional basis for cost estimates or 
computations

Cost

Add more rows as needed

a. The type of equipment to be purchased
b. Purpose of purchase

a. The estimated unit cost for each item to be 
purchased
b. The number of units being purchased.
c. The definition of equipment used by the 
applicant
d. Any additional basis for cost estimates or 
computations

Cost

Add more rows as needed

a. The supplies being purchased
b. Purpose of purchase

a. An estimate of materials and supplies needed for the project, by 
nature of expense or general category (e.g., instructional materials, 
office supplies)
b.  The basis for cost estimates or computations

Cost

Information Technology Equipment Total Cost: $7,878.06

Laptop computers for each Implementation Specialist Laptops & Tablets will be purchased the first 
year only Year One: $5,878.06

Provides the staff members the technology to work at 
their desk as well as use it for meetings and teacher 
observations

Each cost of $2,000 for Laptops and $500 for 
Tablet Year Two: $2,000.00

Year Three: $0.00
Year Four: $0.00

General Supplies instructional materials
Including scantron materials and other instructional 
supplies such as pencils, paper, markers, copies binders 
and other supplies to educate students

The items are $5,000 for reading level materials, 
$1,000 other items, and $4,000 for scant Ron 
materials Total Cost: $30,000.00

Help support students in the new common core 
curriculum

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year One: $0.00

Year Two: $10,000.00
Year Three: $10,000.00
Year Four: $10,000.00

Professional Development Supplies Total Cost: $10,625.84
General Supplies to support professional development 
trainings.

Copy service and supplest, creating binders and 
consumable training guides Year One: $138.34

Building a common curriculum require basic materials 
for both training and preparation

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year Two: $5,000.00

Year Three: $2,743.75
Year Four: $2,743.75

Furniture Supplies Total Cost: $8,500.00
Includes tables and chairs to enhance the ability for 
professional development, as well as interaction with 
students and other school personnel.

The estimated costs for furniture supplies was 
calculated by vendor review and quote. Year One: $0.00

Explain what equipment is needed and why it is needed to meet program goals.  Consistent with SEA and LEA policy, equipment is defined as tangible, non-
expendable, personal property having a useful life of more than one year and an acquisition cost of $5,000 or more per unit.

5. Supplies
Explain what supplies are needed and why they are necessary to meet program goals.  Consistent with LEA policy, supplies are defined as tangible personal property 
excluding equipment.

3. Travel:
Explain the purpose of the travel, how it relates to project goals, and how it will contribute to project success. 

4. Equipment
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Year Two: $8,500.00
Year Three: $0.00
Year Four: $0.00

Books to be used as supplemental instructional materials

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year One: $0.00

Serve as reference Year Two: $3,000.00
Year Three: $1,000.00
Year Four: $1,000.00

Books for professional development
Books for professional development and training Estimated at $1,000 a year Total Cost: $6,443.55

Books include mapping and assessment development 
process

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year One: $443.55

Year Two: $4,000.00
Year Three: $1,000.00
Year Four: $1,000.00

Laser Printer

Laser jet printer to use to support the project 2 printers will be purchased in year one at an 
estimated $300 Total Cost: $0.00

Document preparation The cost were estimated by our technology 
vendor Year One: $0.00

Year Two: $0.00
Year Three: $0.00
Year Four: $0.00

a. The products to be acquired and/or the professional services to be 
provided
b. Purpose of acquisition

a. The estimated cost per expected procurement
b.  For professional services contracts, the amount of time to be 
devoted to the project, including the costs to be charged to this 
proposed grant award
c. For any meeting or logistics support, identify anticipated 
locations and approximate rates
d.   Any additional basis for cost estimates or computations

Cost

Add more rows as needed
7. Training Stipends

a. The training to be acquired, consistent with the note above
b. Purpose of purchase

a. The personnel who will participate in the training
b.  Cost per session/trainee (if available)
c. The cost estimates and basis for these estimates

Cost

Add more rows as needed

a. Other items by major type or category (e.g. , communications, printing, 
postage, equipment rental)
b. Purpose of expenditures

a. The cost per item (e.g., printing = $500, postage = $750)
b. Any additional basis for cost estimates or computations

Cost

Transportation using busses to take student who attend 
CHS and participate in the afterschool program home 
after the program is finished for the day

The route used to transport the students is approx. 
39 miles per day, the cost per mile is $5.00 = 
$195.00 per day x 100 days = $19,500.00 x 4 
years = $78,000.00 cost per year

Total Cost: $16,436.82
Year One: $0.00
Year Two: $5,478.94
Year Three: $5,478.94
Year Four: $5,478.94

Add more rows as needed

 n/a n/a

a. Identify and apply the indirect cost rate
a.  Indirect Cost Rate as indicated in the Budget Indirect Cost 
Information part Cost

Add more rows as needed

 n/a n/a

9. Total Direct Costs:
Sum lines 1-8.

$1,837,944.89

6. Contractual 
Explain what goods/services will be acquired, and the purpose and relation to the project for each expected procurement.
NOTE:  Because grantees must use appropriate procurement procedures to select contractors, applicants do not need to include information in their applications 
about specific contractors that may be used to provide services or goods for the proposed project if a grant is awarded.

Explain what training is needed, and the purpose and relation to the project.
NOTE: The training stipend line item only pertains to costs associated with long-term training programs and college or university coursework, not workshops or 
short-term training supported by this program. Salary stipends paid to teachers and other school personnel for participating in short-term professional development 
should be reported in Personnel (line 1).

8. Other
Explain other expenditures that may exist and are not covered by other categories.

12. Funds from other sources used to support the project

10. Total Indirect Costs
Identify and apply the indirect cost rate.

$47,396.24
11. Total Grant Funds Requested
Sum lines 9-10.

$1,885,341.13

Identifies all non-grant funds that will support the project (e.g., external foundation support; LEA, State, and other Federal funds)
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a. Project or activity to be funded or other description of 
use of funds

a. Source of funds and amount of funding from 
each source Cost

Add more rows as needed

 n/a n/a

13. Total Budget
Sum lines 11-12.

$1,885,341.13
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Project Name:  Eagle Valley Middle School

Cost Description
Cost Assumption (including whether the cost 
is one-time investment or ongoing operational 
cost)

Activity Reference (optional)

a. The title of the position to be compensated under this project      
b. The role/responsibility of that position
c. Why the position is necessary to implement the project

a. The salary of the position
b. The number of employees
c.   The amount of time (hours, percent full-time-employee, 
months, etc.) to be expended
d. Any additional basis for cost estimates or computations

Cost

Full Time Certified Implementation Specialist 
(Teachers on Special Assignment) at Carson High 
School

Approximately $75,404.07 per full time 
employee (4) per year Total Cost: $442,423.74

 Each Certified Implementation Specialist will be 
responsible to deliver high quality professional 
development to all instructional staff members this 
includes:

Each Implementation Specialist will work 7.5 
hours, 220 days per year

Year One: $0.00

a. Facilitate the process of setting learning targets 
for each class

During year 1 Implementation Specialists will 
work half he year. Each year the salary will 
increase in order to cover contracted 
agreements. Year Two: $141,729.80

b. Facilitate common unit assessment development Year Three: $147,398.99
c. Observe and coach teachers Year Four: $153,294.95
d. Facilitate and coach teachers in PLC's 
e. Support full project development and serve on 
organizational leadership teams at both site and 
district level

These positions are necessary to the implementation 
project because they are staff members who are 
monitoring and coaching teaching staff into full 
implementation of the project

Certified Substitute Teacher Salaries
Certified Substitutes to address the cost for teachers to 
attend professional development training or program 
implementation meetings

Hourly rate of pay for certified substitutes is 
$12.00 Total Cost: $57,105.00

Each certified substitute will be used to provide 
instruction in the classroom while the classroom 
teachers are out of school to upgrade their curriculum 
or assessment system with their common course peers

Each substitute will work hourly, with about 
2,625 substitute days over the life of the grant

Year One: $405.00
These positions are necessary to the provide teachers 
the time to develop the curriculum and assessments in 
each course

Each year the substitute days that are budgeted 
are reduced by 15% a year Year Two: $22,950.00

Year Three: $20,250.00
Year Four: $13,500.00

Certified Extra hours afterschool program
Certified extra hours pay for after school tutoring The hourly rate for teachers is $27.39 Total Cost: $86,443.25
Each certified teacher who participates in the after 
school tutoring program will be responsible for 
providing direct services to students

There is a total of 4,217 hours for the life of the 
grant Year One: $0.00

In some cases this will be direct interventions to 
students who need assistance mastering skills directly 
ried to a unit of student, others to focus on providing 
homework support

The after school program will not be offered and 
year 1. It will begin in year 2

Year Two: $29,997.48

These positions are necessary to the implementation 
project because the after school component is one of 
the places in the system that is utilized to accelerate and 
enrich learning Year Three: $30,714.29

This component will provide critical support to students Year Four: $25,731.48

Classified Extra hours after school program
Each classified individual who participates in the after 
school tutoring program will be responsible for 
providing direct services to students

The hourly rate for classified employees ranges 
from $14.00 to $19.00 Total Cost: $12,857.17

In some cases this will be direct interventions to 
students who need assistance mastering skills directly 
ried to a unit of student, others to focus on providing 
homework support

There is a total of 974 hours for the life of the 
grant

Year One: $0.00

Grantee Name: Carson City School District

Table 4-1: Project-Level Itemized Costs

Total

1. Personnel:
Explain the importance of each position to the success of the project and connections back to specific project plans.  If curriculum vitae, an organizational chart, or 
other supporting information will be helpful to reviewers, attach in the Appendix and describe its location.
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These positions are necessary to the implementation 
project because the after school component is one of 
the places in the system that is utilized to accelerate and 
enrich learning

The after school program will not be offered and 
year 1. It will begin in year 2

Year Two: $4,285.75

This component will provide critical support to students Year Three: $4,285.71
Year Four: $4,285.71

Certified Extra Hours for Professional Development

Certified extra hours for teachers to attend professional 
development trainings or implementation meetings. The hourly rate for teachers is $27.39

Total Cost: $128,068.73

This time is necessary to complete the development of 
common curriculum and assessment system teachers 
will be paid for time that they work outside of the 
contract day to complete the task

There is a total of 6,230 certified hours will be 
available over the life of the grant

Year One: $82.17
Teachers will utilize this time out of the contract day to 
develop curriculum and common assessments for each 
course

Each year the budget is reduced by 15% per 
year Year Two: $51,805.38

The certified extra hours are necessary to provide the 
curriculum and assessment in each course Year Three: $45,708.71

Year Four: $30,472.47

Certified Department Chair Prep Period Buy-Out Total Cost: $153,582.69
Certified teachers salary for period buyout, 1/6th of 
contract salary for department heads

Each period buy-out cost approximately 
$9,739.01 Year One: $0.00

Period will be sed to provide department chairs training 
on improving curriculum, assessment, instruction and 
the PLC practice in their department

6 Departments Chairs

Year Two: $50,209.73

That 1/6th of their contract will be spent receiving and 
providing training to their staff members, also they will 
use this time to support their teachers

During year 1 these department heads will only 
work half a year therefore they will only charge 
half of the prep buy out to the grant

Year Three: $51,194.23
This is critical in the project because when the 
implementation specialist role is decreased the 
department chairs will take on this responsibility Year Four: $52,178.73

         The title of the position to be compensated with fringe benefits under 
this project

a. The fringe benefit percentages for all personnel in the project
b.  The basis for cost estimates or computations Cost

Certified Implementation Specialist (Teachers on 
Special Assignment)

Total benefits rate of 26.24% with a fixed 
insurance rate of $9,300.00 and a fixed PRIS 
rate of $1,715.52 Total Cost: $216,937.34
Benefits are calculated based on the salary of the 
position Year One: $0.00

Year 1 is calculated at 50% and the remainder of 
the years include a slight increase Year Two: $69,495.56

Year Three: $72,275.38
Year Four: $75,166.40

Certified Substitute Teacher Salaries Total benefits rate of 8.69% Total Cost: $4,961.05
Benefits are calculated based on the salary of the 
position, $12.00 an hours Year One: $33.14

Year Two: $1,994.36
Year Three: $1,760.13
Year Four: $1,173.42

Certified Extra Hours for After school program Total benefits rate of 2.49% Total Cost: $1,713.43
Benefits are calculated based on the salary of the 
position, $27.39 Year One: $0.00

Year Two: $746.96
Year Three: $536.55
Year Four: $429.92

Classified Extra hours for after school program Total benefits rate of 26.24% Total Cost: $3,630.93
Benefits are calculated based on the salary of the 
position Year One: $0.00

Year Two: $1,210.31
Year Three: $1,210.31
Year Four: $1,210.31

2. Fringe Benefits:
Explain the nature and extent of fringe benefits to be received and by whom.
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Certified Extra Hours for Professional Development Total benefits rate of 2.49% Total Cost: $4,189.95
Benefits are calculated based on the salary of the 
position, $27.39 Year One: $1.56

Year Two: $1,289.96
Year Three: $1,539.06
Year Four: $1,359.37

Certified Department Chair Prep Period Buy-out
Total benefits rate of 26.24% with a fixed 
insurance rate of $9,300.00 and a fixed PRIS 
rate of $1,715.52 Total Cost: $68,592.20
Benefits are calculated based on the salary of the 
position Year One: $0.00

Year 1 is calculated at 50% and the remainder of 
the years include a slight increase Year Two: $21,346.58

Year Three: $23,397.83
Year Four: $23,847.79

a. A description of the travel
b. The parties that will engage in the travel
c. Purpose of travel

a. An estimate of the number of trips
b. An estimate of transportation and/or 
subsistence costs for each trip
c. Any additional basis for cost estimates or 
computations

Cost

Add more rows as needed

a. The type of equipment to be purchased
b. Purpose of purchase

a. The estimated unit cost for each item to be 
purchased
b. The number of units being purchased.
c. The definition of equipment used by the 
applicant
d. Any additional basis for cost estimates or 
computations

Cost

Add more rows as needed

a. The supplies being purchased
b. Purpose of purchase

a. An estimate of materials and supplies needed for the project, by 
nature of expense or general category (e.g., instructional materials, 
office supplies)
b.  The basis for cost estimates or computations

Cost

Information Technology Equipment Total Cost: $4,000.00
Tablets for each Implementation Specialist Tablets will be purchased the first year only Year One: $0.00
Provides the staff members the technology to work at 
their desk as well as use it for meetings and teacher 
observations

Each cost of $500
Year Two: $4,000.00
Year Three: $0.00
Year Four: $0.00

General Supplies instructional materials
Including scantron materials and other instructional 
supplies such as pencils, paper, markers, copies binders 
and other supplies to educate students

The items are $5,000 for reading level materials, 
$1,000 other items, and $4,000 for scantron 
materials Total Cost: $30,000.00

Help support students in the new common core 
curriculum

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year One: $0.00

Year Two: $10,000.00
Year Three: $10,000.00
Year Four: $10,000.00

Professional Development Supplies Total Cost: $9,324.20
General Supplies to support professional development 
trainings.

Copy service and supplest, creating binders and 
consumable training guides Year One: $92.95

Building a common curriculum require basic materials 
for both training and preparation

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year Two: $3,743.75

Year Three: $2,743.75
Year Four: $2,743.75

Furniture Supplies Total Cost: $8,500.00
Includes tables and chairs to enhance the ability for 
professional development, as well as interaction with 
students and other school personnel.

The estimated costs for furniture supplies was 
calculated by vendor review and quote. Year One: $0.00

Year Two: $8,500.00

4. Equipment
Explain what equipment is needed and why it is needed to meet program goals.  Consistent with SEA and LEA policy, equipment is defined as tangible, non-
expendable, personal property having a useful life of more than one year and an acquisition cost of $5,000 or more per unit.

5. Supplies
Explain what supplies are needed and why they are necessary to meet program goals.  Consistent with LEA policy, supplies are defined as tangible personal 
property excluding equipment.

3. Travel:
Explain the purpose of the travel, how it relates to project goals, and how it will contribute to project success. 
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Year Three: $0.00
Year Four: $0.00

Books for classroom instruction - supplemental 
reading materials Books to instruct students Total Cost: $5,000.00

Books to be used as supplemental instructional 
materials

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year One: $0.00

Serve as reference Year Two: $3,000.00
Year Three: $1,000.00
Year Four: $1,000.00

Books for professional development
Books for professional development and training Estimated at $1,000 a year Total Cost: $5,253.27

Books include mapping and assessment development 
process

The estimated costs for the instructional supply 
items were calculated by reviewing items that 
were purchased through the EVMS 
implementation project Year One: $253.27

Year Two: $3,000.00
Year Three: $1,000.00
Year Four: $1,000.00

Laser Printer

Laser jet printer to use to support the project 2 printers will be purchased in year one at an 
estimated $300 Total Cost: $14.00

Document preparation The cost were estimated by our technology 
vendor Year One: $14.00

Year Two: $0.00
Year Three: $0.00
Year Four: $0.00

a. The products to be acquired and/or the professional services to be 
provided
b. Purpose of acquisition

a. The estimated cost per expected procurement
b.  For professional services contracts, the amount of time to be 
devoted to the project, including the costs to be charged to this 
proposed grant award
c. For any meeting or logistics support, identify anticipated 
locations and approximate rates
d.   Any additional basis for cost estimates or computations

Cost

Add more rows as needed
7. Training Stipends

a. The training to be acquired, consistent with the note above
b. Purpose of purchase

a. The personnel who will participate in the training
b.  Cost per session/trainee (if available)
c. The cost estimates and basis for these estimates

Cost

Add more rows as needed

a. Other items by major type or category (e.g. , communications, printing, 
postage, equipment rental)
b. Purpose of expenditures

a. The cost per item (e.g., printing = $500, postage = $750)
b. Any additional basis for cost estimates or computations Cost

Transportation using busses to take student who attend 
CHS and participate in the afterschool program home 
after the program is finished for the day

The route used to transport the students is 
approx. 39 miles per day, the cost per mile is 
$5.00 = $195.00 per day x 100 days = 
$19,500.00 x 4 years = $78,000.00 cost per year

Total Cost: $16,436.82
Year One: $0.00
Year Two: $5,478.94
Year Three: $5,478.94
Year Four: $5,478.94

Add more rows as needed

 n/a n/a

a. Identify and apply the indirect cost rate a.  Indirect Cost Rate as indicated in the Budget Indirect Cost 
Information part Cost

Add more rows as needed

 n/a n/a

Identify and apply the indirect cost rate.

Sum lines 1-8.

Explain what training is needed, and the purpose and relation to the project.
NOTE: The training stipend line item only pertains to costs associated with long-term training programs and college or university coursework, not workshops or 
short-term training supported by this program. Salary stipends paid to teachers and other school personnel for participating in short-term professional development 
should be reported in Personnel (line 1).

6. Contractual 
Explain what goods/services will be acquired, and the purpose and relation to the project for each expected procurement.
NOTE:  Because grantees must use appropriate procurement procedures to select contractors, applicants do not need to include information in their applications 
about specific contractors that may be used to provide services or goods for the proposed project if a grant is awarded.

Explain other expenditures that may exist and are not covered by other categories.

9. Total Direct Costs:

$1,259,033.77
10. Total Indirect Costs

8. Other

$34,739.78
11. Total Grant Funds Requested

$1,293,773.55
12. Funds from other sources used to support the project

Sum lines 9-10.
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a. Project or activity to be funded or other description 
of use of funds

a. Source of funds and amount of funding from 
each source Cost

Add more rows as needed

 n/a n/a
Add more rows as needed

13. Total Budget
Sum lines 11-12.

$1,293,773.55

Identifies all non-grant funds that will support the project (e.g., external foundation support; LEA, State, and other Federal funds)
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Project Name:  District- Wide

Cost Description
Cost Assumption (including whether the 
cost is one-time investment or ongoing 
operational cost)

Activity Reference 
(optional)

a. The title of the position to be compensated under this project      
b. The role/responsibility of that position
c. Why the position is necessary to implement the project

a. The salary of the position
b. The number of employees
c.   The amount of time (hours, percent full-time-employee, 
months, etc.) to be expended
d. Any additional basis for cost estimates or computations

Cost

Classified Full time School to Career 
Paraprofessionals $22,754.28 per full time employee Total Cost: $289,130.62

Each paraprofessional will be supervised by the 
CCTSA and will be responsible to align students to 
the school to work or internship opportunities 
identified in this project

Will work 8 hours per day, 261 days a year 
for 3.5 years

Year One: $5,150.92

These positions are necessary to the implementation 
project because of the number of students who need 
to be placed in community job shadow programs

During year 1 the Paraprofessionals  will 
work half he year. Each year the salary will 
increase in order to cover contracted 
agreements. Year Two: $90,972.48

Year Three: $94,611.38
Year Four: $98,395.84

Administrator on Special Assignment
The AOSA will be the admin. Who will be 
facilitating the project for the district $90,000 per full time employee per year Total Cost: $327,991.12
The position is housed at the district level and this 
admin. Will facilitate the project development at each 
site

The AOSA will work 8 hours a day, 220 days 
per year Year One: $41,992.22

The district does not have the capacity with its current 
district office staff to fully support this project. The 
AOSA will report to the Associate Superintendent of 
Education Services

During year 1 the employee will only work 
for half the year. After that the cost is 
calculated with an increase in base salary, per 
contract Year Two: $91,619.33

Year Three: $95,284.10
Year Four: $99,095.47

Certified Long-Term Substitutes Total Cost: $1,110,763.56

Substitutes for curriculum and assessment design will 
cover classrooms as training is completed by regular 
teachers.  Subs will be handled at district level to 
ensure proper placement at all four school sites.

Year One: $0.00
Year Two: $471,576.56
Year Three: $454,953.26
Year Four: $184,233.74

         The title of the position to be compensated with fringe benefits 
under this project

a. The fringe benefit percentages for all personnel in the 
project
b.  The basis for cost estimates or computations

Cost

Classified Full time School to Career 
Paraprofessionals

Total benefits rate of 26.24% with a fixed 
insurance rate of $9,300.00 and a fixed PRIS 
rate of $1,715.52 Total Cost: $220,499.79
Benefits are calculated based on the salary of 
the position Year One: $2,309.91
Year 1 is calculated at 50% and the 
remainder of the years include a slight 
increase Year Two: $69,896.81

Year Three: $72,692.68
Year Four: $75,600.39

Administrator on Special Assignment
Total benefits rate of 26.24% with a fixed 
insurance rate of $9,300.00 and a fixed PRIS 
rate of $1,715.52 Total Cost: $142,050.58
Benefits are calculated based on the salary of 
the position Year One: $15,280.34
Year 1 is calculated at 50% and the 
remainder of the years include a slight 
increase Year Two: $40,610.66

Year Three: $42,235.09
Year Four: $43,924.49

2. Fringe Benefits:
Explain the nature and extent of fringe benefits to be received and by whom.

3. Travel:

Grantee Name: Carson City School District

Table 4-1: Project-Level Itemized Costs

Total

1. Personnel:
Explain the importance of each position to the success of the project and connections back to specific project plans.  If curriculum vitae, an organizational chart, 
or other supporting information will be helpful to reviewers, attach in the Appendix and describe its location.
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a. A description of the travel
b. The parties that will engage in the travel
c. Purpose of travel

a. An estimate of the number of trips
b. An estimate of transportation and/or subsistence costs for 
each trip
c. Any additional basis for cost estimates or computations

Cost

Travel will include one national conference I/E 
Assessment Training Institute

Select staff members from each site will 
attend the National Race to the Top 
Conference each year Total Cost: $64,698.60

      Purpose of travel: Training on school wide and 
classroom assessment practice Year One: $4,698.60
      This work aligns with the development and 
scoring of the common unit assessments Year Two: $20,000.00

Year Three: $20,000.00
Year Four: $20,000.00

a. The type of equipment to be purchased
b. Purpose of purchase

a. The estimated unit cost for each item to be purchased
b. The number of units being purchased.
c. The definition of equipment used by the applicant
d. Any additional basis for cost estimates or computations

Cost

Add more rows as needed

a. The supplies being purchased
b. Purpose of purchase

a. An estimate of materials and supplies needed for the project, 
by nature of expense or general category (e.g., instructional 
materials, office supplies)
b.  The basis for cost estimates or computations

Cost

Information Technology Equipment Total Cost: $152,443.04

Laptop computers for AOSA Laptop, printer and tablet will be purchased 
the first year only Year One: $2,443.04

Provides the staff members the technology to work at 
their desk as well as use it for meetings and teacher 
observations

Laptop cost $2,000, printer is $300, and 
tablet $500 Year Two: $150,000.00

Year Three: $0.00
Year Four: $0.00

General Supplies instructional materials
Including basic supplies for day to day work in the 
office. Estimated at $1,000 per year Total Cost: $9,351.54
Includes binders, paper, pens, highlighters, etc. Year One: $351.54

Year Two: $7,000.00
Year Three: $1,000.00
Year Four: $1,000.00

a. The products to be acquired and/or the professional services to be 
provided
b. Purpose of acquisition

a. The estimated cost per expected procurement
b.  For professional services contracts, the amount of time to 
be devoted to the project, including the costs to be charged to 
this proposed grant award
c. For any meeting or logistics support, identify anticipated 
locations and approximate rates
d.   Any additional basis for cost estimates or computations

Cost

Contract for District Wide Student Data System Total Cost: $250,000.20
This includes electronic portfolio cost and student 
data system Year One: $0.00
This will be an upgrade or continuation of the 
Apperson data system described throughout the 
application Year Two: $150,000.00
This also includes the cost of set-up and maintenance 
for the life of the grant Year Three: $50,000.10

Year Four: $50,000.10

7. Training Stipends

a. The training to be acquired, consistent with the 
note above
b. Purpose of purchase

a. The personnel who will participate in the 
training
b.  Cost per session/trainee (if available)
c. The cost estimates and basis for these 
estimates

Cost

Add more rows as needed

6. Contractual 
Explain what goods/services will be acquired, and the purpose and relation to the project for each expected procurement.
NOTE:  Because grantees must use appropriate procurement procedures to select contractors, applicants do not need to include information in their applications 
about specific contractors that may be used to provide services or goods for the proposed project if a grant is awarded.

Explain the purpose of the travel, how it relates to project goals, and how it will contribute to project success. 

4. Equipment
Explain what equipment is needed and why it is needed to meet program goals.  Consistent with SEA and LEA policy, equipment is defined as tangible, non-
expendable, personal property having a useful life of more than one year and an acquisition cost of $5,000 or more per unit.

5. Supplies
Explain what supplies are needed and why they are necessary to meet program goals.  Consistent with LEA policy, supplies are defined as tangible personal 
property excluding equipment.

Explain what training is needed, and the purpose and relation to the project.
NOTE: The training stipend line item only pertains to costs associated with long-term training programs and college or university coursework, not workshops or 
short-term training supported by this program. Salary stipends paid to teachers and other school personnel for participating in short-term professional 
development should be reported in Personnel (line 1)
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a. Other items by major type or category (e.g. , communications, printing, 
postage, equipment rental)
b. Purpose of expenditures

a. The cost per item (e.g., printing = $500, postage = $750)
b. Any additional basis for cost estimates or computations Cost

Add more rows as needed

 n/a n/a

a. Identify and apply the indirect cost rate a.  Indirect Cost Rate as indicated in the Budget Indirect Cost 
Information part Cost

Add more rows as needed

 n/a n/a

a. Project or activity to be funded or other description 
of use of funds

a. Source of funds and amount of funding 
from each source Cost

Add more rows as needed

 n/a n/a

8. Other

Sum lines 1-8.
9. Total Direct Costs:

$2,589,282.82

12. Funds from other sources used to support the project
Identifies all non-grant funds that will support the project (e.g., external foundation support; LEA, State, and other Federal funds)

$1,200,000.00
13. Total Budget
Sum lines 11-12.

$2,589,282.82

Explain other expenditures that may exist and are not covered by other categories.

Identify and apply the indirect cost rate.

Sum lines 9-10.

$2,566,929.05
10. Total Indirect Costs

$22,353.77
11. Total Grant Funds Requested
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Middle School All Students – School to Career 
Area School to Career 

Every middle school student experiences at 
least one school to career job site or on campus 
experience that will spark excitement and build 
a desire to begin pursuing other related options 
–

High School – School to Career Area

Education: CTE unit/post course exams, CTE 
Course completion exams, 

Community: Complete job shadowing 
opportunities

Every high school student will experience at 
least one school to career job shadowing 
opportunity that will allow them to participate 
in a relatively in depth view of the career 
pathway that they have chosen

Middle School Afterschool program

Educational – Unit remediation results

Community – arts, life skills, recreation

Students will have access to community 
academic support systems as well as 
enrichment opportunities. Many students of 
poverty have limited academic and community 
resource capital; these opportunities will 
expand these opportunities’ for all students. 

High School Afterschool program

Educational – Unit remediation results

Community – arts, life skills, recreation

Students will have access to community 
academic support systems as well as 
enrichment opportunities. Many students of 
poverty have limited academic and community 
resource capital; these opportunities will 
expand these opportunities’ for all students.

Carson City School District ‐ RTT‐D Desired Results Table ‐ Competitive Preference Priority

Population Group Type of Result (e.g., educational or 
family and community) Desired Results



Performance Measure Applicable Population SY 2010‐11 SY 011‐2012 SY 2012‐2013 SY 2013‐2014 SY 2014‐2015 SY 2015‐16
SY 2016 ‐ 2017
Post‐ Grant

All participating students NA NA 20% 50% 100% 100% 100%
Alaskan/Native American NA NA 20% 50% 100% 100% 100%
Asian NA NA 20% 50% 100% 100% 100%
Hispanic / Latino NA NA 20% 50% 100% 100% 100%
Black African American NA NA 20% 50% 100% 100% 100%
Whiter/ Caucasian NA NA 20% 50% 100% 100% 100%
Two or more Races NA NA 20% 50% 100% 100% 100%
Pacific Islander NA NA 20% 50% 100% 100% 100%
Asian/Pacific Islander NA NA 20% 50% 100% 100% 100%
IEP NA NA 20% 50% 100% 100% 100%
LEP NA NA 20% 50% 100% 100% 100%
FRL NA NA 20% 50% 100% 100% 100%

Performance Measure Applicable Population SY 2010‐11 SY 011‐2012 SY 2012‐2013 SY 2013‐2014 SY 2014‐2015 SY 2015‐16
SY 2016 ‐ 2017
Post‐ Grant

All participating students NA NA NA* 80% 80% 80% 80%
Alaskan/Native American NA NA NA* 80% 80% 80% 80%
Asian NA NA NA* 80% 80% 80% 80%
Hispanic / Latino NA NA NA* 80% 80% 80% 80%
Black African American NA NA NA* 80% 80% 80% 80%
Whiter/ Caucasian NA NA NA* 80% 80% 80% 80%
Two or more Races NA NA NA* 80% 80% 80% 80%
Pacific Islander NA NA NA* 80% 80% 80% 80%
Asian/Pacific Islander NA NA NA* 80% 80% 80% 80%
IEP NA NA NA* 80% 80% 80% 80%
LEP NA NA NA* 80% 80% 80% 80%
FRL NA NA NA* 80% 80% 80% 80%

NA* ‐ Assessments being developed during the 2012‐2013 school year

Baseline((s) Target

Baseline((s) Target

NA ‐ Not previously measured

Post Unit Exam's CTE

High School
Eighty percent or more of students reach mastery 
on Post unit exam in each of the CTE courses. 

TargetBaseline((s)

* In year one of project implementation 20% of the Senior class would have participated in a job shadowing experience
* In year two of the project 50 % of the senior Class would have participated in a job shadowing experience
* In year three of the project 100% of the senior class would have participated in a job shadowing experience

NA ‐ Not previously measured

Job Shadowing

High School
School to Career
Every High School Student participates in a job 
shadowing or internship program 



Performance Measure Applicable Population SY 2010‐11 SY 011‐2012 SY 2012‐2013 SY 2013‐2014 SY 2014‐2015 SY 2015‐16
SY 2016 ‐ 2017
Post‐ Grant

All participating students NA NA 50% 95% 100% 100% 100%
Alaskan/Native American NA NA 50% 95% 100% 100% 100%
Asian NA NA 50% 95% 100% 100% 100%
Hispanic / Latino NA NA 50% 95% 100% 100% 100%
Black African American NA NA 50% 95% 100% 100% 100%
Whiter/ Caucasian NA NA 50% 95% 100% 100% 100%
Two or more Races NA NA 50% 95% 100% 100% 100%
Pacific Islander NA NA 50% 95% 100% 100% 100%
Asian/Pacific Islander NA NA 50% 95% 100% 100% 100%
IEP NA NA 50% 95% 100% 100% 100%
LEP NA NA 50% 95% 100% 100% 100%
FRL NA NA 50% 95% 100% 100% 100%

Performance Measure Applicable Population SY 2010‐11 SY 011‐2012 SY 2012‐2013 SY 2013‐2014 SY 2014‐2015 SY 2015‐16
SY 2016 ‐ 2017
Post‐ Grant

All participating students NA NA NA* 70% 80% 90% 90%
Alaskan/Native American NA NA NA* 70% 80% 90% 90%
Asian NA NA NA* 70% 80% 90% 90%
Hispanic / Latino NA NA NA* 70% 80% 90% 90%
Black African American NA NA NA* 70% 80% 90% 90%
Whiter/ Caucasian NA NA NA* 70% 80% 90% 90%
Two or more Races NA NA NA* 70% 80% 90% 90%
Pacific Islander NA NA NA* 70% 80% 90% 90%
Asian/Pacific Islander NA NA NA* 70% 80% 90% 90%
IEP NA NA NA* 70% 80% 90% 90%
LEP NA NA NA* 70% 80% 90% 90%
FRL NA NA NA* 70% 80% 90% 90%

Performance Measure Applicable Population SY 2010‐11 SY 011‐2012 SY 2012‐2013 SY 2013‐2014 SY 2014‐2015 SY 2015‐16
SY 2016 ‐ 2017
Post‐ Grant

All participating students NA NA 60% 75% 80% 85% 90%
Alaskan/Native American NA NA 60% 75% 80% 85% 90%
Asian NA NA 60% 75% 80% 85% 90%
Hispanic / Latino NA NA 60% 75% 80% 85% 90%

NA* ‐ Interventions connected to post unit assessments which are under development during the 2012‐2013 school year

Baseline((s) Target

After School Program ‐ Survey

High School and Middle School
75% of students who are surveyed or participate in 

NA ‐ Not previously measured

NA ‐ Not previously measured

Career Fair ‐ Job Shadow

Middle School 
Every middle school student participates in a job 
shadowing experience or career fair opportunity 
(Table addresses exiting eight graders)

After School Program 

High School and Middle School
90% of students who are placed in the intervention 
program are able to reach mastery in targeted area

Baseline((s) Target



Black African American NA NA 60% 75% 80% 85% 90%
Whiter/ Caucasian NA NA 60% 75% 80% 85% 90%
Two or more Races NA NA 60% 75% 80% 85% 90%
Pacific Islander NA NA 60% 75% 80% 85% 90%
Asian/Pacific Islander NA NA 60% 75% 80% 85% 90%
IEP NA NA 60% 75% 80% 85% 90%
LEP NA NA 60% 75% 80% 85% 90%
FRL NA NA 60% 75% 80% 85% 90%

Performance Measure Applicable Population SY 2010‐11 SY 011‐2012 SY 2012‐2013 SY 2013‐2014 SY 2014‐2015 SY 2015‐16
SY 2016 ‐ 2017
Post‐ Grant

All participating students NA NA 60% 75% 80% 85% 90%
Alaskan/Native American NA NA 60% 75% 80% 85% 90%
Asian NA NA 60% 75% 80% 85% 90%
Hispanic / Latino NA NA 60% 75% 80% 85% 90%
Black African American NA NA 60% 75% 80% 85% 90%
Whiter/ Caucasian NA NA 60% 75% 80% 85% 90%
Two or more Races NA NA 60% 75% 80% 85% 90%
Pacific Islander NA NA 60% 75% 80% 85% 90%
Asian/Pacific Islander NA NA 60% 75% 80% 85% 90%
IEP NA NA 60% 75% 80% 85% 90%
LEP NA NA 60% 75% 80% 85% 90%
FRL NA NA 60% 75% 80% 85% 90%

NA ‐ Not previously measured

NA ‐ Not previously measured

a focus group report that the homework support 
made a significant difference on their ability to 
meet expectations

After School Program ‐ Survey

High School and Middle School
Enrichment opportunities provided to students are 
highly attended and students report the effective of 
the experience positively

Baseline((s) Target
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